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To 

LETTER OF TRANSMITl'AL 

The secretary, 
Planning Commission; 
·New Delhi .. 

Subject :-Technical Committee for the optimum utilisation 
of the Krishna and Godavari waters · 

SIR,, 

In their letter No. PC(V) 59/I/SI, dated December 17, 
1951 (vide appendix A) addressed to the Madras Government, 
:the Planning Commission appointed a Committee consisting 
-of :-

Shri A. N. Khosla, I.S.E., Chairman, 
Central Water and Power. Commis­
sion. 

Shri Moti Ram, I.S.E., Chief En­
gineer, Irrigation, Uttar Pradesh 

Shri G. R. Garg, I.S.E. (retired), 
Director Irrigation, Central Water 
and Power Commission . 

• 

• .• Chairman 

Member 

Member-Secretary 

to examine and report on the most. economical manner of utilis­
ing the waters of Krishna and Godavari rivers allotted to the 
Madras State (vide inter-State agreement-Appendix B). 

The terms of reference to the Committee were as under :-
"(a) How the waters of these rivers can be used to the 

best advantage, and recommend for inclusion in 
Part II of the Plan a project which would bring 
about extension of irrigation facilities to as large an 
area as possible on the most economic basis which 
can be completed in a reasonable time. 

{b) Whether there will be sufficient waters left for the 
needs of the Godavari and Krishna deltas after the 
utilisation proposed under the Krishna-Pennar 
Project. 

1 



2 REPORT OF THE TECHNICAL COMMI'rrEE 

(e) Whether the Krishna-Pennar Project is technically 
sound and economically a better proposition than 
other schemes considered, and whether, having re­
gard to the urgent need for increased food supply, 
especially of rice, this project should be included in 
Pan II of the Plan ; and 

(d) Whether it can be completed within 3 to 4 years ii 
funds can be provided." 

2. The Committee assembled at Delhi on 28th JanuarY 
1952 for preliminary discussions, study of the various projects­
and preparation of their tour programme. 

The Committee left for Madras on the 17th February, 195Z 
and stayed in Madras and Hyderabad States till 5th of March, 
1952. During their tour, the Committee inspected the sites 
of dams and other imponant works included in various projects 
prepared by the Madras and Hyderabad States for the utilisa­
tion of Krishna, Godavary and Pennar waters. They also met 
the Hon'ble Ministers of the Madras Government and held dis­
cussion with Madras and Hyderabad Engineers. Prominent 
people from all over the area' and representatives of associa­
tions interested in the various schemes were interviewed. A 
large number of written representations were received. 
During their extensive journeys by road, the Committee visited 
areas proposed to be served by the project already submitted 
and also the vast dry tracts in the Guntur and 'Nellore districts 
for which no proposals for irrigation had yet been framed. 
_ The Committee reassembled at Delhi in the middle of 
March, 1952 to examine the vast data supplied by the State 
Governments and collected by then during their tour and to 
prepare their repon. Work on the preparation of the repon 
has since continued. 

3· The Committee have carefully examined the Krishna­
Pennar Project (1951). It is intended to benefit the Kumool 
and Cuddapah districts of Rayalaseema, districts of Nellore, 
Chingleput and Chittoor and to augment the Madras City water 
supplies. 

The Committee are of the opinion that the project is 
generally technically sound but that the actual cost is likely 
to be considerably in excess of the estimated. The comments 
of the Committee on various features of the project are given in 
Chapter IV. Two of these main fi·atures are, the available supp· 
lies at Siddeswaram and the designed capacity of canals. The 
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.actual supplies available at Siddeswaram dam will be r 5% less 
than those assumed in the Project to allow for the inflow between 
.Siddeswaram and Vijayawada. 

Owing to this reduction in supplies, the area which can be 
irrigated from the project will be considerably reduced. This 
in tum will adversely affect the financial returns as indicated 
:in para. 4 · 20 of the Report. 

, The capacities provided for the various .canals are excessive 
.and can be considerably reduced without loss of efficiency. 
The Committee has suggested certain modifications which, if 
.adopted, would reduce the probable excess on the estimate 
.(vide para. 4'3 to 4' 10). 

Other adverse feature of the Krishna-Pannar Project 
-(1951) is the submergence of 3 lakhs acres of land of which 
1,82,000 acres are cultivated and the displacement of nearly 
:I! lakhs of people by the Krishna and Pennar dams (vide paras. 
4•0 and 4•1). Also the benefits will largely go to areas already 
-served ·by canals or tanks while vast tracts lying close to the 
Krishna and having no alternative means of irrigation supplies 
will be permanently denied such supplies (vide para. 4 · 23). 

4· With a view to eliminating the above mentioned adverse 
features of the Krishna-Pennar Project, getting quick results 
in food production and providing for the ,ultimate needs of all 

·.areas which can be physically served by the Krisna-river within 
limits of economic feasibilitY, the Committee have dra:wn up 
fresh proposals which are outlined in Chapter V of the report. 
The Committee have suggested three stages for execution of 
ithese proposals. ' 

Stage I will comprise : 

(•) the remodelling of existing Kumool-Cuddapah canal 
to serve famine stricken ar~ of Rayalaseema ; 

(ii) construction of Kaveli, Kanupur and Krishna-Pennar 
East Canals of the Krishna-Pennar Project (1951) to 
secure quick increase in rice production ; 

(iiz) construction of a high dam on the Krishna at 
Nandikonda together with; 

{iv) canals on both banks to irrigate the dry and scarcitY 
areas of Guntur and Nellore ~Madras State) and 
Telengana areas of Hyderabad and extend irrigation 
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south of Pennar to Madras ; (for areas south of 
Madras see paragraph 8 below); 

(v) also to ensure domestic water supply to Madras 
City. 

The remodelling of Kumool-Cuddapah Canal and cons-' 
· truction of Kaveli, Kanupur and Krishna-Pennar East Canals 
can be taken up independently of the rest of works and 
may preferably constitute the first phase of the first stage. 
This phase can be completed quickly and can show results in 
about three years. The cost involved is about Rs. 8 · 68 crores, 
the area irrigated being 4 · 88 lakh acres and additional food pro­
duction · 9I lakh tons. 

Stage II will comprise : 

(s) the. construction of a dam (I 3 · 5)' lower than that 
contemplated in the Krishna-Pennar Project (I95I) · 
at Siddeswaram along with; · 

(is) a feeder channel leading to the Pennar (capacity of 
this canal will be only about I /7th of that proposed 
in the Krishna-Pennar Project I95I) ; 

(ii1) the Krishna-Pennar West Canal; and 
(iv) some of the branches of the Nandikonda right canal · 

left out in the rst stage .. 

Stage III will comprise the construction of a dam at 
Pulichintala to provide additional irrigation for 2nd crop in the 
Krishna delta. 

5· These proposals of the Committee include all the areas 
which were proposed to be benefited by the Krishna-Pennar 
Project with the exception of about 7 lakhs acres (of which 3 · 64 
1akh acres were to be irrigated) lying mostly in Chingleput dis­
trict which were to be served by the proposed Pennar-South 
Canal. Out of these 3 · 64 lakh acres the irrigation of about 
2 1akh acres is envisaged vide para. 8. (This area is served both 
oy the South West and North East monsoons and receives an· 
average annual rainfall of 46'. There are numerous tanks for 
irrigation purposes and there is distress only when rains fail). 
The Committee's proposals provide in addition, for irrigation 
to about 37 1akhs acres of dry uplands in the Guntur and Nellore 
districts and to about 3 lakhs acres in Nandigama taluk which 
have low rainfall and lie in close proximity of the Krishna river . ' 
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and have no alternative source of irrigation (vide para. s · I). 
The possibility of further extending irrigation in Chingleput 
district is discussed in para. 8. 

6. The Krishna-Pennar Project (I95I) is intended to 
irrigate 2I·~ lakh acres in the Stage Plan and 37·65lakhacres 
in the Full Plan and give a rerum of 3" I4%and 3"45% respec­
tively IO years after completion. These figures are, however, 
not likely to be realised on account of water supplies being 
less by I 5% than anticipated. The revised calculations made 
by the Committee after allowing for this error in water sup­
plies show that areas and return in the Stage and Full Plans will 
be as under :-

Area Per cent 
Irrigated ICtum 

Lilkh 
acres · Decreasing 

Stage Plan • :n•o6 2•61 
Full Plan 28·6s a· s8 

The financial position will continue to get worse thereafter 
instead of improving because of the rerurns being' lower than the 
interest charges ('Vide para. 5 • I4.) 

7· The Committee have prepared approximate estimates 
of the cost of their proposals on the basis of available data. 
According to these estimates the Bieas irrigated and the rerum 
on the sum-at-charge IO years after completion in the VBiious 
stages of the Committee's proposals ·will be as under :-

Estimated Area Per cent 
cost irrigated return 
Rs. Lakb Increasing 

crores acres 
Stage I 84•82 30·36 4"29 
Stage II 124"92 37•76 3"34 
Stage III 132"43 41•26 3"39 

In addition the approximate expenditure to be incurred 
by Hyderabad will be as under :-

Stage I • 

Stage II • • 

Estimated cost Irrigation in lakhs 
of acres 

.Rs. 32·22 croiCS 6•75 with dependable 
•upply. 

8 · 6o with moiC than 
dependable IU(>-
ply. 
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The Hyderabad Government attaches great importance 
to provision of irrigation facilities in the area commanded by 
Nandikonda 1-eservoir in their territory and their participation 
may be taken as assured. 

The above figures are based on rough estimates and may 
have to be suitably altered as a result of detailed investigation 
and survey which must be carried out. It is hoped that the 
difference will not be large (vide paras. 5 • 14 and 5 · 83 and tables 
VI and VII). 

8. The Committee have considered the possibility of divert­
ing Godavari waters into the Krishna. On the basis of present 
studies about 100 t.m.c.ft. (2·30 m.a.ft) can be so diverted. 
It is, however, felt that further studies in connection with the 
integrated use of Godavari and Krishna waters may disclose 
the possibility of substantially bigger diversion of supplies from 
the Godavari and establish the technical and economic feasibility 
thereof, thus enabling extension of irrigation to considerable 
areas south of Madras. These areas can otherwise be served 
by Bombay and Hyderabad not eventually using their full 
shares of Krishna waters, the unused balance thus becoming 
available for Madras, or by integrating the power SYStems 
on the Godavari and the Krishna thus releasing for purposes 
of irrigation supplies from Nandikonda and Pulichintala re­
servoirs which would otherwise be used for power generation. 
In this case it should be possible to divert on the basis of present 
studies (future studies may indicate more) another 30 t.m.c.ft. 
or about 130 t.m.c.ft. (2·98 m.a.ft) in all from the Godavari to 
the Krishna and take the entire Krishna delta 2nd crop irriga­
tion on to the Godavari and thus release equivalent Krishna 
water for irrigation of about 2 lakhs acres south of Madras which 
is nearly half the figure of 3 · 64 lakh acres of the irrigation pro­
posed in this tract in the Krishna-Pennar Project (1951) (vide 
para. 5•10). 

The additional supply of 30 t.m.c.ft. ( · 68 m.a.ft.) 
referred to above will be definitely available till such time as 
water is required for full development of power. Thereafter 
it can be made available by integrating all the powers SYStems 
on the Godavari, the Krishna and their tributaries (e.g., 
Thngabhadra). In the earlier years Madras will be able to get 
waters from the unused shares of Bombay and Hyderabad (to 
which it must be clearly understood Madras has no claim but 
which can be used so long as it is running to waste in the' sea). 
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Thus we can presume that 30 t.m.c.ft. ( · 68 m.a.ft.) will be avail­
able all the time. On this basis it is recommended that the 
Madras Canal should be constructed for a capacity of 6,ooo 
cusecs from the very beginning. This will ensure irrigation 
to about 2 lakh acres south of Madras. The additional cost 
on this account will be about Rs. 2 crores. This has not been 
included in the estimate but if included, is not likely to appre­
ciably change the financial picture. Further extension can be 
done if and when the results of further investigations mentioned 
in para. 9 below become available and are encouraging. 

Notwithstanding the possibility of bigger diversions 
materialising from the Godavari, steps should be taken simul­
taneously to extend irrigation facilities to areas south of Madras 
by building more tanks and tapping undergtound waters 
where available. It is reported that large supplies of under­
ground waters exist above and below the lignite deposits in this 
region. These should be explored and if proved, tube-well 
irrigation introduced to the maximum extent possible. 

9· If the recommendations of the Committee meet with 
the approval of the Planning Commission and the Governments 
of Madras and Hydetabad, it is recommended that immediate 
steps should be taken to implement the Ist stage of the Com­
mittee's plan (flide para. 5"13 of the report) and the necessary 
surveys and investigations mentioned in paragraph 8 above. 

It is further recommended that Superintending Engineer 
with a full complement of Executive Engineers and Sub-Divi­
sional Officers and Circle staff should be appointed forthwith to 
carty out these investigations under the guidance and control 
of the Technical Committee. 

The Technical Committee. should continue to remain in 
being till the results of these surveys and investigations are 
available and the Committee is in a position to finalise their 
views in respect of extension of irrigation to areas not at preseni 
included in the Plan. 

xo. In concluding, the Committee desires to thank the 
Governments of Madras and Hyderabad for their co-opetation, 
for the excellent arrangements made for the inspection of 
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various sites and for the hospitality extended to the members 
during their tour. The Committee also thank all the officers 
and· non-officials who have assisted them in their work. 

A. N. KHOSLA, 
Chairman. 

MOTIRAM, 
Member. 

G. R. GARG, 
Member-Secretary. 



CHAPTER I 

THE RIVERS KRISHNA, GODAVARI AND PENNAR 

Imrodw:tory 

r. I WITH THE exception of the heaviest rainfall regions 
in the State of Assam, the Western Ghats in Peninsular India 
forn:ung a great and continuous range of hills for a thousand 
miles and running close and almost parallel to the Arabian Sea 
on the West, receive the most abundant supply of rainfall in 
tht: whole of lndta, coming as they do under the regular 
influence of the S. W. monsoon. The regirn has several clearly 
marked zones with rainfall ranging between so• and 150". 

Drainage basin 

I. 2 This great barrier is n<'where pierced by rivers, and 
all the country eastard of its svmmit levels, has to send its surplus 
waters to the Bay of Bengal. It thus comes that the drainage 
fr<'m 47,827 sq. miles of the Bombay State, from the whole of 
the Hyderabad and Mysore States and from almost the Wh<'le of 
Madras State, besides that from upwards of 54,000 sq. miles 
of the Madhya Pradesh-a total area in all of about l38,Ioo 
sq. miles-has to find its way into the sea along the eastern 
coast of Madras State. The main rivers draining this area are 
the Godavari, the Krishna, the Pennar and the Cauvery with 
catchment areas of n0),3% sq. miles, 97,050 sq. miles, 20,000 
sq. miles and 20),2% sq. miles respectively. It is by the full 
development of the vast amount of water resources potentially 
contained in these IDignty rivers that the general welfare of the 
region and prom<'ti<>n of national int-;:rest can be advanced. 

THI! KRISHNA 

r. 3· The Krishna River ts the second b1ggest river in 
Pewnsular India having a total catchment area of 97,050 sq. 
miles during its rourse of 775 miles 1D the four States of Mysore, 

9 
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Bombay, Hyderabad and Madras. The area drained by the 
river and its length in each of these States are as follows :-

Sq. miles Length 

(a) Mysorc II.,IOO 

(b) Bombay 38,000 305 

(c) Hyderabad 35,450 (I75+r8o) 

(d) MadraS 12,500 (r8o+n5) 

TOTAL 97,050 775 

Most of the runoff is contributed by Its tributaries like the 
Koyna, the Bhima, the Tungabhadra etc. which rise in Mysore 
and Bombay and receive heavy rainfall from S. W. monsoon, 

The course of the river 

'I .31. The source of the Krishna and the sources of Its 
affiuents are spread over an area which covers six degrees of 
latitude and lies along the eastern slopes of the Western Ghats 
almost touching the headwaters of the Godavari in the north 
and over-lapping those of the Pennar and the Cauvery in the 
south. The traditional fountain head of the Krishna is a spout 
fashioned into the image of a cow's mouth in an ancient temple 
of Mahadeo at the foot of a steep hill near the Bcmbay Sani­
torium of Mahabaleshwar, some 4,000 ft. above sea level. 
From this the Kr_ishna runs southward m a rapid course, 
flowing through the Bombay districts of Satara and Belgaum, 
the cluster of States which till recently formed the south 
Marahatta Agency, and the district of Kaladgi. Then it turns 
east to enter into the Hyderabad State. In this reach It receives 
many tributaries, of which the chief are the yerala, Wama, 
ldgenge, Ghataprabha and Malprabha. All these, like the main 
stream, are typical rivers of the Deccan Plateau. They run in 
deep charmels, from which it IS almost impossible to lead off 
channels for irrigation. In the rainy season they swell into 
bringing torrents, but during the remaining eight months of 
the year they shrink to mere threads of water struggling through 
a sandy waste. 
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On entering the Hyderabad State, the Krishna drops m 
a rapid to the alluvial Doabs of Sholapur and Raichur. The 
fall is as much as 400ft. in about ~ miles. These falls are known 
as Jaldrug Falls. The first of the Doabs mentioned above is 
formed by the confluence of the Bhims, which brmgs down the 
drainage of Ahmednagar, Poona and Sholapur; the se<:l'nd by 
the confluence of the Tungabhadra, which drains the north and 
west of Mysore and the Ceded districts of Bellary and KurnooL 
After jlJIIction with the Tungabhadra, the KriShna comes into the 
Madras State and still flowing east, forms for a considerable 
distance the boundary between Madras and Hyderabad. Its 
last important tributary is the Musi, on whose banks stands 
the city of Hyderabao. 

At Siddeswaram a few miles east of Kumool, the Krishna 
meets ranges of hills and flows through hilly country and gorges 
for nearly I8o miles before entering the plains of the Coromandel 
coast at Pulichintala. Scattered hill out-crops, however, 
continue on both banks upto V1jayawada. ~eyond this point 
stretching away I'D both sides of the river lies the alluv1al 
deltaic plain formed by its silt. Through this the river con­
tinues in a single channel of great width for another 40 miles, 
when it sends off to the left a branch known as the Puligadda 
whtch fortns, the lsiand of Divi, and after a course of 20 miles 
enters the sea at the point of that name. The main stream 
continues for another IS miles and then breaks up into three 
mouths, the Narasagunta Krtshna, Lankevaninchi Krishna 
and Venisagara Krishna separated from one another by two 
small islands which are covered for tr.e greater part by deriSe 
mangrove jungles and are more or less submerged during spf!Dg 
tides and high floods, but have nevertheless some 2,000 inhabi­
tants and a few hundred acres of precarious cultivation. 

Characteristics of the rifler 

I. ~2. The drainage .basin of the Krishna hes chiefly under 
the influence of the south-west monsoon and tt IS therefore 
from June to October that it brings down by far the greater 
quantity of water occasionally swellmg into floods, in the highest 
of which as much as a million cusecs sweep past Vijayawada, a 
quantity more than twice as great as the maximum discharge of 
the Nile or the Cauvery. After October the water in the river 
decreases rapidly till by the end of January or the beginning 
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of February 1t does not overflow the anicut at Vijayawada if the 
head slwces of the canals are open. During the following three 
morths it dwindles to a petty stream meandering through a wide 
expense of sand, its minimum discharge falling as low as zoo 
cubic ft. per second. Low dry-weather water level, narrow and 
rocky bed! great flood lift somtimes as much as zoo ft. are 
some of the more distinctive characteristics of the greater part 
of the river above V 1jayawada anicut. 

The tributarie$ of Krishna 

i . :n. The following statement furnishes a llst of the im­
portant tributaries of the Krishna with their catchment areas 
and the distance of their coQ.fluence with the parent river from 
Vijayawada .:-

Distance of 
confluence with 

Tributary Catchment main river 
area from 

Vijayawada 

(sq. miles) (miles) 

Koyna 8oo 6o4 
Yerla 1,172 564 
Poncha Ganga 977 498 
Yerna • 940 520 
DudhGanga 995 487 
Ghataprabha 3,628 421 
Mallaparabha 4,58o 398 
Bhima • .26,964 297 

' Tungabhadra 27,259 219 
Dindi • • • 1530 f32 
Pedda Vagu 780 II9 
Halla 1,540 101 
Musi 3.330 86 
Palleru 1,310 4S 
Muneru 2,610 20 
Krishna main river and other minor 

tributaries • 18,536 

TOTAL CATCHMBNT Alu!A 97,050 ... 
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1Awer Krishna basin 

I <~4· The valley of the river between the confluence of 
Tungabhadra and the sea may be called the " Lower Krishna 
Basin " which has a length of about 2So miles. In this basin 
sites exitt at Siddeswaram, Nandikonda and Pullichintala for 
construction of high dams for integrated and unified development 
of the country side. The bed level at Siddeswaram is +no 
and at Pulichintala a distance of IS~ miles below Siddeswaram 

· it is +so.o. 

There is thus a steep fall of ~90:ft. in IS') miles (i.e. about 
g • 70 ft. per mile) affording immense possibilities of develop­
ment of cheap hyde! power. There are w1de areas adjacent to the 
river where rainfall is precarious, errattc and flashy. It was 
recognised by the famous Indian Irrigation Commission even as 
early as in I90I-o3 that "within this catchment lies a larger 
extent of exceptionally insecure country than is to be found in 
any other river basin in India". Integrated development of the 
river for irrigation, power and other purposes should solve the 
problem of this basin. 

Esn'mllcion of annual runoff and dependable yield 

I. 35· The discharge of Krishna nver varies within a 
wide range. The peak discharge ever recorded at Vijayawada 
was II.94 Jakh cusecs on 7th October, I90S· During summer 
the flow shrinks and often falls below IOO cusecs. For the for­
mulation of nver valley projects for conservaion and utilisation of 
water resources, it IS essential to know the total yield of water 
that would be 1\Vailable from the catchment of the river. State­
ment I gives the catchment area, the annual ramfall, runoff and 
the yield in m.a. ft. in different regions of the Krishna catch­
ment for a normal year ba~ed on Khosla's formula for runoff. 
According to this formula, the annual runoff in the Krishna 
catchment is estimated to be 38 m.a. ft. (I"'5~ t.m.c.ft.) during 
a normal year. 
38 P. C. 



STATEMENT NO. i ;: 

Kistna Caschmmt-Ytll1' of Normal Rain/all 

Catchment Normal Mean tern. Loss Run-off Run-off 
Serial Name of River area in rainfall parature inches inches million 

~ No. sq. miles inches Degree F (annual) (annual) acre feet 
(annual) (annual) (annual) 

r Krishna up to Bhima (exclusive Bhima) • 20988 36·5r 76"4 23·50 13•01 14"53 
~ 
0 

2 Bhima 26335 30•67 78"9 24"27 6•41 9"00. .. 
3 Tungabhadra up to Darn site II-121 40"31 76·5 27•67 I2•64 7"50 ~ 
4 Tungabhadra from Dam site to its con-

I lluence with Krishna - 15877 22"53 79•6 22"43 o.r5 0"13 

: Rest of Krishna :-

(a) from its confluence with Bhima to 
;!!; 

Siddeswaram 4142 26·66 21•62 5"04 1·u 8 
(b) from Siddeswaram to Nandikonda <4674 25"40 21•6o 3•80 0•91 I (c) from Nandikonda to Pulichintala 7563 28·69 - 22"75 5"94 2•36 

(d) from Pulichintala to Vijayawada 6400 30"09 23"77 7"32 2·47 

ToTAL of Krishna at Vijayawada 97050 
~ 

38•01 

Say 38•0 
Say m. a. ft. 
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Dependable yield 

r. 3"5. The annual derendable yield at Vijayawada based on 
actual supplies reaching Vijayawada IS about 1715 t.m.c. ft. 
(39. 37 m.a. ft.). This is available in 44 years out of 51. 
After allowing for the local inflow according to the last column 
<lf statement I the annual dependable yields at the three dam 
:sites viz. Siddeswaram, Nandikonda and Pulichintala are :-

Site 

' I. Siddeawaram • 

2. Nandikonda 

3· Pulichintala • 

Annual dependable yield in 
t.m.c. ft. m.a. ft. 

33"47 

-34"34 

36·8o 

While the annual dependable yield is taken as 1715 t.m.c. 
ft. (39·37 m.a.ft.) it is interesting to note that the annual runoff 
<lf the Krishna catchment varies from a maximum of 3500 
t.m.c.ft. (80.35 m.a.ft.) to a minimum of 8oo t.m.c. ft. 
(18 .2"5 m.a.ft) • 

.Allocation of Krishna waters 

r ·37· The waters available in the Krishna basin for future 
utilisation and development by the riparian States of Bombay, 
Mysore, Hyderabad and Madras have been allocated to these 
States as given below :-

State 

Bombay 

Hyderabad • • 
Mysorc 

Madras 

Allocation of flows up to 1000 
t. m. c. ft. above present 

utilizations 

Allocation 
of excess 

dows 

(percentage) r.m.c. fr. m. a. ft. pcxcentagc 

24 240 s•sr 30 

28 280 6'43 30 
I 10 o•23 I 

47 470 10'79 39 
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The basis of apportionment of the waters of Krishna and 
Godavari basins, agreed to at the inter-State conference convened 
by the Planning Commission in July 1951, is given in the 
" Memorandum of Agreement " Appendix B. 

THl! GODAVARI 

General description of the river 

r ·4· The Godavari-the largest river in South India and 
the second largest river in the Indian Union rises in the Western 
Ghats at Trimbak near Nasik about 70 miles north-east of 
Bombay and only 50 miles from the Arabian Sea. After 
descending the Western Ghats It flows generally in a south- . 
easterly direction across the Peninsula and then falls Jnto the 
Bay of Bengal about 250 air miles (or about 325 miles as measured 
along the coast) north of Madras and 50 miles east of Rajah­
mundry. The total catchment of the river is r,ril.i,300 sq. 
miles which is very nearly equal to the area of the Madras 
State. The distribution of its catchment and length in the 
ripanan States through which it flows are as under :-

State Catchment Length 

sq. miles miles 

Bombay 6,563 So 

Madhya Pradesh • 52,050 . 36 

Hyderabad 46,750 (36+42S+13S> 

Madras . 10,937 (135+90) 

TOTAL I,I6,300 

The high flood discharge at the Dowleshwararn Anicnt varies. 
generally between one million and two million cnsecs The­
maximum discharge so far recorded occnrred on the il.ith August" 
I?42, and was 2I,77,iljiljo cnsecs. The annual runoff of the 
nver average about 09 m. a. ft. (3450 t.m.c.ft.) • 

• 
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The main tribular£es of the Godaoori 

I .4I. These are the Manjira, the Pranhita, the lndravati 
and the Sabari. The Pranhita is in its tum formed by the 
confluence of the Wardha, the Penganga and the Wainganga. 
The Manjira runs through Hyderabad State and has a cachment 
area of about n,ooo sq. miles. The Penganga starts in Berar 
and for the last 220 miles of its length forms the boundary · 
between Hyderabad and Berar. The Pranhita serves as the 
boundary between Hyderabad and Madhya Pradesh. The 
catchment areas contributed by the main tributaries are as 
follows:-

(I) Godavari upto its confluence with Pranhits 

(2) Pengaga and Wardha • 

{3) Wainganga and Pranhita • 

(4) Indravati • 

(5) Sabari 

(6) Other, minor streams • 

The Godavari river wt"tmn the Madras State 

sq. mile 

44,500 

17,300 

2.2,800 

15,700 

1.soo 
8,500 

I ·42· The Godavari enters Madras State at Lotipita­
Gandi about 88 miles north-west of Bhadrachalam and forms 
the boundary between Madras and Hyderabad upto a point a 
few miles below its confluence with the Sabari beyond which it 
lies completely in Madras. 

I ·43· Shortly after the confluence of the Sabari, the 
Godayar; begins to wind amongst the spurs of the Eastern 
Ghats, which gradually close in on it till it has to force its way 
through a picturesque gorge which for two miles is only 200 
to 300 yards in width against a width of nearly a m;le at Po lava­
rant, 20 miles lower down. The hills on either side of the gorge 
rise to a level of 2000 to 3000 ft. With steep but not precipitous 
sides which are clothed with vegetation. The depth of the 
river in the gorge during non-flood season varies from IOO to 
200 ft. Flood lift here is 50 ft. so that there is a toremt varying 
in depth from ISO to 250 ft. in the monsoon. After emerging 
from the Eastern Ghats at Polavaranr the width of the river 
rapidly increases and is nearly 2 miles at Rajahmundry......zo 
miles lower down and nearly four miles at Dow!eshwara.:u. 
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F/MJJ in th8 river 
I· 44· As the greater portion of the area drained by the 

Godavari river receives much more rain during the south-west 
monsoon Gune to September) than in the north-east monsoon, 
the river brings down most of its waters between June and 
September. The water level begins to rise at Dowleshwaram 
some ten days after the south-west monsoon sets in at Bombay, 

· usually about the middle of June, and it is almost continuously 
high till the end of September. High floods during October 
are rare. The flood season ends by October, but during the 
next two months there are occasional freshes caused by the 
north-east monsoon over thst part of the catchment which comes 
under its influence. After the north-east monsoon rains have 
ceased, the river gradually goes down, falling to the crest level 
of the anicut sometime in March and going down below the 
crest by the end of May when the disc'Iiarge may be as low as 
1500 cuSes. 

Of the total flow of the Godavari, nearly 40% is contributed 
by Pranhita, 20% by lndravati, ro% by Sabari and compara­
tively little by other tributaries and the' Western Ghats, that 
is, the conditions are quite the reverse of those on the Krishna 
where the main contribution is from the Western Ghats. 

Average annual runoff and th8 dependable yields 

I· 45· According to the actual observations extending. 
over 66 years, the average annual runoff at the site of the Dow­
leshwaram anicut in Madras is 3433 t.m.c. ft. (78·8r m.a.ft.) 
and the average annual dependable yield is about 2500 t.m.f. ct. 
Cs7·39 m.a.ft.) Deducting from this 505 t.m.c. ft. (13·66 m.a.ft) 
on .account of existing . u~tiol!- plus supplies required for 
proJects under constructton m vanous States, a balail.ce of 1905 
or say 1900 t.m.cft. (43 · 2 m.a.ft) is available and this has been 
allocated between the various States (vide Memorandum of 
Agreement : Appendix B) as under :-

Bombay 
Hyderabad • 
Madbya Pradesh • 
Madras 

S7 t. m. c. ft. (r· 31m. a. ft.) 
494 t. m. c. ft. (II· 34m. a. ft.) 
456 t. m. c. ft. (ro· 47 m. a. ft.) 
893 t· m. c. ft. (20· so m. a. ft.) 

This 
convened 

allocation was made in the inter-State conference 
by the Planning Commission in July 1951. 
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I· 5· The river Pennar, also called Uttars Panakini, has 
its source in the Chennakeswa Hills, north-west of Nandidurg 
in Mysore State. In its course of about 370 miles, it drains a 
total area of 20,000 sq. miles, made up of I88o sq. miles in 
Mysore and x8,ISO sq. miles in Madras State. 

I 
Course of the river 

I· 51. The Pennar enters Madras State from Mysore and 
after flowing in a general south-eastely direction through tile 
districts of Anantapur, Cuddappa and Nellore joins the Bay of 
·Bengal. During its course in Madras State, it cuts through 
ranges of hills at Gandikota and Somasila where suitable sites 
for dams exist and have been investigated in detail. Several 
important tributaries such as the Jaimangli, the Chitravati, the 
KundetU, the Papaghani, the SegiletU, the Cheyyar and the 
Karean meet it within Madras borders. 

Drainage basin 

I· 52. The river receives its supplies from both the south­
west and north-east monsoons. The portion above Gandikota 
gorge comes within the sphere of the S. W. monsoon while in 
the lower portion the north-east current is more important. 
The precipitation in the catchment is generally low and ill­
distributed and there is a wide variation in the annual yield 
from year to year. The average flow even in July and August 
and November and December is low with peaks of short duration. 
After December the discharge falls to a few cusecs and in the 
summer the stream is practically dry. 

There are a large number of tanks in its upper catchment, 
especially in Mysore State. Fairly considerable area of 1st 
crop is irrigated in the delta from channels taking off from the 
Sangam and the Neollore anicuts. There are also some spring 
channels in the Anantapur, Cuddapah and Nellore districts 
which irrigate small blocks of ayacuts. 
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Mamzum discharge and annual dependable yield 

I• 53· The maximum fiood discharge of the river as observed 
at the Sangam anicut in 1909 was 4 • 47 lakhs cusecs, but the 
annual dependable yield after making allowance for established 
irrigatien is less than 90 t.m.c.ft. (2 • o m.a.ft.) and a large reser­
voir cannot, therefore, be constrUcted on the basis of Pennar 
supply alone. The dependable yield at the Gandikota site is 
only u,soo m.c.ft. (0·26 m.a.ft.) and a reservoir of limited size 
only is possibly at this plaO!'" 



CHAPTER II 

PROJECTS INVESTIGATED ON KRISHNA 
AND GODAVARI 

PROJECTS ON KRISHNA RIVER 

2·0. Two ·PROJECTS have been investigated by Madras 
State on the river Krishna fJiz. Krishna-Pennar Project and 
Pulichintala Project and one by Hyderabad State oiz. Lower 
Krishna Project. 

Krishna-Pennar projecr 

2• 1. The scheme comprises :-

(•) a dam:and reservoir at Siddeswaram on the Krishna ; 

(i•) a dam:and reservoir at Someswaram on the Pennar ; 

(iii) a link canal called Krishna-Pennar Canal from 
Siddeswaram to Someswaram ; 

(ifl) a barrage or pick-up weir across the Pennar 3/4 mile 
downstream of Someswaram ; 

(t~) a canal on the north of Pennar taking off from the 
barrage; 

( m) a canal on the south of Pennai:- taking off from the 
bariage·; 

(m) two small canals Kanupur and Kaveli from the exist­
ing Sangam ~ctit on the Pennar to irrigate areas 
adjoining the Pennar Delta ; 

(fliiJ) two canals called. Krishna Pennar East and Krisna 
Pennar• West canals taking off from the Krishna 
Pennar link canal. 

21 
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z· II. The project is estimated to cost Rs. 130 crores and 
is proposed to be carried out in two stages. . 

Work it•m 

STAGE 1-

Siddeswaran dam on Krishna 
without power ins­
tallation, reservoir 
capacity 279· o t. m.c. 
ft. (6•40 _m.a. ft.) • 

Pennar dam on the Pennar 
without power installa­
tion reservoir capacity 
26o· o t. m.c. ft. 
(5•97 m.a. ft.) • 

Pick-up barrage below 
Pennar dam (part) 

Krishna Pennar canal link 
(Pan) • • • 

Madras canal-a branch of 
South Pennar Canal 

Krishna Pennar West Canal 
Kaveli and Kanupur canals. 

STAGB 11-

Krishna Pennar Canal Part 
Pick-up barrage part • 
Krishna Pennar East Canal 
Pennar Nonh Canal • 
Pennar South Canal 

GOANDTOTAL 

Irrigation benefits in Iakh 
acres 

Ist crop. 2nd crop Perennial 

... 

... 

3·68 
1•90 
1•88 

7•46 

':'oo 

7"15 
(in delta) 

1"29 
(in delta) 

14"00 

14"50 

o·5o 

o·5o 

Cost in 
crorea 
rupees 

23"40 

12·00 
6•03 
4"33 

77•6o 

2•90 
0"07 
6·o6 

15"10 
z8·5o 

130"30 

• 2· 12. Benefics-The scheme will irrigate 21 ·961akhs acres 
eqwvalent to 19 • 47 lakhs acres wet in the rst stage and 37" 65 
lakhs acres equivalent to 32 • 94lakhs acres wet in the znd stage and 
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will be capable of generating x,oo,ooo k.w. continuous power 
when generators are installed. The costs given above relate to 
irrigation works only and do not include cost of generation, 
transmission and distribution of electricity. 

The scheme also provides for feeding of Mylawararn reser­
voir .of New Gandikota Project on the Penner with a discharge 
of about I8oo cusecs through the Krishna-Penner West Canal. 
This reservoir will irrigate I· 5 lakhs acres in Cuddapah distnct. 
Neither the cost of the Gandikonda Project nor the revenue from 
it has been allowed for in the Krishna-Pennar scheme. A 
credit, however, of two crores of rupees has been given to the 
Krishna Pennar Project on account of the cost incurred on the 
feeder mentioned above. 

The project has been investigated in great detail and has 
been estimated to give a rerum of' 3 · 14% in the 1st stage and 
3"45% in the final stage on the sum at charge in the xoth year 
after completion. 

The increase in food production in terms of rice is estimated 
to be 1 million tons in the 1st stage and 1 · 6 million tons in the 
Full Plan in addition to small amounts of millets, fish and 
perennial crops, etc. 

Pulichincala profect 

2.2. This project was investigated in x!)OS-II and com­
prises the following:-

(•) Construction of a reservoir and a dam across the 
Krishna at Pulichintala Village. 

tit) Construction of an upland canal system taking off 
from the reservoir for the irrigation of 6,xo,ooo acres 
of new area in the Guntur district. 

(iii) Additional irrigation of 1,25,000 acres of new Ist 
crop and 1,67 ,ooo acres of 2nd crop in the Krishna 
delta. 

The dam was to be nearly two miles long with a maximum 
height of 150 ft., the gross capacity of at F .R.L. 224 • 5 being 
1,63,586 m.c. ft. (3 '75 m.a. ft.) . 

The estimated cost of the scheme at the rates then prevailing 
was 833 · 64 lakhs and a rerum of 5 · 99% on the outlay was an­
ticipated. At present (1952) rates the cost will be 25 crores. 
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Luwer Krislma project 
2.3. This scheme has been recently prepared by Hyderabad 

State and comprises :- : 
(I) a dam across the nver Krishna at Nandikonda village; 
(2) a canal on ~e left bank of the river I40 miles long for 

irrigation of I ·o million acres in Nalgonda and War­
rangal districts of Hyderabad and Nand.igama Taluka 
of Madras State upto Katiloru valley. 

The dam will be 6ooo ft. long and 325 ft. high above the 
lowest foundation leva! with a gross capacity of 269 t.m.c. 
ft. at f.r.l. 540. The net capacity above cill of canal head sluice 
will be 97 t.m.c. ft. (2 • 23 m. acre. ft.) 

The scheme according to I95I rates is estimated to cost 
Rs. 49·00 crores including :z:z·8o crores for the dam and 26·2o 
crores for the canal. Deducting an anticipated receipt of 
II50"5I lakhs from betterment fees and debiting half the 
co5t of the dam to power generation, the amount chargeable to 
irrigation is Rs. :z6o9·28 lakhs. The estimated revenues at the 
end of the I 5th year from the start of construction is estimated 
to be Rs. I27'75 1akhs which will give a return of 4·9% on the 
outlay ; the deficit on account of interest charges in the first 
IS years is expected to be cleared by the end of the 27th year. 

The additional cost of providing I>40,000 k.w. power in­
cluding high tension lines and sub-stations has been roughly 
worked out to be Rs. 870 lakhs. This will increase to Rs. I380 
1akhs if the power installatton is raised to 2,45,000 k.w. These 
do not include debit of half the cost of the dam which if inclu­
ded, will raise the figures toRs. 20IO 1akhs for the fitst stage and 
Rs. 2520 lakhs for the :znd stage. The rate of energy per unit 
delivered works out to o· 34 anna in the ISt stage and o· 25 anna 
in the :znd stage, 

Projecu on the Godavari 
2.4- Two projects have been investigated by Madras State 

on this river viz. Ramapadasagar on the main river and Sabari 
Project on the Sabari--e tributary of Godavari. 

Ramapadasagar project 
2.5. This consists of 1 

{a) a dam 428 ft. high at the deepest portion across 
Godavari near Polavaram 20 miles above the town 
of Rajabmundry; 
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(b) a canal 130 miles long on the left side intended to 
irrigate 4·66 lakhs acres 'of 1st crop and 3·1 lakhs 

• acres of 2nd cr•)p, This canal will empty into 
Vishakapattam Port; 

(c) a canal 213 miles long on the right side, of which 89 
miles will he across the Krishna river which it will 
cross by an aqueduct. This is designed to irrigate 
7 · 2 lakhs acres of Ist crop and 2 · o lakhs acres of 2nd 
crop. Out of 7 • 2 lakhs, 4 2 lakhs will be in Guntur 
district across the Krishna · ; 

(d) a power station to develop, I,so,ooo k.w. of firm 
power. 

In addition, the project is designed to irrigate 3 · 5 1akhs 
acres of new 2nd crop in Godavari delta and 6 · 41akhs in Krishna 
delta. It may be added here that Krishna-Pennar Project also 
provides for 2nd crop Irrigation in Krishna delta. Hence there 
is overlapping so far as 2nd crop irrigation in this delta is 
concerned. 

The dam will be in two sections with the existing Mahanadi 
hill in the centre. The length of the right section will be 3400 
ft. and of the left section 3200 ft. The storage capacity between 
the diversion level of+145and f.r.l. of+I98 will be 529·25 t.m. 
eft. (12 · 15 m.a. ft.) and it is expected that the reservoir will 
fill up 2f times during the year. 

The project has been esumated to cost Rs. 127· 42 crores 
at 1948 rates and to yield a return of 2· 8% on the sum-at-charge 
at the end of 10 years after completion and of 3 · 75% at the end 
of 17 years after completion. The anticipated revenue of Rs. 
566·97 lakhs after full development includes Rs. 128 ·58 lakhs 
from power at the rate of Rs. 6o per k.w. installed. The period 
of construction is envisaged as 12 years. 

The river at the site of the dam flows through a sunken 
gorge, the lowest rock level being 2 • 30 ft. below the sandy bed. 
The river is perennial and the sand being coarse, excavation 
of the foundations, dewatering and concreting will present 
unusual difficulties. Cofferdam methods and a very large 
amount of construction machinery are proposed to be used. 
The work is of such a stupendous nature that the framers of 
the project propose to import foreign contractors spectally from 
the U.S.A. with experience of a construction of such huge 
dams. On account of very great depth of foundations below 
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the river bed level, no storage will be possible even for 2nd crop 
irrigation in the Godavari delta for some years after start of cons~ 
truction. 

Sabari project 
2. 6. Sabari is one of the major tributaries of the Godavari 

and joins it just below the village of Kunavaram, about So miles 
up the river from Dowleshwaram anicut. The Sabari project 
provides for the following:-

(a) constructini a masonry dam and a reservoir across the 
Sabari about I mile above the village of Chintur with an 
effective capacity ofi,I4>434 m.c. ft. (2·63 m.a. ft. 
at f.r.l. 236 · o ; 

(b) constructing two irrigation canals one on either side 
of reservoir to irrigate new area of 71,893 acres ; 

(c) improving the water distribution and supply in the 
Godavari delta, ensuring good rst crop and resulting 
in an increase of 3 lakhs acres of 2nd crop; and 

(d) constructing a hydro-electric power station at the 
dam for the development of 8500 k.w. primary power 
and 40,000 k.w. secondary power. 

The approximate cost of the scheme as estimated in 1951 
is Rs. 10·93 crores or Rs. 10·91 . crores after deducting 
amount likely to be realised by the sale of Government waste 
land. 

The return on the capital outlay works out to r· 74%. But if 
no canals are constructed and the storage is utilised for 
generation of hydro-electric power and irrigation of 2nd crops 
in the delta, the return goes up to 2·04%. No betterment fee 
has been allowed as it is not likely to be realised. The amount 
being small, its mclusion does not materially effect the return. 

The population in the ayacut and surroundings is sparse 
and except at the river margin the land is largely covered by forests. 
Development of irrigation in the new areas is likely to be very 
slow and may take 20 to 30 years if not more. The project 
repott further mentions that the necessity and usefulness of the 
reservoir should be measured more by the development of second 
crop irrigation in the existing delta and other benefits 
proposed in the delta. 

This project ~ill not be possible if Ramapadasagar Project 
matures as the entrre area of the ayacut including Sabari reservoir 
itself will be submerged under the latter 



CHAPTER Ill 

AREAS AFFECTED BY V ARlO US PROJECTS 

3 .o. PLATE I shows the areas that will be directly benefited 
by the various projects. 

Areas included in the Krislma-Pennar scheme 
3 • 1. This project includes 

(a) portions of Kurnool and Cuddapah districts formin~: 
the valleys of the Kunderu, Pennar and Papaghani 
rivers and lying between Nallamalais range of hills on 
the east, . Erramalais hills on the west and Palakonda 
range on the south. The area is generally covered 
with black cotton soil which is very fertile and highly 
retentive of moisture. The climate is very hot and · 
average yearly rainfall is about 25•. The population 
is sparse and the project Report mentions that coloni­
zation will be needed both for execution of works 
and development of irrigation. 

(b) Coastal areas of Nellore, Chittoor and Chingleput 
districts. The climate of this tract is generally 
temperate. Rainfull varies from 35• in Nellore to 
40• in Chingleput. The soils are black, red or 
sandy and well suited for cultivation. The population 
in the northern areas' commanded by the canals is 
234 per sq. mile while in the taluks of Chingleput it 
is 589 per sq. mile. There are a large number of tanks 
in the Nellore district having generally small ayacuts 
while in Chingleput where also tanks form the the 
principal source of irrigation some of the bigger 
works have ayacuts of 75oo-13000 acres. 

Areas included in Pulichincala project 
3 ·:z; This is intended to irrigate upland areas of Guntur · 

district continguous to the Krishna delta up to Gundal-Kamma 
river. The soil generally consists of black clay overlying kankar, 
gravel, decomposed lime-stone or decomposed granite. The 
general slope of the country is north-east or east and good 
drainage is assured. The climate is hot and dry and the annual 

27 
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rainfall is of the order of 3o-32'. T)ie main crops grown are 
conon, tobacco, chillies, cereals and pulses. The cultivation is 
almost entirely dry and there is hardly an.Y facility for artificial 
Irrigation except from wells. 

Areas included in the Lower !\.rishna prt:>ject 
3. 3. This will provide irrigation in Nalgonda and Warrangal 

districts of Hyderabad and Nandigama taluq of Madras upto 
Kateleru Valley. 

The soil of the ayacut is mostly red earth with patches of 
light black cotton soil here and there. The principal crops grown 
at present are jawar, bajra, cotton, gram and castor etc. which 
are cultivated dry and rice, sugar cane, chilli~ and garden crops 
which are irrigated from tanks and wells. The rainfall is precarious 
and uncertain and satisfactory harveSts are rare. 

Areas included in Ramapadasagar project 
3 • 4· The proposed irrigated, area in this scheme wholly 

lies in the northern Circars viz., the districts of Vishakapattam, 
East Godavari, West Godavari, Krishna and Guntut. 

The lefr canal will provide irrigation to a strip of land in 
East Godavari and Vishakapattam districts contiguous to the 
Godavari delta and extending upto Vishakapattam J;'ort. 

The right canal will similarly irrigate a strip of land in west 
Godavari and Krishna districtS contiguous to the Godavari and 
Krishna deltas and extending upto Vijayawada. 

The Guntur canal will irrigate a portion of the upland in 
Guntur district across the Krishna extending from Vijayawada 
to Gundalkamma river. 

The soil of the ayacuts of left and right canals is genenilly 
light black which is suitable for all crops including paddy. The 
climate is hot and dry and the annual rainfall varies from 37' 
in Krishna district to 42' in East Godavari and Vishakapattam, 
most of which is received during north-east monsoon. The 
irrigation is generally from rain fed tanks or wells and is very 
limited. There are a few anicuts on small streams in Vishakapattam 
districts. The irrigation, is, however, small. 

Areas included in Sabari prt:>ject 
3 • 5· This project proposes to irrigate a strip of land on 

both ~ of the Sabari river from the reservoir upto its con­
fluence With the Godavari. On the right bank the strip extenda 
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along the Godavari up to Bhadrachalam. The predomi­
nating type of soil is light black cotton or red or clay loam with an 
add mixture of sand and silt in varying proportion. Below 
the top soil which is 3 ft. or more thick there is a gravel mixture 
which will facilitate drainage. The crops grown at present are 
cholam, pulses, chillies, maize, tobacco and other dry crops. 
Paddy is raised to a small extent. Nearly one-third to one-fourth 
of the ayacut on both the canals consists of reserved and and 
unreserved forests. The annual rainfall varies from 43" to ss·. 
The population is only 174 per sq. mile. 

Areas left out of irrigation 
3 · 6. Plate I shows that a large area bounded by the Nallama­

lais in the west, the Krishna and Pennar deltas in the east, the 
Krishna river and proposed Pulichintala canal in the north and 
the proposed Pennar North Canal in the south has not been 
included in any project. The climate of this tract is hot and 
dry, rainfall is low and uncertain and a few small tanks provide 
the only source of irrigation. Cultivation is in the circumstances 
precarious and scarcity conditions frequently occur. The need 
of this area for State irrigation is genuine and pressing and should 
receive consideration in any scheme of utilisation of Krishna 
water. · 



CHAPTER IV 

REMARKS ON Tim TECHNICAL AND OTIIERASPECTS 
OF THE KRISHNA-PENNAR PROJECT 

Siddeswaram dam and reservoir 

, 4·0-. THI! DAM is proposed to be located near the village 
of Siddeswaram where the river enters a gorge and the site is 
satisfactory. According to the geological report the rock on 
which the dam will be founded is good and free from major defects 
on the right flank and the river bed. On the lefr flank, however, 
conditions are not so satisfactory but here also no insuparable 
difficulties are likely to occur. The surplusing arrangements for 
dealing with the probable flood discharge are adequate. F .R.L. 
of the ;reseriloir is proposed at +898 • s with storage capacity 
of 279 t.m.c. ft. (6· 40 m.a. ft) and when full it will submerge an 
area of r,74,o8o acres of which r,r3,892 is cultivated. It will also 
fully or partly submerge 98 villages 6o in Hyderabad including 
the town of Alampur and 38 in Madras State and displace about 
so,ooo people. Some protection will also be needed for the low 
.lying portion of Kumool town. The submersion of valuable 
cultivated land can be reduced by cutting down the height 
of the dam but this is not possible as according to the working 
tables prepared by the Madras Engineers full height is necessary 
to store the quantity of water needed for the proposed canals. 
The cost of compensation for the submerged area will amount 
to the large sum of Rs. 7 • 36 crores. 

&meswaram dam on the Pennar 

4 • I. The site of the dam is satisfactory from the storage 
point of view as the dam is proposed at the upper end of a gorge, 
above which the valley opens out and good capacity can be 
secured with a moderate height. The foundations are, however, 
unsatisfactory as the gorge is filled with sand and gravel for a 
depth of about roo ft. below the bed ofthe river and it is not deli· 

. Di.tely known at what depth sound rock suitable for a masonry dam 
will be found. It is, therefore, proposed to build an earthen 
dam in the river portion and provide surplusing arrangements 
on a saddle on the left flank. Earth dams under similar conditions 
have not been built anywhere in India but there are examples 

30 
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of such works in the U.S.A. There will be difficulties in construc­r ting the dam but it shoula be possible to overcome them by 
. suitable arrangements. Further detailed investigations about 
design and costs are necessary. Maximum flood discharge 
provided for is on the safe side. 

The F.R.L. proposed is +378 with a gross capacity of 
·260 t.m.c. ft. ·(S • 97 m.a. ft). When full, the reservoir will 
submerge fully or partially II7 villages and displace about 1,00,000 
persons. It will also drown 68,400 acres of cultivated area of 
which no less than 4,000 acres are under gardens and 56,ood 
acres of poramboke lands. The cost of compensation for 
submersion above is Rs. 7" 7 crores-iilmost a third of the total 
cost of the dam. 
Pick-up ~arrage on the Pennar 

· 4 · 2. This will be built on sand foundations about a mile 
below the Someswaram dam and should present no difficulties. 

Krishna-Pennar canal 
4 · 3. This canal has been designed to irrigate 4 · 90 1akhs 

of mixed dry and wet crops on Krishna-Pennar East and Krishna­
Pennar West canals and also to feed the Someswaram reservoir 
on the Pennar. The total discharge of an the canals iii eluded 
in Krishna-Pennar project is 47,100 cusecs but the capacity of 
the Krishna-Pennar Canal has been kept as 75,000 cusecs to 
enable Krishna water to be diverted into Pennar for storage at 
Someswaram and avoid surplusing at Siddeswaram. A study of 
working tables, however, shows that a discharge of over 6o,ooo 
cusecs would be run for only 8 days in a year and even for this 
period it can be reduced to 6o,ooo cusecs without any loss or 
inconvenience. The· discharge of this canal, therefore, appears 
to be on the high side and is capable of reduction with correspond­
ing saving in cost. 

The total volume of the Mittakundala cutting is 25 million 
cubic · yards consisting mainly of shales. The rate provided 
for rock cutting is Rs. 200 per 1000 c ft. This appears to be 
considerably on the low side and may have to be increased to 
Rs. 300 or so judging from the rates allowed on the Tungabhadra 
project. According to the geological report (page I 57 of Volume 
III of Krishru\-Pennar project report) the top 5t ft. consists of 
gravity soil, next 2 ft. of disintegrated rock, while the rest is 
all shale. It is further, stated that even top soil might require 
slight blasting. The estimate has provided a . rate . of 44 per 
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thousand c.ft. for a large portion of the cutting. This is considered 
low. The expenditure on the rock portion alo1:1e may amol;Ult t() 
Rs. Io-12 crores instead of Rs. 5' 5 crores provided, even without 
taking into account the greater section which might be required 
and assuming only the present proposals of fluming. The rate 
below Vempanta anicut for all soils with a ·lead of I furlong is 
only Rs. 28 per IOOO eft. and out of this again IO% is deducted 
on account of use of machinery. This rate is considered low. 
A lining of 6" of concrete is provided in the deep cutting. This is 
inadequate as shale rock cannot be cut upto depths of IOO ft. 
without overbreak. A thickness of I to It ft. would have been. 
more appropriate. 

There is a drop of 520ft. nearly between water levels of both 
the reservoirs and this will become greater if Pennar reservoir 
is omitted. A sum of Rs. 17· 29 lakhs is provided to allow for 
this drop in a canal designed to carry 75,000 cusecs. This pro-
vision is obviously very low. · 

The Kunderu river at present carries a flood discharge of 
6ooo-7ooo cusecs only. Considerable widening and deepening 
will be necessary especially in the upper reaches to enable a 
discharge of 75,000 cusecs to be passed · down with no increase 
in flood levels. As this will be very costly it has been assumed 
in the project that watCl' levels 5 ft. higher than the marginal 
lands will be run and only a part of the section required excavated. 
It is assumed that when big discharges flow down, the channel; 
will scour out a section for itself. It is possible that this' 
expectation may not be realised and on the other hand running· 
of high discharges for long periods in a channel of very steep slope­
may result in formation of ravines and damage to the country 
side. It seems advisable in the first instance to construct a 
channel of full section with properly designed masonry drops tc> 
absorb the excess slope. · 

Krishna-Pennar east canal 

4·4· ~ canal has ~.designed for a discharge of 4800 
cusecs. It IS propose~ to llTlgate 3 • oo lakhs acres i.e., I lakh 
wet and 2lakhs dry (eqmvalent to 2lakhs wet) for which according­
to working tables a maximum discharge of 2993 cusecs or say 
3000 cusecs only is required in the month of August for Ist 
crop. Reduction in discharge to 3000 cusecs can therefore be 
madewi~out !oss of irrigation. Out of3 • o lakhs a~, a consider­
able portion IS already under the command of existing­
Kurnool-Cuddapah canal which is proposed to be abandoned. 
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It is suggested that established irrigation sliould not be disturbed 
and the Krishna-Pennar East Canal sflould cater for new areas 
only. If this is done, head discharges will be further reduced 
resulting ia considemble saving in cost. . . 

Krishna-Pennar west canal 
4. 5. This canal has been designed for a discharge of 5400 

cusecs of which I8oo cusecs are intended to feed the new Gan­
dikota reservoir on the Peonar. The total area proposed on this 
canal is only I· 90 lakhs acres (wet and dry) equivalent to I· 2~5 
lakhs wet for which a discharge of only I900 cusecs is required 
according to the working tables. If Gandikota Project is trea­
ted as a separate scheme fed by Pennar waters only, it would 
become 1 unnecessary to pass I 8oo cusecs through this canal by 
-constructing an expensive feeder. For irrigation alone, the canal 
should be designed for a discharge of 1900 cusecs only. On 
this canal also there is a small part of the command already 
served by the Kurnool Cuddapah canal. This should continue 
on that canal and necessary adjustment made in the head discharge 
of the new caoa1. 
Madras canal 

4.6. This canal takes off at mile I3/7 of the Peonar South 
Canal and m the stage plan it is proposed to construct only this 
Canal and leave the construction of Penoar South Canal below 
mile I3/7 to the Full Plan. . The Madras Canal is expected 
to irrigate 3 · 68 lakhs acres in each of the Ist and 2nd crop 
periods while the stage plan is in operation. But in the full plan 
Ihe area of 2nd crop will be reduced to roughly half. 

The canal has been designed to carry enough water to 
.irrigate 3 · ~8 lakhs acres in 20d crop and has been allowed a dis­
-charge of 7000 cusecs at its head. Discharge required for the 
.xst crop alone works out to 3130 cusecs only, while that for 
.half oftllis area in the second crop is 3710 cusecs. It is evident 
that the capacity of7000 cusecs would be too much after the first 
few years when the Full Plan starts to opemte. It is, therefore, 
suggested that this canal should be designed for a discharge of 
l7IO or say 4000 cusecs only to avoid waste of money on works 
which will prove unnecessary later o~ · · -

This reduction will not effect the supply to Madras etty, which 
Tequires only a small fraction of the discharge. Moreover it 
.can always be arranged to fill the Red Hills Reservoir in periods 
.{)f slack demand. 
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In the project it ~ · propci~ed to design the portion below mile 
165 for a maxunum disch!lrge of 2000 cusecs to e~able the 
large tank at Chamberambakam to be filled. Thi$ appears 
~o be unnecessary. Capacity in the lower reach should only be 
mough to act as an escape in periods of low demand. In a 
canal of this size, a capacity of 500 cusecs in the tail reacll 
should be adequate. 

Pennar south canal 
4·7· This is designed fora discharge of23,ooo cusecs inclu­

ding shlire of the Madras canal upto mile 13{7 and for z6,ooo , 
cusecs lower down. The area proposed to be irrigated is 7. 32 
1akhs acres in the Ist crop and 3:61 lakhs acres m the .2nd 
crop. The discharge on the basis of zst ·crop comes to 9030 
or say xo,ooo cusecs only after making allowance for ,precarious. 
wet areas served by the existing tanks. For tne 2nd crop the 
discharge works out to 7324 cilsecs. The canal, therefore. 
should be designed for zo,ooo.. · . · 

Both these big canals run. practically parallel to each other 
within a distance of a few miles. The Madras CBI!al has been pro­
posed as a separate unit for execution in the Stage Plan tc> 
enable the benefits of assured supply to be given at an earlier date 
to areas in the eastern part of the ayacut, which is inadequately 

·served by tanks at present and to supply water to Madras town. 
The period of completion of thi$ canal has been assumeq to be 5 
years. The Pennar south canal which will follow in the final 
plan is expected to take TYears to construct. It should be pos­
sible to reduce thi$ period to ll or even 5 years as its 
size can be considerably reduced as indicated above. 
In any case· irrigation. cannot commence until the dams 
and pick-up barrage and the Krishna-Pennar link are ready. 
It would, therefore, seem reasonable to construct only Pennar 
south canal . from. the very · beginning and to omit the 
Madras Canal which will not· be necessary. As far as Madras 
City is concerned,· this will make no difference as the 
Pennar. south canal pas.~es through the Poondi Reservoir 

· which. is linked up with Red· Hills tank, · 

Pennar f1111'm canal 
4 · s, . This is . designed for a discharge of 9900 cusecs. · The 

area proposed to be irrigated is 4 • 87 lakhs acres in the Ist 
crop and 2 • 4 lakhs acres in the 2nd" crop. The discharge 
at h~d on the basis of Ist _crop comes to 7165 cusecs 
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and of 2nd crop to only 4847 cusecs. A reduction in the head 
discharge from 9900 cusecs to 7500 cusecs is therefore 
possible. · 

The project report mentions that a large area of about 2: 
, Iakhs acres included in the ayacut of this canal is at presenr 
irrigated from tanks and the present supply is precarious, but 
in the statement ' B ' of Irrigable areas as adopted flide page I84 
of Volume I of Krishna·PellllBr Project Report, a figure of 
47,IOO acres only is shoWil as precarious wet. This discre­
pancy is not understood. 

Kaveli canal 

4· 9 T1us canal is intended to irrigate I · I lakh acres in 
xst crop and the same area in 2nd crop (vide Stage Plan) 
and is designed for a discharge of 2200 cusecs, based on 2nd 
crop reqwrements. · In the full plan the 2nd crop area is 
reduced to half for which a discharge of II oo cusecs would be 
required. For irrigating ·I· I lakhs acres of Ist crop discharge 
works out to 1424 cusecs or say I500 cusecs. The canal should 
therefore, be designed for I 500 cusecs only. 

Kanupur canal 

4. IO. This is comparatively a smaJI canal and is intended'. 
to irrigate o • 78 lakhs, acres in the Ist crop and the same in. 
the 2nd. crop in the Stage Plan. In the Full Plan area in the 2nd 
crop is reduced to half for which a discharge of 787 cusecs is. 
required. The discharge required for Ist crop works out to-
984 cusecs or say IOOO cusecs. The canal, therefore, should be· 
designed for IOOO cusecs only against I8oo proposed. 

4·II• Utilisation of supplies in excess of those assumed in the· 
working table.-Table II below gives the discharges of the 
various canals as proposed in the Projects and as modified by the · 
Committee. It also shows the areas of the Ist and 2nd crops 
proposed in the project and the 2nd crop which can be irrigaied if; 
the discharges based on the Ist crop are run in the 2nd crop also-
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Name of Canal 

I 

Discharge 
at head 

according 
to K. P. 
Projects 

2 

TABLE 

Discharge required on 

2nd crop 
Ist crop . basis (full 
basis plan) 

3 4 ' . . --·--------------------------------
Krishna Pennar East Canal • 4,8oo 3,000 

Krishna Pcnnar West Canal 5>400 : r,900 

Pcnnar North Canal 9.900 7,165 4.870 

Pcnnar South Canal I6,ooo 9,030 7.324 

Madras Canal • 7,000 3,130 3,710 

KavcU Canal • 2,200 1.424 [ I,I80 

Kanupur Canal • • I,8oo 884 787 

TOTAL • • . .. 
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II 

.. 

Discbarge 
recommended 

s 

Proposed area in full plan 
I 

1St crop :md crop 

6 7 

Area of 2nd 
crop which 

can be irriga-
ted with 

disc:barge as 
per column S 

8 --·--------------------------------
3,000 3'0 

1,900 1'!10 

7,soo 4'87 2.•40 3'70 

xo,ooo 7'32 3•61 4'!10 

4,0oo 3•68 1•8o 1'90 

1,SOO 1•10 o·s3 0'74 

x,ooo: 0'78 0'37 0'49 

28,900 or 
30,000· including losses 

8•71 1.1'73 
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It will be seen that the canals excluding Krishna Pennar­
East and Krislma Pennar West on which no 2nd crop is proposed. 
can do another 3 1akhs acres of 2nd crop provided water is 
available. 

The working tables are based on a total yield ofrl!lsAJ t.m.c.ft. 
{38·o2 m.a.ft.) at Vijayawada against I4SO t.m.c. ft. (33 .29· 
m.a. ft. assumed as dependable yield excluding projects under 
operation. Statistics show that in so years_ out of roo, the 
yield is not likely to be less than 1900 t.m.c. ft. (43. 62 m.a.ft.}· 
The Madras share of the excess of about 2SO over the working· 
table figure at 39% comes to 97. S t.m.c. ft. (2 .24 m.a.ft.)o Of 
this about 37 t.m.c. ft. (o.8s m.a.ft.) will be the inflow below· 
Siddeswaram and will not be available for this scheme. The· 
balance of about l!lo t.m.c. ft; (r. 38 m. a. ft. ) will suffice for 
only 3 1akhs acres of 2nd cror and can be fully utilised as ex­
plained above. Any further excess can also he used by running· 
Krishna-Pennar East and West Canals for 2nd crop. 

lrrigable areas 

4.12 The irrigable areas have been worked out from the· 
gross commanded areas on a percentage basis which has been. 
assumed as so % in case of Krishna Pennar East and Krishna 
Pennar West, l!lo % in case of Pennar north and Pennar south 
and 70 % in the case of Kanupur and Kaveli. The. Committee­
consider them as reasonable. 

lrrigatian intensities 

4.13 The entire irrigable areas as calculated above have 
been proposed to he irrigated in the rst crop under paddy except 
in the case of Krishna Pennar East and Krishna Pennar West 

. ~ where the irrigati?n will be I/3 wet and 2/3 dry. In 
addiuon, 2nd crop paddy IS proposed to he done in case of all the 
canals below Someswaram. The annual intensities wiU 
thus he rso . % on all the canals except Krishna-Pennar 
East and Kris~·Pt;nnar West where it will be roo%. 
The _2Dd crop ~tensity may even go higher in years of good 
suppbes. This will mean that fields will he able to get rest for 
?De ~eason on!~ in two years and their fertility may in time be 
1Dlp81red. It will, therefore, be necessary to adopt suitable 
~eas~ by way. of manuring along with the introduction of 
IITlgatlbn to mamtain crop yields. · 
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Duties 
4. 14 Table III below gives the duties adopted at the heads. 

of off-taking distributaries and rates of losses per million sq. ft. 
Column (4) of the table gives the corresponding duties at the 
canal heads while column (5) shows duties as per working tables. 
during the month of August when demand is keenest. 

TABLE III 
Duty as 

Duty at Losses in Duty at peraugply 
Name of Canal distributacy. canal per canal allowe in 

head m. sq. ft. head working, 
tablea 

Krishna Pennar West 45 for wet 
Canal. 90for dry 

6 cusecs 35'3 67 

Krishna Pennar East 
Canal do. 41'7 61" 

PeDnar North Canal . 53 for wet 6·5 cusecs 47'7 66-

Pennar South Canal • do. do. 36·2. 68-
Kavell Canal • do. s·o cusecs 43'0 6T 
Kanupur Canal . do. 5'0 cusecs 37'0 69' 

Table IV is !I statement showing the average monthly 
duties on the Godavari, Krishna and Pennar delta canals system.. 

TABLE IV 

Godavari Delta Krishna Delta Pennar Canal 

Period East Central West East Wes~ 
System 

San gam Nellorc · 

June • II8 109 137 173 145 .... 
July • 57 6o 71 83 71 88 63 
August 64 66 81 97 83 79 66- . 
September. 64 66. 81 1o6 102. 73. 4Z 
October 73 74 85 U:!. 100 126 48· 
November 109 101 97 12.4 120 .. 89 55 
December 117 140-
Janowy 34 44 42. 
February 26 53 49 
March 34 61 54 
April' 47 88 66 
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From the above it will be seen that the duties obtained during 
the months of August agree fairly well with those given in column 
(5) of Table III whicn are considered to be reasonable. The 
duties adopted for the design of the canals in the Krishna-Pennar 
Project are on the low side and the discharges suggested by the 
Committee for the various canals on the basis of working .tables 
are justified. 

Woter rates 
4. xs The water rates proposed are reasonable. In the 

.case of assured wet lands on the Pennar as also on Krishna­
Pennar West and East it is proposed to levy an additional 
.charge ofRs. 4/'5 toRs. 4{12 per acre. This does not appear 
to be justified. The fact that they are classed as assured wet 
indicates that they receive adequate supplies from existing 
·sources. 

Power prllflisions 
4.16 It is proposed to generate '5o,ooo k. W. contmuous 

power at Siddeswaram and 40,000 k. W. at Someswaram in the . 
Stage Plan. The position will be reversed in the Full Plan. 
There is no mention in the Project Report that any load survey 
has been done. The Chief Engineer, Electricy, Madras, however, 
informed the Committee, during the course of discussion, that 
there was serious shortage of power in these areas and that any 
one of these power stations would suffice for the time being. 
The other stations could be erected later on when load developed. 

In the financial forecast of the project credit at the rate of 
~fxo/8 perk. w. of continuous generation has been taken. This 
appears to be very low rate and there is room for considerable 
increase. 

Nllfligata'on 

4.17 The project does not make any specific provision for. 
navigation but Madras Canal, Pennar North and Pennar South 
are proposed to be made partially navigable i.e., adequate free 
board in case of all road and foot bridges has been provided so 
'!hat they may require no alteration if and when navigation is 
mtroduced. !Jle ~ expenditure involved in higb bridges attd 
long ram~ will be ~ed ~nly if there is reasonable possib:lity 
cf navtgatton developmg m the future. The matter requires 
careful consideration at this stage., 
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lm'gation development 

4· 18 In the financial statement the period required fot: 
irrigation to develop fully has been taken as under :-

Krishna-Pennar West 
Krishna-Pennar East 
Kaveli-Kanupur and Madras 
Pennar North • 
Pennar South • 
Krishna Delta. 
Pennar Delta • • • 

Years 

3 
3 
4 
8 

• IO 

3 

• I 

The Committee consider that these figures are too optimistic~ 
especially in the case of Krishna Pennar East and Krishna Pennar­
West canals which run through an area already partially served. 
by the existing Kumool Cuddapah canal. This canal has not 
yet fully developed even though constructed about 8o years ago. 
The Committee consider that development will take not less than 
10 years except in the Deltas where 5 years would suffice. 

Food production 

4 · 19. In the project it has been assumed that each acre of" 
wet irrigation will yield half a ton of additional rice. This­
!ISSumption is not justified. Average outtum of rice for an 
liTigated field in the 1st crop is a little over half a ton. For the 
2nd crop it is about 2/3 of that of the 1st crop. Even if all the 
areas proposed to be irrigated were lying waste, an additional 
overall yield of half a ton per acre would not be obtained. Actually 
most of the land is already cultivated either drY or wet. The 
additional yield is, therefore, not likely to be more than 1 ton. 
per acre and the extra yield of food grains from the project would,. 
therefore, be half of that anticipated. 

Working tables 
4·20. According to the working tables of Siddeswaram dam. 

the amount drawn in the year 1929-30 (in which yield was about 
200 t.m.c. ft. (4 • 59 m. a. ft.) more than the dependable figure} 
was about 52·5 t.m.c. ft. (1·61 m.a.ft.) more than the inflow. 
Moreover the working table has been prepared on the assumption. 
that the discharge of Siddeswaram will be the same as 
that at Vijayawada. This assumption is not justified as it does­
not allow for the inflow between Siddeswaram and Vijayawada.. 
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According to calculations based on isohyetals this inflow amounts 
to IS% of the total discharge reaching Vijayawada. Revised 
working tables after taking these two factors into consideration 
have been prepared by the Committee which show that actual 
diversion from Siddeswaram to Pennar will be I4 · 7 t. m.c. ft. 
(0·337 m.a. ft.) less in Stage Plan and 90·3 t. m.c. ft. (2·07 
m. a. ft. less) in Full Plan than the figures assumed in the project 
.and irrigation in consequence will be o· 90 1akh acres less in 
:Stage Plan and 8 ·so lakhs acres less in Full Plan. The return 
-on the capital will correspondingly fall as there will be no 
reduction in the O\JtlaY. · 

As supplies will be inadequate even for the areas proposed, 
there can be no question of feeding the new Gandikota reservoir 
from the Krishna river. 

:Estimates and financial forecasts 

4·2I. Fairly detailed estimates have been prepared for the 
·dams and main canals while the estimates of branch€;5 and 
distributaries have been worked out on acreage basis. This 
is sufficient for a project report. The rates and lump sum provisions 
.are presumably based on the local. knowledge of the framers 
.and may be generally accepted. A reference may, however, 
be made to the Committee's remarks under the Mithakundla 
.cutting. Provision for the following items appears low:-

(a) The · allowance for maintenance during construction 
has been taken on a lump sum basis instead of the 
usual I% of cost of works excluding land, which will 
give a much higher figure. 

(b) Capitalisation of abatement of land revenue has been 
taken as 0·2% of the works outlay excluding land, 
instead of 20 times reduction in land revenue. The 
latter would come to a higher figure and should be 
adopted . 

.(c) The working expenses have been assumed to be Rs: 
. I/8 per acre against the actuals of Rs. I· 82 in case of 

Godavari. delta and Rs. 2 • 9 in case of Krishna delta 
· where the .ground is fiat and proportion of irrigation 

to the gross command is high. The new canals will run 
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through undulating country and will not irrigate 
the same percentage of command. The length of 
channels per acre would be greater and the working 
cost correspondingly higher. The Committee consider 
that allowance for this should not be less than 
Rs. 2/8 per acre. 

(d) No provisions for remission of revenue has been made 
for bad seasons for the first few years after completion . 

. A provision of 12!% has, however, been made after 
the full anticipated revenue has been realized for 2 
or more years. It does not appear to be correct. 
In committee's view a deduction of xo% instead of 
12!% should be allowed from the very beginning. 

For reasons mentioned above, the capital cost of the project 
may be appreciably higher than estimated but the excess can be 
largely counter-balanced if the Committee's suggestions about 
reduction in diScharges of various canals are accepted. 

In the financial statement No. 21 received from Madras 
a return of 3·14% in the Stage Plan and 3"45% in the Full 
Plan is estimated on the sum-at-charge at the end of roth year 
after completion. Revised statements have been prepared 
by the Committee after excluding inflow below Siddeswararn 
(vide para 4'2o) and allowing for higher working expenses and 
lower remissions mentioned above. These show that the return 
on the sum-at-charge at the end of the 10th year after completion 
:~ould be only 2·61 % in the Stage Plan and ~·s8% 
m the Full Plan, assuming the cost of works sante as estunated 

· in the Krishna-Pennar ·Project. The net revenues being less 
. than the interest charges, the return will go on decreasing and 
the sum-at-charge will go on increasing in future years. 

' 
. Betterment fees 

4 · 22. It iS a fact that the introduction of canal irrigation 
· increases and stabiliseS the out-turn from lands, the value of ' 
· which goes up very considerably in consequence. The P~g 
Commlssion has lliid down that Government should recetve a 
Part of unearned increase in assets. This share can be taken 

· by levying a betterment fee in one or more instalments on the 
· o~ers of all lands ,benefited by a project. .The rates for bettermet 
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fee proposed in the Krishna Pennar Project vide para 19• 141 
Volume I of the report are reasonable and it should be possible­
to recover them without difficulty. Necessary legislation in 
this respect may be undertaken by the State Government as. 
early as possible. -
General , 

4 • 23. The above remarks relate to the details of the scheme 
as prepared by Madras but the project as a whole has got several: 
unsatisfactory features as stated below:-

(x) The map enclosed as Plate I shows the areas to be· 
benefited by the various projects ·under consideration 
on the Krishna, Godavari and Pennar rivers. It will. 
be seen that a large tract comprising portions of Guntur' 
and Nellore districts which is dry and has few tanks­
and little irrigation facilities is not included in any 
project and will be debarred for ever, as all the available· 
water will have been utilised by the project under· 
contemplation. In the opinion of the Committee, 
it is unreasonable to deprive land lying between the 
Krishna and Pennar rivers of irrigation facilities and 
to take Krishna water for the benefit of areas­
across the Pennar, which are already served by a large 
number of tanks and do not nortnally suffer much. 
distress. 

(2) About two-third of irrigation in the Stage Plan and 
2/sth in the Full Plan will consist of znd crop on areas 
which already grow Ist crop early in the year. This 
may be all right as a short term expedient, as the canals­
being already in existence, food production due to 
2nd crop can be secured quicker, but it cannot be 
justified in the overall scheme where the same water 
given to new areas--which have at present no water 
even for one crop will produce so% more food per 
acre. Extension of znd crop will moreover mean 
improving the condition of people who are already 
comparatively well off and doing nothing for others. 

(3) The Siddeswaram and Someswaram reservoirs 
especially the latter, will submerge very large areas of' 
valuable cultivable land and gardens and displace 
about I· 5 lakhs of people from their homes and lands' 
(vide paras 4'0 and 4'1 above). 
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. The Committee have, therefore, framed alternative proposalsl 
which are designed to avoid the above objections and to make 
the fullest use of the available supplieslof the Krishna river and 
eKtend its benefits to as large an area as possible. ~proposals 
aro explained in, detail in the next chapter. . . ' . : . 



CHAPTER V 

COMMITTEE'S PROPOSALS 

General principles followed 

(I) THE SCHEME should provide for the most economical 
and optimum use of the waters of Godavari and Krishna rivers 
from a broad national point of view. 

(2) That the scheme should provide irrigation to Ist crop 
in as large an area as possible. 

(3) In allocating water for 2nd crop some preference should 
be given to delta areas where maximum benefit from the food 
production point of view can be secured earlier. 

(4) As far as possible the water allotted to Madras State 
should be utili2ed fully. 

(5) Provision should be made for generation of adequate 
power without sacrificing essential irrigation interests. 

(6) Areas liable to frequent famine and distress should 
receive special attention and at an early date. 

( 7) Relief should be afforded to Madras city where the drink­
ing water supplies are inadequate and there are no alternative 
sources augmenting the supplies. 

(8) The project should be capable of bein' executed in 
stages. 

Areas in need of irrigation 

5 · I. No large canals at present take off from the Krishna 
river between the confluence of the Tungabhadra and the delta at 
Vijayawada. On the Godavari and Pennar also, irrigation is 
confined almost entirely to the delta areas. The upland areas 
which are either not provided or are inadequately provided with 
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wgation facilities are as under:-
Lakh 
acres 

47 

(r) Rayalasecma area • 9· So 
A small portion of this is at present irrigated by Kumool­

Cuddapah Canal. The rest is cultivated dry. 
•(2) Area between Pennar and Krishna • • • sr2z 

There are no canals but there are a few tanks. Culti­
vation is mostly dry. 

'(3) Area between Krishna and Godavari • • 
Here also there are only a few tanks and the cultiva• 

tion is mostly dry. : 

31"43 

{4) Areas south of Pennar • .. • 14"74 

There are no canals but the tract is well served by a 
large number of tanks and difficulty is experienced 
only when the r~ fail.· 

· · Of(;J) above, 12·28lakhs acres lie in theJTelangana area 
<Of Hyderabad State. · · · · 
· · In making recommendations for utilisation of waters of the 
·Krishna and Godavari, the :committee have attached more 
importance to areas (r), (2) and (:J) above. ·. •· 

Like all other South ·Indian rivers, the Godavari, the 
Krishna and the Pennar are not snow-fed but depend entirely 
upon the rain fall for their supplies. They carry enormous 
quantities of water during July, August and September but in 
the dry weather, the flow dwindles to insignificant amounts. 
The diversion anicuts at present in existence can, with difficulty, 
mature the rst crop of the canal ayacut. It is, therefore, evident 
that in order to make use of the vast quantities of water 
brought down by these rivers in the monsoon selSon a number 
·of storage reservoirs will be n~cessary. 

Possible sites of reservoirs 
5. 2. Studies of possible sites of the reservoirs have bsen 

made by Hyderabad and Madras engineers and it has been 
found that reservoirs can be constructed at the fo l!owing sites : 

GODAVARI 

(i) At Polavaram about 20 miles abave Rajahmundry. 
This can store water for (a) power purposes, {b) 
irrigating 2n:i cro;> in d~lu, (c) diversion to Krishna 
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and irrigating small areas on the way, and (d) irri­
gating a strip of upland on the left upto the por:t of 
Vishakapatam. There will however be very senous 
difficulties in constructing the dam here as already 
indicated in an earlier chapter. 

(il) At Inchhampali-a little below the c on fluence o 
· IndraYa ti with the Godavari. This is m ainly a powe 

'scheme with very little irrigation. Div ersion work 
will be necessary near Polavaram for using the 
v.ater for irrigation. Only preliminary studies have 
been made here so far by l;Iyderabad. 

(ii1) At Indravati near Bhopalpatnam-this site is being 
· investigated by· C.W.& P.C. It is purely a storage 

scheme with large power possibilities. Preliminary ! 
studies show that storage capacity of over 16 m.a. ft. 
(69 · 77 t.m.c. ft.) would be available at this site. 
Diversion works will be needed at Polavaram for irri-
gation purposes. · 

(it~) On the Sabari about IS miles above its confluence 
with the Godavari. This is possible only if the dam 
at Polavaram is not constructed as the site lies in the 

. submerged area of the Ramapadasagar reservoir. 

KlusHm 

This will imgate limited areas on both banks and 
generate a small amount of power. 

(1) At Siddeswaram, where the river Krishna enters a 
gorge and then flows through ranges of hills on both. 
sides for a distance of 186 miles. This can generate 
power and also divert water for irrigation in Rava!a-
seema and feeding the Pennar river. · 

(ii) At Nandikonda about 88 miles below Siddeswaram. 
· This can irrigate a very large area of upland country 

on both banks by diversion and has got a large potential 
for power. 

(iii) At Pu!ichintala just before th~ river leaves the hills 
~ CD:ters the coastal plain. This can divert water for 
ungatmg Guntur uplands on right bank and also 
generate power. 
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J>BNNAR 

(t) At Gandikota-a reservoir was proposed here in the 
?1~ ~dikota Proj~ct. The storage can be used for 
ttnganon of areas m Rayalaseema ori both banks. 

(it) At Someswaram near the village of Somasila. This 
reservoir can store water for irrigation by canals 
lower down and can also generate power. It cannot 
be filled up by the Pennar river and considerable 
assistance will be necessary from the Krishna. There 
will be serious construction clifficulties as there is a 
filling of sand .about zoo ft. deep on the bed rock. 

!Development by stages 
5 · 3. The Committee propose that the waters of Godavari, 

Krishna and Pennar should be used in three stages as under :-
~TAGH I 

(a) Krishna Pennar East Canal and the Kave!i and the 
Kanupur canals as contemplated in the Krishna-Pennar Project 
may be constructed but their head discharges should be limited 
:to the following :-

Kaveli canal • 
Kanupur canal 
Krishna-Pennar 

• 
• 
• 

• 
• 
• 

• 
• 
• 

• 
• 

1450 cuseca 
Iooocuseca 

• East cana1 3000 cusea. 
(including the ayacut 
of the present Kumool­
Cuddapah canal). 

The reasons for the limitation of the dtscharge have already 
been explained in detail in the previous ch'lpter. No new works 
will be necessary for these canals as all can be fed from the 
-existmg Kurnool-Cuddapah canal which should be remodelled 
ItO take a discharge of about 6,ooo cusecs at the head. Any 
:necessary remodelling of the anicut at the head of the canal 
may also be done. 

The works enumerated above can be carried -out'{within 
'three years and, on completion, will a~ord grea~ and speedy .relief 
Jto Rayamseema and increase producnon or nee whtch will be 
'the main crop on Kaveli and K'lnupur. As e"plained in a 
Sep:Jrate note vide Appendix C, supplies will be avatbble for these 
.additional requirem:nts of the K~rnool-Cuddapah canal from 
the Tungabhadra river after meetmg the requ1rern~nts of the 
Tun;;abh1dra Project. 
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(b) A storage dam at Nandikonda on theKrishna river witlr 
canals on its. right and left banks may be constructed.-An e.'Ccellent 
site with granite rock in the bed exists at this place and detailed" 
investigations for a dam have already been carried out by­
Hyderabad Engineers. The F.R.L. of the dam should, however, 
be 590 .Jnstead of 540 proposed by Hyderabad. Along with. 
the construction of the dam, work on canals on the right and. 
left bank should also be started. The right bank canals should: 

·have a capacity of about 24,000 cusecs for the irrigation of the 
entire tract lying east of the Nallamalais hills and extending up· 
to Krishna and Pennar deltas. This area is completely dry at· 
present and is not densely populated. Development of irriga-· 
tion would take several years and during the intervening period 
the full supply is not likely to be required. The canal should,. 
therefore, tail into the Pennar and the tail reach should 
be capable of passing a minimum discharge of 4000_cusecs, to be· 
picked up at a diversion barrage on the Pennar and used by a. 
canal on the south bank of that river. 

The left bank canal would irrigate 10·65 lakh acres in the· 
Hyderabad State including 2 · 05 lakh acres of Madras enclaves 
and would be generally in accordance with the details furnished: 
by Hyderabad State in their Lower Krishna Project. 

This dam can also.generate .6o,OQO k .• W. of firm power,. 
m~chinery for which Cf1I1 b,l! in~talle~ as _and when demand! 
anses. 

(c) Construction of Madras canal.-This canal would gene-­
rally be in accordance with the proposals of the Krishna-Pennar­
Proje~ bu~ its discharge would be limited to 4000 cusecs as. 
e~pla';fled m _paragraph 4 · 6. It will initially be fed from 
Nandikonda nght bank canal while that canal has water to· 
spare and later,!f~om the Siddeswaram dam proposed in the-
2nd stage. It will materially help nee production in the 
~ttoor district and permanently solve the problem of Madras. 
cny water supply . 

. (d) Construction of a diversion barrage on the Pennar river.­
Thls wowd be at the site proposed in the Krishna-Pennor 
Project to divert th~water brought by the Nandikonda Right 
Bank Canal mto the Madras Canal. 

STAGE II 

(e) Construction of a storage dam at Siddewaram on the­
Pennar n·ver.-This would be at the site proposed in the· 
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Krishna-Pennar Project but its full reservoir level would be 
+885 instead of +898· 5 prOJ:OSed in that Project. The modifica-"' 
tion will reduce the area of land submerged from I,74>C8o acres • 
to 127,500 acres and correspondingly recuce the number of 
people displaced. This dam will divert Krishna water into the 
Pennar and will also be able to generate 40,000 k.W. of power. 

. ---tf) Construction of Krishna-Pennar canal.-This would be 
generally along the line prpoposed in the Krishna-Pennar Pro­
ject but its capacity would be limited to xo,coo cusecs vide 
paragraph 5 · 49· It will tail into the Pennar and will pass 
supplies for the Madr£s Cmal when it cannot be fed by the 
Nandikonda right bmk C£nal, and for the Kaveli and Kanupur 
canals. It will also f''d the Krishna Pennar West Canal men­
tioned below and partially f,ed the Krishna Pennar East Canal 
if at any time ·there is difficulty in passipg the full f(modelled 
discharge into the Kumool-Cuddapah Canal. 

(g) Construction of Krishna-Pennar tuest canal.-This canal 
would have a discharge of I9:JO cusecs for irrigation only. 
No water would be pass'd down to the prOJ:Osed Gandikota 
Reservoir. 

STAGE Ill 
(h) Construction· of a storage dam at Pulichintala on the 

River Krishna.-This would provide water for increased 2nd 
crop irrigation in Krishna delta and for generation of more 
power. This reservoir will be useful later also when a storage 
dam on the Godavari is built and water is diverted from that 
river into the Krishna for irrigatmg a part of the Ist· and most 
of the 2nd crop in the Krishna delta. A canal on the right 
bank above Fulichintala will then be. needed for irrigation of 
xst and 2nd crops in a .parr of the Guntur area which will be 
served by Nandikonda Right Bmk Canal in the IS! and 2nd 
stages. , 

It may be mentioned here that the dam ~ould be founded 
on jointed shales and slates which would require careful geolo­
gical examination and probably extensive foundation treatment 
would be necessary. 

(j) ·Construction of a Storage reservoir on the Godavari.-; 
This· would ·be sited near Inchhampali on the main GodavarF 
or on the Indravati near Bhopalpatnam or at some place 01:1 the 
Pranhitta. This reservoir would store water for generauon of 
power and for irrigation lower down. 
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· (k). Construction of a diversion barrage on the Godtroari.7" 
This would be at the place where. the Ramapadasagar dam JS 

I proposed but its height would be just sufficient to enable it to 
feed a canal discharging into the Krishna at Vijayawada. 

(I) Construction of right bank canal of Godavari.-This 
would take off from the barrage referred to at (k) above and tail 
into the Krishna above Vijayawada to provide water for irrigation 

I of Ist and 2nd crops in the Krishna delta. It would also pro­
vide direct irrigation on the way. 

(m) Construction of left bank canal on the Godtroari.-This 
would also take off from the proposed barrage and end near 
Vishakhapamam. It would irrigate lands lymg between the 
canal and the Godavari delta. · 

5 · 4· All these works are described in detail below ;­

Siddeswaram dam 

5'41. General features oftlus dam have been given in the 
Krishna-Pennar project prepared by Madras and need not be 
repeated here. The design will remain the same but. F .R.L. 
will be reduced to +885 against +898·5. The lower level 
now proposed will suffice for the diversion required. The 
principal levels and particulars of the two proposals are given · 
below:-

Average b'd level • • 
Ma:dmum reservoir level 
Proposed minimum reservoir 

level • 
m. f. I. in rear of dam 
Cill of river sluice 
Length of spillway • . 
Length of non-spillway 
Length nf dam 
Height of dam above deepest 

foundationlevel • 
.tblicipated continuous po111er 

• 

Dam with 
F.R.L.+898·s 

770'0 
+900'0 

+854.0 
+848•0 
+78o•o 

174of 
IS66' 
33o6' 

173· s' 
6o,oook.w. 

(Ist stage) 

4o,oook.W. 
(2.nd stage) 

Dam with 
F.R.L.+88S 

770"0 
+887'5 

+S46•o 
+848'0 
+78o•o 

174~ 
ISle' 
32Sol 

r6o·o' 
.40,000 k.w. 
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.Area of water-spread undc~-

f.r. I. condition 272 sq. miles 
m.w-1. condition • 284 sq. miles 

-Quantity of masonty in dam I"2 m.c yds. 
Foundation excavation rock 0•4I m.c. yds. 
Excavation in other soils o·s m.c. yds. 
-Gross capacity of reservoir at 

m.w.l. • • • 293 t.m. c. ft. 
-Gross capaicity of reservoir at 

f.r.l. 279 t.m.c. ft. 
Dead storage 70 t.m.c. ft. 

.. 
200 sq. miles 
214 sq. miles 

1.04 sq. miles 
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• 39 m. c. yds. 
· 39 m. c. yds. 

205 t.m. c. fL 

190 t.m. c. ft. 
70 t.m. c. ft. 

"Effective storage . 209 t.m.c. ft. 120 t.m. c. ft. 

The great disadvantage of the higher darn is the submersion 
of a very large area of nearly 174,080 acres and displacement 
of nearly 50,000 people. Submersion with the lower F.R.L. 
will be reduced to 127,500 acres only. 

The dam is proposed to be built in the second stage and 
will feed Kaveli, Kanupur and Madras canals and also give 
•assistance when necessary to Krishna Pennar East and Krishna 
Pennar West Canals which otherwise would receive supply 
'from the remodelled Kurnool-Cuddapah canal. In addition 
·to this, it will pass down the river sufficient water for generating 
-40,000 k.w. continuous power and for irrigation lower down. 
'This power is the same as will be available in the Full Plan of 
'the Krishna-Pennar Project. 

Drawings and abstract estimate for the darn have been 
-prepared and are given (as Plates 18, 19 in Appendix G.)• The 
-cost of the dam excluding power generation but inclusive of 
the civil works comes to Rs. 15 ·23 crores. 

Nandikonda dam 
· 5 · 42· The dam site has been investigated fairly thoroughly 
lby the Hyderabad State and has been described fully in their 
Lower Krishna Project Report. · 

The site is unique and has many advantages as detailed 
ibelow :-

(I) The foundation rock is excellent ; being sheet granite. 
(2) Diversion and constrUction will be comparatively easy· 
(3) It is easily accessible both from Madras and Hy~bad 

sides and is well connected by road and rail 

( )* Not printed 
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(4) It commands very large areas extending betweem 
Krishna and Godavari in the north and between_ 
Krishna and Pennar in the.South. 

(5) The submerged area consists mostly of waste lands 
and very few villages will be affected. 

In the Hyderabad Scheme F.R.L. of +540 was proposed as:. 
this was sufficient to provide adequate storage for the needs · 
of areas lying on the left bank of the· river. The Committee 
propose to raise this level to + 590 to bring under irrigation large · 
upland areas lying south of the river Krishna in the Madras 
State. 

The main data of the two proposals are given below :-

Average bed level . 
Crest level of spillway . 
Maximum wate level . 
Minimum reservoir level 
em of river sluices 
Cill of left canal slui :e . 
Cill of right canal sluice 
L :n~th of spillw•y 
Length of non-spillway 
Earthen dam and dykes 
Height of dam above deepest 

foundation lew:i . . 
Anticipated continuous power 

Dam with 
f.r.l. 540 

+ 245 
+ ,510 

+ 540 
+ 500 
+ 2i5 
+ 490 
+ ... 

I83.)' 

1530' 
2100' 

325' 
(not given) 

So· 2 sq. miles 

Dam with 
f.r.l. 590 

+ 245 
+ s6o 
+ 590 
+ 520 
+ 275 
+ 490 
+ 490 
r88o' 
2420' 

1900' 

375' 
40,000 k.w. in 
xst stage and" 
2nd stage 

110 sq. miles .. Area of watersprcad at F. R. L. 
Gross capacity of resrrvoir 

at f. r. I. 269 t.m. c. ft. 400 t.m.c.ft. 
Dead storage 172 t ft f .m. c. . 172 t.m.c. t. 
Live storage 97 t f f .m. c. t. 228 t.m:.c. t. 
Quantity of masonry in dam 4 4 d 6 • m. c. y s, ·or !n.c. yds. 
Rock excavation • o· 71 m: c. yds. 0• S6 m.c. yds. 

: · Drawings and abstract of esti~te for the increased height 
?f the dam. have been prepared and are given (as Plates 21 imd 22. 
m Appendix G)*. The cost of the· dam inclusive of civil 

( l*' Not printed. 
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works but excluding power plant works out to Rs. 35 · 03 crores .. 
against 22 • 9 crores for F .R.L. 540 estimated by the Hyderabad . 
State. 

This dam is proposed to be built in th!l 1st stage and being 
a joint work of Madras and Hyderabad, its execution should 
be carried out jointly to ensure easy and quick construction. 

Working tables for both the rst and 2nd stages have been · 
prepared and are given (in Appendix F)*. These show that in. 
the first stage this dam will irrigate an area of 28 · 48 lakhs acres 
of rst crop, 3' 5 lakhs acres of 2nd crop and o·25 lakh acres. 
perennial. Generation of power will be 6o,ooo k.w. continuous. 
In the 2nd stage irrigation will increase to 35 · 10 lakhs acres in 
the 1st crop but the 2nd crop will be reduced from 3 · 5 lakhs to· 
I lakh. The continuous power will also be reduced from 
6o,ooo k.W. to 40,000 k.w. 

CANALS 
Kunwol~Cuddapah canal 

5"43· The existing Kurnool-Cuddapah Canal (K.C.C.). 
takes off from the Sunkesula anicut on the Tungabhadra and. 
irrigates an area of about I lac acres annually in the Kumool. 
and Cuddapah districts of Rayalaseema. It was originally 
designed to carry a discharge of about 3000 cusecs but at 
present carries only 1800-2000 cusecs. This canal is pro-­
posed to be· remodelled for a discharge of 6ooo cusecs from. 
its head at Sunl<esula: to rteara bout mile 73 where a regulator 
would be constructed. A link channel carrying a discharge 
of 4000 cusecs will be taken from the regulator to the Vempeta. 
anicut site of the Krishna-Pennar Project where the head 
sluices of the Krishna-Pennar East and West Canals are pro­
posed to be located. The old course of the canal will be followed. 
except where better alignment may be indicated by actUal de­
tailed survey. Below the regulator the Kumo~l-~ddapah. 
canal will follow its present alignment, so that the extsung amcut 
remains unaffected. This remodelled capacity of 6000 cusecs. 
will be more than sufficient to meet the requirements of both. 
Kaveli and Kanupur canals on the Pennar and Krishna-Pennar 
East Canal, which will be fed from the Kumool-Cuddapah canalo 
in the Ist stage. Studies have been made regarding ~he 
availability of water in Tungabhadra river and a note deahng 
with the subject is given in Appendix C. This shows ~at 
ample supplies would be ayailable to meet the full reviSed. 

( )• Nor printed 
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demand of the Kumool-Cuddapah canal after the requirements 
-of Tungabhadra project are met on completion of the Tunga­
•bhadra dam. 

At Vempanta anicut, a discharge of I390 cusecs will be 
IJll!SSed into Krishna-Pennar East Canal and. the balance let 
down into Ga!eru river (which ultimately joins the Pennar 
river) for the use of Kaveli and Kanupur canals. 

The cost of the remodelling has been estimated roughly 
from the cross-sections of the canal received from the Madras 
P.W.D. (which are incomplete and do not show ground levels) 
and comes to Rs. 4'27 crores for a lined canal and Rs. 2'99 
crores for unlined section. 

The ayacuts on Krishna-Pennar East. and Krishna-Pennar 
West canals according to Krishna-Pennar proposals are 3 · oo 
and I· go Jakhs acres respectively. Keeping the ayacut on the 
Kumool Cuddapah canal undisturbed (this is I· 94 ~akhs acres) 
the revised ayacuts on the Krishna-Pennar East and Krishna­
Pennar West would become I· 40 lakhs acres and I· 56 lakhs 
acres respectively and the head discharge of the three canals 
would be as under :- . 

Kurnool-Cuddapah canal below Vempenta . 
Krishna-Pennar Canal (East) 
Krishna-Pennar Canal (West) 

Krishna-Pennar east canal 
or say 

cusec~ 

1940 
1390 
156~ 

5 · 44· This canal will take off from the left bank of Vem­
~ta anicut and foll_?w the same alignment as proposed in the 
Kr1shna-Pennar proJect. The irrigable area on it will, how­
ever, J;>e reduced from 3,00,000 acres to I,4o,ooo acres by 
deductmg the ayacut on the existing Kumooi-Cuddapah canal. 
The head discharge of this canal for the reduc!d. area comes 
to 1390 cuseo.. It is ~y to construct and is cap,able of quick. 
development as th_e soil m the command is of tho-best. type in 
Raya!a~ !ema. It 1s, therefore, proposed to include it in the Ist 
stage m preference to Krishna-Pennar West Canal whicH 
~~c_cording to the l'Crishna-Pennar Proj!ct Report) will be a 

difficult and costly canal" and can be put off to the 2nd 
stage. · 
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Krishna-Pennar west canal 

5'11 

5"45· This canal will take off from the Vempanta anicut on 
the Krishna-Pennar link canal and will have a discharge of 156o . 
cusecs at the head for irri"gatioh only. The F .S.L. at its head 
will be -'f-·835 · o and it will cross· the existing Kumooi-Cuddapah._ 
canal at mile 3/4· The F.S.L. of Kumooi-Cuddapah canal at 
this point is +829· 75 but there is a big drop in that canal about 
3 furlongs higher up. · It will, therefore, be possible to provide­
a level crossing by adjusting the drop and raising the banks in. 
the intervening portion. It will follow the same alignment 
as proposed in the Krishna-Pennar project but its length willl 
be reduced as a feeder upto Pennar will not be required. It 
will have an irrigable area of I· 56 lakhs acres only against: 
I· 90 lakhs acres of Krishna-Pennar Project. 

Kafleli canal 
s· 46. No change in its alignment or area is proposed .. 

The discharge required for 1st crop is only 1424 cusecs and it 
should be designed for 1500 cusecs against 2I7o cusecs proposed 
in the Krishna-Pennar Project. This discharge of 1500 cusecs 
will be ample to provide 2nd crop irrigation to the extent of" 
0·7I Jakhs acres if water becomes available in any year. 

Kanupur canal 

s·47· The irrigable area on this canal is 0·78 lakh acres,. 
the discharge for Ist crop irrigation of which comes to 984. 
cusecs. It is, therefore, proposed to design this canal for a. 
discharge of IOOO cusecs, which will be ample for a 2nd crop­
irrigation of o· 47 1akh acres. 

Both the Kanupur and Kaveli canals are proposed to be­
~en up in the Ist stage as a large part of their ar~ is alrea_dy­
bemg fed from existing tanks and development will be rap1d.. 

Pick-up weir or barrage on the Pennar 

5 • 48. This will be constructed as proposed in Krishna­
Pennar Project and taken up in the 1st stage. 

Krishna-Pennar link canal 

. s· 49· According to the Committee's proposal this can~ 
will be constructed in 2nd stage and will supply water for Kaveli,.. 
Kanupur and Madras canals and also give assistance to Krishna-
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:Pennar East and Krishna-Pennar West canals in case of necessity. 
·The maximum requirements of these canals are :-

Kavoli • 
Kanup1,1r · 
Madras • 

. K.P.East 
K. P. West 

• 

TOTAL 

• 
1500 en sees 
1000 •• 
4000 ·" 
1390 .. 
IS60 .. 

9450 or say 
zo,ooo cusecs including 

losses in the rivers Kunderu 
andPennar. 

The Kurnool-Cuddapah canal as mentioned previously is 
·proposed to be remodelled for a discharge of 6ooo cusecs again~ 
its own requirements of 1940 cusecs. Hence 4000 cusecs W!ll 

. always be available for use of the above mentioned 5 canals from 
Kurnool-Cuddapah canal and thus only the balance discharge of 

• 6000 cusecs will be needed from the Link Canal. However to 
meet aU exigencies it is proposed to design it for the full requir:l'­
ment of 10,000 cusecs. The head regulator of the canal· will 
have its cill at R.L. 840 i.e. 45 ft. below F.R.L. ofSiddeswaram 
reservoir and will be located in the Mittakondala cutting on the 
left bank of th'! Bhanvansi as proposed. in the Krishna-Pennar 
Project. The F.S.L. ofthe canalatthehead will be +865. · The 
long (20 ft. high) earthen bunds near the regulator provided in 
the Krishna-Pennar scheme will not now be needed except in a 
·short length ; even here their height need not exceed 5 ft. · The 
·cutting through the Bhavansi river for the approach channel 
will also be considerably reduced. 

The canal will be taken partly in cutting and partly through 
ca tunnel. The exact lengths of these will be arrived at after 
detailed investigations and economic considerations. Rough 

-calculations, however, show that tunnelling would be cheaper 
·when the depth of cutting exceeds So ft. The maximum depth 
of cutting in this case comes to about 100 ft. . 

The estimated cost of this link canal comes to Rs. 8 · 94 
-crores including the works on the Kunderu against the Krishna­
. Pennar project figure of Rs. 14 ·53 crores which in the 
"())nunittee's View is very much under~timated. The river 
.Kunderu, according to the Krisbna-Pennar project report, is 
• ca~ble ~f passing 6500 cusecs. Hence no widening of its 
!'SeCtiOn will be required. 



COMMITTEE'S PROPOSALS 

J,.awer Krishna right canal 

59 

. s· so. This canal will be ,the largest .of the new canals 
proposed in the Project and will have a head discharge of 24,400 
-<USecs and will be taken on the contour for nearly 224 miles 
before tailing into the Pennar river. It will take off from the 
foreshore on the right flank of the Nandikonda dam and go 
.q,;enerally in a south-eastern direction upto R.D. 240000 which 
-lS about 4 miles to the west of Nekrakallu. There will be a 
reverse bend near Nekrakallu and the canal will then run in a 

,south-westerly direction upto about R.D. 550000. From 
RD. 550000 to R.D. 1025000 the general direction will be 
southerly with occasional diversions to the east or west. At 

· ~.D. Il25000 the supply will be dropped into the Vagu going 
.m the Anantasagram tank. After going through the tank 
the canal will be dropped into Pennar above the site proposed 

. for the barrage in the Krishna-Pennar Project. The alignment 
below the Anantasagram tank can be improved and its length 
-considerably shortened if a suitable site for the barrage can be 
follnd a few miles lower than that selected at present. This will 
.bave to be investigated before the final choice is made. ' · 

District traversed.-During its course the canal will pass through 
·.the following districts :- . . · · 

Guntur 

Kurnool .•. 

Nellore 

trom k.D. ' o to 420000. 

from R.D. 420000 to 585000 

from.R.D •. 595~ to 1220000 

' . 
;:' 

. Desig11!!d discharg~ and slopes.-A.t its head at Nanwk~da 
Reservoir, the canal will have a discharge of 24.400 cusecs, 
lled level R.L. 490 and -F.S.L. R.L. 504"3· The bed 
oS!ope from head up~o R-D- 6,4I,oc;x> will be: I in IS,OOO· 
llelow R.D. 6,4I,OOO where the discharge IS !educed. to 
'98II cusees the slope will be kept. One in IO,OOO With ~•on­
a! reaches of flum~d sections in cutting; where the slope Will be 
increasedupto I ft. per mile. In selecting the alignment, efforts 
have been made to take in the largest possible ayacut. It may 
'be possible to effect considerable economy in. cost and improve-­
ment. in location after detailed survey of the canal. 
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Ayacut.-As the canal runs on the contour, the entire ayactit 
lies to the east of it and is bounded by the Krishna river in the 
north, the Pennar river in the south and the Buckingham and. 
Commamore canals and the proposed Kaveli canal on the east. 
The gross area commanded is 48. Slakhs acres, and after deduct­
ing Wgh lands and area unsuitable for irrigation, the culturable· 
area is 45 ·47 lakh acres of which so% or nearly 2~ lakh acres is. 
proposed to be irrigated ultimately. In the first stage it is 
proposed to pass 4000 cusecs from the tail of this canal into 
Pennar river for feeding the new Madras canal on the south bank. 
of the Pennar. Allowing for this and for the time taken tl>· 
develop irrigation in a new tract, the area expected in the first. 
stage has been taken to be 2/~rd of 2~ lakh acres or say Ii!5 lakhs~ 
One third of the area on this canal is proposed to be irrigated: 
wet and the rentaining two-third dry. • 

The acreage of irrigable area for each major water-shed 
has been worked out separately and is given below :-

Krisbna-Cadidala Vagu 3>53.719 
Cadidala Vagu-Vogaru Vagu • 10,43,213 
Vogaru VagucKandieru '7>83,0911 
Kandicru-Guudalakama • • • • I,oo,ooo 
Gundalakama-Musi 6,98,082:. 
Musi-Paleru . • • 4,36,515 
Paleru-Maneru S,IO,OI2t 

Maneru-Uppu Vagu • • • 29>491! 
Uppu Vagu-Pillaperu • 48,36) 
Pillaperu-Boggeru 

4,so,363: 
Boggeru-Pennar 1,09,824 

Tanks ~n the ayacut.-There is a large number of small and'. 
large tanks !II the area commanded by the lower half of the canal· 
and thes~ ~ill ~ave a favourable influence en the rapid develop­
ment of •rrJgatJOn. ~e total ayacut of the tanks is about 2lakhs. 
acr~ ~ut the supply ts at present precarious. Conditions will be: 
stab1bzed when ass).U'ed supplies pass down into the tanks~ 
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Duty.-The duty at distributary beads bas been assumed to 
be 13.75 cusecs per 100 acres of wet irrigation and the trans­
mission losses in the main canal have been taken to be ~. 5 
cusecs per million sq. ft. of wet areas. 

Canal sect:ions.-The sections in the different reaches have 
designed been according to practice adopted in the Krishna-Pennar 
Project. The canal has been taken through cutting wherever it 
~ been fo~d advantageous or unavoidable .. Cuttings have been 
mtroduced m the reaches where alignment along the contour 
would have been long. 

Regulators.-These are proposed below the heads of important 
blanches and a few other places where they were considered 
necessary. 

Falls.-There is a fall of about 100ft. between the bed level of 
the canal and the bed level of Keta Manneru river which flow/ 
into Anantasagram tank. To negotiate this a series of 10 ft. 
drops have been proposed and have been estimated on the basis 
of similar structures in the Krishna-Pennar Project. 

Cross drainages .-Owing to its alignment along the contour 
the main canal has to cross 128 drainages. Acqueducts, syphons 
or other works suited to local conditions and levels have been 
proposed. The more important of these drainsges are t~ 
following :-

Nag!eru Vagu • • • atR.D • 181000 

Kandieru • • • atR. D. 421000 
Gundalakama • • • at R. D. sssooo 
Musi at R. D. &]Sooo 

Paleru atR. D. 830000 

Maneru . . • at R. D. 912000 

UppuVagu atR. D. 933000 
Pilaperu • at R. D. 972000 
Boggeru • at R. D. II30000 
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Bridges.-Two rail-brid~ will be necessary wher~ th; meter 
gauge lines of the Southern Ratl~ay are crossed. 12 distn~ ~oad 
bridges and 72 village road br1dges are proposed to faclilta~e 
communication. Estimates have been fram~d on the bas1s 
of similar works in the Krishna-Pennar Project. Wherever 
possible bridges should be combined with regulators. 

Madras canals 

S·SI. This canal will take off above the· pick-up barrage 
across the Pennar and will follow the alignment of .the pro­
posed Pennar South Canal of the Krishna-Pennar project 
upto mile 13/7 and thereafter follow the alignment of the pro­
posed Madras Canal of that project. It is proposed to be 
taken up in the 1st stage and will be fed initially from the 
lower Krishna Right Canal, development on which is likely 
to take time and which will be able to spare enough water 
for som':': years after meeting its own irrigation requirements. 
In the II stage this canal will draw its supplies from the 
Siddeswaram Dam through the Krishna-Pennar Link Canal. 

•The irrigable area is 7. 3'1 lakhs acres : so% of this is proposed 
to be irrigated in Ist crop, for which a discharge of only 3130 
cusecs is required. The canal is, however, proposed to be 
designed for a discharge of 40"'-Al cusecs, which will be sufficient 
to irrigate an area of about 1. 90 lakhs acres of 2nd crop if and 
when water becomes available in years of good supply. 

The cost of the canal is roughly estimated to be Rs. 8. 42 
crores against Rs. 12.00 crores provided in the Krishna­
Pennar Project. 

Escimates of cosc 

S .'li. The total cost of the Siddeswaram dam and Re­
servoirs comes to Rs. 15.23 crores and that of Nandikonda 
~ 9;11d reservoir Rs. 35 .03 crores. The latter will supply 
Irrigation to both Madras and Hyderabad States and hence 
will be a joint Cotlcem of these states. In a year of dependable 
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reid in the Krishna th.: consumptive use of water in Hyderabad 
IS 12.5 t.m.c. ft. (2·87 m.a. ft.) and in Madras 3Zi t.m.c. 
Ct. (7 ·48 m.a. ft.). The Madras share of the cost of dam and 
reservoir based on this proportion will be Rs. 23 ·35 crores. 

These costs do not provide for works relating to power' 
development. Nandikonda dam will be built in the 1st stage 
and Sjddeswaram dam in the 2nd stage. 

DIVERSioN WoRKS 

Pick-up baTTage on the Pennar 

5 · 71. The cost has been assumed to be the same as that 
given in the Krishna-Penoor Project. Deduction has been 
made from the figure given in that Project for the head regulator 
of the Pennar North Canal which will not be constructed and 
reducrion in size of the Madras canal head regulator. The 
figure adopted is Rs. 1. 13 crores against Rs. 1. 29 crores of 
Krishna-Pennar Project. 

Krishna-Pennar link canal 

. S. 72· This has been roughly estimate~ and the. cost work 
out to Rs. 8.94 crores. The main item IS the Mittakondala 
cutting, in which the canal is proposed to be taken partly 
in cutting as open channel and partly through a tunnel. The 
cost of.this pOrtion alone of the canal accounts for Rs. 6.99 
croo:s out of Rs. 8.94 crores. As the discharge has ~ 
constderably reduced i.e. from 75,000 to 10,000 cusecs, little 
improvement will be needed in the Galeru and Kunderu 
rivers, etc. 

Kumool-cuddaptzh canal 

5 • 81. The cost of enlarging this canal for a carrying 
capacity of l5ooo cusecs has been roughly ~ed fr~ cross­
sections and comes to Rs. 4·27 crores for lined secaon and 
Rs. 2. S9 crores for unlined section. 
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LurDer Krishna right canal 

• 5.82. This is a contour-canal and its cost has been roughly 
estimated on the basis of a long-section prepared from G.T. 
sheets and comes to Rs. 48.75 crores. Earth-work estimate 
has been worked out in detail and it has been assumed that 
4% of the total quantity will consist o~ rock excavation_ on 
the analogy of the Krishna-Pennar ProJect. No deductions 
have been made fo~: possible savings resulting from use of 
machinery. Lump sum provisions have been made for p~e­
liminary expenses, escapes, buildings, plantations, spe~ial 
tools and plants, miscellaneous and maintenance. Provision 
for these items in the Krishna-Pennar Project have been taken 
as a guide. 

Branch canals have been estimated at half the rate per 
acre obtained for the main canal, while distributaries and 
minors have been estimated at Rs. 40 per acre. The latter 
rate is slightly lower than that adopted in the Krishna-Pennar 
Project but it is justified because a large proportion of the 
irrigation will be dry and channel dimensions will be com­
paratively smaller. It may be added that detailed survey will 
have to be done before a correct estimate can be prepared. This 
may probably take six months or so. 

As stated in paragraph s. 50 only two-third of the proposed 
area is int~ to be irrigated in the rst stage and part of 
the supply will be passed down to the Pennar river. A few 
of the major branches included in the full project will, there­
fo!e, be omitted in the Ist stage and the can~ ·dimensions 
Will also be somewhat smaller to suit conditions in that stage. 
The branches omitted will be constructed and sections widened 
in .the seco!ld stage. The masonry works, however, will be 
built to swt the final discharges in the first instance. The 
cost of the canal and works in the rst stage has been roughly 
worked out and comes to Rs. 37.59 crores. 

LorD" Krishna left canal 

· 5 .83. This has been estimated in detail by Hyderabad 
State and the~ co!lles to Rs. 215.2o crores which may be 
accepted. This cost IS somewhat high on account of difficult 
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countiy involving construction of tunnels and other expensive 
works. Details have not been scrutinized. 
Krishna-Pennar ease, Krishna-Pennar flleSf, 

K®eli, Kanupur and Madras canah 

5. 84. The estimates of these canals have been prepared 
by reducing the figures given in the Krishna-Pennar Project 
to allow for the reduced discharges now proposed. Details 
of these deductions are given in the Table V (pages M-67)· 
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TABLE 

Krishna.Pennar East 
Original discharge Krishna Penner West 

Q=4&oO cusecs Q= 54000 cusecs 
Reduced discharge q=156o cusecs 

Description 
q-1390 cusescs 

&per Reduced As per Reduced 
K. P. Pe• cent. cost K.P. Percent. cost 
Project· Project 

Preliminary 3•00· 100 3"00 6•00 100 6•00 

Expense. 

Land 10•00 75 7"50 19•00 75 14"25 

Regulator s·oo 6s 3"25 16•oo 65 10"40 

Falla and Weirs 14•00 6s 9•10 . 4"21 65 2"74 

Cross drainage works 66•00 'IS 48"75 Iio•co 75 82·so 

Bridges • II•oo 6s 71"50 1S·CO 65 9"75 
Escapes • 2·1s so 1•08 8•29 so 4"15 
Buildings Io•oo 75 7"50 16·00 75 12•CO 

Earthwork 93"00 53 49"40 292"96 53 1ss·so 
Plantation o·Bo 100 •So 1•12 100 1•12 

Improvements to Tanka 

Miscellaneous :n·1s 6s 13"70 20"46 65 13"45 
Maintenance . 3•6o 6s 2•34 4"56 65 2•96 

Special T. & P. 35"00 49 17"12 90"00 53 47"70 
Cost of distributaries 

and branches 2.82•40 56·oo 133•00 76•00 

Tor.o.L ss6·1o 291•04 736•60 438"52 

Establishment at 

9 per cent. • 50·05 25"52 66•29 38•18 

GRAND TOTAL 556·1o 316·56 802•89 476"70 
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Madras Canal Kanupur Kavell 

Q=7000 cusecs Q= 1aoo cusecs [· Q .. 2.170 cusec* 

q==4000 cusescs q=JOOO cusecs q==tsoo cusccs 

As per Per cent. Reduced As per Asper Per. Reduced. 
K.P. cost K. P. \' Per cent. Reduced K. P. cent. COSt 
project project cost project 

5"42. 100 s·42. 1•00 100 1•00 1•19 100 1"19 

34"00 as :~.a·as 6•00 as 5•10 1·so go 6"75 

13•2.1 77 10•2.0 1•00 7a •7a 1•40 a3 1"16 

••• •• •• •os 7a "04 ·os a3 0"04 

202.•00 8s 172.:-oo 18•00 as 15•30 2.4"00 go 2.1.60 

3a·so 77 2g•60 s·oo 7a 3"90 s·oo a3 4"1S 
a•oo 6S s·:~.o. 1"00 6S ·6s 1"00 72. 0"72. 

1a•oo as IS•30 3•60 8s 3•06 4•00 go 3"60 

441•!)0 6g 30S•OO . 39•60 70 2.7•72. 47"2.S 77 36"40 

2•3a 100 2.•2.8 "3S 100 "3S "40 100 0"40 

34•00 77 2.6•2.0 3•10 78. 2."42. 3"41 83 2."83 

4•a4 77 3"72. 1•80 78 1"40 2.•00 83 r66 

II4·so 6g 79"00 30•00 70 2.1"00 36•00 77 2.7"70 

IS.j·oo •• 92.•00 S4•60 .. 31"2.0 97"2.3 44"00 

noo·6s •• 774"77 166•10 .. U4•92. 2.31"43 IS3" 2.0 

99•o6 •• 67•83 14•90 •• g·88 2.0•82. .. 13"18 

I199•71 •• 841"90 I8I•OO •• 12.4·ao 2.52."2.5 • • 166.38 
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Table VI below gives an abstract of cost of the dams and, 
canals, etc., by stages. 

TABLE VI 

Cost in crores of rupees 

Narne of darn or cans! 
Remarks 

1St 
stage 

2nd] Total 
stage 

-------------------------·---------
Siddeswarsrn Darn • • 

Nandikonda Darn • 

Pick-up Bsrrage • • ~ 

Krisbns-Pennar link cansi 

Krisbns-Pennar East cansi . 

Krishna-Pennar West cansi 

Kurnool-Cuddappsb Canal 

Kavell Canal 

Kanupur Canal 

Lower Krisbns Left Bank . Canal • 

Lower Krisbns Right Bank 
Canal· 

Madras Canal 

TorAL • 

Madras ·-
Hyderabad < 

1•13 

.. 
3"17 

2"59 

1•67 

1•25 

26•2o•• 

37"59 

8•42 

II7•05 

84•82 

32•22 

15"23 15•23 

8•94 

4"77 

I1•16 

40·10 

40'10 

35'03 Hyderabad-n·68° 

Madras-23"35 

I•I3 

8•94 

. 3"17 

4"77 

2•59 

1•67 

1•25 

26•20 Hyderabad-20· 54°0 

Madras-5·66 

48•'75 

8•42 

157•:t.s 

12<J"93 

32"22 
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· Table VII (pages 70-71) gives the irrigation and power 
benefits and food production on full developmnent. 

ST AGB III (FINAL) 

S. ro. (a)-In this stage it is proposed to construct a 
~ on the Krishna at Pulichintala to make use of the 
inflow into the river between Nandikonda and Pulinchintala. 
Working tables have been prepared for this dam operating 
in conjunction with the two upper dams at 5iddeswararn and 
Nandikonda and are given in Appendix 'F'. These show:-

(i) that the second crop irrigation in the Krishna delta 
can be increased from I lakh acres in the II stage 
to tS lakhs acres, if no firm power is generated at 
Pulichintala, or 

(ii') that the 2nd crop can be increased from I lakh to 
4-S lakhs acres if 2o,ooo k.w. of firm power is also 
generated. · · 

The cost of the dam is expected to be about Rs. 7. 5 crores only 
and the cost IJ'!1' acre of irrigation would be Rs. 150 which is 
comparatively low. 

After the construction of the Pulichintala dam the entire 
Madras ~hare of Krishna water allotted under the inter-State 
agreement will be fully utilised. If water _could be obtained 
from the Godavari by diversion and dropped into the Kistna 
above Nandikonda or into the Hyderabad canal system taking 
off from Nandikonda it could be used for :-

(t) irrigation of lands commanded by the Pennar South 
Canal of the Krishna-Pennar Project and areas 
south of Madras whlch have not been included in 
the Committee's proposals ; 

(it) increasjng 2nd crop in Krishna delta ; 

(iit) converting dry irrigation into wet irrigation in the 
ayacut of lower Krishna right canal and for 2nd crop 
irrigation in that area A right bank canal from 
Pulichintala will in this case be necessary. 

(b) Irrigation soutlz of Madras.-The Committee's pro­
posals provide irrigation for all the areas included in the 
Krishna-Pennar project with the exceptiOn of about 1 lakhs 
acres forming the ayacut of the Pennar south canal o that 
project. This had to be left out as all the Madras share of 
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TABLE 

Irrigadon In 

Dam or Canal ISt crop 

Dry Wet 

I STAGS-

Krishna-Pconar East and Kurnool~ Cuddapah 
Canals . • • 2•00 I•<» 

Kavcli Canal • • • I' It> 
Kanupur Canal • •78: 
Madras Canal . . • • • . .. 3•68 
Right Bank Canal • • • • ro•67 5'3~ 
Left Bank Canal azdcrabad) • ·6~ 6•10 
Left Bank Canal draa) • • • '20 r·ss 
Krishna Delta •'" TOTAL 13'52 19'84 

II STAGB-

Krishna·Pcnnar East and Kumool-Cuddapah Canals 
Krishna-Pconar West Canal • • • • 
Kaveli • • • 
Kanupur Canal , 
Madras Canal • • • • 
Right Bank Canal • • 
Left Bank Canal (Hydcrabad) • 
Left Bank Canal (Madras) • 
Krishna Delta • • • • 

• 

2•001 r·oo 
1'27 ·6~ 

1'10 
•78 

3•68 
I6·oo 8•00 
J•30 7'30 
'20 1·85 

• 

• 
TOTAL • 20'77 24'34 

NoTB.-Onc acre wet is assumed to yield r/4th of a ton of addidonal 
2nd crop It luoa been taken as J/>-d. 
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lakh acres 

2nd crop 

3'5 

r·o 

food against 
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Perennial · Total 

Power 
firm 

continuous 
Equivalent in· k. w. 

wet 

r~} 
:z•oo 

•78 3"70 
3•68 

x6·oo ro·67 
6•75 6·42s} :z·os r·9s 

·:zs 3"75 3'75 
37•U :zs· 495 6o,ooo 

22'07 Madr8ll 
6· 425 Hyderabad 

28'495 

3'00 3•·13 ... 
~:ro} 
•78 3'70 

3•68 
24'00 r6·oo ::) 8·6o 7'95 
2·os 1'95 ... 

·:zs 1'25 1'25 
46•36 33'98 80.000 

:z6·03 Madr8ll 
7'95 Hyderabad 

33'98 

I/2 assumed in Krisbna·Pennar Project. In 

71 

Extra food 
production 

in lakh 
tons 

·so 
'24 

}-93 '17 
·s:z 

2•70 

2•10 
l'I7 
7'40 s· so Madr8ll:: 
I•6o Hyder&• 
--bad· 
7'40 

'52 
'32 
'24 
•17 
·sa 

4'00 

2'47 
•33 

B·ss 
6·s6Madnl 
r·gg Hyder&-- bad· 
s·ss 

the cue of. 
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the Krishna was required for the areas included. The land 
left out can, however, be served if : 

(t) field investigations show that diversion of Godavari 
water above Nandikonda dam or into the Nandikonda 
left bank canal is feasible. This will release Krishna 
water for use elsewhere ; o ~ 

(it) if Hyderabad or .Bombay do not use their full share 
of Krishna water and pass down the balance for use 
by Madras. 

The Committee's proposals anticipate that the water which 
will have to be passed below Nandikonda and Pulincbintala 
after generation of power will suffice for irrigation of two Iakhs 
acres of 2nd crop irrigation in the Krishna delta. If by suitable 
integration of power systems the generation of power at Puli­
cbintala is stopped and at Nandikonda restricted for a part of the 
year it should be possible to divert the water saved to areas south 
of Madras for irrigation there. There will be no trouble in 
the Krishna delta as more water can easily be diverted from the 
proposed Polavaram diversion barrage on Godavari to make up 
the deficit. The amount of diversion from Godavari will in this 
case become about no t.m.c.ft. or 2· 52 m.a. ft. 

The construction of Madras canal proposed in the 1st stage 
of the Committee's proposals is likely to be taken up in the 4th 
year after start of construction. By that time field investigations 
about the possibility of diverting Godavari water into Krishna 
should be completed. If these show that more Godavari water 
than is anticipated by the Committee at present can be diverted, 
the size of the Madras canal can be increased accordingly and its 
tail extended to serve areas south of Madras. If, however, 
investigations do not hold any hope offurther diversion, it would 
still be desirable to construct the Madras canal with a capacity 
of 6ooo cusecs. It would be possible for several years to run 
additional supplies into this canal from the unused balance of 
the shares of Bombay and Hyderabad where full development 
is likely to take considerable time. Later on it should be possible 
to save water at Nandikonda and Pulichintala and divert it into 
the Madras canal by integration of power systems on the 
Godavari and the Krishna and their tributaries (e.g. Tunga­
bhadra). The extra cost involved in increasing the capacity 
for extension of irrigation to areas south to Madras is likely to 
be about Rs. 2 crores. This has not been included in the 
estimate but its inclusion is not likely to make any appreciable 
change in the financial picture. 
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The irrigation proposed in the areas left in the Committee's 
proposal is 3·64 lakh acres. It is expected that by increasing 
the capadty of Madras Canal and making use of the water 
from sources mentioned above, it would be possible to 
irrigate a large proportion of this 3 "!J4lakh acres. 

(c) Use of Godavari waters.-According to the inter-State 
agreement Madras is entitled to 893 t.m.c. ft. or 20· s 
m.a. ft. out of the Godavari flow, in addition to the amount al­
ready being used in the Godavari delta. In the year 1948 the 
Raniapadasagar Project was prepared by the Madras Govern­
ment to:-

(1) provide water for 2nd crop irrigation to Godavari 
delta ; ' 

(it) feed Krishna river for irrigation in delta ; 

(iti) irrigate areas in Guntur district beyond the Krishna 
river, 

(iv) irrigate strips of uplands lying to the west of the 
existing Godavari and Krishna deltas on both banks. 
of the Godavari ; 

(t~) generate power. . 
It was intended to use 936· 76 t.m.c. ft. or 21· so m. a. ft. to 
irrigate 27· 46 lakhs acres and generate x,so,ooo k.w. of power. 

As the Ramapadasagar Project (1948) would have required 
more Godavari water than was allotted to Madras, a modified 
proposal (1951) was handed over to the Committee. Accord­
ing to this the utilization is worked out as under:-

Water used in irrigating 7•2 lakhs acres 
of ISt crop and 12· 6 lakhs acres of 
2nd crop • . . • • 449·30 t.m.c. ft. orxo•26 m.a. ft. 

Water required for fuming of power • 2<>4" so t.m.c. ft. or 4"7 m.a. ft. 
Navigation and evaporation • • • 61•20 t.m.c. ft. or 1"4 m.a. ft. 

TOTAL 715 16•36 

As the total Madras Government share is 20 • S m.a.ft. 
a little over 4 m.a. ft. or 174 ·24 t.m.c. ft. would remain 
unutilised acoording to ~e modified scheme. 

The construction of the dam and the oonnected canal system. 
is contingent on the excavation and dewatering of the west arm of 
the river having proved feasible in actUal practioe. .Althouglt 
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Con9ulting Board of Engineers have declared the scheme t•) be 
feasible, they have admitted that the work would present un­
usually difficult river diversion and foundation excavation pro­
blems. It is also stated that the work will have to be done by . 
foreign contractors using machinery wholesale as no one in India 
has got experience of execution of works on a highly mechanised · 
scale. Also the capital outlay will be very high and the drain oc 
the personnel and material serious. 

The irrigation of 2nd crop in the delta and generation 
of power can be secured by a reservoir built at a suitable site 
on the Godavari or one of its main distributaries, vice paragraph 
3 • 3 (j). Diversion of supplies into the Krishna for delta irrigat­
tion and irrigation of strip& of uplands lying to the west of the 
Godavari and Krishna deltas on both banks of the Godavari, 
can to a large extent be arranged if only a low level diversion bar­
rage instead of a high dam is built at Polavaram. Under the 
circumstances, the Committee do not consider Rarnapada sagar 
dam to be necessary. 

The Committee have carefully considered the possibility 
of diverting Godavari waters to Krishna, and they have found 
that by constructing a storage dam at a suitable point in the 
upper reaches of Godavari or on ·one of its tributaries and a di­
version weir at Polavaram it wo·1ld be possible to divert a little 
~ver 8o p.t.m. c. ft1 or 1"84 m. a. ft int.; the Krishna in a year 
like 192.9-30 and to increase 2nd crop irrigation in the Krishna 
delta to the desirable maximum of ~ · 4 lakh acres against 2 
lakhs proposed by the Committee without aid from Godavari. 

According to the Committee's proposals the Madras share 
of the Godavari water would be used as under :-

(i) If firm PDr»er isgmerated at Ntmdikonda and Pulichintala throughoot 
rlu year and tlu lllater is used for :a lakhs acres of znd crop irrigation in 

Krishna delta. 

For lnigating 4 • ss lakhs of acres of 
nt crop and ro•68 lakhs acm~ of 
2nd crop in Godavari and Krishna 
deltas • • 340" oo t. m. c. ft. or 7" 8 r m a. fto 

For firming up power • • 
For evaporation, navigation etc. 

• 204·~ t.m.c.ft.or4·7 m.a.ft• 
6r·z t. m. c. ft. or r•4 m. a. ft. 

TOTAL • 6o5·7 t.m.c.ft. I3·9I m.a.ft• 
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(i1) If by· suitably integrating po,.·er systems no 2nd crcp irrigation is 

<i.tme in Krishna delta with Krishna water : 

For irrigating 4" SS lakhs of acres of 
ISt crop and 12 • 68 lakhs of acres of 
2nd crop 

For firming up power • 
For evaporation, navigation etc. 

382·2 t.m.c.ft. or S·nm.&. ft. 
204• 5 t.m.c.ft. or 4"70 m.a. ft. 

6I · 2 t.m.c.ft. or x· 4 m.a.ft. 

TOTAL 647·6 tm.c.ft. or 14·87 m.a. ft. 

As the share of Madras is 20 • S m.a. ft. or 893 t.m.c. ft. 
a considerable quantity will remain available for diversion into 
theAKrishna from some higher point on the Godavari if field 
investigations show that such diversion is economically feasible. 
A part of the surplus can be used for irrigation by pumping of 
high lands in the Godavari and Sabari valleys which have no 
means of irrigation at present. The Committee have not gone 
into the economics of proposals for making use of Godavari 
waters. No opinion can be expressed without detailed field 
investigations and preparation of estimates. 

A study of maps and available information has shown that 
Godavari waters can also be diverted into Krishna from the dam 
proposed by the Hyderabad Government at Kushtapuram but 
the catchment area above this dam is small and inflow would be 
hardly adequate for the needs of Hyderabad itself and there 
would be nothing left for diversion. There seems to be no 
other suitable site but detailed field investigations are necessary 
to reach a definite conclusion. If investigations show that Go­
davari water can be diverted and delivered above Nandikonda or 
into the Hyderabad canal system taking off friml Nandikonda 
at a reasonable cost, it would be possible to provide irrigation 
to a corresponding extent in the areas south of Madras left out 
in ti?e Committee's proposals. 

In working table (ii) cf the Committee's report the inflow 
into the Nandikonda reservoir was taken as 39"1% of the 
ftow at Vijayawada assuming complete utilization of allott d 
waters by different States. If, however, Bombay and Hydera­
bad do not eventually utilize their full shares, the unused balan­
ces can be used in extending irrigation to areas proposed on the 
Pennar South Canal of the Krishna-Pennar Project and land 
south of Madras which are not included in the Committee's 
proposals. To that extent diversion from Godavari will become 
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unnecessary. In the meantime, and as a short-term arrangement 
the unused water of Bombay and Hyderabad can be used for 
2nd crop irrigation without any change in the Committee's 
proposals and without adding to their cost. 

(d) Utilization of Krishna water by Hyderabad.-The 
Hyderabad Government has been allotted I)· 41 m. a. ft. or 
280 t. m. c. ft. out of the dependable flow of the Krishna. 
According to the Lower Krishna Project Report they propose to 
utilize this as under:-

Name of Project 

Upper Krishna 
Bhima 
Lower Krishna 

• 

Extra required for Tungabhadra • 
Medium Projects • 
Minor Projects • 

Utilization from Utilization from 
dependable flow excess flow in 
in t. m. c. ft. t. m. c. ft. 

So 20 

3S 10 

125 or (:z.•87 3S or (·8 
m.a. ft.). m.a. ft.). 

20 IS 
20 10 

10 

---- ----
280 or (6·43 100 or (2·3 

m. a. ft.) (m•-a. ft.) 

If any part ofHyderabad share remains evenrually unutilised, 
it can be used for irrigation in Madras State as indicated in the 
preceding paragraph. · 

(e) Use of Tungabhadra water.-Tbe Tungabhadra 
dam which is approaching completion will store I Il" 12 t.m.c. 
ft. or 2.59 m. a. ft. which will be shared by Madras and 
Hyderabad. The canal systems to make use of this water are in 
an advanced stage of construction, but it will take xo to IS 
years for irrigation to develop until such development takes 
place, a cons'derable amount of storage will be available for 
use elsewhere. This water can as a short-term measure be used for 
2nd crop irrigation in the Krishna delta and in the ne\v canals 
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(Kaveli, Kanupur and Krishna-Pennar ·East) proposed by the 
Committee to be constructed in the first phase of the first stage. 
By the time supplies from the Tungabhadra cease to become avail­
able it would be possible to irrigate the 2nd crop with water stored 
at Nandikonda. 

According to information supplied by the Madras Govern­
ment vide their D. 0. No. 74459P& D IVfsr-r dated rrth July, 
1951 to the address of the Planning Commission, the irri­
gation expected on Tungabhadra 'canals in Madras State and in 
the Krishna delta with surplus Tungabhadra waters is expected 
to be as under :-

Year 

1951-52 

1952-53 

1953-54 

1954-55 

1955-56 

1956-57 · 

1957-58 

1958-59 

.1959-60 

196o-61 

1961-62 

1962-63 .. 
1963-64 

1964-65 

Tungabhadra 
Project 
(acres) 

.... 
21,000 

43,000 

65,000 

87,000 

x,os,ooo 
1,29,000 

1,49,000 

1,69,000 

1,89,000 

2,()9,000 

2,23,000 

2,3,,000 

:z,so,ooo 

II crop in 
Krishna Delta 

(acres) 

6o,ooo 

55,000 

50,000 

45,000 

40,000 

35,000 

30,000 

25,000 

20,000 

12,000 

4,000 

The Committee considers that the anticipated irrigation in 
the Krishna delta is too low and much geater areas are likely to 
be irrigated in the delta by Tungabhadra water not used by Hyder­
abad and Madras on the Tungabhadra canals. 
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Financial aspects 

5 · n Financial statements have been prepared in the usual 
forms boili for Stage I and Stage II and are gi_ven in Appen­
dix I. 

· The total cost of the scheme including direct and indirect 
'charges in the Ist stage amounts to Rs. 84 · 82 crores and the re­
turn on the sum-at-charge at the end of Ioth year after com­
pletion works out to 4 · 29% and goes on increasing. The total 
cost of the 2nd stage bas been estimated as Rs. 124 · 91 crores 
and the return on the sum-at-charge at the end of 1oth year after 
completion works out to l'l4% and goes on rising. 

Gandikota project 

5 • 12. The noimal dependable yield from the river Penn~r 
based on actual observations at the old Gandikota dam site IS 
n,soo m. c. ft. which is sufficient to irrigate so,ooo to 55,000 
acres· Ist crop. In the Krisbna-Pennar Project it is proposed .to 
give assistance to the Gandikota reservoir by sending supplies 
from Siddeswaram dam through Krisbna-Pennar West Canal 
and thereby to increase the irrigation to I,so,ooo acres. The 
working tables for the year 1929-10 as revised by the COIIlillj.ttee, 
however, show that available supplies in the Krishna are not 
sufficient even for the proposed irrigation on other canals and 
drastic reduction had to be made both in 2nd crop irrigation and 
power, to balance the water account. The Committee, therefore, 
recommend that Gandikota Project should be. kept separate 
and not mixed up with Krishna Projects. 

SUTf}eys and investigations· 

s· Il: Ifth~ Committee's proposals are approved, step~ may· 
be taken ~ediately for the surveys and preparation of estimate 
of remodelling Kurnool-Cuddapah Canal to carry a discharge of 
<6ooo cus7cs also· for the completion of investigations on 
the Kaveli, Kanupur and Krishna-Pennar East Canals,· so 
that actual ~or.k of construction on this part ofthe Ist stage may 
be st~e~ Wlthm s1x month~ and irrigation benefit may commence 
accrumg m about l years t1me. Along wjth the above, surveys 
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and investigations of Nandikonda dam [and the right bank 
; canal may also be started and designs and estimates prepared. 
Work on surveys of Madras Canal and the Barrage on the Pen­
oar river which are already in progress, should be completed. 
It should be examined whether a suitable site for the Pennar 
Barrage can be found a few miles lower down. This will greatly 
reduce the length and expense on the tail portion of the 
Nandikonda right bank canal and head reach of the Madras 
Canal. Similarly Hyderabad State should immediately start 
detailed surveys and alignment of the left bank canal from Nan­
dikonda. It should be possible to complete these_ investiga­
tions and to start work on the dam and the main canals in about 
a year. In the meantime preliminary preparations for constrUc-
tion could be taken in hand. -

The possibility of setting. up a cement factory in the neigh· 
bourhood of the Nandikondi dam should also be explored at 
the same time. Field investigations should also be carried out 
to see whether it is possible to divert water from Godavari or 
aliy ofits tributaries.intoiKrishna above Nandikopda reservoir 
into the Nandikonda left bank canal. These will show whether 
it is possible to release Krishna water for use south of Madras. 

5 · 14. A comparative statement showing irrigation and 
power benefits and cost etc. of the Krishna-Pennar project 
(i) as prepared, (it) as modified because of the discharge at 
Siddeswaram being les8 than that at Vijayawada and (iit) as per 
Committee's proposal, is given below:-

"It will be seen that in both Stage and Full Plan of Krishna­
Pennar project, irrigation and power will be less than that 
anticipated. The drop in irrigation is specially marked 
in Full Plan. Proposals of the Committee will serve a much 
larger area at an appreciably less cost per acre. The income 
from betterment fee will also be considerably higher as the 
proposals are intended to benefit mostly dry areas and the pro­
portion of second crop on which such fees are not levied is low." 
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Particulars 

As per Krishna-Pennar 

As per Madras· proposals 

Total 
(lakhs) 

Equivalent 
wet. 

--·--------------~-----

ST.oGB I 

Inigation ISt crop 
Inigation 2nd crop 
Krishna Delta 2nd crop 
Pennar 2nd crop 

Perennial • • 
Total 

Additional food grainS' • 

ARIIA OP StlBMI!RSION 

Siddeswaram 
Someswaram 
Nandikonda 
Cost • 
Betterment fee • 
Sale proceeds of l'oraboke lands 
Cost per acre 
Power 

• 
• 

Sum at-charge at end of· loth year 
after completion • • • 

Return on sum at charge 

(lakhs acres) 

7'46 
s·s6 
7'15 
1'29 

4'97 
s·s6 
7•IS 
.1'29 

·so ·so 
21'96 19"47 
10•3 lakh tons 
@ 1/2 tons per acre. 

I,74,08o aeres 
1,28,oo~ acres 

. Rs. 77•6o crores 
Rs. 10 • 61 crores 
Rs. 73 crores 
Rs. 3S3 
IOO,oo k w continuous. 

Rs. Ss·69 crores. 
3•14 per cent Increasing. 

NOTI!S ..... 'Ibe correct comparison Is between columns 1-s and 6-7 
1oo,ooo t.w. Inigation of 2nd crop In delta will go up to 6 · oo akh acres. 

•• The cost per acre is high' on account of dillicult country through cage. . 
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Project As per Committee's 
proposal 

Hyderabad Scheme 

As actua!Jy anticipated 
with modified proposals 
-·------ Total Equivalent Total Equivalent 

wet. 
Total Equivalent 

(lakhs) wet, 

wet. 

7'46 4'97 :z6•61 I8'3S .. 
s·s6 s·s6. .. 
6·:zs 6·:zs 3'SO 3'S0 
1'29·. 1•29 In the year of 

dependable yield. 
·so ·so ·zs ·2s 

21·o6 18·s1 30'36 22'10 6·7s 

S'61 lakhs tons 
@ 1/4 ton per 

S • 8 lakhs tons 
@ 1/4 tons per 

acre. acre. 

I,74,o8o acres I,Z7,500 acres 
I,28,ooo acres 

70,000 acres 
Rs. 71' 6o crores Rs. 84 · 82 crores Rs. 32 • 22 crores 
Rs. 10• 61 crores Rs. 36·12 crores 
Ra. '73'crores Ra. 8•18crores. 
Rs.368 Rs.250 Rs.477** 
6o,ooo k. w. continuous 6o,ooo k. w. continuous 

Rs. 89 • 16 crores 
2•61 per cent 

decreasing 

Ra. 87•32 crores 
4'29 per cent 

increasing 

6•42 

81 

and not between z-.-3 and ~ ; withont Increase In power from 8o,ooo to 

which the canal would pass and full development not la1dna place In first 
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Paniculars 

ST .. GB II 
Irrigation ut crop . 
Irrigation 2nd crop • 
Krishna Delta 2nd crop 
Pennar Ilnd crop 
Perennial . ·• 

·Total • . · 
Additional food grains • 
Cost . • • • • 
Bettennent fee • . • . 
Sale proceeds of poramboke lands • 
Cost per acre 
Power •.. 

Sum-charge at the end of loth 
year after completion • 

Return on sum-at charge 

SUGB JJI 

Irrigation ut 
Irrigation 2nd crop 
Irrigation delta crop 
Pennar 2nd crop 
Perennial • 

Total 
Additional foodgrains 
Cost . 
Betterment fee • 
Sale proceeds of porambokelands • 
Cost per acre 
Pewer 

As per Krishna-POII118r 

As per Madras proposals 

Total 
(lakhs) 

22•65 
8•71 
4"50 
1'29 
·so 

37•65 . 
17lakhstons 
Ra. 130 · 6 crores 
Rs. 36 • IO crores 
Rs. 6·47 crores 
Rs. 3S1 

Equivalent 
wet. 

17'94 
8·7• 
4"50 
1"29 
·so 

32'!/ll 

J:oo,ooo k. w. continuous 

~·.1:1 
Rs. 144 • 03 crores ' . . 

3".45 per cent increasing 

· NoTES. The. CO!feet compariso':' Is between columns 4 s and 6-7 
Ioo,ooo k. w. Imgation ohnd crop m delta will go up to 6•00 lakb acres. 

•• Tbe cost per acre is higb on account of difficult country through 
stag~ . 
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As per Committee's 
proposal 

Hyderabad Scheme 

83 

As actually anticipated · 
with modified proposals 

Total Equivalent 

Total 
lakhs 

Equivalent 
wet. 

Total EqUivalent 
wet. 

wet. 

---------------------------------
22·6s I7"94 36·96 25·29 
2•7I 2"7I 
I·so I·so I·oo I·oo 
I · 29 I· 29 In so per cent of the yeats. 
·so ·so ·2s ·25 

28·65 23·94 38·2I 26·54 8·60 7'94 
6 lakhs tons 6 ·54 lakhs tons 
Rs. I3o"6 crores Rs. I24"92 crores Rs. 32"22 crores. 
Rs. 35"37 crores Rs. 48·27 crores. 
Rs. 6·47 crores • Rs. 11•56 crores. 
Rs. 456 Rs. 327 **Rs. 375 
8o,ooo k. w. continuous 8o,ooo k. w. continuous 

Rs. I 56· I9 crores Rs. I39"77 crores 
2 ·58 per cent decreasing 3 • 34 per cent. increasing • 

. •. 

'. 

.. 
.. 

·25 ·25 
4I"7I 29"94 

7"7I lakhs tons 
Rs. I32"43 crores 
Rs. 48'27 crorea 
Rs. n·s6 crores 
"Rs. 3I8 

Ioo,oo k. w. continuous 

8•60 7"94 

and not between 2-3 and 6-7 ; without increase in power from 8o,ooo to 

which the canal would pass and full develo~mcnt not taking place in first 
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tJMMARY AND RECOMMENDATIONS 

I<BISHNA-PENNAR PROJECI' 

~.o. (r) IT HAS been assumed in the project that. the· 
inflows at Siddeswaram will be the same as recorded at V lJaya­
wada. Actually these will be rs% less, as rs% of the discharge at 
Vijayawada comes into the Krishna from the catchment below , 
Siddeswaoun. 

(2) The Siddeswaram dani would submerge an area of 
I,74,o8o acres of which r,r~,892 is cultivated. It will aslo 
submerge 98 villages and displace about so,ooo people (vide para. 
4.0). Compensation on this account would amount toRs. 
7·~~ crores. 

Likewise Someswaram dam wc>uld submerge 1,28,ooo acres 
including ~8, 400 acres of cultivated area and valuable gardens 
and displace about r,oo,ooo persons (vide para. 4.1). The cost 
of compensation alone would amount to Rs. 7'7 crores. 

(~) The. capacity of.75,000 cusecs proposed for Krishna­
Pennar Link Canal is excessive and can be reduced to ro,ooo 
cusecs. The estimate for this canal is likely to be heavily ex­
ceeded (vide para. 4. 3). 

- (4) The dutter. taken for all the canals are low and the dis­
charges provided are high. Large reductions cat! be made 
without loss of efficiency (TJide para .. 4· 14). 

(S) The programme of development of irrigation expected 
in the Knshna-Pennar Project is very optimistic. Development 
in the case of delta canals for 2od · crop may be attained m 4-5 
years but canals m Rayalaseema and other upland areas would 
take not ler.s than ro years to develop (vide para. 4· 18). • 

(II}) The Krishna-Pen'nar Project permanently debars a 
very large areas of about 40 lacs of acres of the lower Krishna 
Basin in Guntur and Nellore district, which is fit for irrigauon . 
and subject to scarcity conditions (vide para. 4 .2~). 

~7) The cost of works and working expenses are !Jkely to 
bfc higher and the re~ues lower than those anticipated. The 

· return on the outlay will therefore be appreciably less ( fJide para. 
4-21). . . . 
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SUMMARY AND RECOMMENDATIONS 

Committee's proposals I 
6.1. For the full development of the Krishna Valley and 

economical utilization of its, waters, 1t is necessary to have 3 
damsontheKrishnariver. Thefirstofthese should be at Sid­
deswaram, the second at Nandikonda and the third at Puli-
chiDtala. ' 

Stage I 
IS. II The dam at Nandikonda should be constructed first 

with F. R. :L.+s90 and not +540 proposed by Hyderabad. This 
dam would be a very hign one and woud require over IS ·o1 mil­
lion cubic yards masonry. The foundations, however, are very 
good and construction should present no difficulties, it can be 
expedited if undertaken as a joint work by Hyderabad and Madras 
as has.been done in the case ofTungabhadra dam construction. 
Canals should be constructed on both banks from th1s dam to 

.command about so lakhs acres in Guntur and Nellore districts on 
the right side and about 12 1/2 lakhs acres m Warrangal and 

. Nalagonda districts ofHyderabad and NandigaDlB taluq of Madrae 
.on the left side (vide paras 5-42· s.so). 

The Madras ·canal as proposed in the Krishna-Pennar 
Project together with the barrage on the Pennar river should 
also be taken up. This canal will in the mitial stages be fed with 
water escaped from the tail of the Nandikonda nght canal (vide 
para. S-51). · 

The Kurnool-Cuddapah canal should be remodelled and 
its discharge increased to about <ll,ooo cusecs to feed its present 
.ayacut and the ayacuts of Kavell, Kanupur and Krishna- Pennar 
East Canal which should be constructed along with the remodel­
ling of the Kurnool-Cuddapall Canal. ThlS part of the scheme 
can start irr1gation in about 3 y~ars after tbe start of construc­
tions (vide para. 5·43)· 

Stage]] 
6 .12. This dam at Siddeswaram on the Krishna should be 

started. F. R. L. of the dam should, however, be kept • +885 
against +898"5 proposed in the Krishna-Pennar project (flide 
para. 5 .41). 

Working tables show that the lower height would be ade­
quate for the diversion n~ded. It will also reduce the area 
submerged from 1,74oo8o acres to 70.400 acres and number 
.of persons displaced WJU be reduced correspondingly. 
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The Krishna-Pennar link canal should be constructed gene;. 
rally on the lines proposed in the Krishna-Pennar Project but ita. 
capacity should be reduced from 75,000 cusecs tozo,ooo cusecs •. 
This quantity would be adequate to feed the Krishna-Pennar 
West, the Kaveli, the Kanupur and the Madras Canals and in case· 
of necessity would help the Krishna-PeonaJ4 East' Canal also. ' 
In thiS proposal, the cutting in Mittakondala ridge will be 
greatly reduced and it might be cheaper to provide a tunnel for 
a part of the length ('Dide para. 5 -49)· 

orrb.e Krishna-Pennar West Canal should be constructed for 
irrigation only and oo allowance should be made for feeding pro­
posed Gandikota Reservoir as no water will be available from 
the Krishna ('Dide para. 5 ·45)· · 

Stage III 

~ · 6.13. The,Pulichlntaladam (i:hefouodation geology of which 
will reqwre careful examination before the site can be consi­
dered suitable) should be constructed to generate power and help 
in 2nd crop irrigation in Krishna delta. 

According to present studies, the full utilizations of the 
Madras share of Godavari waters for irrigation does not appear 
economically feasible. About 130 t. m. c. ft· · (2 · 98 m.a. ft) can 
be diverted to the Krishna delta and a Part of the remaining share 
can be used in Godavar1 delta and upland areas oo both banks 
and for generation of power if a storage dam is built on the main 
river or one of its tributaries along with a diversion weir at 
Polaveram ['Dide Appendix D and para. 5. zo (b)]. These studies· 
should , however, be pursued further and to the extent they bold 
promise of such utilization, it may be possible to extend irriga•· 
tlon south of Madras (tlide para 5. ro). 

•Nora:-The Chairman of the Technical Committee ha; desired that the· 
last sub-paragraph of paragraph 6 • 12 should be reworded as follows :-

"The Krishoa-Pcnnar West Canal should be constructed for irriga­
tion only and aJJo:ovance for ~g proposed Gandikota Reservoir made 
only when water •• made avadable by adiustlng intensity of irrigation-
In other areas or other similar reservoirs!• · 
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~. 14. 'The costs and benefits of the various stages are given 
('llide Tables VI & VII). . 

I Stage II Stage III Stage 

Irrigation ut crop • 
Irrigation 2nd crop • 

26• 61 lakh acres 36• 51 lakh acres· 36· 51 lakh acre 

KriShna Delta • 3 ·so Wdt acres 1 ·oo ·~ acres 4 ·so i.ikhs acres 
Pennar Delta . 

30· 36 b."kl. acres 37•76 i;.im acres Total 41 • 26 lakh acres 
Power (.,;,ntin.;ous) 6o,oook.w. 8o,oook.w. xoo,ooo k.w . . 
Food production 

tons per acre s · 8 lakh tons 6·65 lakh tons 7•82lakh tons 
Cost • • Rs. 84 · 82 crores Rs. 124"!13 crores Rs. 132•43 crore 
Cost per acre • Rs. 208 Rs. 331 Rs. 321 

~. 2. The Committee's answers to the terms of reference are. 
as follows:-

(a) How the waters of these rivers cas be used to the best 
advantage, and recommend for inclusion m Part II of 
the Plan and project which would bring about exten­
sion of urigation facilities to as large an area as possi· 
ble on the most economic basis whicJl can be com­
pleted in a reasonable tixne? 

The Committee consider that the Krisbna-Pennar Project 
in its present form should not be proceeded with and in its 
place the alternative proposals explained in Chapter V which can 
be carried out in stages may be adopted. These proposals would 
make the best use of Krishna waters and bring about extension 
of irrigation facilities to as large areas as possible on the most 
economical basis. 

The completion of Statge I would take about Io years 
but partial benefits would accrue after 3 years. 

(b) Whether there will be sufficient waters left for the needs 
of the Godavari and Krishna deltas after the utilization 
proposed under tne Krishna-Pennar Project? 

Krishna-Pennar Project does not affect the Godavari delta. 
On completion of the full plan of this project there will only 
be enough water to irrigate I I /2 lakhs acres in the Krishna 
delta and a large area of about 40 lakhs acres lying on the right 
bank of the Krishna in Guntur and Nellore districts will per­
manently remain without irrigation. 
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(c) Whether the Krishna-Pennar Project is technically 
sound and eoonomically a better proposltlon tban 
~ther schemes oonsidered, and whether, having regard 
to the urgent need for increased food supply, especially 
of rice, this project should be included in Part II of the 
plan? 

The Krishna-Pennar Project is technically sound but has 
"Several serious defecis as mentioned in detail in the report 
.and is, therefore, not recommended for inclusion in Part II of 
the Plan. Instead. the inclusion of the Committee's proposals 
'Stage I in Part II is recommended. 

(d) Whether it can be completed within 3 to 4 years if 
fuuds can be provided ? , 

This is not possible so far as the Krishna-Pennar Project 
is concerned but of the Committee's pr.oposals in Stage I, 
the Kanupur, Kaveli and Krishna-Pennar East Canals can be 
4:0mpleted and put into operation within 3 years. 

A. N. KHoSLA, 
Chairman. 

MoTI RAM, 
·Membw. 

G.R. GARG, 
Member-Secretary. 
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GOVERNMENT OF INDIA 

Planning Commission 

No. PC (V) 59/I/SI New Dellu, December 17, 1951. 

From 

To 

SIR, 

Shri N. R. Pillai; I.C.S • .-, 
Secretary, Planning Commission, 
NEW DELHI. 

The Chief Secretary to the Government of Madras, 

MADRAS. 

I am directed to refer to the Madras Government 's proposal 
in respect of the Kistna-Pennar and Ramapadasagar projects for­
inclus;on in the second part of the Five Year Plan and the 
preference expressed by the State Government in favour of the 
Kistna-Pennar project in case only one large project can be includ- · 
ed in the Plan. The Planning Commission considers that it will 
not be possible to ivclude in the Plan two large projects like 

. the Kistna-Pennar and the Ramapadasagar, and that it would 
be useful to have a technical enquiry conducted as to the best and 
most economical manner of utilising the waters of the Kistna and! 
Godavari allotte<j to the Madras State before a decision is reached. 
In consultation with the Ministry of Natural Resources and 
Scientific Research, the Plannmg Commission, therefore,. 
proposed to appoint a committee for the purpose. 

The compOsition cf the committee will be as below:­
Shri A. N. Khosla, I.S.E., Chairman; 
Central Water and Power Commission. Chairman. 
Shri Moti Ram, Chief Engineer, 
Irrigation, U.P. Member;. 
Shri G. R. Garg, I.S.E., DireCtor, 
Irrigation, Central Water and Power Com-
mission. Member-Secretary-
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The terms of reference to the committee w.t.ll be as follows:-

(a) How the waters of these rivers Can be used to the best 
advantage, and recommend for inclusion in Part II 
of the Plan a project which would bring about extension 
of irrigation facilities to as large an area as possible on 
the most economic basis which can be completed in a 
reasonable time; 

{b) Whether there will be sufficient waters left for the needs 
of the Godavari and Kistna deltas after the utilisation 
proposed under the Kistna-Pennar "project; 

(c) Whether the Kistna-Pennar project is technically sound 
· and economically a better proposition than other 

schemes considered, and whether, having regard to the 
urgent need for increased food supply, especially· of 
rice, this project should be included in Part II 
of the Plan and; 

(d) Whether it can be completed within 3 to 4 years if funds 
can be provided. · 

It" is expected that the committee will be able to start its 
-work in January, 1952, and to submit its report within a period 
<~f about two months. 

I am desired to request the Madras Government for its 
.CO·operation and assistance in the work of the committee. 

·Yours faithfully, 

(Sd;) TARLOK SINGH 

Deputy Secretary 
for Secretary, Planning Commission. 

Copy forwarded for information to :­

. Shri G. R. Garg, I.S.E., 
Director, Irrigation, Central Water & Power 
Commission. 

R. l!iGANNATHAN, 

Under Secretary to t~ Govt. of India. 
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MEMORANDUM OF AGREEMENT 

I. THE KRISHNA. 
The dependable annual flow in the Krishna basin based on 

the recorded gauging at Vijayawada is accepted as 1715 t.m.c. ft. 
This figure may have to be increased to allow for any omissions 
jn respect of existing utilisations in any State. 

Shri Venkatachari's statement that the actual flow will be in 
.excess of the recorded gauged flow by 8% is noted. 

2. The existing utilizations c~ubject to corrections mentioned 
'in para I) plus flows required for projects under construction in the 
.concerned States, as stated below, are hereby allocated to the res­

. ;pective States:-

Bombay. 
Hyderabad 
Myaore 
Madraa 

176 t.m.c.ft. 
180 

98·s 
290 

744"5 

~. The balance of flow for new projects after meeting the 
above allocations works out to 970. s t~m.c. ft. For purposes of 
allocation, this has been taken as I,ooo t.m.c, ft. For this balance 
upto I,ooo t.m.c. ft. the allocations are made as hereunder:-

Percent._ 
Bombay. 24 
Hyderabad 28 
Myaore 1 
Madraa • 47 

t.m.c.ft. 
240 
280 

10 (provisiona I) 
470 

For balance flow in excess of I,ooo t.m.c.ft. mentioned 
abo,ve, the allocations will be as follows:-

Bombay. 
Hyderabad 
My sore 
Madraa 

• 

• 

30 per cent. 
30 •• 

1 (provisional) 
39 

The allocation to Mysore may have to be slightly adjusted to 
the extent of additional I% as a result of further engineering 
scrutiny. This addition will come out of the share of Madras. 

4· The above allocations are subject to the condition tbat 
.the.diversion of supplies across the western ghats for the Koyna 
Project will be limited to 67. s t.m.c.ft. 
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II. THB GoDAVARI. 
The dependable annual ftow in the Godavari basin based 

on the recorded gaugings at ·Dowleshwaram is taken as 2,500 
t. m. c. ft. . 

. 2. The existing utilizatio~s plus supplies required . for 
·projects under construction in the concerned States as stated 
below. are hereby allocated to tbe respective States :-

Bombay. 
-Hyderabad 
Madhya Prad .. h 
Madras • 

TOTAL 

57 t. m:c. ft •. 
208 

30 
300 -
595 

. 3· Of the balance ftow of 1,905 t.m.c. ft, (say 1,900) whicb 
remains available after meeting the allocations in para 2, the 
allocations to the various States will as below:-· 

percent. t.m.c. ft. 
Bombay·. 3. 57 
Hyderabad 26 494 
Madhya Pradesh 24 456 
Madras • . • • 47 893 

·TOTAL 1900 

These percentages will apply whether the supplies are iD 
excess or short of the dependable ftow assumed above. 

Ill. GBNBRAL 

The allocations in the case of the Kfisbna and the Godavari 
have been made on an annual basis. The new utilizations have 
to be so adjusted as not to interfere with the existing daily utilisa­
tion for existing works and agreed utilization fer new works. 

2. The use of water p~d by one State for her use down­
stream, out 9fthe share allocated to her and passing through the 
reservoir of another Stat.e may be used by the latter State, solely 
for power purposes, provided that such · quantities are not im­
pounded in their passage through the reservoir for more than the 
period agreed upon between the Governments concerned, 
which agreement shall . not be unreasGnably· withheld. 
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1· The allocations made under parts I and II shall be­
reviewed after 25 years. 

~ ~ 4r 4· No major project shall be undertaken for coostructioD 
be any State unless it has been fully investigated and necessary 
detailed estimates have been prepared, and 'duly examined" 
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Annual Yield of Krishna, GodmJari and Pennar Rivm (Junt-

Year 

Krishna River at Vijayawada 
Ani cut 

t. m. c. ft . m. a. c. ft. 

----·------------------------------
1895-96 • • 1937 44'47 
1896-97 • • 2366 54'32 
1897-98 • • • 2450 56·24 
1898-99 • • • 2342 ·53•76 
1899-1900 • 879 20'18 
1900-01 2550 58·54 
1901-D2 1882 43'20 
1902-o3 172.2 39'53 
1903-D4 2906 66•71 
1904-os 1528 35·o8 
1905-o6 1o66 2.4'47 
19Q6-o7 1702. 39'07 
1907-08 .. 1943 44•61 
1908-Q9 2.178 50'00 
1909-1910 • 1857 42.•63 
.191D-II 2.087 47'91 
19II-12. 1218 27•96 
1912.-13 1756 40'31 
1913-14 1576 36•18 
1914-15 2751 63•15 
1915-16 2146 49'2.7 
1916-17 3473 79"73 
1917-18 .. 2652. 6o·88 
1918-19 777 17•84 
1919-20 1949 44"74 
192o-21 1378 31'63 
192.1-22. 1787 41'02. 
1922.-2.3 1761 40'43 
1923-2.4 2021 46•40 
192.4-25 1935 44'42 
1925-26 1837 42'17 



-M"") "' t.m.c.ft. and m.a.c.ft, 

Godavari River at Dowleswarm 
Anicut 

Pennar River at Sangam Anicut 

----------------------------------
t. m. c. ft. m. a. c. ft. . t. m. c. ft. m. a. c. ft. 

----·------------------------------
3736 
4666 
3444 
2336 

. 438 
3456 
Z417 

.1417 
4092 
1879 
Zl41 
30911 
5847 
4042 
Z358 
4452 
Z492 
Z936 
Z679 
530d 
30Z4 
4477 
3868 
2732 
3819 
96o 

3174 
29s6· 
2616 
2500 
3298 

85"77 
107'1Z 
79'o6 
53'63 
IO•o6 
79'34 
55"49 
32"53 
94"94 
43'14 
49"15 
71'.12 

134'23 
92'79 
54'13 

102."20 

57'21 
67'40 
61·so 

121•85 
69•42 

102'78 
88•8o 
62•72 
87•67 
32'04 
72•87 
67·86 
6o·o6 
57'30 
7S•6o 

17} 
125 
19 
97 

137 

.... 

3•97 
2•87 
0•44 
Z•23 
3•1S 



96 REPORT OF THE TEcHNICAL COMMITl'EI!l 

1926-27 
1927•28 
192.8·2.9 
1929-30 
193~31 

1931·32 
1932-33 
1933-34 
1934-35 
1935·36 
1936-37 
1937·38 
1938·39 
1939-40 
1~4-I 

1941-42. 
1942-43 
1943•44 
1944-45 
1945·46 
1946-47 
1947-48 
1948-49 
1949-SO 
195~51 

Annual YWd D/ Kriihno. Godavari and Pennar Riflm (Jrm-

Year 

• • 
• 

• 

• • 
• 

~ 

• • .. 
• • • 

Krishna River at Vijayawada 
Anicut 

t.m.c.ft. m.a.c. ft. 

1904 43"71 
2039 46•81 
192.0 44"07 
r655 37"99 
I90I 43"64 
2533 58•15 
2.371 54"43 
2640 1 6o•61 

1759 40•3S 
1622 37"24 
1677 38·5<> 
1704 39" 12. 
2165 49•7<> 
1792 41" 14-
1804 41"41 
1334 30•62 
1678 38·52. 
1582 36•32. 
1213 27·85 
1491 34"23 
2289 '52· 55 
2063 47"36 
1922 44"12. 
2049 47"04 
2098 48:16 
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-May) in r. m. e.fr. and m. a. e. fr. 

Godavari River at Dowleswaram Pennar ~ver at Sangam Anclut 
Anicut 

t.m.c. ft. m.a.c.ft. t.m.c.ft. m.a.c.ft. 

3076 70•62 33 0·76 
3757 86·25 51 1•17 
3239 74'36 47 I·o8 
2907 66•74 99 2•27 
2857 6s·59 180 4'13 
4850 111'34 83 1•91 
3756 86•23 34 0•73 
4990 114'55 115 2·64 
4611 105•85 19 0•44 
3510 8o·58 113 2'59 
4411 101•26 71 1•63 
4887 112'19 81 1·86 
4840 III• II 203 4•66 
2472 s6·15 175 4'17 
4876 111'94 113 2'59 
1420 32•6o Io6 2'43 
4030 92'52 68 1•5 
2809 64'49 232 5'33 
3811 87'49 I75 4'02 
4232 91'15 33 0'76 

220 5'0$ 
4145 95'16 121 2'78 
3342 76'72 '" 
4235 97'22 ... 
2350 53'95 ... '" 
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NoTE 0)'1 THB AVAILABILITY OF WATER AT THF HEAD OF KUR· 
NOOL CUDDAPAH CANAL. 

In the stage plan proposed by the Committee, K. P. East, 
Kaveli and Kanupur canals will be fed from the Tungabhadm 
by remodelling the K. C. canal. It is to be seen whether suffi­
cient water is available in thelriver to meet the demands of these 
canals in full. 

2. Dependable a1mual yield at Ma/lapuram dam site.- According 
to the agreement reached between the Governments of Madras 
and Mysore regarding the sharing of waters of Tungabhadra, the 
waters of Bhadra and Tunga were jointly gauged by the two states 
at Lakkavali, Mallapuram and S&nkesula and as a result 
of the said gauging and discussions, the net dependable flow at 
Mallapuram after meeting the requirements of existing irrigation 
above Mallapuram was agreed to as 340,000 m.c.ft. 

According to the same agreement, Mysore share abon 
Mallapuram excluding existing, irrigation was finally fixed at 
84 t. m. c. ft. leaving a balance of 256 t.m.c.ft. to be shared, by 
Madras and Hyderabad. This quantity of 84 t.m.c.ft. is slightly 
in excess of the allotment made'in the inter-state Conference held 
by the Planning Commission on 27th and 28th July, ~951· 

Bombay's. proposed utilization above Mallupuram is only 
t.m.c.ft. for Dharam Wardha stomge Scheme. Hence the 
annual dependable yield after allowing for all the existing and 
proposed utilizations above Mailapuram may be taken as 
255 t.m.c;.ft. · 

• 3· ,Capacir.y of Tungabhadra dam.-The Tungabhadra dam 
JS designed for a stOJ1!ge capacity of 133 t.m.cft. at f.r.l. 
1633. The f.rJ. has been fixed on the following considerations : 

(I) Reservoir full on 1st November. 
(2) No impounding to be done from 1st November to 3oth 

. June. 
(3) ¥&dras and ~yderabad to have 65 t.m.c.ft. each u;,clud­

mg evapomtton los.ses. 
98 
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These quantities of 65 t.m.c.ft. each will provide for the need 
of all new and pre-Mughal irrigation and also the assistance to 
old Kumool Cuddapah Ca!J!I} and Rajoiibanclli canal proposed 
by Hyderabad State. 

The contribution to the Krishna for delta irrigation will be 
in addition to the above quantity of 65 t.m.c.ft. and met by 1 
regulated flow from the reservoir. This contribution and its 
distribution, though not finally fixed, seems to be of the order of 
700 cusecs per day (vide specifications Tungabhadra Dam De-
sign). · 

4· Requirements of Madras Canal from the dam.-Total 
annual irrigable area on the low level canal taking off from the 
Madras side of the dam is 2.-94lakh acres about 95 per cent of 
which is proposed to irrigate dry crops. The equivalent wet 
area may therefore be taken as 2·0 lakhs acres. This will require 
only 40 t.m.c.ft. Development of this irrigation according to the 
Project Report is likely to take IO years. Considering, however, 
the sparsity of population and backward condition of the pt: ople, 
it is not likely to take less than I 5 years to develop the area fully. 
Hence for the first IO years the requirements of irrigation willjbe 
fully met with 27 t.m.c.ft. and the remaining supplies would be 
available fot being utilised elsewhere. 

5· Requirements ofK. C. canal.-The requirements of K.C. 
canal as per proposal of the Committee are of the order of 58-6o 
t.m.c.ft. i.e., o·7ot.m.c.ft. in June, I2"40 t.m.c.ft. in July 14·50 
t.m.c.ft. in August, II·5o t.m.c.ft. in September, 9·8 t.m.c.ft. 
in October, 7" 5 t.m.c.ft. in November and r· 9 t.m.c.ft. in De­
cember. 

6. As stated above, the annual dependable yield at the dam 
site is 255 t.m.c.ft. Deducting 133 t.m.c.ft. for storage in the dam, 
balance that will be passed below the dam will be 122 t.m.c.ft. 

· The inflow between the dam site and the Sunkasela anicut from 
which existing K. C. canal takes off is of the order 70 t.m.c.ft. 
The total flow in this reach is therefore, 120+72 or 192 t.m.c.ft. 
Pracrically the whole of this occurs during monsoon months and 
it can be safely presumed that 20 per cent of it can be diverted 
into the K. C. canal. The balance requirements can be met from 
the storage and also partly from the low flow in November~ and 
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December. The following table gives the quantities required 
from the.storage supplies, inflows etc :-

Requirements In Met from 

Month 
Cusecs t.m. c.ft. Storage S~slng 
masm. & ow Lowtlow 

22+70 

June. 300 o·7o 0 70 

July • 5100 12"40 2·50 9"90 

August 6ooo 14"50 z·so 12"00 

September. 4875 n·5o 2•50 9"00 •• 

October 4050 9"8 2"50 7-30 

Novembel. 3200 7.s 6"50 1.00 

December • 780 1"9 1·5C> 0.40 

TOTAL 58.3 18·7 38•20 1•40 

As the reservoir will be kept full on Ist Novetnber, withdrawal 
of 10 t.m.c.ft. shown from storage during the months of July to 
October will really come from diversion and not from storage. 
Hence the quantity required in practice from the storage will be 
only 8 • 70 t.m.c.ft. As existing K.C. canal has got prior claim 
on the waters of Tungabhadra, half of the quantity of 8 · 7 t.m.c.ft. 
may be considered its legitimate share. This leaves only 4 • 35 
t.m.c.ft. which the reservoir will be s:equired to provide till the 
Siddeshwaram Dam is built. 
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NOTE 0:-1 THE DIVERSION OP GoDAVARI WATERS TO KRISHNA BASIN 
A study of the map of the Godavari and Krishna biiSins shows 

that the only place in the Hyderabad State from which it is 
possible to divert Godavari waters into Krishna basin is at 
Khushtapuram below the junction of the Manjira with the 
Godavari where the Hyderabad State proposes to build a dam. 
The catchment area of the Godavari at this site is about 35 ooo 
sq. miles and annual dependable yield only 441 t.m.c.ft. This 
yield is hardly sufficient to meet the requirements of Nizambad 
and Warrangal districts in the Hyderabad State and existing and 
proposed utilizations in the Bombay State. Hence though the 
possibility of diverting the Godavari waters to the land situated 
below+1ooo elevation exists, no water is available at the-site for 
diversion. 

Large tributaries of the river Godavari viz., Pranhita Indravati 
and Sabari which meet the river below this dam site, contribute 
about 40 per cent., 20 per cent. and 10 per cent. of the flow reach­
ing Dowleshwaram. But unfortunately the Godavari passes on 
into a ghat section right upto Polavaram or Ramapadasagar dam 
site. Any dam built in this reach can only be a power project 
with very little irrigation potential and no possibility of diversion 
on account of very high elevations. The only other site where 
there is a possibility of diverting supplies from the Godavari is at 
Ramapadasagar where a dam or diversion barrage will be neces­
sary for the purpose. The Ramapadasagar project investigated 
by Madras visualised the construction of a dam with f.r. I. 
+198 (1st Stage) and storage capacity of 15·9 m.a. ft. The 
minimum reservoir level is proposed as+ 145 and the right canal 
f.s.l. at head+I38·o. With a slope of I fr. in 4 I/2 miles 
throughout its length, the right canal is to cross the Krishna by 
means of an aqueduct with f.s. I. of+107 to lirrigate an area 
of 4:2 lakhs acres in Guntur uplands. The total amount of 
water proposed to be diverted in the Krishna basin under this 
project is as given below :-

Krishna Delta xst crop -Nil 0 7 ·44 t.m.c. ft. 
Krishna Delta 2nd crop -f ·4lakh acres 134.81 t.m.c. ft. 
Guntur uplauds nt crop -4 · 2 acres ros· 85 t.m.c. ft. 

248" IO 

•This quantity is required for giving early supplies (June 1-14) for 
rst crop irrigation in Krishna delta. 
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The proposal ' to take Godavari waters across· the Krishna 
involves construction of an aqueduct which has been roughly 
estimated to Rs. 4 · 3 crores. This is likely to be heavily ex<:eeded. 
The cost of the canal itself is expected to be Rs. 9' 91 crores. 
The scheme is, therefore, very costly and has been dropped. 
This reduces !he contribution of GO,davari to Krishna area t() 
142·25 t.nt.c.ft. only. 

If Ramapadasagar dam is not built but a storage reservoir is 
constructed somewhere upstream either on the Godavari itself 
or some of its major tributaries and only a diversion barrage is 
built at the proposed Ramapadasagar dam site, this quantiry will 
remain unaffected. 

The total irrigable area in the Krishna delta, is 10· 5 Iakhs 
acres and 6 · 40 lakhs represents 62 per cent of it. If this percen­
tage is increased to 8o per cent which is not desirable ·in the 
interest. of maintenance of the fertiliry of the soil, the maximum 
diversion will be about 184 · 38 t.m.c.ft. The economics of this 
proposal will, however, need to be worked out. 

It may be mentioned in this connection that in the develop-. 
ment of Krishna Valley, a certain number of dams will be built 
on the Krishna where a large amount of power can be generated 
by irrigation water. To stabilise the power in n.on-monsoon 
months, about 3000 to 5000 cusecs will have to be let down. 
This amount of water by flowing over successive dams will be of 
great importance in the economics of power production and will 
after leaving the last dam irrigate the 2nd crop in the delta. If 
by suitably integrating the power systems the generation of 
power at Pulichintala is stopped and at Nandikonda restricted 
for a part of the year, it should be possible to divert about 130 
t.m.c. ft. or 2'92 m.a.ft. from Godavari to the Krishna and take 
over the entire Krishna delta 2nd crop irrigation on t() Godavari. 

A question may arise whether the entire 1st crop of existing 
delta can be fed by Godavari waters. • 

The basin of Godavari does not consist of so much of Western 
Ghat areas as that of the Krishna. This results in the yield of 
the Goda~ being less than that in the Krishna in bad years. 
Thus dunng 1899-1900, the annual runoff on Godavari was as 
lo":' as 43~ t.m.c. ft. i.e. I 8% of its dependable flow, while in 
Krishna, 1t was never less than 777 t.m.c. ft. i.e. 45% of its 
deJ?Cildable flo~. Hence there is a danger in linking up 9f 
Krishna delta Wlth Godavari waters. 
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Moreover the last dam site on the Krishna is at Pulichintala 
35 miles above Vijayawada and the catclunent area below this dam 
site to Vijayawada is 6400 sq. miles which contribute about 
6· 25% of the monsoon flow reaching Vijayawada. In case of a 
year dependable yield, this flow is of the order of zoot.m.c. ft. 
(2· 29 m.a. ft.) out of which at least .90% would be available for 
utilisation for irrigation in delta. The requirement of Ist crop­
irrigation to the extent of zo· 5 lakhs is about 161 t.m.c. ft. 
(3 · 69 m.a. ft.). Hence the requirements to be met from Godavari 
will be only about 70 t.m.c. ft. (I· 6o m.a. ft.}. But for stabilising 
power for even 20,000 K. W. at the terminal reservoir in the Ist 
crop period, about 50 t.m.c. ft. (I· 15 m.a. ft.) are required. This 
reduces the diversion possibility to 20 t.m.c. ft. (0·46 m.a. ft.) 
only which is negligible. · 

According to ·this the requirements for 2nd crop, the total 
diversion from Godavari is not likely to exceed 130 t.m.c. ft. 
(2·29 m.a. ft.). In years of normal yield of about 1900 t.m.c. 
ft. (43'51 m.a. ft:) in the Krishna (available in so% of the years 
vide graph* 6) this quantity wUl be reduced to about I zo t.m.c. ft. 
(I· 83 m.a. ft.). With such a small quantity of water for diver­
sion, the economics of the proposal becomes problematic. 

In any actual scheme of diversion, it will, however, have to 
be laid down that Godavari areas having prior claims on the 
Godavari, diversion will be allowed only when the waters are 
actually in excess of the requirements of the Godavari basin. 

"Nor pointed. 
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NoTB ON TilE ToUR OF TilE TEOiNICAL CoMMITTEE 

The Committee made an extensive tour to get an idea of. local 
conditions and to see the sites of important works included in the 
various projects for making use ~f Krislma and Godavari wat~. 
During the tour they met pronunent people and representatives 
of local organizations interested in the various projects and 
obtained their views. A summary of the memoranda presented 
by them is given at the end of this note. 

Shri G .R. Garg and Shri Moti Ram, Membm of the Commie­
tee left Delhi by air on the morning of the r7th February 1952 
and reached Madras in the evening. The Chainnan, Sri A. N. 
Khosla who was detained at Delhi owing to important work 
joined the Members at Madras on the I 9th February. 

During their stay of a little over two days at Madras the 
Members paid visits to the Madras Institute of Technology and 
the Government Hydraulic Research Station at Poondi and had 
discussions with the Chief Engineers for Irrigation and Electri­
city on technical matters. They also called on the Hon'ble 
Chief Minister and the Hon'ble Minister for Public Works at the 
Secretariat and met other Hon'ble Ministers and Secretaries of 
Departments at a dinner which was kindly arranged by the 
Madras Government. 

In the course of discussion the Chief Engineer for Irrigation 
stated that the Krishna-Pennar Project would result in early food 
production as it is proposed to irrigate a considerable acreage of 
second crop in areas which were already developed and provide 
an assured supply to lands which were at present being precari­
ously irrigated from tanks. The Chief Engineer for Electricity 
said that the demand for power in the near future in the central 
portion of the State would be met if a power house was construct· 
ed on any one dam on the Kisma or Pennar and that Power houses 
on other d~ could be constructed later as load developed. 

The Committee left Madras by Bombay Mail on the evening 
of the 19th February and reached Gooti on the morning of the 
2oth where they detrained. From Gooti they proceeded by road 
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and after inspecting Mitakondala cutting area, the trial pits dug 
there, and the site of the proposed Siddheswaram Dam on the 
Kistna reached Kurnool late in the evening. While inspecting 
Siddheswaram they also saw the gorge below the dam site for • 
few miles. 

Leaving Kurnool on the morning of the 21st the Committee 
reached Hospet in the evening after inspecting aqueducts, tunnels, 
deep cuttings and other important works on Tungabhadra right 
bank canal. On the 22nd .the Tungabhadra Dam on both the 
Madras and Hyderabad sides and Tungabhadra left bank canal 
were inspected and the party left Hospet by train in the afternoon, 
arriving at Madras on the morning of 23rd February. After a 
brief halt they left by road and reached Somasila at about s·o P.M. 
On the way a short halt was made at Gudur to meet local residents 
who had collected in large numbers. The Someshwaram dam 
site and the site of proposed pick-up weir on the Pennar were 
inspected the same evening. 

The Committee left Somasila early in the morning of the 24th 
February and after a long journey by road reached Vijayawada 
at about 3·0 A.M. on the morning of the 25th February. On 
the way the dry. areas of the Guntur and Nellore districts were 
seen and a visit was also paid from the right bank· to the place 
where the Nandikonda dam has been proposed by the Hyderabad 
Government. This site can be reached only on foot but the local 
residents had made a track over very difficult rockY country at 
short notice to enable a jeep ·to be taken. Some time was spent 
at Guntur to meet representatives of associations and the presi­

dent of the Rotary Club. 

Mter halting for a few hours at Vijayawada a start was made 
for Hyderabad which was reached late in the evening. On the 
way the site of the proposed Pulichintala Dam was seen and 
numerous memoranda from villagers who had collected in large 
numbers all along the road and at Pulichintala were received. 
During their stay of about five days in Hyderabad State the 
Committee saw the Nizamsagar Dam, the Kadam Dam (under 
construction) the likely sites for dams on lndravati river near 
Bhupalapamam in Madhya Pradesh, and the site of the proposed 
Nandikonda dam on the Krishna. They also held discussion& 
with Hyderabad Engineers. The Chairman had to leave by air 
for Delhi on the morning of the 28th February on account of 
urgent work and the rest of the tour was done by the Mem~ 
only. 
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Returning to Vijayawada by train in the early morning of 
2nd March the Members spent ·another three days in Madras 
State during which they saw the Vijayawada anicut, Dowleshwa­
ram anicut, the Godavari arid Krishna deltas and the site of the 
proposed Ramapadasagar dam and the Godavari gorge above that 
lite. They also met representatives of numerous local organi­
.aations who expressed their views and also gave written memo- · 
randa. The Committee left Vijayawada by train on the evening 
«the sth March on the conclusion of their tour. 

The Committee are grateful to the officers of the Madras 
and Hyderabad Governments for the courtesy and assistance 
«ceived from them and for the arrangements made for transport 
to the places visited. . 
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APPENDIX F-x 

A SUMMARY· OF THE IMPoRTANT REPRESENTATIONS 

I. Shri 0. P. Ramaswamy Reddiar formerly Chief Minister, 
Madras State, on behalf of the residents of South Arcot recom­
mended the Krishna Pennar Project as it would meet the needs 
ef th~ famine stricken areas in the south and suggested that long 
canal from Somasila should be provided to meet the irrigation 
needs of the areas which might be suffering from draught. He 
.deprecated the Ramapadasagar Scheme because--

(!) It had diflic~lt foundation problem. 
(2) It did not give relief to famine stricken areas. 
(3) The drainage from the irrigated areas could only run 

waste into the sea. 
(4) It had no big power potential. 

He suggested that hyde! development ~n Vainganga, Indravati 
and upper reaches of Godavari should be taken up and the same 
water be diverted to Krishna basin through Hyderabad territory 
for irrigation purposes. As the areas proposed to be irrigated 
by Pulichintala or Nandikonda Reservoirs could he irrigated by 
the diverted waters of Godavari, the idea of these projects might 
:be dropped. · 

2. Janab Sibghathulla Mayor of the Madras strongly favoured 
the Krishna-Pennar Project as it would help solving the problem 
<Jf portable water supply to Madras City. 

3· Shri R. Suryanarain Rao proposed that the high level 
Tun~:abhadra canal should be immediately investigated and 
taken up for execution. He recommended the Krishna-Pennar 
:Project as it would provide irrigation facilities to the famine 
micken areas and solve the water supply problem of Madras 
City. 

4- Shri K. V. Varadachari, M.L.A., recommended the 
Krishna-Pennar Project as the Kurnool-Cuddapah canal could 
not provide adequate irrigation facilities to the Rayalaseema 
.districts. He, however, complained that the Krishna Pennar 
.canal wa8 proposed to pass through a comer of Olinoor district 
and would provide irrigation facilities to a small area thereof. 

IOi 
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He therefore, proposed that the canal might be taken at a higher 
co~tour to extend the benefits of irrigation to a larger part of the 
district. 

5· Shri V. Raghavayya, !'!·L.A.,. preferred .N~d~ko~da 
Project to Krishna Pennar Pr~Ject as It would provide liTI~tlon 
to a large area of Nellore district than the latter. He mentioned 
that the final selection of the project should be made with due 
regard to cheapness, feasibility of irrigation development in the 
area, the needs of the famine stricken areas and the water supply 
requirement of Madras City. He recommended a lower dam at 
Siddeswaram to meet the irrigation requirements of the Rayala­
seema districts. In case, however, the Krishna Pennar Scheme 
was likely to be taken up first for execution, he would welcome 
the same but requested that the high lying areas of this district 
which were not commanded by the K'. P. canals should be pro­
vided with lift irrigation. 

6. Shri V. Go pal Krishnayya deprecated the Krishna Pennar · 
Project and recommended the Nandikonda and Pulichintala 
projects for the developments of irrigation in the uplands of 
Guntur and Nellore districts. To meet the irrigation require­
ments of the Rayalaseema area he suggested .a lower dam at 
Siddeswaram. 

7· Prof. N. G. Ranga put up a strong plea for the prior claims 
of the valley residents on the waters of the Krishna and suggested 
a combined scheme at Nandikonda for Madras and Hyderabad 
States. He said that all the Andhras were· united on this issue 
and were prepared to raise loans and pay betterment charges 
to meet the cost of the project. He suggested a modified scheme 
at Siddeswaram to m.eet the irrigation requirements of the 
Rayalaseema area and construction of Pulichintala dam in the final 
stage to complete the development of the lower Krishna Valley. 

8. Sir S. V. Ramamurthy, former adviser to the Governor 
of ~dras and acting Governor of Bombay, suggested that 
Pu!ichmtala should be taken up as a short term measure to 
mee~ the country's present deficit in rice, As a long term scheme 
for mtegrated development of Krishna and Godavari Valleys­
be felt that a start should be made with the Godavari valley. 
He regretted that the Ramapadasagar scheme was not taken up by 
the. Macln!:s Go~~ment in spite of the thorough manner in 
whicn the m~ganons of that project were carried out, and the 
favo~_ble opmion expressed by world famous authorities on the 
feasibllity of the same. He wa.•, however, favourably disposed 
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·to an enquiry by ihe Chairman if a storage reservoir higher up 
on the Godavari or one of its tributaries and a pick up barrage 
at Po~avar~ to meet the irrigation needs in the Godavari valley 
and OJvers10n of surplus waters to Krishna valley would serve 
tJ?.e same purpose. As a general policy he felt that the areas on 
e1ther side .of the river had prior claim on the water resources 
of the same and that any surplus after meeting its requirements 
lllight .be diverted to the neighbouring areas. On the question 
of cho1ce between extending irrigation facilities for first crop in 
new upland areas and second crop in the deltas, he was inclined 
to favour the latter with a view to meet the rice shortage in the 
country · though as a long tel1ll policy it was likely to lead to 
difficulties such as water rights for the second crop. He felt 
that enough water could be found for the first crop in the uplands 
and the second crop in the deltas. Regarding the potable water 
supply for the city of Madras his view was that the same could 
be met either by improving the Buckingham canal or by pumping 
water from Krishna or Pennar. . . . 

9· The president of the Kamatak Maha Sabha met the Com­
mittee at Hospet and represented that the highlevel canal should 
be immediately investigated and taken up. 

10. Nellore District Ryots' Association.-The representatived 
of the Association urged that the dam at Somasila should be con­
structed as this would ensure a steady and regular supply to 
the Nel!ore delta system. They also recommended the Nandi­
kanda scheme which was calculated to bring large areas of their 
district under irrigation. 

II. A deputation of Somas:la ryots Jed by Shri P. Venkat 
Subbaiyya met the Committee and recommended the construction 
of Somasila reservoir. Shri G. C. Kandayya, M. L. A. on the 
other hand pressed for implementing the Nandikonda scheme. 

12.' Shri KrisbDa Rao on behalf of Andbra Kisan Ryots 
Association suggested that in the best interest of the Krishna 
Valley people and the needs of the central Andhra, Nandikonda 
project should be immediately investigated. He also urged that 
Krishna-Pennar project should be modified by dropping Some­
swaram reservoir and lowering the height of Siddeswaram dam 
to impound water sufficient only to meet the ru:eds of ~OC?l and 
Cuddapab districtS. He also pleaded for taking up Pulichinta!a 
project to get quick results. . 
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13. Ryou: of Markapur and Cumbum. Taluks of Kurno?l 
district urged the need to take up the Korti Kanuma, Nandi­
konda and Sangmeswaram projects. 

14. Communists of Kanchikarcherlit urged the Government . 
to take up immediately the Pulichintala project to solve the food 
problem 

· x 5. Krisl:na River Valley Peoples ~ elfare Associati?n in 
their memorandum ~uggested an alternative scheme to KriShna­
. Pennar Project. This alternative. envisaged to provide irrigation 
facilities to large areas of Cuddapah, Kurnool, Chitoor and some 
11reas of Nellore, Guntur, Krishna and West Godavari districts 
by providing a smaller Siddeswaram reservoir, Nandikonda and 
Pulichintala reservoirs. 

x!S. The Ad-hoG Committee of the People of Dowleswaram 
presented a detailed memorandum expressing their regret on the 
Ramapadasagar scheme being shelved by the Madras Govern­
ment on not very convincing grounds. They deprecated the 
Krishn~-Pennar Project on the grounds that it would-

. 
(a) deplete the Kri&hna Waters to the detriment of the 

Krishna delta second crop and. the development of 
the valley areas of Krishna 1111d Guntur districts; 

[(ia) submerge costly lands and villages in reservoir areas i 
{iii) involve unnecessary heavy expenditure in tne Mitta 

Kan.dala cutting; . · 

{iv) generate less electrical power ; 

(v) br\Dg a very small area under the first crop, la,rge area 
bemg under the second crop in the first stage of the 
~cheme. 

· Comparing the Ramapadasagar and Krisluia Pennar pro­
'iects they stated tnat though both the schemes were equally costly 
·and offered equal irrigation and power benefits, the former 
·Sc;hem!l was more thoroughly investigated, did not involve 
divers1on of waters from one valley to another and was capable 
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.of speedy execution. They therefore recommended an integ­
:rated development of Godavari and Krishna Valley starting with 
.Ramapadasagar as the first project. Further, in their view,the . 
Nandikonda scheme should he taken up as it would provide 
irrigation facilities to high areas of Nellore, Guntur, Krishna and 
West Godavari districts answering at the same time anti-social 
.activities rampant in that area. As Na!ldikonda was a big scheme 
and likely to take a longer period, they recommended the Puli· 
·<:hintala scheme to overcome rice shortage in the country by 
growing second crop in the Krishna delta temporarily. They 
were, however, of the opinion that the capital resources of the 
country should he c;quitably distributed on as large areas as possi­

'ble. As for Madras Water. Supply they held the view that it 
was a local problem which did not merit consideration in the 
selection of these multipurpose projects. Red Hills lake could 

·meet the water supply requirements of the city if the Govero­
·ment purchased the water rigllts of the 7500 acres which at 
·.present recc;ived irrigation from this source. 
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COMMENTS OF THE GOVERNMENT OF MADRA$ 

THB KluSHNA-PENNAR PRO)EGr-cOSTS AND BENEFITS 

(a) The Krishna-Pennar Project is one which has been in­
vestigated in appreciable detail. It contemplates, in conjunction. 
with an enlarged Gandikota Project in the Cuddappab district 
which would be feasible with supplies of Krishna waters, the 
irrigation of 20 · !19 lakhs acres of wet crops and 2 · 27 lakhs acres: 
of dry crops (equivalent t1l 21.83 lakhs acres in all of wet crops)· 
in the first stage and 34 ·37lakhs acres of wet crops and 3"7i!S iakhs· 
!Jeres mall of dry <.Tops (equivalent to 31!S·25 lakhs acres of wet 
crops) in the final stage. The cost of the first stage works is 
expected to be Rs. 78 crores, or Rs. !17 crores if betterment fees 
are deducted. The return will be 3 · S%· The cost of the works 
in the complete plan is expected to be Rs. 130 crores or Rs. 94 . 
crores after allowing for betterment fees, and the return 3 · 8%. 

(b) The areas to be irrigated in lakhs of acres in the first" 
stage and in the complete plan will be as follows :-

Ist Stage Full Plan 

Districts · ut crop Ist crop 
Second Second 

eroS Crop 
Wet Irrigated (wet Wet Irrigated (wet) 

dry (dry) 

-. 
Kurnool. o·5o I"OO· 1"30 2.60 
Cuddap8ah : 0"63 1"27 1"33 I.I6 
Nellore new) 4"37 4"37 12"39 4"37 
Nellore old delta) 1"29 1"29 
Chinoor. • 0"12 o·z2 2"54 0"12 
Chingleput . : 1"07 1"07 4"81 1"07 
Krishna }Krishna • 4"55 4"55 Guntur Delta • 2"60 2"60 

TOTAL 6"69 2"27 14"00 20"37 3"7.6 14"00 
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2. Vll!WS OF KHOSLA CoMMITTEE ON T1ll! KRISHNA-PJ!NNAR 
PROJECTS AND COMMENTS THEREON 

(a) The Khosla committee has conceded that the Krishna­
l"ennar Project is generally technically sound, but has criticised 
at on the following grounds :-

(t) that the available supplles in the river at Siddeswaram 
will be IS% less than that assumed in the Project 
Report which relates to availability at Vijayawada ; 

(i1) that the Siddeswaram and thOl Som:!SWaram reservoirs 
in the plan will submerge large areas, about 3 lakhs 
of acres (including cultivated and garden lands in the 
case of the Someswaram area), and displace about 
I,so,ooo persons in all; 

-(iit) that the cost of the project works (mainly under the 
cutting needed to convey the water stored up at 
Siddeswaram to the Kundiu, and the cost of the 
waterway to carry the water up to the Pennar dam) 
and working expenses, are likely to be considerably 
higher and the revenues lower than those assumed by 
this Government;] 

{iv)' that the designed capacities o(the canals in the projects 
are too large and the duties assumed for all the canals 
low; 

(v) that the food yield and rate of development of irrigation 
under this project are over-estimated ; 

{m) that emphasis is laid on second crop instead of on first 
crop, which will spread relief over larger and nearer 
areas ; 

that the benefits of the project will largely go to areas 
already served by canals or tanks, while vast traCts 
lying close to the Krishna and having no alternative 
means of irrigation supplies will be permmently 
denied such supplies. 

(b) (I) As regards the first criticism, it may be pointed out 
that Madras has been given 470 t.m.c.ft. or 47% of the net de­
pendable flow available in the river at Bezwada after allowing fer 
.utilisation by existing projeCts and projeCts under investigation. 
Hyderabad is to get 28% or 230 t.m. c.ft. It may be that the 
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availability at Siddeswaram dam of the proposed Krishna­
Pennar Project will be IS% less, the IS% representing the 
comnbution of the catchment area between Siddeswaram and Bez­
wada. This small quantity of water to be taken at Siddeswaram 
by Madras will be adjutted to the credit of Hyderabad's share 
for a project below Siddeswaram, from out of the catchment 
contribution below that place. After all, so long as Hyderabad 
get their 280 t.m. c.ft. it does not matter where Madras takes 
its total of 470 t.m.c.ft. Further that the actual dependable river 
flow at Siddeswaram will be defirtitely greater than 470 t.m.c.ft. 
and there will be no difficulty whatever in tapping it at Sidde-
swaram entirely. · · 

. (il) The answer to the second criticism is that poromboke 
lands form a large part of the reservoir beds, being nearly 35o/<> 
in the case of Krishna reservoir and 45% in the case of the 
Pennar reservoir. Some of the lands which are in the top 20 ft. 
of the bed can be irrigated in SUDlDler when the lakes are low. 
This may be about I/3 or I/4 of the area of occupied lands. The 
owners can be given some areas of these lands for growing an 
irrigated crop and the returns from these will be as much as, if 
not better than, those from rain-fed crops in a notoriously dry 
region. Irrigation facilities for such lands can be given from the 
Kumool-Cuddappab Canal or otherwise in the case of the Krishna 
Reservoir, and from Gandikctta or by pumps and contour channels 
in the case of the Pennar reservoir lands. A certain area of 
garden lands, particularly in the Pennar areas, may be affected, 
but this is inevitable in the larger interests of the State. New 
gardens can be raised outside the water-spread limits. As 
regards the displacement of population, suitable provision has 
been made for rehabilitation. Submersion ofland and displace­
ment of population are inevitable in any major reservoir project. 

(iis) As tor the criticism regarding costs, something similar 
can be said of any estimate. The cost of the works referred t<> 
have been estimated by the Madras Engineers, on a conservative 
~as~, in the light of their considerable experience of the costs of 
smular works under construction, and without any tendency to 
under-estimating. 

(it~) '_The Mac;lras proposals in respect of capacities of canals 
- asd dut!es are based on the actual duties realised in the areas 
. irrigated by the Kumool~Cuddappab Canal and those in the 
Cauvery-Mettur Project. Similarly for the criticism regarding 
food. yields ai!4 rate. of d~opment. · 
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(~>~ As regards the project's emphasis on second crop, it may 
~ .Po~ted out that emphasis on the first crop no doubt spreads 
Imgation benefits over large areas, but it is expensive in first 
cost t~~g time in construction and development. · Second crop, 
or additiOnal crop on first crop area, is a non-guaranteed crop, 
an? a sc:heme including this featUre is cheaper in initial cost, 
qwcker m construction, yields, etc. and takes .Jess water if it is 
on an area also having tanks previously supplied. . The area in 
the Nellore district have these features and, in the initial stages, 
the water for the second crop can come from guaranteed flows, 
but later, by a rotation scheme, out on non-guaranteed fiows 
i.e. fiows in excess of the safe dependable flows assumed. The 
quantities so realised can be used on new areas and new canals 
ror first crop. in the second stage of development. The 
Immediate use of water for 2nd crop, limiting the new aieas and 
new canals, is a very useful proposal in the present context of 
shortage of rice. 

('VI) The chief criticil;m of the Committee is that the project 
' wHI debar pe1 manently the irrigation of an area of 40 lakbs acres 

oft he lower KPshna basin in the upland tracts of tl>e Guntur 
and Nellore districts. The upland areas are not by any means 
wholly in the Knshna basin as assumed by the Committee and, 
moreover, not all that area is likely to be commandable. The 
eastern slopes of the Nallamalsls and the Darsi, Podili and Udaya­
giri talukas of the Nellore district may be in need of relief, but 
the areas adjoining the irrigated areas of Guntur are not badly off­
they grow valuable tobacco and other crops. Large areas of the 
Guntur district are being irrigated· by the Krishna, and it is 
appropriate that in the new project water must first be given to 
the areas in the Ceded districts in wb;ch famine is endemic. A 
part of the Nell ore uplands will, in fact, be served by the Krishna­
Pennar Project, and the intention was to find water for the uplands 
in Guntur and the balance oflands in Nell ore, from the Godavari 
by an inter-connection between the Knshna and the Godavari. 
This very inter-connection is supported by the Committee in its 
report. 

(c) A noteworthy fact is that the Committee's alternative 
proposals include the Kri~bna dam of the Krishna-Pennar 
Project. The Committee has recommended, as part of its 
plan, the same dam with the same design and features, bUt with 
a full reservoir level of plU3 885 instead of plus 898. 
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. 3•: BASES OF ·THI! CoMMlT'I'I!I!'S .ALTERNATIVE PROPOSALS AND 
0 

CoMMENTS Tm!REON \ 

{a) The Committee has put forward certain alternative pro­
'POSa!s which are said to be based on the following general 
·principles :-

(t) The scheme should provide for the most economical 
and optimum use of the waters of the Godavari 
and Krishna rivers from a broad national point of 
view; 

(it) That the scheme should provide irrigation )o first 
. crop in as large an area as· possible ; 

(iit) In allocating water for second crop, some preference 
should be given to delta areas where maximum bene­
fits from the food production point of view can be 
secured earlier ; 

(iv) As far as possible the water allocated to Madras State 
should be utilised fully ; 

(v) Provision should be made for generation of adequate 
power without sacrificing essential irrigation interests ; 

{vi) Areas liable to frequent famine and distress should 
receive special attention and at an early date ; 

{ vit) Relief should be afforded to Madras City where the 
drinking water supplies are inadequate and there are 
no alternative sources of augmenting the supplies ; 
and 

{viit) • The project should be capable of being executed 
m stages. 

(b) (t) The first, the fourth to sixth and the eighth principles 
will be objected to by none. The seventh has been dealt 
'with later in this note. 

(it) The third principle practically conflicts with the second. 
As a .matter of fa~ the terms of reference ·to the Committee 
contain the followmg expression :-

" and whether haviiig regard to the urgent need for increased 
food supply, especially of rice ............... ". 
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:It is the stabilisation of precarious irrigation under ta,pks in 
Nellore and the growing of a second crop on existing wet lands, 
hoth envisaged by the Krishna-Pennar Project, which will yield 
.rice quickly. 

(iit) Even according to the Committee's six:th principle ; 
it is the Rayalaseema area liable to scarcity conditions frequently 
which should- receive first attention-not the Guntur district 
.a part of which has excellent irrigation unde£ the Krishna. 

4• TH!! CoMMITI'EI!'S PROPOSALS AND COMMENTS THEREON 

(a) (t) Saying that it has borne in mind the principles referred 
to in para 3 (a) above, the Committee, while not recommending 
the Krishna-Pennar Project as it stands, has put forward new 
set of proposals, which include the construction of three reservoirs 
·~n the Krishna (at Siddeswaram, Nandikonda and Pulichintala), 
a reservoir on the Godavari or the Indravati or the Pranhitta, 
a diversion barrage on the Godavari at the site of the Ramapadasa­
gar dam and another on the Pennar and many canals taking 
~tf from the Krishna reservoirs and from the rivers Godavari, 
Krishna and Pennar. It has modified and incorporated in its 
place portions of the Krishna-Pennar Project. It has recom­
mended development by stages, the several stages being as 
follows:-

STAGEli~ 

This comprises the construction of a dam at Nandikonda 
with an F. R. L. of plus 590 (as against plus 540 proposed by 
Hyderabad-what area this will submerge and what population 
this will displace has to be ascertained by investigation) and its 
left side and right side canals ; the diversion b1rrage on the 
Pennar, the Madras Canal, the Krishna-Pennar East Canal, 
the Kavali Canal and the Kanupur Gmal (as proposed in the 
Krishna-Pennar Project but with reduced dimensions) ; and the 
remodelling of the Kurnool-Cuddappah Canal, its discharge 
being increased to about 6,o:J:J cusecs so as to carry Tun~abhadra 
water to the last mentioned three canals also (viz. the Krishna­
Pennar east, the Kanupur and the Kavali canals). The Nandikonda 
dam will be constructed and the reservoir operated jointly by 
the Governments of Madras and Hyderabad. The right side 
canal will be a long contour canal with some tunnels on the way, 
running for 224 miles, and tailing into the Pennu: O.lt of a 
gross area of 45 · 47 lakhs of acres comm1nied by 1t, abJat 25 
lakhs of acres are proposed to be irrigated. 
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STAGE II 

'I his comprises the construction of a dam at Siddeswaram. 
with an F. R. L. of plus 885 (against plus 898·5 proposed in the: 
Krishna-Pennar Project), the Krishna Pennar Link canal. 
(generally on the Jines ptOJ:Osed in the Krishna-Pennar Project 
tut with capacity reduced from 75,coo cusecs to IO,ooo cusecs. 
and the Mittakondala cutting replaced if possible by a tunnel), 
and the Krishna-Pennar West Canal for direct irrigation only 
and not for f(eding the Gandikota· reservoir also as poposed­

by Madras. 

STAGI! Ill 

This comprises the construction of the Pulichintala dam 
on the Krishna, a storage reservoir qn the Godavari (near 
Inchampalli on the main river, or on the Indtavati near 
Bhopalamam or at some place on (the Pranhita) a diversion dam 
on the Godavari at the site of the Ramapadasagar dam, and a 
Right Bank Canal and a Left Bank Canal taking off from the 
barrage referred to above. 

(it) 'Ihe Commime lias not furnished the areas to be irriga­
ted by Krishna waters in the various districts, but it has indicated­
that the first stage will irrigate 37' II lakhs acres of dry and wet 
crops equivalent to irrigation of wer crops on 22 lakhs acres,. 
in this State, the cost of works being Rs. 84 crores, and that 
4 5 lakhs acres of dry and wet crops, equivalent to irrigation of 
wet crops on 26 lakhs acres, will be irrigated in the first and 
second stages put together, the cost of works being Rs. 125 
crores for both stages put together. In the third stage an 
.ad.ditional ~ to 5 lakhs acres of second crop is expected to be 
llTlgated. 

(iit) As regards the full utiliEation of Madras's share of the 
waters of the Godavari, the Committee states that it does not 
appear to be economically feasible. It has thrown out sugges­
tions for the use of the waters in the Godavari and Kisma deltas, 
and of the surplus, for irrigation south of Madras City, and adds 
that furthe~ studies and investigations are necessary. In short, 
the Commlttee has not dealt with the Godavari as extensively 
as it has dealt with the. KistnU. · 
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(b) The Committee's proposals that in Stage I the first 73 
miles of the Kurnool-Cuddappah Canal be remodelled to take 
a discharge of about 6,ooo cusecs at the head, and supply 
Tungabhadra waters to the Kavali, the Kanupur and the Krishna-· 
Pennar East Canals also, does not seem to be practicable. At. 
the outset, it is fairly clear now that the available supplies in 
the Tungabhadra will be barely sufficient for the existing schemes. 
of Madras and Hyderabad on the river. The calculations of the· 
Committee do not take into account the latest developments. 
concerning the utilisation of the Tungabhadra waters. The 
execution of the Tungabhadra High Level Canal Scheme in the 
near future may mean that no portion of the water will be available· 
for use in the Kurnool-.Cuddappah Canal.· .. 

(c) The Committee, while conceding that areas liable to­
frequent famine and distress should be given first priority, has 
provided for irrigation of the Guntur areas not liable to distress 
·so frequently as the Ceded Districts, but has stated that Krisltna 
water cannot be found for the Gandikota reservoir for irrigation 
of lands in the notoriously backward Cuddappah district. By 
itself, the Gandikota Project can irrigate only so,ooo acres in the 
Cuddappah district, but if Krishna water is supplied, it QUl 

irrigate r,so,ooo acres. The Gandikota scheme is one of the 
vital projects in the scheine of protecting the area from the fre-
quent ravages of famine. · 

(d) The Committee itself admits that the storage dam pro-' 
posed by it at Pulichintala would be founded on jointed shales. 
and slates which would require careful geological examination. 
and probably extensive foundation treatment would be necesSll!). 
It is doubtful whether this proposal would be economic.: 

(e) Another important defect in the Committee's proposals 
is that it omits the provision for a reservoir on the Pennar. The 
average flow of this river is 102 t.m.c. ft., but the ~epen~'?le 
flow is very low, as the flows vary between very w1de l1m1ts,. 
from ro t.m.c. ft. in one year to about 250 t.m.c. ft. in 
another. Besides, discharges in big floods last for only a few 
days, and these cannot be put to use unless there !B a reseryoir­
at the gorge in the Eastern Ghats, through which the nver 
forces its way to the plains. 

(f) The Nandikonda dam and the Krishna ~ght Canal also­
have difficult or objectionable featur~ •. The ~ef of these are 
(r) the . useful capacity of the reservoir Jl! relatively very Stnall 
compared to its total capacity, (2) the quantity of masonry 1S nearly-
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5 times that of the other alternatives, (3) the canal head is 245 ft . 
. above the bed level of the river and takes off with a tunnelz to 3 
miles long at its head, (4) the canal is very large canal in rocky 
.country with bare rock or only a crust of about 6" of earth in 
.many places, (5) the length of the canal on contour is about 
.350 nules but It has been assumed that it can be shortened to 
224 nules, (6). the duties assumed for the Canal appear to be too 
.!ugh and canal capacities may need mcrease, and (7) there are 
-certam proposals to be supphed by one method for sometime and 
.by another later on. 

The Committee also admits that the cost of the Lcwer 
Krishna Left Canal under the Nanclikonda Scheme " is some­
what high on account of difficult ccuntry involving construction 
-of tunnels and other expensive works. Details have not been 
scrutmised ". Again in estimating the cost of branch canals 
.under the Lower Krishna Ril!ht Canal at Rs. 40 per acre, it has 
.stated " The • . • • • • • . . . • • • • tate is slightly lower than that 
adopted in the Krishna-Pennar Project, but it is justified because 
.a large proportion of the irrigation will be dry and the channel 
climensions will be comparatively smaller • • • . • • • • • • • . a 
detailed survey will have to be done before a correct estimate can 
·be prepared " •. 

· (g) Again, in criticising the Krishna-Pennar Project, the 
Committee has stated" unreasonable ............. to take Kiishna 

·water for ilie benefit of areas across the Pennar, which are already 
served by a large number of tanks and do not normally suffer 
.much distress". Yet, in recommencling the irrigation of practi­
cally the same or similar areas across the Pennar with water to be 
dropped into the same Pennar by a canal proposed by it, the Com­
mittee says " there is a large number of small and large tanks in 
the area commanded by the lower half of the canal (Lower Kr1sbna 
'Right Canal) and these will have a favourable influence on the rapid 
development of irrigation. The total ayacut of the tanks 1s about 
2lakhs acres but the supply is at present precarious. Concliticns 
-will be stablilised when assured supplies pass down into the 
-tanks." 

(h) The Committee also proposes to link the Krishna and the 
Pennar but by a long route via Guntur etc. The link proposed 
.under the Krisbna-Pennar Project is the shortest. _ _ 

_ (a) The estimate for the Pulichin~ Dam put by the Com­
mittee at Rs. 7. so crores does not seem to be acceptable. The 
•cost was estimatedj in I9IO at Rs. 8.;~4 crores and at present 



APPENDICES 1211 

rates it is more likely to be Rs. 25 crores. Even if a dam of a-. 
different design is to be built, the cost is likely to be much more­
than Rs. 7. so crores. 

(j) It is not clear why the Nandikonda Project, which has' 
yet to be investigated m detail on the Madras side, should be taken 
up in the first stage, relegating the Siddeswaram Dam on thcs 
Krishna, a project investigated in detail and adopted by the Com.-
mittee itself, to the second stage. ' 

(k) The Committee's proposals contemplate the irrigation­
of dry crops on large extents of land, the equivalent irrigation of 
wet crops being less than under the Krishna-Pennar Project •. 
The crying need is for rice and not millets. 

(l) The Committee considers that Godavari waters could be 
diverted to the Krishna, or Krishna areas taken over by the 
Godavari for supply, in which case areas south of Madras could. 
be provided with water. It has added that further mvestigation 
will be necessary in this regard. It is not clear why the Committee­
has not dealt with the possibility of supplying the Guntur area 
with Godavari water in putting forward an integrated. scheme. 

S· INTEGRATED PLAN FOR UTILISATION OF KRISHNA ANil' 
GODAVARI WATERs-SEVERAL POSSIBILITIES. 

Actually, it should be possible to evolve any number of 
integrated schemes for the utilisation of the waters of the Krishna­
and Godavari for the irrigation of lands in Kumool, Cuddappah, 
Chittoor, Guntur; Nellore and Krishna districts. One possible. 
scheme for the Krishna is described below :-

(I) WITHOUT A PENNAR RESERVOIR 

This wiH consist of :-

(a) The Siddeswaram Reservoir, 
(b) The Mittakondala Cut, 
(c) The Krishna Pennar East Canal, 
(d) The Krishna Pennar West Canal, 
(e) ·The Kaveli Canal, 
(f) The Kanupur Canal, 
(g) The Barrage on-Pennar. 
(h) The. Madras Car!al. 
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.and cost Rs. 51 crores in all and will irrigate xo lakhs acres tor 
first crop and 2 lakhs acres for second crop. . 

•(2) WITH A PENNAR REsERVOIR 

Same as (I) above but with the addition of the reservoir 
at Someswaram. 

This will cost Rs. 7I crores and will irrigate IO lakhs of 
·acres for first crop and 5. 5 lakhs acres for second crop. 

(3) AN INTEGRATION OF THE ABOVE Two PLANS WITH A NANDI· 
KONDA REsERVOIR. · 

This plan may have : (t) a Pulichintala dam and a canal 
from it to irrigate the Pulichintala Ayacut as in the Committee's 
:plan (subject to the investigation of the comparative costs of sup­
plying the area from Nandikonda and Pulichintala) 

(it) A Pennar North Canal as in the · Krishna-Pennar Project 
(subject again to investigation of comparative costs of supplying 
the area by this method and by the Committee's method) ; 

(ii1) a Nandikorida Right· Side Canal to serve areas not 
<lOmmanded by the Pulichit>tala Canal and the Pennar North 
Canal, but without accommodation for supFlies required for the 
Madras Canal and 

(iv) the other works as in (I) and_ (2).above. 

Under these proposals, the Nandikonda dam need be of just 
that height as is required for the Hyderabad scheme, and so far 
as the South Canal from Nandikonda ia concerned, it (the Nandi­
konda dam) will act only as a diversion dam, the storage requ;red 
for the canal being held at Siddewswaram. The Siddeswaram 
reservoir will then have to be of the original size provided for in 
the Krishna-Pennar Project, and it might be desirable to make 
the Mittikondala cutting big enough to carey 32,000 cusecs even 
at tbe first stage. All parts of this last plan except those relating 
to Nandikonda have been fully investigated as a part of the 
Krishna-Pennar Project and are ready for execution. The 
COst of this plan would be Rs. 7'5·79 crores plus X plus Y plus Z, 
where X is the Madras share of the cost of Nandikonda Dam,­
y that of the Nandikonda Right Canal and z Nandikonda fuller 
development. Separate figures for Y and z have to be worked 
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our because the schem! will have) to be-worked out in two stages, 
Y falling in Stage I and Z in Stage II. There will also be a Stage 
III. · The detail of the stages will be as follows :-

.:STAGB I 
Cost in crores_of Rs • 

Siddeswaram Reservoir as per original 
Krishna-Peruiar Project Plan • 
Mittikondala cut and improvements to Krishna-

Pennar Project link for 32,000 cusecs • • 
Krishna-Pennar East Canal 
Kavali Canal • 
Kanupur Canal 
Pick-up Barrage 

· Madras Canal . 
. Nandikonda Scheme as per Hyderabad Plan 
Nandikonda Right Side Canal to 'be investigated 

and estimated for as per Committee's proposals 
but without allowance for supply to Madras and 
to be executed in Stage 1 as in the Committee's 
proposals • • .. 

II-IO 

5·17 
z.sz 
1.81 

1.13 

n.oo 
Xcrores 

Y crores 

TOTAL • • SZ·79 p/ru X 
,plru Y crores 

:STAG£ 11-

Krfshna-Pennar West Canal 
Nandikonda fuller development • 
Pennar Dam for fuller D:velopm:nt 

:STAGB Ill 

Godavari-cum-Krishna d!velopm:nt, cJnsisting 
of a Dllll at a place to b: d:cided on. the 
Godavari. 

A diversion dam at Ramapadasagar. · 
Canal to the left. 
Canal to the right emptying at as high ·a point on 

· the Krishna as po~1ble. 
P.ilicbintaia Plan as envisaged bY the Committee. 
Pcrinar South Canal for any water thi.t :may be 

available for development. 

4.2.8 
Z crores 
19.72. crores 
76.79 crores­
p/ru X pr.u Y 
plru Z. crores. 
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e. CoNCLUSION 

(a) The question of how the available Krishna waters might: 
be utilised is predominently one for technical men, who alone can. 
judge the feasibi!Jty and cost of any scbeme or sch~mes in this· 
connection. 

AI; regards policy, the Government of Madras are of opinion,. 
subject to the above (a), that any scheme for utilismgthe available 
Krishna waters should be framed so as to involve minimum• 
cost and be within the financial means avaJ!able, and should be one 
which will give the maximum extent of addition to irrigation. 
and food production. ·The· Madras Government are further of· 
the opinion that first priority should be g1ven to providing ad­
ditional irrigation faci!Jties to commandable drought areas, .. 
and in partictllar to the districts of Kumool, Cuddappah and 
Chittoor, and those parts of Guntur and Nellore districts which. 
suffer from drought 8!ong with Rayalaseema. 

If, as a result of schemes on the Goda~ari and the linking: 
up of the Godavari and the Krishna, extra water becomes 
available, the quesuon of supply for irrigation in the best 
interests of the country as a whole, by extending the canals,. 
might be taken up _in th_e light of the then prevailing conchtions •. 

(b)' It iS the opinion of the Madras Government's engineers· 
that if any plan for the untilisatJon of Madras's share of the­
Krishna waters is to be taken up in the near future, the best 
course would be to· construct the Siddeswaram Dam, or a modified 
version of it, and attendant· canals, etc. in the first stage, and· 
simultaneously investigate the · Nandikonda and Pulichintala' 
schemes. This techntcal opinion might be examined in the light· 
ofthest~tement of the Madras Government's policy in (a) above. 

. . . ' 
_(c) Th~ Planning Commission has included a project on !!Je.· 

Kr1shna m the Ftve Year Plan, without mentioning anything­
about what expenditure is proposed during the period. It is not 
also clear whether the cost is to be met frcm Central loans entirely 
or from Central loans in part, the rest being found by the States. 
concerned. The amount which this State Government could 
borrow is necessarily l;mited, and it has not enough resources 
even t? meet the cost of important sanctioned schemes under 
execunon. The plan for the utilisaticn· of Madras's share of the· 
Krishna wate,rs would be a major one, about the biggest ever for· 
Ma~, cOS!mgwelJ over Rs. 120 crores, whatever might be the' 
constituent schemes. . 
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APPENDIX HI 

COMMENTS OP THI! GOVERNMENT OP HYDBRABAD 

(EKtracts from a letter from the Chief Minister of Hyderabad 
.dated the 21st November, 1952.) . . . 

It is to be pointed out that the Government of Hyderabad 
.do not agree with the view expressed in the Press Note, dated 
Ist November 1952, that the Report is an interim one sent by 
the Khosla Committee. As a matter of fact, it is a final report 
so far as the main recommendations of the Committee are con­

, ~~ed. The further investigation and survey suggested by them 
1s mtended to work out details of the schemes they have recom­
mended. It is also felt that the Report ·of the Committee need 
not have been kept strictly confidential. . 

. This Government does not also agree with the Statement 
m the Press Note that the Khosla Committee had not answered 
t~e terms of reference owing to insufficient material at their 
disposal. In fact, this Government feel that the Khosla Comnuttee 
have fully investigated the various schemes· that were 
submitted by the Madras and Hyderabad Governments, ~d 
expressed their definite opinion on the merits and dements 
-of each one of them. They have made an exhaustive. analysis 
of all of them and given their conclusions in an unllliStakable 

· language. A perusal of Chapter V of the Report which deals 
with the Committee's proposals and the grounds on which they 
base them, show that they have dealt with all aspects of the issues 
referred to them in detail and made their definite recommenda­
tions. There is nothing in the Report to show that there. was 
lack of material or insufficient material before the Colilllllttee 
nor !s · there anything to indicate that their Rep~rt s~ould be 
~ons1dered as an interim Report subject to modificauon. aft~r 
further surveys and investigations. On the other ~d.:. It will 
be seen that on page 85 of the Report under the headin~ Com­
mitt_ee's proposals " they made specific recomm~dauons sug­
gesung that their proposatS' should be carried. out m three stages 
so far as Krishna Valley projects are concemc;d. On page 87 
of the Report, the Committee have given definite answers ~0 ~e 
terms of reference stating the questions and the answers ser!llum. 

i25. . 
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On these grounds and others based on an exhaustive examinatioll!. ' 
of the Report, the Government of Hyderabad regret to say­
that they do not agree wtth the statements made m the letter and 
the Press note referred to above. They consider that it is 
necessary in the interests of all concerned, that the Planning 
Commission should clarify these points after a fuller considera­
tion of the Report in the light of the above observations. 

The Hyderabad Government take the view that further 
surveys and investigations should be carried out strictly in 
accordance with the recommendations made by the Khosla 
Committee and should be restricted to purposes for which the 
Technical Committee have suggested these surveys and investi-· 
gations. A perusal of para. 9 of the letter addressed to the Sec­
retary, Planning Commission, by the Khosla Committee printed 
at the commencement of the Report, will clearly show that the 
surveys and investigations contemplated by the Khosla Committee.. 
are those that are indicated in para. 8 of their letter. . Para. 8 
deals with the possibility of diverting Godavary water into the 
Krishna with a view to release the unused balances becoming 
available for Madras. A reference to this subject has been made· 
in para. 9 and it has been suggested that immediate steps should 
be taken to implement the first stage of the Committee's plan. 
and the necessary surveys and investigations mentioned in para. 
8. It has also been mentioned that these investigations should! 
be carried out under the guidance and control of the Technical. 
Committee. In para. 7, they have also indicated that the figures 
mentioned by them were based on rough estimates and may have· 
to be suitably altered as a result of detailed investigations and 
.survey which must be carried out. So far as the further survey 
and investigation on the .lines suggested by the Commission is 
concerned, this Government has no objection for their being 
carried out, and are sending their officers as required for the Con­
ference to be held on the 8th of December, 1952. ......-.... 

It will then be seen that the Hyderabad Government are in 
general agreement with the best and most economical method. 
of utilisation of Krishna waters suggested by the Khosla 
Committee and they take the view that it is only the details that 
have to be worked out in the light of the recommendationS' 
made. This Government is anxious that the best and most 
economical and extensive use of Krishna waters should be made 
without depriving the Krishna valley of its due share of waters 
both for irrigation and power. They are also anxious that the 
scheme should be such as to make it possible to release unused 
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waters of Krishna for utilization in Madras. Both these objects. 
should be achieved in a manner that there is no undue disadvan· 
tage or damage to any part of the country whether in Hyderabad. 
State or in Madras State. From this point of view, the Hydera-· 
bad Government desire that some better alternative than. 
Siddeswaram dam should be found to satisfy the requirements. 
of Madras because they feel that the construction of a dam at 
Siddeswaram would result in the submergence of a large· 

· number of villages and considerable area of land under culti· 
vation. The Hyderabad Government desire that the alterna­
tive suggestions offered by the officers ofthis Government may 
be examined by the Technical Committee under whose direc­
tions the further surveys and investigations are going to be 
conducted before that part of the scheme is finally approved. 



APPENDIX II 

MINUTES oP A CoNPERI!NCB HELD IN THI! PLANNING CoMMIS· 
'SION ON MONDAY, THE 8TH DECBMBER, 1952, TO CONSIDER 
REcOMMENDATIONS OP THE TECHNICAL (KH03LA) CoMMITTEE ON 
THE UTILISATION OP THE KRISHNA A~D THI! GoDAVARI WATERS. 

l'RI!SENT : 

. l'l.ANNING CoMMISSION 

Shri G. L. Nanda 
Shri V. T. Krishnamachari . 
Shrimati G. Durgabai • 
Shri A. Zaman 
Shri P. C. Suri 

Shri S. Rammohan 
Shri C. S. Parthasarathy 

Deputy Chairman. 
Member. 
Member. 
Deputy Secretary. , . 
Private Secretary to the 

Deputy Chairman. 
Technical Officer (Power). 
Technical Officer (Irrigation). 

TECHNICAL (KHosLA) COMMITTEE 

Shri q. R. Garg Member. 
Shri Moti Ram • • Member. 

GoVERNMENT OP MADRAS 

Shri T. M. S. Mani • Secretary, Public Works 
Department. 

Shri N. Padmanabha Ayyar • Chief Engineer. 

GoVERNMENT 

Shri Zahir Ahmed 
Shri P. Papiah • • 
Shri M. Jaffar Ali 

OP HYDERABAD 

Development Commissioner. 
• Chief Engineer. 
• ·Superintending Engineer. 

The Planning Commission appointed a Technical Committee 
under the chairmanship of Shri A. N. Khosla to formulate 
.an integrated programme for the most economic utilisation 
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of the share of the Madras State of the waters of the Kisma 
and the Godavari and to suggest a specific project or projects 
which would fit into the programme and satisfy the tests laid 

· down by the Planning Commission in paragraph zo of chapter· 
'7 of the Draft Outline for inclusion in the Five Year Plan. 

2.. The Technical Committee have drawn up an integrated 
programme but have suggested that further investigations' 
should be made before their proposals are finalised. In-

. vestigations will also have to be made before recommending. 
particular schemes for inclusion in the Five Year Plan. Both. 
sets of investigations can be carried out together. 

3· The conference aci:ordingly decided on the following: 
programme of investigations :-

(•) Remodelling of the Kurnool-Cuddapah canal includ­
ing, if necessary, remodelling of Sunkesula ancicut 
for this purpose. The Madras Government will. 
complete the necessary investigations within a period. 
of four months. 

tis) The Nandilwnda dam-

(a) The Government of Hyderabad will furnish" 
existing data in full to the Madras Government. 
and to the Planning Commission immediately •. 
It is understood that these estimates have been' 
brought up-to-date. 

(b) Detailed investigations on the canal system on the' 
Madras side will be made by the Madras Govern-· 
ment within a period of ten months. 

tc) Investigations made by the Hyderabad Govern-· 
ment on the canal from the Nandtkonda dam on. 
the Hyderabad side will be brought up-to-date: 
within a period of three months. 

(iii) The Pennar dam-

Til'! Madras Goveinment may renew the proposals­
dOd, after further investigation, place them 
before the Planning Commission within a period 
of three months. 
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• (iv) The Pulichintala dam-
The Madras Government will carry out further in­

vestigations and bring the estimates up-to-date. 
They will also examme the questton whether 
a dam or a barrage should be prov1ded. -.T~e 
enure investigation should be ·completed w1thin 
a period of nine months. 

(v) The Madras and the· Hyderabad Governments will 
submit a joint note in regard to the cost of the 
Nandikonda dam upto +475 for the purpose of a 
second crop irrigation in the Krishna delta. 

"4· The results of the investigations decided on above 
should be communicated to the Planning Commission as and 
when they become available within the per~ods agreed to. 
The investigations should include the preparation of fairly 
.accurate estimates .of costs. 

s. The investigations referred to in paragraph 3 above 
will be carried out under the general guidance ofthe Technical 
.COmmittee, viz., the Khosla Committee. The Technical 
Committee will continue to function until in consultation with' 
the Governments of Madras and Hyderabad an integrated 
plan has been finally drawn up and specific recommendation 
has been made for the inclusion of a project or projects in 
the Five Year Plan. 

6. Members of the Technical Committee, who were present 
at the conference, made it clear that they had no time to study 
the memoranda submitted by the Governments of Madras 
~d Hyderabad on the report of the Committee. 
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