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Dear Sir, 

HYDRO-ELECTRIC RESOURCES 
of the 

KALINADI RIVER BASIN 

~~lo 

QUEEN ANNE'S LODGE, 
WESTMINSTER, 
LONDON, S.W.l 

Telephone: WHitehall 9700 

31st December, 1948. 

1. We refer to your letter of the 11th January, 1947, 

No. Elg. 12-A/251, in which you instructed us to prepare a 

Report on the hydro-electric resources of the Kalinadi 

river bRsin. 

2. Our Terms of Reference were embodied in our letter 

to you of 16th December, 1946 and in your letter to us of 

llth January,· 1947. Briefly, we undertook to :-

(a) Examine and correlate all existing data relating 

to rainfall, runoff and available power, and to 

study similar data from other catchment areas 

where climatological conditions possessed 

characteristics in common with those of the 

areas under examinRtion. 

(b) Collect and examine any additional data considered 

necessary for the formulation of reliable estimates 

of available power. 
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(c) Prepare economic studies or alternative storage 

sites based upon the cost of constructing 

reservoirs and a consideration of the varying 

flow of the streams at different seasons of the 

year. 

(d) Study alternative methods of utilising the power 

resources of the area and the extent to which 

development could be justified on economic 

grounds. 

(e) Prepare a general scheme of development together 

with plans and drawings showing the lbcation of 

the proposed works, the areas to be flooded by 

the reservoirs and such other information as 

might be necessary to a proper appreciation of 

the scheme. 

(f) Study the designs of the proposed works, prepare 

estimates of the cost of carrying out the scheme 

of development and submit recommendations as to 

the stages in which the works should be executed 

in order to meet an expanding demnnd for. electric 

power. 

(g) Study the plant capacities which should be 

installed in the various power stations forming 

part of the ultimate scheme of development. 

(h) Prepare estimates of the annual operating charges 

and total cost of producing power at various 

loRd factors. 

3. In considering the utilisation of the power 

resources of the area we were not required to take account 

of the possible needs of irrigation or the use to which 

the power could be put; nor were we required to deal with . 

• 
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the problem .of electrical transmisaion. While passing 

reference has been made to the effect of our proposals 

on the generr l economy of the district and to the necess- , 

ity for improveme~ts in communications, we have, in the 

main, confined ourselves to the engineering problems 

arising from the exploit~tion of the area as a source of 

power. 

4. In examining the matters which hRve been referred 

to us, we h~ve hAd the advantage of studying the plans 

and records relating to the early investigations of the 

area which were made by Mr. P. L. Bowers in 1921. After 

studying ~hese plans, which were placed at our disposal 

by your Department, we formed the opinion that the ultimate 

power resources of the Kalinadi river basin were much 

greater than had hitherto been appreciated. We pointed 

out that the partial development proposed by Mr •. Bowers 

was without doubt conceived against a ~ackground of 

industrial development materiallY different from that 

obtaining to-day. We therefore suggested that before 

attempting to reach any decision as to how immediate power 

requirements· might be met, a complete re-examination of 

the whole areR drained by the Kalinadi and its tributaries 

should be undertaken. In making this suggestion we were 

conscious of the importance of planning the development of 

the regionnl resources as a co-ordinated whole, as opposed 

to piece-menl development: and we pointed out that it was 

only by taking such~ broad view ~hat it would be possible 

to ensure orderly development and the avoidance of the 

wasteful expenditure which must inevitably arise from an 

attempt to satisfy immediate needs without an overall plan. 
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5. On receipt of your instructions to prepare a 

Report we took immediate steps to organise the site 

investigations. Our survey party established them

selves in the field on February 11th, 1947 and, except 

for one member who remained behind to supervise the 

boring work, the ~arty was withdrawn on May 28th shortly 

before the anticipated break of the monsoon. 

Before going on to describe the results of our 

investigations an~ the conclusions reached, it will be 

appropriate if we give a brief account of the work under

taken in the field. The latter may be convie~tly 

considered under the following headings :-

{a) Topogra~~ical surveys. 

(b) Hydrological surveys. 

(a) Geological surveys. 

6. Since the majority of the available maps of the 

district were uncontoured and generally unsuitable for 

our purposes, we arranged for the Survey.of India to take 

aerial photographs of the whole area to be covered by our 

investigations - some 1,650 sq. miles. As it was known 

that the Department was heavily loaded with urgent air 

survey work on behalf of other Government Departments you 

very kindly offered to secure special priority for the 

Kalinadi work and, by accepting contoured mosaics in place 

of finished contoured maps, it was hop~d that the ~~~essary 

aerial surveys would be in our hands by September, 1947 •. 

The air photography was completed expeditiously in February 

1947, but unfortunately, the increasing pressure of high 

priority work and the limited resources of the Air ~~vey 
. . 

Department ·resulted in serious delays in the production of 
... ~"'.•; .. 

the contoured mosaics and it was not until August, 1948 

thet the last of these mosaics was made availRble to us. 
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7. Concurrently with the air survey work we under-

took the detailed surveys of the sites selected for 

certain of the dams and other important structures. 

These surveys were made by our field party using conven

tional methods and were afterwards used to supplement 

the informRtion obtained by aerial photography. The 

work covered by the ground surveys related mainly to 

the si~es proposed for the Supa dam, the Bomanhalli 

diversion weir and a number of alternative sites for 

the Knneri dam. 

8. As a result of the investigations initiated by 

Mr. Bowers a number :·of measurement a of the discharge of 
•. ,· ... -. •t 

the Kalinadi river wer6t made at intervals between ' .•. 

February 1921 and July 1932. Apart from some of the 

early d~J weather gaugings at Kheda, the measurements 

were made by surface float, and the records have unfort-

unAtely been left in a somewhat fragmentary state. For 

this reP.son they have proved of only limited value, and 

in estimating the available runoff we have been guided 

to n large extent by experience gained from other catch

ment Areas in the Western Ghats from which more complete 

records are available: due allowance being made for 

differences in geological, climat~logical and other factors. 

During the course of our investigations in 1947 

we took steps to establish water level gauges on the 

Kalinadi and one of its tributaries, the Kaneri. These 

gauges were in use before the commencement of the monsoon 

and continuous water level observations have been maintained 

ever since. The records so obtained have since been re

lated to actual runoff by a series of river gauging oper

ations undertaken during the 1948 monsoon. The results 
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of these gRugings haNe been embodied in a separate Report 

which has already been submitted to you. They provide 

ample confirmation of the validity of the indirect methods 

of computation which we had previously adopted in esti

mating the runoff. 

9. Si:rx:e the geology of the. distr.ict had not previous-

ly been studied we considered it essential to supplement 

our surface examination by a number of trial borings. The 

extent of this work was restricted to certain of the sites 

selected for some of the principal dams and tunnels and was 

directed to obtaining sufficient information with regard to 

the character of the rock to satisfy ourselves as to the 

general practicability of the sites for the proposed works. 

The work was entrusted to a firm of boring contractors who 

commenced operations on site towards the end of M11y 1947. 

Boring work was carried on during the ensuing monsoon and 

the limited programme undertaken was completed early in 

1948. 

.. 
10. In nddition to the work described above we 

considered it advisable, having in mind the very important 

and extensive character of the project, to seek an indepen

dent opinion on certain of the principal sites from the 

Geological Survey of India. With your approval we accord

ingly arranged for Dr. J, B. Auden, Superintendent of the 

Engineering Geology Department, to inspect some of the 

sites which had been selected. Dr. Auden submitted his 

Report in April, 1947. Subsequently, after the completion 

of some of the preliminary boring work we arranged for a 

further visit to be paid by a member of the India Geological 

Survey, Dr. B. c. Roy, Superintending Geologist, Western 
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Circle, who submitted his Report in June 1948. Since .. 
you ar1 already in possession of copies of both these 

Reports we need not refer to them in detail but an 

appreciation of the general geology of the area and of 

certain of the sites sele~ted will be found in the 

Engineering Report which is attached hereto. 

11. When in the summer of 1947 it became apparent 

that the continued postponement of the production of the 

contoured mosaics would seriously delay the issue of our 

Report, we undertook the preparation of an Interim Report 

for the purpose of affording you advance information on 
.. 

the potential resources of the area. This Int~rim Report, 

which was neceBsarily ~ased on incomplete topographical 

information, was issued in August 1947, and it will be 

found thP.t the more detailed proposals now submitted 

follow very closely those which we outlined more than a 

yeRr ago. 

Amongst the numerous schemes examined during the 

course of our investigations were independent developments 

on the Tattihnlla and. the Baginkatte rivers. Detailed.' 

study, however, disclosed that none of these schemes were 

attractive, mainly owing to the impossibility of obtaining 

satisfactory and economical reservoir sites. They have 

therefore been discarded nnd no separate developments on 

these rivers have been incorporated as part of our pro- ... 

pos~ls. SpeciRl attention was also given to the possi

bility of developing a large block of power by diverti~g 

the river by means of a tunnel driven through the escarp

ment overlooking the coastal plain. We found, however, 

that it was possible to secure much greater use of the 

potential resources of the Kalinadi by developing the river 

in a series of stages, and it is this broad principle which 

forms the b~sis of the scheme described hereafter. 
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12. The principal factors affecting the development 

of power from the KAlinRdi River basin are discussed in 

detAil in the attached Engineering Report and supporting 

Appendices. Here, for your convenience, we set out a . 
summAry of the conclusions we have reached as a result of 

our studies. 

I. The potential water power represented by the high 

monsoon rainfall which obtains over the greater 

part of the catchment area, taken in conjunction 

with the difference in elevation between the 

plateau and the coastal plain, is theo~etically 

very great. 

II. The total rainfall varies considerably from year 

to year, the minimum recorded by the gauge which 

has been maintained at Supa over a period of 71 

years being only 55.5 per cent. of the annual 

average, while the maximum recorded over the 

same period represents 168 per cent. of the 

average. Variations in the annual runoff ma1 . . . 
be expected to be even wider than those ·recordea 

.. 
in the annual rainfall although not necessari~y 

wider than the variations recorded by an individ-

ual rain gauge station. 

III. Over 90 per cent. of :he annual runoff takes place 

in 25 per cent. of the year and since the area is 

devoid of natural lakes or extensive underground 

storage the flow of the Kalinadi and its tribu

taries is subject to very wide variations, the 

.discharge of some of the lesser tributaries fall

ing to negligible values during the dry weather. 

The efficient use of the potential water power . 
resources represented by the features referred 
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to in I. above is therefore dependent upon the 

possibility of creating a large reservoir 

capable of storing the heavy monsoon runoff for 

use during the dry weather. 

IV. A favourable site for such a reservoir is to be 

found in the neighbourhood of the village of 

Supa where the broad valley contracts to a 

narrow gorge permitting the economical construct

ion of a high dam a~d the creation of a reservoir 

of suffici.ent magnitude to store more than one 

year's runoff from.a catchment area of 400 sq. 

m!les. 

~V. It is proposed that this reservoir, which would 

cover an area of 46 sq. miles should have a 

maximum elevation above sea level of 1,825 ft., 

s11ch a reservoir would be amongst the largest 

in India and would provide a gross storage o~ 

128,000 million cu. ft., sufficient to afford 

in an average year, a steady regulated flow of 

2, 855 cusecs. 

VI. The Supa reservoir provides the key to the 

ultimate development of the water power resources 

of the whole of the Kalinadi River basin. That 

these resources are impressive may be judged from 

the fact that they are capable of producing even 

in the driest year some 30 per cent. more 

electrical energy than was generated by all the 

hydro-electric power stations in the whole of 

the Indian Dominion in 1947, the last year for 

which returns are available • 

• 
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VII. The general scheme of development proposed is 

shown on the accompanying key plan, Figure No. 1, 

while Figure No. 2 shows a schematic diagram 

indicating the relationship .between the various. 

sections of the scheme. A flow diagram is also 

attached indicAting how.it is proposed to deal 

with the available water, the flow available for 

power production in an average year, and the 

estimated spillage and other losses. 

VIII. The complete development is based upon the con

struction of four separate power stations, of 

which three, those built at Supa, Nagjhiri and 

the Lower Kalinadi, are in series on the main 

river. The .fourth station utilises;~n indepen

dent catchment area, the Kaneri, the waters of · 

which subsequently join the Kalinadi and thence 

pass through the Lower Kalinadi station, The 

four stations taken together will be ~apable of 

producing in a dry year 2,840 million kilowatt

hours of firm power, equivalent to a continuous 

output of 325,000 kilowatts. In a year of ·· 

average rainfall the output will exceed this 

figure by about 26 per cent. 

IX. The total amount of generating capacity to be 

ultimately installed will be governed by the 

use to which the power will be put and the 

mAnner in which the Kalinadi Group of stations 

will be interconnected to present and future 

sources of power, both hydro and thermal. 

While some flexibility in planning is afforded 

by the fact that the execution of the scheme 
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can be carried out in stages, it is very desir

able, before determining the total amount of 

plant to be provided in any one of the four 

power stations, that some attempt should be made 

to decide the role to be ultimately assumed by 

the Ka linadi Group in the· genera 1 build up of 

the power supply industry, not only in the 

Bombay Presidency itself but also in adjacent 

territories. . .. 
·.· .x. In order to present the esti~tes in as complete 

a form as possible we have had to make some 

assumptions with regard to the annual load 

factor on which the Group will ultimately operate. 

For this purpose we have assumed that, based upon 

the firm output available in a dry year, the 

annual load factor will be 60 per cent., corre

sponding to an effective plant capacity of 

540,000 kilowatts. The estimates which accompant 

the Report have been worked out on this basis. 

As a further guide we have made estimates · 

based on assumed annu~l loRd factors of 40 per, 

cent. and 80 per cent. respectively. 

XI. On the assumption that the greater part of the 

output of the Kalinadi Group will be transmitted 

to distant load centres, we recommend that the 

power from the individual stations should be 

collected at one central point by a local 110 kV. 

· transmission system. At this central point the 

energy would be transformed to the voltage re

quired for long distance transmission, and the 

accompanying estimates include the cost of the 
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necessRry step up transformers and associated 

switchgear which we have assumed would operate 

nt 220 kV. If the whole of the output from 

the Group were dealt with in this way the net 

.output nva.ila.ble in a dry year at the 220 kV. 

busbars would be 2, 800 million kilowatt-hours. 

XII. After making reasonable allowances for reserve 

plant we consider that a maximum demand of 

540,000 kilowatts could normally be sustained 

by a total plant installation of 590,000 kilo

watts. We have estimated that a.t present day 

prices the total cost of the Kalinadi scheme, 

XIII. 

based upon a plant installation of 590,000 

kilowatts, would be Rs. 39.28 crores - corres

ponding to an annual cost of Rs. 226.98 lakhs. 

From this it follows that at an annual load 

factor of 60 per cent. the firm output from the 

Group would be available at the 220 kV. busbars 

at a total cost of 0,130 annas per kilowatt-hour. 

The corresponding costs at the alternative 

Rnnual load factors referred to under X. above 

would be as follows :-

40 per cent. load factor 0.163. annas per kilowatt
hour., 

80 per cent. load factor 0.117 anna.s per kilowatt
hour. 

In· the year 1947 the total electrical energy 

generated from all sources in the Dominion of 

~India amounted to 4,073 million kilowatt-hours, 

of which 2,194 million kilowatt-hours were 

produced by hydro-electric stations. 
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While it is· true that electrical development 

in India has been artificially retarded ~~ recent 

years· as the result of· tHe d1sturb¢d pondi tiona 

in the world a{ld ~the dif'~iculties which have 

arisen in obtai~~ng new capital equipment) 1~ is· 

evident th~t the absorp~~~n of a great b~ock of 
- . •-"' new power 6n the scale represented ~Y the.Kalinadi 

development cannot take place very rapidly unless 

a ma~or outlet can b~ found in new heavy pow~r 

consuming industries~· For this reason we have 
- .. 

given special considera~~on to the possibility .. .. .,. .... . ' 

of providing '.for a gradual increase in the output 

of the .. Kalinadi.scheme by carrying out the works 

in stages over a perioQ ~f' .Y~ars. 
:'·, J . . ,. . . 

In the event of it: being posS).ble to.: foresee ~he 

rapid growth of a. la~.ge ,sc~le demand, i.t is clear 

that the first stage of the workf·to be under

taken should be that associated with the creatiop 

of the Supa reservoir. The control of the main 

river flow which would thus be achieved would 

permit the Nagjhiri development to be carried out 
~· 

and would result in the production of a very 

large block of· power at an exceptionRlly low cost. 

The next stage in the utilisation of the Kalinadi 

resources would logically be the lower Kalinad1 

section since it would benefit directly from the 

regulation already afforded by the Supa reservoir. 

FinAlly the independent Kaneri section would be 

put in hand. 



XV. Should it~e found difficult to justify the early 
•to 

exec~tion of the very ±~rge Nagjhirl station the 
~ ~. ~ 1 . . 

position is some~~at ~.ifferent. If it were .; 
. ·, ~ . 

anticipated that for some years i!t woui~ prov~;. 
) ~ 

difficult to dl)pose of an annual.output much in 
• •.t. · .. , ( 

.: excess o.~:500 milli.~n Mlowa~t-hop..rs, tJ/.,9 alter-

. M tives are'· possible :- . ,. .. . · ~ ;-,.. ' . ...,,.. 
( 1) . The Supa scheme followed by eii'he:r: ·the·. .. . . . ' , ' 

· · Kaneri or the:·~ower Kalinad;: scheme. . .. 

( 2) The Kaneri scheme ro:Uowed tv the;'S~pa ·i •• 
·~ \ ~ ' • ,J ...... . ., ... 

sche~.· ), 
· ... 

'!'. . ·,s;, . 
·.Jt will be seen that selection or. the' ~-~~a 

. . .. :: ~· ;.; 
scheme for initial development leayes twd~alter-. . .· . ~;. ~:e.~. : , . .. 
nR ti ve courses;il,Q.Pen for "t'he seconq.· .Umi ~7d ;'~~age • 

• (~..i .. ~... ~-~~ ... ', :t·.!·· 
Selection of t-Qer~<l\aneri. scheme, Mwever, leaves 

.(' ·'t'•f •· ~ 
no alternative b~i"'~to follow wf~h the Supa scrieme 

when extension becomes nec~ssary. 
·'!· .. 

From the cost point of view there is little 

to choose between the two schemes but a final 

decision must await the results of•further site . ~ ' 

investigations into the foundation cond~tions. 

While, therefore, we can merely indicate the · · . 

existence of these alternatives without:makfng a 

definite recommendation, we would say that on· 

general grounds there are advantages in the 

selection of the Supa scheme as the first stage, 

particularly if it is thought that the demand 

for power might develop more rapidly than at 

present seems likely. 
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XVI. If the Supa scheme were to be selected as the 

first stage of development, the total capital 

expenditure, based upon an installation of 

60,000 kilowatts would amount to Rs. 8.40 crores

equivalent to an annual cost of Rs. ··47. 76 lakhs. 

The firm output available from the Supa station 
•' . . 

would be 250 million kilowatt-hours at a cost 

of 0.305 annas per kilowatt-hour. 

Alternatively, if the Kaneri scheme were to 

be selected as the first stage, the tot~l capital 

expenditure would amount to Rs. 7.95 cror~s for a 

total plant installation of 75,000 kilowatts. 

The total annual charges on this expenditure would 

nmount to Rs. 44.30 lakhs and, since the firm 

annual output has been estimated at 240 million 

kilowatt-hours, the cost would be 0.296 annas 

per kilowatt-hour. 

It should be noted that· the foregoing figures 

include, in both cases, the cost of transmission 

between the power station and the proposed 

collecting station at Nagjhiri, together with 

the cost 6f transformation to 220 kV. If., 

during the early years of development,the output 

from either of the power stations were tran$mitted 

at a lower voltage thnn 220 kV., the cost per 

kilow~tt-hour sent out would be correspondingly 

reduced. 

XVII. When the Supa and Kaneri schemes are combined, 

the totRl firm output will for reasons explained 

in the Engineering Report, exceed the sum of the 

individuAl outputs from the two power stations 
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when considered independently, and further bene

fits will be secured from the pooling of reserve 

plfint. Thus, while the total capital expenditure 

on the combined Supa and Karieri schemes will amowt 

to Rs. 16.35 crores - equivalent to an annual cost 

of Rs. 92.06 lakhs - the total firm output will be 

increased to 540 million kilowatt-hours per year. 

The overall cost per kilowatt-hour will thus be 

reduced to 0. 273 a:n<'las. 

The. combined power stations would be capable 

of meeting a firm maximum demand in excess of 

100, ooo kilowatts .• 

XVIII. It will be observed that the estimated costs of 

electrical energy as given above have in all cases 

been related to the firm output which would be 

available under the most unfavourable conditions 

following a seriously deficient monsoon. In a 

year of average rainfall we estimate, taking the 

Kalinadi scheme as a whole, that the output avail

able would exceed this minimum by about 26 per 

cent. It would, however, be difficult to ut~ 

such secondary energy unless the hydro statio~s 

forming the Kalinadi Group were interconnected 

either to thermal power stations or to other hydro 

stations in those parts of India where differences 

in climatic conditions would permit the benefits 

of diversity to be secured. 

From studies we have made of the incidence of 

the south west monsoon in the Western Ghats, we 

have come to the conclusion that, at least so far 

as the Bombay Presidency is concerned, little 
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benefit to the Kalinadi scheme is likely to accrue 

from interconnection with other hydro-electric 

systems which depend for their water supply upon 

the south west monsoon. Bearing in mind the very 

great power potential represented by the many 

water power schemes now being studied along the 

western sea board of India, it seems unlikely that 

thermal p"ower is qestined to play a very important 

part in the develo·pment of the electric supply 

industry in the Bombay Presidency. Whilst, 

therefore, we have not entirely excluded the 

possibility that a use may be found for the very 

considerable secondary power which will normally 

be available from the Kalinadi scheme, we have 

attached no value to it in estimating the cost of 

the firm power output. 

13. This concludes our brief summary of the work W(:l have 

undertnken and the conclusions we have reached. A more 

complete discussion of our proposals will be found in the 

accompanying Engineering Report. We trust it will be found 

that we have dealt adequately with the matters which have 

been referred to us. Should you feel, however, that any 

further elaboration would assist you in coming to a decision 

as to the action which should be taken on our Report, we 

shall be very glad to furnish you with such additional in

formation as mny be within our power. 

14. In conclusion, we would like to acknowledge the 

valuable assistance which we have received in connection . 
with our site investigations, not only from the officers of 

your Department but also from local Government officers and 

representatives of the Forestry Department. We are also 
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greatly indebted to the Director of the Department of 

Agriculture who has provided us with valuable rainfall 

records, And to the officers of the Meteorological 

Department for the interpretation of the records which 

we have received from a variety of sources, including 

the Customs Department, and the Madras and Southern 
. ~ 

Mahratta Railway, In addition we have received valuable 

help from the Directors of the Tata Power Company who have 

placed their rainfall and other records at our disposal. 

Yours faithfully, 
i .: 

For ASSOCIATED CONSULTING ENGINEERS (INDIA).··~ t-



ENGINEERING REPORT. 

CHAPl'ER I. 

GENERAL DESCRIPTION 

of the 

KALINADI RIVER BASIN. 

,. 

1. The drainage basin of the Kalinadi river (see 

Figure No. 1) lies in the e.xtreme south of the Bombay 

Presidency and covers a total area of some 1870 sq. miles. 

It takes the form of a broken plateau deeply dissected by 

river courses, particularly in the southern portion of 

the area which is traversed by deep gorges. 

2. After rising on the escarpment of the Western 

Ghats the river first flows in an easterly direction for. 
·~ 

some 40 miles to Bomanhalli where it takes a south 

westerly course for a further 30 miles and finally swings 

round in a westerly direction and enters the AraQ.iRn Sea. · . 
.-: t f't ' 

near the port of Karwar after having traversed' a·· total, 
• ( • j 

distance of rather over 100 miles. .T'h~·\nain tributaries 
·l '· ' 

of the Kalinadi are :-

(a) The Pandri river draining 260 sq. miles of 

high ground in the north of the catchment 

a~ea in the neighbourhood of Castle Rock 
I 

and Londa. It joins the Kalinadi at Supa. 

(b) The Tattihalla river which drains 460 sq~ 

miles on the eastern side of the catchment 

area and enters the main river 6 miles 

below Bomanhalli. 

,·} 
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(c) The KRneri river which drains 170 sq. miles 

of high ground lying to the south west· within 

the main loop formed by. the Kalinadi river. 

It joins the latter about 10 miles north east 

of Bogrigadde. 

3. Except for the narrow corridor through the Western 

Ghats by which the river enters the sea, the Kalinadi 

basin lies to the east of th~ escarpment, being bounded on 

the north by the Pandri-Malprabha water shed; on the east 

by the water shed between the Tattihalla and Bedti rivers, 

the latter a tributary of the Gangavali; and on the south 

by the Kalinadi-Gangavali water shed. 

4. The Kalinadi differs markedly from the majority of 

the rivers draining.the plateau which falls away on the 

eastern side of the Ghat escarpment. Instead of contin

uing its eastern course and eventually flowing into the Bay. 

of Bengal, the KRlinadi turns south and then wes·t to flow 

into the Arabian Sea through a gap in the V/estern Ghats. 

It is this characteristic which makes possible the 

utilisation for power purposes a much greater proportion· 

of the catchment area than would be the case if the river 

had continued its eastern course. 

5. Except in the eastern districts the catchment area 

is thickly forested, mainly with teak and bamboo, and there 

is little cultivation except in the catchment of the Dog1 

river. A large part of the forest is reserved' as a gam~~ 

sanctuary and is under the control of the Forestry Depart

ment which has in operation a long term programme of cutting 

and p~Hnting. Having regP.rd to the control w'rllch is 
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already exercised through the Forestry Department, it may 

be assumed that appropriate steps will be taken to preserve 

the forest cover and prevent the heavy soil erosion which 

would at once arise if indiscrimina~e clearing were allowed 

to take place. 
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CHAPTER II. 

G E 0 L 0 G Y. 

Introduction. 

1. The Kalinadi basin falls within a tract of country 

which has not been examined in detail by the Geological 

Surv~y of India. On the maps issued by the Department 

the area is coloured pink, signifying "c.nclassified 

crystalline gneiss etc." 1 a phrase covering all the Archaen 

formtions, not only gneisses and granites, but- the meta

morphic schists of the Dharwar system, including mica

schists, hornblende-schists, phyllites, guartzites and 

limestone. 

2. In view of the scanty information available, we 

communicated with Sir Lewis Fermer, late Director of the 

Indian Geological Survey Department, who had some years 

previously visited the regions lying both to the north and 

south of the tract occupied by the Kalinadi basin. Al• 

though not personally familiar with the tract in question, 

Sir Lewis was able, by deduction, to describe it as 

consisting of :-

"gneisses and granites, with bands of Dharwar schists, 

including limestone, guartzite and phyllite, and 

probably some mica-schist. These rocks are folded 

together and the regional strike is probably N.N.W., 

so that the rock bands must have this as their 

average strike, though there may be wide local 

variations. The dip of the sheets or beds of rock 

will often be steep, though in the crests of 
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anticlines and the troughs of synclines the dips will, 

of course, be gentle locally. Such beds or sheets of 

rock as exist will plunge to the deep and so continue 

until they are either brought _up again by a fold.or 

faulted out''. 

Subsequent examination of the region confirmed that 

this description gave a very fair general picture of the 

geological structure. 

3. Bearing in mind the very great importance of a 

detailed knowledge of the ge.ology, particularly in relation 

to the construction of storage dams and reservoirs, we 

arranged for Dr. J. B. Auden, Superintendent of the 

Engineering Geology Department, to inspect the more impor

tant sites. Dr. Auden's Report was submitted in April 

1947 and was made prior to the commencement of the limited 

boring programme which is referred to in Chapter III. 

Later in February 1948, we arranged for Dr. B. c. Roy, 

Superintending Geologist, Western Circle, to pay a visit 

to the district to examine the results of some of the boring 

work and to inspect some of the sites which had not been 

covered by the earlier visit of Dr. Auden. Dr. Roy's 

Report was made in June 1948. 

Regional Geology. 

4. The projected works lie within the area occupied 

by the Dharwar metamorphic series of which the foilowing 

are the main rock types :-

(i) Banded Magnetit:-Haematite-Quartzites. 

(ii) Hornblende-Schists. 

(iii) Banded Silicified rocks. 
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(iv) Mica-Schists and Phyllites. 

(v) A calcareous suite of banded marmora. 

(fine - grain sugary marbles with 

bands of calc-phyllite)~ 

5. The area is in general covered by thick forest, 

and, except along the river section, the outcrops are not 

conspicuously developed. The thickness of the laterite 

varies considerably, many areas on the plateau showing 

outcrops of ·almost fres.h rock while in other areas the 

laterite cover is thick. 

The main features of the local geology of the more 

important sites are detailed below :- ,. 

Supa Dam, 

6. The site of the dam lies at the upper end of a 

gorge which has been cut by tbe Kalinadi through a ridge 

running transversely across the line of the river in a 

north and south direction. The rocks in the vicinity are 

of igneous and metamorphic origin and are well cemented by 

processes of crystallisation. They are, except where 

weathered or .. open jointed, impermeable to water. 

The river bed, which is clear of gravel deposits, 

is some 200 ft. wide and at low water exhibits extensive ., ) 
rock outcrops. For the most part, the rocks belong to the 

banded haematite-quartzite series (B.H.Q.) dipping in a 

downstream direction; although showing conspicuous joints 
t 

the latter appear to be tight. A vertical dolerite dyke, 

about 55 ft. thick, crosses the river slightly obliquely to 

the dip of the B.H.Q. rocks but little distortion of the 

strata on either side is apparent. The sides of the gorge 
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rise steeply from the bed of the river at an angle of about 

40° on the right bank and at about 50° on the left bank, 

frequent outcrops of weathered B.H.Q. rock being exposed en 

both flanks. 

The site as a whole may be considered as reasonably 

satisfactory for the construction of a high dam of the 

magnitude contemplated, and it is unlikely that any serious 

trouble will be encountered in securing water tightness of 

the foundations in depth. It is considered that the depth 

of excavation necessary to reach sound rock in the river 

bed will not be great, although fairly heavy stripping of 

weathered and jointed rock will be necessary on the abut

ments. An extensive programme of cement grouting under 

pressure will have to be undertaken as an essentia.l part 

of the work of preparing the dam foundations. 

Bomanhnlli Weir. 

7. The rocks in the river bed consist of massive horn-

blende schists interbedded with phyllites, dipping at 50° 

to 65°. They are exposed over a distance of about i mile 

·along the river bed and offer a sound foundation for the 

spillway portion of the weir. On the left bank the rocks 

rise to a height of about 15 ft. above the river bed and 

are overlain by a,lluvium to a depth of 20 to 30 ft., bed 

rock being about 20 ft. below the proposed top water level 

of the Bomanhalli headpond. On the right bank there is a 

similar cover of alluvium although here the bed rock rises 

sharply to above top water level. 
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Nagjhiri Tunnel. 

B. Over the greater part of its length the tunnel 

would pierce a suite of steeply diPL)ing, highly folia ted 

chlorite-phyllite rocks. Rock outcrops are to be seen at , 

intervals along the tunnel alignment while test bores 

which have been put dovm indicate that the depth of later-

1sation is not great and is generally of the order of 

20 ft. to 40 ft. Except near ~he intake end the cover 

over the tunnel would be considerable, generally varying 

between 200 nnd 400 ft. and the driving operations would, 

therefore, be carried out under favourable conditions, 

well below the zone of weathered rock. 

Although the presence of faults, bands of clay or 

ankeritio limestone cannot be ruled out, it is not likely , 
that serious troubles with water will be encountered 

during construction. On the other hand the line of the 

tunnel cuts across the general strike of -the rocks at a 

small angle and this may lead to rather heavy over breakage. 

Kaneri Dam. 

9. At the site selected for the main dam (see Chapter 

VI) the river bed is about (:1) ft. wide, the sides of the 

gorge rising steeply at angles of about 35° and 45° from 

the north and south banks respectively. 

The rocks in the neighbourhood consist essentially 

of a series of banded haematite-quartzites, the bedding 

thickness varying from a few inches to several feet. At 

the site of the dam, rock is exposed over the :•iver bed 

while the higher slopes are covered by talus, debris and 

.soil creep with only occasional outcrops of weathered rock. 

' The general dip of the rocks is in a downstream direction.: 



- 9 -

The depth of excavation required for the foundations 

over the river bed section is not likely to be great but on 

the flanks fairly heavy stripping of the overburden and 

weathered material will probably be necessary before sound 

rock is exposed. Since the local geologiCAl struoture 

consists of compact and well cemented metamorphic rocks 

formed by a process of re-crystallisation it is not anti

cipated that serious difficult.Y will be encountered in 

securing a water tight reservoir. Proper precautions will 

have, however, to be taken by means of cement pressure 

grouting to seal up any open joints and fissures which may 

underlie the dam foundations. 

Lower Kalinadi Dam. 

10. The geological structure is generally similar to 

that already described for the Kaneri dam. Sound banded 

haematite-quartzite rocks are exposed at the bottom of 

the gorge and in the river bed, while weathered outcrops 

occur at higher levels on the flanks. The strike of the 

rocks runs obliquely across the axis of the gorge, the . 

bedding planes dipping in an upstream direction at angles 

varying from 20° to 35°. 
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CHAPTER II I. 

SITE !}WESTIGATIONS. 

1. A gene:ra1 account of the s'ite investigations has 

already been given in the Covering Report, and various 

aspects are also referred to in other sections of the 

Engineering Report.' The boring programme remains to be 

described. 

2. During Dr. Auden' s visit to the site in ·March 

1947 a tentative programme of preliminary boring was 

discussed, and arrangements for its execution were made. 

As a result a contract for the work was made on March 24th 

of that year with the firm of Al1adin Virjee Nathani, 

Bombay. The Contractors reached the site at the end of 

May, and started work on percussion borings for locating 

· the levels of rock at two alternAtive sites proposed for 

the Bomanhalli weir. This work continued during the 

monsoon until early September. 

3. At the beginning of 1948 boring work was resumed, 

and a small amount of percussion drilling was undertaken 

on the suggested tunnel line between the Dandeli headpond 

and the Nagjhiri Power Station in order to establish the 

rock cover over the tunnel. At the same time a limited 

programme of core drilling was put in hand at the Supa dam 

site, to establish the feasibility of the suggasted 

location. This core drilling while based on the programme 

suggested by Dr. Auden was not intended to do more than 

confirm the general conclusions previously arrived at by 

visual inspection. A further and much more extensive 

programme of drilling will be necessary before it will be 

possible to proceed with detailed designs. 
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The boring programme was completed in May 1948. 

A summary of the results is set out in Appendix I. 

attached to this Report. 
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CHAPTER IV. 

H Y DR 0 L 0 G Y. 

RAINFALL. 

General Considerations. 

1. The general pattern of rainfall distribution in 

the Kalinadi basin is determined by the incidence of the 

south west monsoon on the escarpment of the Western Ghats, 

and is extremely variable both as to location and time. 

To a small extent only the north east monsoon slightly 

affects the rainfall distribution, particularly over the 

eastern parts of the catchment. 

The south west monsoon normally reaches the 

Kalinadi district towards the middle of June and persists 

until October, the maximum intensity usually occurring in 

July. Except for the effect of an occasional early 

arrival of the monsoon in May and its prolongation into 

November, the remainder of the year is generally dry with 

only an occasional shower of low intensity. 

The monsoon rainfall increases steadily from the 

coast to the summit of the .Ghat escarpment where it may 

reach locally an average of 300 inches per year. Beyond 

the summit the rainfall diminishes rapidly until, at the 

eastern limit of the catchment area, it does not average 

more than about 40 inches per year. 

Distribution of R~infall. 

2. Figure No. 3 is an isohyetal map of the Kalinadi 

basin which we have prepared from a study of the rainfall 

statistics collected from a variety of sources. (see 

Appendix II.). 
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The statistical information has been submitted to 

the Deputy Director of Observatories, Poena, whose 

Department has prepared an independent isohyetal map. 

The latter has not been reproduced .in this Report since 

comparison showed that there was little disparity between 

the two·rnRps except in the southern part of the area where 

there is a difference of interpretation of the effect of 

the Kalinadi and Gangavali valleys. The latter, by 

cutting through the Ghats, break the mountain barrier 

presented to the south west monsoon by the escarpment and 

undoubtedly lead to a discontinuity in the isohyetal lines 

which, in general, run approximately north and south 

parallel to the coast. Unfortunately, the rainfall re

cords covering the southern portion of the Kalinadi and 

Gangavali valleys are not sufficient to give a clear 

indication of the extent of this discontinuity and we 

have adopted our own interpretation as shown in Figure No. 

3 since it leads to a more conservative estimate of the 

rainfall over the area with which we are concerned. 

Variation of Annual raip..f'all. 

3. The total rainfall in any single year is subject 

to wide fluctuation. Figure No. 4 shows the variation, 

expressed as a percentage of the mean over a long period, 

of the annual rainfall recorded at three selected rain 

gauges in or near the catchment. For the period covered 

by the records the maximum and minimum values of the annual 

rainfall are given in the following Table. 
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TABLE 1, 

Gauge. Maximum. Minimum. 

Castle Rock. 143.5 ~~ 53.5% 

Supa. 168 ~0 55· 5 ?~ 

Yel'lapur- 145 cl 
70 62 ~ 

It will be observed from the diagram that in many 

years the rainfall, in terms of'the average for the station, 

shows considerable diversity between the three gaqges; a 

feature which is not uncommon in areas of intense rainfall. 

While it is not to be expected that the total rainfall over 

an area would show such extremes of variation as would be 

recorded by individual gauges, the irregular distribution 

of the heavy monsoon precipitation makes it difficult, in 

the absence of a large number of gauges, to evaluate 

accurately the overall diversity effect. 

The annual rainfall records relating to Supa and 

Yellapur which cover the longest period are shown on Figure 

5 in the form of a rainfall-duration curve. This curve 

gives the percentage of the years in which the annual rain

fall is greater or less than any given percentage of the 

mean. It will be observed that in 50 per cent. of the years, 

the rainfall was within 10% of the long average for the whole 

period. 

Variation of Monthly Rainfall. 

4. The 71 year record of the Supa gauge has been used 

to produce a diagram (Figure No. 6, left hand side) showing 

the average rainfall in each month of the year. It will 

be seen that over 93 per cent. of the mean annual rainfall 
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occurs during the period June to October, the month of 

July alone accounting for about 40 per cent. of the years 

total. This diagram also shows the monthly rainfall for 

the driest recorded year, 1899, an~ for the wettest year, 

1882, and indicates that although exceptions do occur, 

the monthly distribution of the rainfall is not greatly 

affected by variations in the annual total. 

A second diagram (Figure No. 6, right h~nd side) 

shows the monthly distribution in two exceptional years, 

1904 and 1918. In the first mentioned the monsoon 

arrived early although the total rainfall was not widely 

different from that for an average year. The year 1918 

was one in which the monsoon was a failure, although 

rainfall of a relatively low intensity was distributed 

fairly evenly over a period of 7 months. 

RUNOFF. 

GenerAl Considerations. 

5. River gauging operations on the Kalinadi and some 

of' its tributaries were initiated by Mr. Bowers during his· 

investigations in 1921 and were carried on at intervals 

until July 1932 when they were finally discontinued. The 

records which have been preserved relate to measurements 

made on the Kalinadi, at Kheda, about 2 miles upstream from 

Supa, and at Bomanhalli; in addition there are some records 

which cover gaugings on the river Pandri at Apeli taken 

during the years 1925, 1930 and 1931. Apart from a series 

of dry weather flows taken at Kheda prior to June 7th 19~1, 

for which a V notch weir was employed, all measurements 

appear to have been made by means of surface floats and the 

discharges deduced from them must necessarily be accepted 

with caution. 

. .. 
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6. In view of the uncertRinty which must now surround 

these old Rnd somewhat fragmentary records, we have attached 

great importance to studies of the runoff from other catch

ment areas in the Western Ghats and, particularly, the work 

carried out by Mr. (now Sir Claude) Inglis in association 

with Mr. A. J. De Souza; and published in 1930 by the 

Public Vlorks DepA.rtment of the Bombay Government - Technical 

Paper No. 30. We hnve also .referred to the "Annual Reports 

of Supplies of Water Available for Irrigation", published up 

to 1926 by the Public Works Department of the Government of 

Bombay, and to the 1922 "Triennial Report of the Hydro

Electric Survey of India" by J. W. Meares. And.we have 

had the advnntage of consultations with Sir Claude Ing~is 

in London. 

7. The succession of coastal plain, steep escarpment 

and high level plateau gently falling away to the east 

persist throughout the Bombay Presidency and is everywhere 

under the influence of the south west· monsoon. By making 

appropriate allowances for variations in geological 

structure, forest cover and other factors, the records 

relating to other rivers afford a logical basis on which 

to assess the runoff from the Kalinadi basin. 

Relntionship between Rainfall and Runoff. 

8, An important part of Technical Paper No. 30 is 

devoted to a consideration of the relationship between 

annual rainfall and runoff from catchment areas in the 

Western Ghats. The authors show that in the majority, 

of cases examined this relationship can be conveniently 

expressed by the simple straight line formula :-

Runoff (Inches) = 0.85 x rainfall (Inches) - 12 i~. 



17 -

This formula is a similar type to those which have 

been found to fit the observed facts in other parts of the 

world, the constants depending upon the local climatological 

geological and other factors which ·determine the losses re

presented by the ratio between rainfall and runoff. 

It was observed by the authors of this Paper that 

· ·some of the southern rivers of the Bombay Presidency appear

ed to give yields which exhibi~ed a markedly smaller ratio 

of runoff to rainfall than that given by the above formula. 

This was attributed to increased losses arising· from the 

greater absorptive capacity of the substratum. 

9. Although the Kalinadi was not included among the 

rivers to which specific reference was made in the Paper, 

it lies in the southern part of the Presidency· and it has, 

therefore, been necessary to pay special attention to any 

local factors which might abnormally influence the runoff 

characteristics. In this connection it may be observed 

that experience has shown that it is by no means easy to 

arrive at a reliable estimate of the losses which take place 

from a catchment area. The determination of the ~otal 

quantity of rain which falls in the course of the year is, 

in the absence of a large number of carefully placed rain

gauges, difficult to assess, particularly if the catchment 

is mountainous and subject to wide local variations in the 

amount of rain received from a particular storm. Again, 

. estimates of the quantity of water which runsoff a catchment 

area are fundamentally difficult to measure apcurately, 

particularly at high stages of the river when direct gauging 

operations may be impracticable. 
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10. The most reliable estimates of losses are usu~lly 

to be found in relRtio~ to those c~tchment areas which 

have been ~reservoired for a number of ye.ars and for wl].ich 

adequate rainfall records, combined'with direct ~easure- . 

: menta of the ;iat~r utilised and discharged 'ov!:lr the .waste 
.. 

weirs, _have been maintained. Such records are to be 

found ;Rmong the statistics· relating to same o,f. the irri-. ' . 
gation reservoir·s .in the Bombay Presidency~ such as that a~ 

Dhupdal on the Ghatprnbha river'; 70 mi,ies north of Supa • 

. I!! a somewhl'lt. ~.ifferent category fall tP,e ,record~ wp.ich 

have been maintained by the Tata ffydro-Electr.ic Company; 

which we. have been· given an opportunity .of studying through 
. . 

. the courtesy of the Directors. 

'~~· 

11. The principal causes of rainfa,i'l loss~.s are direct 

evaporation from the wetted s~rface of· the ground and from 
~; . 

the surfaces of vegetation, transpiration of·mbisture by 

vegetation~ and deep seepage· of water through joints, . 
.. 

solution channels and bedding planes ~n the rock which may 

allow a portion of the rainfall to by-pass the gauging point 
: 

on the river-where discharges''are measured and re.:..appear at 

some point outside the catchment area on which the rain 

originally fell. The first two~ ·causes are greatly influen-

ced ~Y temperature, hur@.dity;and wi~;. the latter by the 

~eolog;ical· structure. of the district. . . 
.. . 

. !2; . .C1imRtological fac~ors are 'not likely to influ,~nce ... 
~e~t·lY the losses fro~ the. Kalinadi .basin in r~\a'uon to .. 

qther rive·r basins situated on the_\"Lester~ mi~ts, al~hougb 

the dense ·forest .cove~ whi.ch characterises the western ., ' . . 
portion ~ndoubtedly offers greater opporturifty for evapor-

• ltion and transpire tion. 
" . ...-· 

~ ,. 
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Geologically, however, the Kalinadi lies outside 

the Deccnn trap area to the rivers of which the majority 

of the existing records relate, and for this reason ~t i.s 
I 

necessRry to consider whether the structure of the catch-

ment is lik~.ly to give rise to excessive losses. . Altho.ugh 

the regional geology is little known the general c~racter 

Of the rocks may be described broadly AS consisting·Of 

crystalline gneisses and schists and there is little evi

dence of the existence of stratified or cavernous rocks 

which might lead. to the subterranean diversion of water 

into other dtainage systems. Moreover, we have see~ no 

eviden~e of underground losses of water within the are~. 

with which we are concerned and in our opinion such 'losses 

as may occur are likely to be negligible. 

13. After a careful study of all the available evidence 

we consider that the following modified formula for the 

runoff from the Kalinadi basin will lead to a conservative 

assessment of the water available for power development :~ 

Runoff (inches) = o. 80 x rainfall (inches) - 15 inches. 

14. In the interests of long term planning it is important 

that steps should be taken to re~rd by direct ~easur.ement the 

runoff from those rivers which .. are scheduled for future 

development. . This work has·· already been initiated in the 
't 

case of the l(alinadi at Dandeli and in'the case of the Kaneri 
r ~ 

at tfe Gund,causewa~. Continuous daily water level recorda 

hRye been maintained at these points since June 1948 by the 

'Forest Department staff while a series of gauging operations 

was undertaken on these rivers during the 1948 monsoon. In 

addition water level records of a temporary gauge at 

Bomanhalli have been kept since June 1947 although this gauge 

will be discontinued in future now that sufficient corre

lation with the Dandeli gauge has been obtained. The 
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results of the river gauging work,which form the subject of 

a separate Report, were submitted in October 1948 and tend 

to confirm that the runoff recorded over the period June 1947 

to July 1948 was in accord with the values calculated from 

the above formula. 

Vnriation of Annur:l Runoff. 

15. The rainfall records at Supa (1876 - 1946) and at 

Castle Rock (1916 - 1946) htwe been used to estif111'1te the 

annual runoff available year by year at the site of the 

Supa dam over the period 1876 ~ 1946. The data so obtained 

have been plotted on Figure No. 8 which also shows the run

off from the Ghatprabha river as measured at the Dhupdal 

weir during the years 1897 - 1926. 

It will be observed that while the annual variations 

in the runoff from the two rivers follow generally similar 

trends, an exceptionally large difference, amounting to 45 

per cent., occurred' in 1914 when the discharge at Dhupdal 

exceeded 189 per cent. of the recorded mean. 

VPriPtions of Monthly Runoff. 

16. Figure No. 9 shows a comparison between the mean 

monthly rainfall at Supa Rnd the mean monthly runoff of the 

Ghqtprabha river at the Dhupdal weir. It will be seen 

thRt the pre-monsoon showers of March and April hElve a neg

ligible effect on the river flow. The early monsoon rain

fall soaks the catchment area and in July, when the ground 

is Mturated, the runoff reaches its maximum intensity with 

the maximum precipitation of the monsoon rain. In August 

and September, due to the natural retentive effect of the 

subsoil, the river flow does not decrease as rapidly as the 

rainfall. Later in the year, as the catchment area grad

ually dries up, the flow of the river falls to a steady low 

value which, continually diminishing, is maintained during 

the dry season. 
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Maximum Flood Flows. 

17. The reliable estimation of maximum floods is a 

matter of supreme importance in considering the design 

of the dams which form part of the ~cheme of development 

to be described hereafter. The size of the floods for 

which provision has to be made not only affects the design 

of the spillway but may also profoundly influence the type 

and even the location of the dam itself. 

No records exist of unusual flood flows in the 

Kalinadi basin and until such time as a considerable mass 

of data on the subject has been accumulated it is necessRry 

to rely upon the guidance which can be ottained from 

studies of flood records relating to other rivers of broad

ly similar character. 

18. Of the various empirical formulae which have been 

suggested from time to time for the estimation of floods in 

Indian rivers, we are of the opinion that the Inglis 

formula for fan catchments, as proposed in Technical Paper 

No. 30 previously referred to, is the most reliable for use 

in connection with the Kalinadi. 

This formula is as follows :-

Q = 7000 A 
/A+"4 

Q = Maximum flood flow in cusecs. 

A = Area of catchment in sq. miles. 

We consider that whilst this fbrmula will give a 

reasonable estimate of the maximum flood flows which may 

be e~pected to occur, the importance of the Kalinadi works 

justifies the adoption of a cautious attitude towards the 
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designs of the spillways and we have, therefore, allowed 

a margin of 25 per cent. over and above the figures as 

determined ~lf the Inglis formula. 

This has led to the peak values of the maximum 

floods which might occur from the unreservoired catchment 

areas given in the following Table. 

TABLE 2. 

Name of Reservoir. Catchment area Maximum Flood Flows. 
sq. miles. cuse'cs. 

Supa 400 174,000 

Bomanhalli 647 222,000 

Kaneri 114 93,000 

Lower Kalinadi 1,439 330,000 
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CHAPTER V. 

STORAGE. 

1. Since no continuous records of the discharge of . 
the Kalinadi river were available prior to the commence-

ment of our investigations in 1947, it has been necessary 

to study the effect of storage by using the monthly rain

fall figures relating to the gauges which have been 

maintained at Supa and Castle Rock. These figures in · 

conjunction with the isohyetal map (Figure No. 3) have · ·' 

been used to produce a mass runoff diagram covering the 

71 year period 1876 to 1946. From this mass diagram it 
·' 

has been possible to produce a curve which expresses, in 

ter~s of the amount of storage provided, the uniform flow 

which can be maintained by the reservoir. The diagram 

obtained in this way has been compared with similar 

diagrams prepared from the runoff records for the Dhupdal 

wsir on the Ghatprabha river. 

2. The capacities of the refler'loirs which form part 

of the scheme of C!evelopment described in Chapter W. are 

set out in Table 3. below. The sizes have been determined 

from considerations of overall economy; that is to say, 

the cost of providing the storage has been balanced against 

the benefits to be derived therefrom in the form of revenue 

from the sale of electricity. 

TABLE 3. 

Millions of cubic feet. 
Name of Reservoir. Gross Storage. Net Storage. 

Supa 128,000 118,000 

Kaneri 7,600 6,900 

Lower Kalinadi 11,500 10,100 
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3. The Supa reservoir offers the opportunity of 

providing effective regulation of. the runoff from 400 

sq. miles of catchment draining the high rainfall belt. 

The stored water would be utilised t.hrough three power 

stations in series which would make use of a total head 

of 1,462 ft. During the monsoon water would be held 

back in the Supa reservoir and the power stations situ

ated lower downstream would be operated to the maximum 

extent on the runoff from the unreservoired areas. A 

large part of the firm output from the Kalinadi scheme 
·~ 

would thus be dependent on the storage afforded by the 

Supa reservoir which would be sufficiently large to pro

vide over-year regulation and make up deficiencies in 
~· 

flow arising from a series of lig~t monsoons. , 

4. The Kaneri reservoir would provide a measure of 

regulation of the runoff from an independent catchment 

area which is also subject to high rainfall. Unfortunate

ly, the topography of the site does not lend itself to the 

c~eation of a reservoir sufficiently lar~ to make full 

use of the monsoon r~~off and, as explained in Chapter VII, 

considerable wnter would at times be lost over the spill-

ways of the dam. 

5. The Lower Kalinadi reservoir would result from 

the construction of a dam on the lower reaches of the 

river. Its main function would be the concentration, 

for the production of power, of the head represented by 

the natural gradient of the river over a stretch of some 

12 miles below the Nagjhiri power station. 

6. A discussion of the manner in which the operation 

of the reservoirs would be interlocked will be found in 

Chapter VII. 

.· 
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Silting of Reservoirs. 

7. We have paid special attention to the possibility 

thRt the economic life of the reservoirs might be serious

ly affected by loss of storage resulting from the 

deposition of the large volumes of silt carried down by 

the rivers during the monsoon months. 

8. A great deal of research work has been done on 

this problem both in India and ~lsewhere and much useful 

information has been published. We felt it desirable, 

however, to obtain some direct evidence of the amount of 

silt which the Kalinadi carries under monsoon conditions 

and we, therefore, arranged for a number of samples to be 

taken during the course of our field investigations: the 

results will be found tabulated in Appendix III. Whilst 

the work accomplished is useful as a general guide to the 

conditions likely to be ~et, it should be pointed out that 

the number of samples obtained is far too few to offer a 

reliable guide to the rate of silting which may be expected. 

The silt load carried by a river, particularly when in 

flood, varies even over a short period of time within the 

widest limits and it is doubtful whether anything less 

than an elaborate series of records taken over a number of 

years will lead to a closer approximation than can be 

obtained from a careful comparison of the actual rate of 

silt deposition measured in reservoirs possessing similar 

. characteristics. 

9. In order to obtain some guidance as to the probable 

effective life of the Kalinadi reservoirs, we have attempted 

to estimate the rate of siltation of the Supa Reservoir by 

three alternative methods. 
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(a) By use of the following formula suggeste·d in 

the 1941 Annual Report (Technical) of the 

Central Board of Irrigation, India. 

S = KA! 

where S = Annual siltation rate in 
acre feet. 

A = Catchment area in square 
miles. 

K = 0.5; 1.7; 5.5; for rock, 
normal ana soil catchments 
respectively. 

N.B. In Table 4 below, the value of K 

applying to a normal catchment has 

been used. 

(b) By comparison with a similar catchment for which 

a silt sarvey has been made. For this purpose 

the catchment of Lake Fife reservoir, near 

Poona, has been selected as giving a reasonably 

close ana logy. 

The 1941 Report, quoted above, gives the 

annual siltation rate for this reservoir as 144 

acre feet per 100 square miles of catchment 

area over a period of 70 years. In view of the 

rather sparse vegetation cover of the Lake Fife 

catchment it is to be expected that the siltation 

rate would be greater tl~n would be the case for 

a reservoir situated in the Kalinadi Basin. 

(c) By deduction from silt samples taken at Supa and 

at Bomanhalli on the Kalinadi River, 

Comparative rates of siltation as indicated 

by the foregoing methods are shown in Table 4. 

below. 



- 27 -

TABLE 4. 

Siltation rate - acre feet per year. 

(a) (b) (c) 

Supa. 152 48.3 276 

10. It is probable that the actual siltation rates 

would lie within the extremes g~ven above and, for purposes 

of this Report, we have adopted a rate of .300 acre feet per 

year, corresponding to a coefficient of .3.4 in the formula 

quoted above. Using this coefficient for assessing the 

siltation rate in the other rese·rvoirs which form part of 

the Kalinadi scheme we have arrived at the following 

results. 

TABLE · 5. 

Reservoir Silt storage Estimated siltation rate 
Capacity -
acre feet. Acre feet Acre feet Life 

per year per 100 sq. Years. 
miles of 
catchment 

Supa. 206,000 .300 75 690 

Kaneri 16,100 122 10.3 1.32 

Lower 
Kalinadi .3.3,.300 450 67 74 

11. In the foregoing Table the silt storage capacity 

has been taken as represented by the dead storage provided 

below the lowest draw down level of the reservoir. The 

figures given for the Supa and Kaneri reservoirs indicate 

that no reduction in effective storage capacity is to be 

expected over the assumed amortisation period (100 years). 
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The figure of 74 years computed for the Lower Kalinadi 

reservoir makes no allowance for the considerable quantity 

of heavy silt which could be passed through the reservoir 

during the early stages of the monsoon by opening the 

culverts provided through the base of the dam. Further 

assistance in the same direction would be afforded by 

the monsoon floods containing fine silt in suspension 

which would be discharged over the crest of the dam. It 

may reasonably be assumed, therefore, that over the first 

100 years no reduction in the effective storage capacity 

would in fact take place. Moreover, since the lower 

storage levels of the reservoir would not be utilised 

except under exceptional conditions there would, in effect, 

be no serious interference with the use of the power 

station until long after the expiration of the amortis

ation period. 

12. Extending the foregoing basis of computation to 

the Dandeli headpond it may be shown that theoretically 

the latter would be completely silted up after about 80 

years. It is proposed, however, that the weir at Dandeli 

should incorporate a number of deep sluice gates in 

addition to the crest gate and by their JUdicious use at 

periods of high flood, particularly during the early part 

of the monsoon when the silt load will be at its maximum, 

it would be possible to keep the pond comparatively clear 

of deposits and indefinitely prolong its effective useful-

ness. 

13. It should be stressed that from the point of view 

of reducing the siltation of the reservoirs to a minimum, 

it is important that the existing forest conservation 
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I 

programme should be maintained and in addition steps 

should, if possible, be taken to exercise some control 

over the grazing lands which constitute part of the 

catchment area, particularly in the.eastern districts. 

EvAporation Losses from Reservoirs. 

14. . In the absence. of experimental data on evapor-

ation losses within the Kalinadi basin, we have examined 

the published results of investigations which have been 

made in similAr regions in the Western Ghats. We 

consider the most reliable data to be that given by 

Messrs. P, K. Raman and V. Satokopan in the "Scientific 

Notes" of the Government of India Meteorological 

Department (Vol. VI. No. 61.). 

The figures given for Belgaum, some 40 miles 

north of Supa,have been used in estimating the mean 

evaporation rate to be expected from the proposed reser

voirs. The figures relate to losses from an evaporation 

pan and, after applying a correction for scale so as to 

make the data applicable to the large water surface of a 

reservoir, we have adopted a rate of 5 feet per year for 

the mean annual evaporation. In assessing the volume of 

water lost annually we have assumed thflt evaporation at 

this rate will occur from the water surface of the reser-

voir when it is half full. The estimated evaporation 

losses for each section are given on the Flow Diagram 

(Figure No.7.). 

It is probable that there will be appreciable 

variations in evaporation losses, both between the individ

ual reservoirs in any year and for the whole scheme from 

year to year. Such variations would, how.ever, have little 

effect on the total quantity of water available for power 

production. 
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Compensation Water. 

15. Since the areas immediately affected are sparsely 

populated the construction of the propos'ed works should 

not introduce any serious compensation water problems. 

The main centres of population, where such problems might 

be expected to arise, are at Supa, Dandeli apd Bomanhalli. 

Of these areas Supa will ·be 'inundated by the proposed 

reservoir while at Dandeli any requirements would be amply 

met by a combination of the regulated discharge from t'he · · • 
~, .... 

Supa reservoir and the unregulated flow from the catchment 

between Supa and Dandeli. 

Be low the Bomanha'lli weir the bed of the Ka linadi 

will, except during the monsoon, be completely dried out 

down to the Nagjhiri power station at the head of the 

Lower Kalinadi reservoir. Since there are some village 

settlements in the neighbourhood of Bomanhalli a 

piped water supply will ultimately have to be given to such 

of the communities as may be affected. The problem~ of 

drainage and sanitation will also require attention • 

..• 



- 31 -

CHAPTER VI. 

SCHE1ffi OF DEVELOP~~. 

General Description .. 

l. Apart from the small Baginkatte project which 

has now been omitted, it will be found that the scheme 

shown on Figures Nos. 1 and 2 closely follows the proposals 

outlined in our Interim Report o~ August 1947. It com

prises four distinct but interlocked sections, the principal 

features of which are described below. 

It should be noted that where dimensions of tunnels 

and pipelines, and the capecity of turbo-generator units, 

are given, they relate to those corresponding to an overall 

system load factor of 60 per cent - based upon the firm 

output available in a dry year. The firm annual outputs 

given for the individual power stations are those which are 

capable of attainment as the result of integrated operation 

and relate to the output at the station busbars. 

Supa Scheme. 

2. The essential feature of this section is the large 

reservoir which.would provide the main storage for the whole 

scheme of development. With the dam would be incorporated 

a power station having a total installed capacity of 90 ~v, 

in three sets of 30 MJ'l each. 

Tho principal technical details relating to the 

Supa section are as follows:-

Catchment area 

Mean annual rainfall 

Mean annual runoff 

or 

400 sg •. miles. 

144 in. 

100 in. 

2, 940 cusecs, 
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Mean flow for power in an average year 

Mean flow for power in a dry year 

Output in an average year 

output in a dry year (firm) 

Plant installation 3 x 30 MW = 

Nacjhiri Scheme. 

2,855 cusecs. 

2,480 cusecs. 

400 million 
~h. 

265 million 
kWh. 

90 MW. 

3. The principal works would comprise a headpon<l 

between Dandeli and Bomanhalli fFom which the water would 

be diverted through a pressure tunnel and pipeline to a 

power station situated near the confluence of the ~agjhiri 

nullah and the Kalinadi river. The power station would 

have an installed capacity of 350 MY!!, in 7 sets of 50 MW 

each. 

The principal technical details relating to the 

Fagjhiri section are as follows:-

Total catchment area 

Mean annual rainfall 

Mean ann'.lal runoff 

or 

Mean flow for power in an average year 

Mean flow for power in a dry year 

Maximum net head on full load 

output in an average year 

Output in a dry year (firm) 

Plant installation 7 x 50 MW = 

647 sq. miles. 

116 in. 

78 in. 

3,700 cusecs. 

3,540 cusecs. 

2,820 cusecs. 

l,OC5 ft. 

2,300 million 
kWh 

1,830 million 
kWh· 

350 W/. 
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Kaneri Scheme, 

4. This section would include a dam on the Kaneririvor 

from which a pressure tunnel and pipeline would convey 

.the water to a generating station located about two miles 

upstream of the Kaneri-Kalinadi confluence, The power 

station would have Dn installed capacity of 75 M~, in 

three sets of 25 MW each, 

The principal technical details relating to 

the Kaneri section are as follows:-

Total Catchment area 

:Meo.n annual rainfall 

Mean annual runoff 
or 

Mean flow for po~v er in an average 

114 sq. miles, 

154 in. 

108 in. 
905 cusecs. 

year 525 cusecs. 

Mean flow for power in a dry year 450 cusecs. 

Mo.ximum net head on full load 1,170 ft. 

output in an average year 390 million ~vh. 

Cutj;lut in a dry year (firm) 325 million kWh, 

Plant installation 3 X 25 MN = 75 MN. 

Lower Kalinadi S~heme. 

5, This would form the lowest of the three schemes 

in seri~s on the main river and would consist of a 

combined dam and po~er station lccated about li miles 

upstream of the confluence of the Baginkatte and Kalinadi 

rivers, The power station would have an installed 

capacity of 75 M~l in three sets of 25 lvrN eoch, 

The principal technical details relating to the 

Lower Kalinadi Section are as follows:-
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Total Catchment area 

Meiln annual rainfall 

Mean armual runoff 

or 

Mean flow for power in an average_ 
year 

Mean flow for power in a dry year 

Maximum net head on full load 

output in an average year 

Output in a dry year (firm) 

Plant installation 3 X 25 MN = 

1,439 sq. miles. 

93 in. 

59.5 in. 

6,280 cusecs. 

4, 645 cusecs. 

4,090 CUS €;?CSo 

185 ft. 

500 million kWh. 

420 million kWh. 

75 MN. 

Below, we describe some of the more important 

characteristics of the foregoing schemes. 

Supa Scheme. 

6. The site selected for the dam lies about 1~ miles 

downstream of the Supa causeway (see Figure No.lO) at the 

head of a gorge where the configuration of the ground 

favours the economical construction of a high dam. 

Moreover, the wide valley which opens out upstream of the 

dam site offers a very favourable reservoir site, 

particularly so as the Kalinadi is joined a short distance 

above Supa by two major tributaries, the Pandri and the 

Uagi, both of which drain areas of high rainfall. These 

natural features afford the opportunity of creating a 

reservoir large enough to provide a very high degree of 

regulation of the head waters of the Kalinadi river~ 

7. Of the many potential reservoir sites examined 

in the Kalinadi basin that at supa offers by far the most 

economical storage and, moreover, provides the means of· 

exercising effective control of the flow to the other 
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sections of the scheme, As will be seen from the flow 

diagram (Fi~ure No. 7) the regulated discharge from 

the Supa reservoir will, in an average year., represent: 

nearly 80i6 of the total flow at Boma~hal!i. In 

consequence of this control the amount bf water which 

will be lost to' the Nagjhiri power station as the result . " 

of spillage at the Bomanhalli weir will be very sme.11. 

8~ Because of the vital part played by the Supa 

reservoir in the development of .the Kalinadi basin as 

a whole, the determination of the height of the dam is 

a matter for very careful investigation. our present 

studies indicate that the maximum economical height 

would correspond to a top vvat.er level of 1825 ft. above 

M.S.L. Under these conditions the dam would rise some 

275 ft. above the river bed and would provide 118,000 

million cu. ft. of effective storage; equivalent to 

nearly 130 per cent of the mean annual runoff from the 

catchment area of 400 sq. miles. When the reservoir is 

filled the water area will extend to 46 sq. miles. 

9. The site of the dam is very restricted and the 

construction of the power station at its foot makes the 

provision of an over fall spillway a somewhat difficult 
' 

technical problem, For· this reason we consider the most .t[: 
> 

satisfactory method of dealing with flood water would lie 

in the adoption of an independent spillway channel cut 

through_ the low saddle which lies to the north of the main 

dam and separates the reservoir from the nullah which 

leads back into the Kalinadi river. The release of 

flood water would be controlled by a weir, the crest of 

which would be surmounted by gates of the sector or 
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vertical lift type. ~he moveable crest so provided 

would permit the maximum use to be made of the reservoir 

for storage purposes and no additional land beyond ~he .t~ 

normal margins of the lake would be inundated during 

periods of high flood. 

10. The head concentrated at the dam would be 

considerable a.nd, although subject to wide seasonal 

fluctuation, would permit the generation of a very 

considerable block of power at the low incremental cost 

represented by the expenditure on the power station and 

its equipment. 

11. Subject t~ a more thorough geological examination 

of the rock abutments it is likely that an arch dam would 

prove the most economical type for the site conditions. 

In order to be conservative, however, we have assume~ in 

preparing the accompanying estimates that a mass concrete 

gravity dam would be adopted. The general features of 

such a dam are shown in figure No.ll, while on Plate No.2 

will be found an artist's impression of the complete dam 

and power station as at present visualised. 

12. The creation of the reservoir would inundate the 

small town of Supa together with nearly six sg. miles of 

forest clearing, a part of which is under cultivation. In 

addition, about 8 miles of the Londa-Karwar road would be 

flooded and would be replaced by a new road which, after 

passing over both the main dam and the spillway, would 

follow the eastern edge of the reservoir and would provide 

an uninterrupted cr~ssing of the Kalinadi river during 

the monsoon. 
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Nagjhiri Scheme. 

13. Between Bomanhalli and the confluence of the 

Kalinadi with the Nae;jhiri nullah the rna in river makes 

a great loop, some 15 miles in length, over the middle 

port ion of which it drops rapidly over a series of 

cataracts through at total height of 1080 ft. By 

diverting the river through a tunnel and short 

circuiting this loop it would be possible to carry out 

a very economical development (S~e Figure No.l2). 

14. The power station at Nagjhiri would produce 

about two thirds of the total output available from 

the whole Kalinadi scheme and it would therefore be 

by far the most important member• of the Group\ The 

great size of the station is rendered possible by the 

construction of the Supa reservoir which is capable of 

producing, even under the most unfavourable conditions, 

a steady discharge of not less than 2480 cusecs. In 

addition to the regulated water provided by the Supa 

reservoir, the Nagjhiri station would utilise a part 

of the unregulated runoff from an additional catchment 

area extending to 247 sq. miles. 

15. Water for power generation would be stored in 

a head pond which would be created below Dandeli by the 

construction of a diversion weir about ~ mile upstream 

of the Bomanhalli causeway. The weir would be surmounted 

by a series of automatically controlled crest gates which. 

would permit the fullest use to be made of the storage for 

purposes of taki!l.8 up variations in the daily load on the 

Nagjhiri power station. The crest gates would be designed 

to permit the p~ssage of the largest floods without 
J 
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producing any objectionable rise in the normal top 

water level of the headpond, which we suggest should 

be fixed at 1400 f~. a·oove M.s. L. The back water 

created by the weir would not affect the river levels 

at Dandeli where the community would benefit greatly 

from the very full controi of the main river exercised 

by the Supa reservoir. 

16. Two alternative sites for the weir have been 

investigated, at Don Shigur and Bomanhalli respectively; 

it is considered that on balance the latter or low~r 

site offers the greatest advantages and it has be~n 

adopted for purposes of our Report. Both sites have· 

been examined by means of a series of trial bores and 

., 

the geological conditions have been described by Dr.Auden. •.~ 
. ' ~~ ... 

in his report of April 1947. Before taking a final · 

decision, however, we would recommend that some further 

borings should be undertaken, particularly on the left 

bank at Bomanhalli. 

17. The proposed pressure tunnel (see Figure No.l3) 

which would have an equivalent diameter of approximately 

21ft., would be concrete lined and would have an overall 

length of about 30,000 ft. A surge shaft would be 

provided at the downstream end of the tunnel which would 

terminate at a valve house from which the high pressure 

pipes would descend to the power station at the bottom 

of the gorge (see Plate 1). 

Tiy locating the intake opposite Don Shigur the 

shortest length of tunnel would be secured. At this 

point the ground rises slightly and to obtain the necessary 
• 

cover as quickly as possible the intake shaft. would be set 
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back some distance from the bed of the Kalinadi and would 

be connected to the head pond by a short length of open 

channel. From the intake the tunnel would run in a 

south south westerly direction to a construction adit 

located approximately half way along its length; beyond 

this point it would run in a south westerly direction 

towards the surge shaft. This alignment has been 

chosen in order to obtain the best driving conditions 

by ensuring that the tunnel is located well below the 

zone of weathered surface rock. Should .it be necessary 

to open up driving operations at additional faces there 

will be no·difficulty in locating further working shafts 

or adits. 

18. The possibility of affecting a substantial 

economy in the amount of steel required for the pipeline 

by adopting underground construction should not be lost 

sight of. Apart from the possibility of securing a 
substantial saving in capital expenditure such an arrange

ment would possess obvious advantages from the point of 

view of national security. Its practicability is however 

dependent upon more detailed geological examination of the 

rock in depth and, for purposes of the attached estimates, 

we have assumed that the design of the pipeline would 

follow conver1tiona1 practice and be carried wholly over 

the surface of the ground between the portal valve house 

and the power station. 

Kaneri Scheme. 

19. This scheme which is shown in outline in Figures 

Nos. 14 and 15 would utilise the waters of the Kaneri river, 

one of the main tributaries of the Kalinadi. It can, if 
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desired, be operated initially as an independent and self 

contained development but, as explained in Chapter VII, 

it will benefit materially from the storage provided by 

the supa reservoir when the full scheme is in operation. 

20, In the 12 mile stretch between the sites selected 

for the dam and the power station respectively the river 

falls at a fairly uniform gradient through almost 1000 ft. 

Above tho dam site, however, the gradient of the river 

within the reservoir area is much· flatter. 

21. During the course of our field investigatio~s 

three separate sites for the main storage dam were 

examined. The upper of these three sites, originally 

proposed by Mr. Bowers in 1921, is about ~ mile upstream 

of the Gund causeway which carries the nandeli-Bogrigadde 

road across the Kaneri river, while the two lower sit~s 

lie 1 m.ile and 1~ miles respectively downstream of the 

causeway. 

Preliminary studies of the available topographical 

maps had indicated that one of the lower sites would prove 

attractive from the point of view of ecop.omical dam 

construction. Moreover, they both possessed the further 

advantage of leading to an appreciable reduction in the 

length of the pressure tunnel which would be required to 

supply the power.station. Subsequent examination of the 

aerial surveys, however, disclosed that the reservoir area 

was, as a whole, less favourable than had been anticipated 

and a comparison between the three sites led to the 

conclusion that the upper site would afford the greatest 

overall economy in spite of the fact that it would entail 

some 6000 ft. of additional tunnelling. 
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22. The maximUm permissible size of the Kaneri 

reservoir is limited to some extent by the local 

topography which renders it impracticable to obtain 

regulation of the river discharge on a scale comparable 

with that afforded by the Supa reservo-ir in respect of 

the Kalinadi. But apart from these limitations the 

economic size of the reservoir is dependent upon the 

method of operating the power station and the extent 

to which the Kaneri storage can b~ assisted by the Supa 

reservoir. 

The final determination of the top water level 

of the reservoir and the type of dam best suited-to the 

site must await further detailed topographical and 

geological investigations. Provisionally, however, we 

have adopted a level of 1570 ft. above M.S.L. although 

it is possible that it may later prove economical to 

increase somewhat the height of the dam. A top water 

level of 1570 ft. would entail the construction of a cut 

off dam across the low saddle which lies about a mile to the 

the north of the main dam. It is proposed that this 

cut off dam should be utilised as a flood spillway in 

preference to' the discharge water over the crest of the 

main dam in the gorse. 

23. The dam as described would have a total height 

of 250 ft. above river bed level. It would create a 

reservoir with a surface area extending to 4 sq. miles 

and would provide an effective storage capacity of nearly 

7000 million cu. ft. above the lowest drawdown level which 

has been fixed at 1450 ft. above M.S.L. This storage is 

equivalent to not more than 25 per cent of the mean annual 
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runoff and so long as the Kaneri statio~ is operated as 

3n independent unit the loss of water by spillage during 

tho monsoon would in an average year be considerable and 

would, based upon firm output, amount to about 64 per 

cent of the total runoff. Integration of the operation, 

of the Knneri station with the other members of the Group 

would lead to a substantial reduction in the loss of water 

arising from spillage during the monsoon, (see Chapter VII)' 
.. 

24. · The accompanying estimates are based on the use 

of a mass concrete gravity section for both the mai~ dam 

and the secondary spillway dam. It seems possible that 

the use of a rock fill for the main dam will of~er some 

economy in capital cost although this is a matter which . 
must await more detailed investigation. 

25, An intake tower with a sluice gate to control 

tho admisslon of water to the pressure tunnel would be 

located immediately upstream of the main dam. The 

tunnel, which would be concrete lined, would have an 

equivalent diameter of 10 ft., an overall length of 

20,000 ft. and would lead the water to a valve houae 

situated on the upper slopes of the Kaneri gorge. The 

alignment selected for the tunnel provides ample cover 

except for t;vo shor·t lengths near the intake where the 

lining would require to be reinforced (see Figure No,l5). 

,Construction would be carried out from the two ends and 

in addition a working shaft would be s1l!lk near the 

village .of Gund below which the tunnel line would pass. 

At the surge shaft the tunnel would ohange direction 

in,ordcr to bring the portal out at a point which offers 

. the advantage of a !avourable alignment for the high 

~ressure pipeline. 
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26. For estimating purposes we have assumed that 

the tunnel v;ould trifurcuto at the port.9.l and that 

from this point three separate high pressure pipes 

would be taken down to the power house. As in the 

case cf tho N2£jhiri scheme, ther~ is tho possibility 

cf cbtainine some overall economy in capital 

expenditure by substituting for the three separate 

pipes a single steel lined sloping tunnel, and this 

should be studied when the time comes to .Prepare •le

tailcd designs. 

Lower Kalinadi Scheme. 

27. This is the lowest of the chain of three power 

st8tions situated on the main river and, in addition 

to utilising the ccntrolled water discharged by the 

Nagjhiri and Kaneri power stations, would benefit from 

the unregulated runcff frcm a further 678 sq. miles of 

catchment area. 

28. The site selected for the dam is shown on 

Figure ITo. 16. It lies about 1~ miles upstream of the 

conflumice of the Baginkatte and ICalinadi rivers on a 

reach where the main stream runs almost due south. The 

river here is comparatively wide and deep, flowing through 

a deep gorge, the steep sides of which rise abruptly from 

the river bGd ~t an ar~le approaching 45°. · 

29. Tho accompanying estimates have been based on 

the adoption of a site at the narrowest part of the gorge 

where the river channel is about 300 ft. wide. Soundings 

token onr the rivt.r bed indicate thst w1der ccnditions 

of nvernge cry weather flow the maximum depth of water is 
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about 45 ft. Upstream of the selected site the river 

is even deeper und soundings up to 77 ft. have been 

recorded. It is possible that more extensive investiga-
. ~\ 

tions may reveal the existence of a site a little further 

downstream where the depth of water is shallower and 

where, although accompanied by a somewhat greater width 

between "the sides of the gorge, some economy in overall 

cost may prove possible. 

30. The rocks in the vicinity of the dam site 

consist of' massive quartzite, dipping obliquely .acrcss 

the line of' the river in an upstream direction at an . 

nngle varying from 20° to 350, Although the rocks are 

somewhat loterised on the flanks of' the gorge they are 

fresh and sound over the river bed where they have been 

subject to the scouring action of' the water and it is 

. not anticipated that deep excavation will be necessary 

for the f'oundatiuns, except on the flanks where fairly 

heavy stripping of' weathered rock may be necessary, 

. 
31. The site lends itself' to the adoption of' an 

arch dam but pcndh.cl more detailed geological exploration· 

of' the sub-surface conditions we have, as in the case of· 

the Supa and Kancri dams, based our estimates upon the . 

use of' a mass concrete gravity section. The crest of 

the dam would be surmounted by deep, sector type gates 

which would control the discharge of' flood water, while 

close to the base of' the dam a pair of' draw off c,ulverts 

would be provided for the purpose of drawing down the 

level of the reservoir in order to dewater the turbine 

intakes, which would be sited clcse tc.the western flank 

uf' the gorge. 
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32. The dam as proposed would provide a top water 

level of 320 ft. above M.S.L. corresponding to the normal 

tailrace level oft he Nagjhiri power station and would 

rise 205 ft. above the river. The surface of the reservoir 

thus created would extend to about 4 sq. miles and by 

using a total draw down of 120 ft. would provide an 

effective storage of 10~100 million cu.ft. - equivalent 

to 19 per cent of the mean annual runoff from the 

residual catchment area below the Nagjhiri and Kaneri 

schemes. 

33. During the greater part of the year the 

discharge through the power station would be adjusted 

to suit the flow of water released by the upper power 

stctions~ supplemented by the residual runoff from the 

unreservoired areas and the water level in the Lower 

Kalinadi reservoir would be maintained as high as 

possible consistent with the provision of the daily 

pondage necessary to take up variations in the output 

from the upper stations. In this way the maximum energy 

output would be obtained from the Lovver Kalinadi station 

and only in an emergency would full use be made of the 

storage represented by the possible draw oown of 120 ft. 

34. The creation of the reservoir would have little 

effect upon existing settlements, but it would entail the 

relocation of same 2i miles of road between Gund and 

Bogrigadde. The new road would be carried over the crest 

of the dam and would greatly improve communications between 

the districts lying an either side of the Kalinadi river 

which are now virtually isolated from one another by the 

gorge, 
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CHAPTER VII. 

I~ErHOD OF OPERATION. 

Flow Dir:t£;rnm. 

1. Fieure No. 7 is a Flow Diaeram which shows for 

a year of average rainfall the mean flows available for the 

production cf po,Ncr from the four. sections into which the 

scheme is divided. The runoff figures have been derived 

from the isohyetal map (Figure No.3) by using the formula 

for annual runoff recommended in Chapter IV, while the 

ficurcs for estimated losses due to spillage and 

evaporation from the reservoirs represent the mean equiva

lent flows for the year. 

2. The great size of the Supa reservoir will be 
' . 

sufficient to preven~ any spillage in an average year, the 
'\~ 

only loss of water being that due to evaporation from the 

surface of the reservoir which will represent about 3% 

of the inflcw. Consequently some 97% of the water 

reaching the reservoir will be available for power 

development at the dam. 

3. At the Dandeli headpond the ~ater discharged 

·~rom the Supa generating stat ion will be augmented by the · 

unreculated flow from the catchment area below Supa dam. 

As the storage provided by the headpond is not large the 

flood flows from this unreservoired area are likely, in 

an averaee year, to exceed the capacity of the plant 

installed in the Nagjhiri station and spillage at the 

Bomanhalli weir will occur. It is esti~ated that this 
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spillage, which will be equivalent to a continuous 

discharge of 75 cusecs, will normally occur over a 

period of a few weeks only. Owing to its small 

surface area the evaporation losses from the·Dandeli 

headpond will be negligible. It will-be observed that 

no compensation discharge has been allowed for in the 

diagram, and any such allowance as may ultimately be 

made will reDrescnt a reduction of energy from the 

Nogjhiri power station, 

The diagram shows that in an average year 

about 981~ of the water reaching the headpond will be 

available for power production. This high rate of 

utilisation c~n only be achieved by the correct operation 

of the Supn reservoir and is based on the assumption 

that the whole output available from the Nagjhiri station 

can be absorbed by the interconnected electrical network. 

4, The situation at Kaneri differs from that 

rel::tt ing to the Supa and Nagjhiri stations, whic.h are 

heavily rGservoired. The storage provided by the Kaneri 

reservoir is insufficient to regulate fully the runoff 

in an averat:e year. co:1sequently, in addition to the 

small evaporation loss equivalent to a continuous flow 
, 

of 10 cusccs, there will be a considerable spillage loss. 

Under the conditions described in this Report the total 

losses are estimated as equivalent to a continuous flow 

of 380 cusecs, the whole of which, apart from 

evaporation, is lost during the monsoon period. In an 

averae;e year the water which will be available for use 

at the Kaneri power station will not exceed 58% of the 

total reaching the reservoir. 
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5, That part of the Flow Diagram relating to the 

Lower Kalinadi development again .shows the influence of 

a large unregulated catchment. The regulated discharges 

from Nagjhiri and Kaneri power stations provide a 

controlled dry season flow to the LoW'er Kalinadi reservoir. 

The reservoir level will normally be kept as high as 

possible to provide the maximum head on the power station. 

During the monsoon period the heavy unregulated runoff 

from the residual catchment enteps the reservoir together 

with spillage from Kaneri and Dandeli and is largely 

wasted. The evaporation loss from the reservoir will be 

negligible compared with the spillage which is estimated 

to be equivalent to a mesn flow of 1515 cusecs. The 

water available for power development at the Lower 

Kalina.di power station is estimated at 75% of the total 

reaching the reservoir. 

Integratio~ of Operational Programmes of 
Individu~l Station1. 

6. In order to obtain the maxirr.um combined output 

from the group of power stat ions the utilisation of the 

water stored in the various reservoirs will demand 

careful and continuous study by the operating staff. At~ 

the end of each monsoon it will be possible to assess 

the amount of v;ater available for power production and 

to plan the dry weather working of each station so that 

the group output will be evenly distributed over the 

entire year. 

7 • Figure No. ·17 shows two typical operating 

programmes, the one for a complete year of average 

rainfall and the other for a complete year of minimum · 

rainfall. 
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The underlying principle of operation is that 

on those sections of the scheme from which the spillage 

losses are likely to be greatest, that is to say the 

Kaneri and Lower Kalinadi sections, the power house 

plant would, during the monsoon, be maintained on 

continuous full load for s·o long as this could be 

done without drawing on stored water. At such times 

the Kaneri and Lower Kalinadi power stations would 

operate on a steady block load i~ order to utilise as 

far as possible water which would otherwise be wasted 

over the spillways. The additional output thus 

obtained from these two stations during the monsoon 

months would be compensated by correspondingly reducing 

the output both from the supa station and to.a lesser· 

extent from the Nagjhiri station. 

This method of integrated operation is 

rendered possible uy the very large storage afforded 

by the Supa reservoir and, by carefully planning the 

release of water it would be p0ssible, as Figure No. 17 

shows, to secure a uniform output from the whole Group. 

For short pericdB, totalling perhaps 4 to 8 weeks in an 

average year, spillage would occur from the Dandeli 

head pond unless a sui table. outlet could be found for the 

secondary power available from the Nagjhiri station. 

8. If reference be made to the operating diagram 

representing cor.ditions in an a~erage· y~a~ it will be . . ,, 
. . •.,, 

seen that the Kaneri station would normally opar_ate at.,_ 
,, 

a mean load cf 33 ~~. using water stored in the reservoir 

to augment the dry season runoff. At the start of the 

monsoon the output would.be gradually stepped up to take 
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advantage of the increased runoff and, when the plant 

was operating at its full capacity, the reservoir would 

be allowed to fill. To avoid unnecessary spillage 

the plant would be maintained at full capacity as long 

as possible and then, as the natural·runoff into the 

reservoir decreased, the load would be gradually re

duced in order to avoid making any demand on storage. 

As soon as it became necessary to call on storage, the 

Kaneri stat ion would revert to t_he steady mean output 

normally maintained during the dry season. 

In this way the co-ordinated operation of' the 

Supa and Kaneri reservoirs would lead to a greater 

output of firm power than would be possible with 

independent working, a~d a block of what would other

wise be secondary power would be turned to good account. 

9. The Lower Kalinadi station would operate in a 

rather similar manner except that its water supply 

dUl'ing the dry season would be obtained from the Kaneri 

and Nae;jhiri power stat,ions instead of from its own 

storage. The monsoon flow would be utilised as far as 

possible by bringing the plant up to continuous full 

load in the manner described for the Kaneri station. 

As soon as spillage ceased the output would be gradually 

reduced to correspond with the reduction in the 

unregulated runoff lli~til, eventually the dry season 

output would again be reached. The latter would then 

be maintained by the regulated discharge from the upper 

stations. 
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10. In the c~se of the Nagjhiri station, the water 

used for power generation would consist partly of the· 

stored water released from the Supa reservoir and 

partly of the natural runoff from the unreservoired 

area. The release of stored water would be gradually 

reduced as the natural runoff increased until finally 

it was withheld altogether. In this manner the 

additional output available from the Kaneri and the 

Lower Kalinadi generating stati9ns durL~g the monsoon 

could, to a large extent, be offset by a reduction of 

output from the Nagjhiri station. In an average year, 

however, there would be times during the monsoon when 

the unregulated flow to the Nagjhiri station would be 

greater than that necessary to maintain the normal 

output from the Group. Under these conditions the 

plant would either produce secondary power as shown 

in Ficure No. 17 or, alternativel~ if there were no 

market for such a block of secondary power, it would 

be necessary to spill the surplus water as already 

explained. 

11. The operation of the Supa power station would 

be conditioned by the operation of the other three 

members of the Group. The large available st?rage 

would be used to reverse the general conditions else

where and compensate as far as possible for the excess 

of water available to the other stations during the 

monsoon. The Supa station would thus supply its 

ereatest output in the dry season and a reduced output 

during the monsoon. When the Nagjhiri station had 

more water than it could use no water would be released 

from the Supa reservoir and the station would be shut down. 
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The variation of head due to the fluctuating 

levels in the Supa reservoir would mean that a varying 

amount of water would have to be passed through the 

turbines for a given power output. This accounts 

for the cradual changes, apparent from the diagram, in 

the electrical output from the Supa, Nagjhiri and Lower 

Kalinadi stations during the dry season. 

12. It should be noted that the diagram represents 

mean outputs for weekly periods throughout the year 

and th~t the use of daily pondage will enable the ~ull 

capacity of the plant to be used as necessary to meet 

peale demands. Should the availability of plant at the 

power stations .belonging to the other members of the 

Group, make it necessary to utilise the Supa plant 

during those few weeks of the year when it would 

normally be shut down, the'operating programme of the 
,.-' ' 

Supa station would be temporarily modified and the 

plant run for a few hours each day to carry the peak 

lood. 

13. The operating diagram relating ·to a dry year 

(Figure No. 17) is based upo:!l the extrt:me condition iii 

which, os the result of a monsoon failure, the total 

runoff is only 50% of the average and, as a consequence, 

the Supn reservoir is drawn down to its lowest level at 

the end of the dry season. Under these conditions the 

method of ope~ating the group of power stations would be 

generally similar to that described for a normal year. 

The Kancri reservoir would, however, spill considerably 

less water and the power station would be kept on full 

. . 
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load for a correspondingly shorter.pe~iod. In 

consequence the dry season outpQt from the ~aneri 

st3tion would be reduced since the stored water 

would have to be utilised over a longer period. 

14. For similar reasons the dry season output 

from the Lower Kalinadi station would also be reduced 

as the result of restriction in the regulated flow. 

Since the unregulated flow .to the Nagjhiri station 

~auld be much less than that available in a normal 

year, the demand on the Supa reservoir would have·to 

be maintained for a lcnger period, the general reduc

tion in the total flow resulting in a reduced output 

from the lTagjhiri station. 

15. The Supa ststion would also operate much as 

in an average year, and, by drawing upon the reserve 

storage, the mean flow would be maintained at a value 

nuch in excess of that corresponding to the natural 

runoff available from a poor monsoon. The heavy 

draft on storage would, however, lead to a reduced 

head on the Supa station with consequent reduction 

in the output of electrical energy, 

16. By careful manipulation of the storage 

reservoirs it· would be possible, apart from occasional 

brief periods during the monsoon, to maintain a uniform 

output from the Group over the entire year. puring 

these brief periods there would be however, as the 

diagram indicates, a surplus of power available from 

the Nngjhiri station. 
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CHA:?T ER VII I. 

DEVELOPMENT IN STAGES. 

1. We have considered in some detail the methods 

by which the great power resources of the Kalinadi basin . 

could best be developed. There are a number of 

possibilities depending upon the rate at which it is 

considered necessary to plan the develop~ent of electricity 
' . 

su,plies in the Bombay Presidency·and adjacent territories. 

2, If it is assumed that it is necessary to provide 

po~er in large increments over a comparatively short 

period then it would be desirable to develop the main 

Nagjhiri station as soon as pass ible. This station would 

be of little use without the Supa storage reservoir and 

consequently the Supa development would be required first 

to establish control of the river, followed by the 

Nagjhiri works. These two stations would provide between 

them 4.:.l0 ,ooo kY.'. of installed plant, or about 75)-~ of the 

ultimate development. 

The Lower Kalinadi would then follow, to take 

advantage of the regulation already obtained, and finally 
.i, 

development would be completed by the construction of t~e 

Kaneri section of the works. 

3. If on the other hand power is not required in large 

increments, at least in the early stages of development, 

then the construction of the Nagjhiri section should be 

delayed, since it would be costly to develop it for small 

increments of installed plant capacity. 
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\1.'e have considered a limited objective defined 

by the following conditions:-

(a) An initial annual demand of about 250 million 

firm k'Nh combined with a firm. maximum demand 

of 50 'lvWJ. 

(b) Provision for extension to meet a firm demand 

of upwards of 500 million kWh. combined with 

a firm maximum d eman.d of 100 wr. 

4, We have investigated a number of alternative 

methods of meeting the proposals set out above includ~ng 

the following:-
' 

( i) Combination of the Supa and Kaneri Schemes. 

(ii) Partial development of the Nagjhiri scheme 

in combination with partial storage at Supa. 

(iii) Combination of the Kaneri and Lower Kalinadi 

schemes. 

(iv) Combination of the Supa and Lower Kalinadi 

schemes~ 

5. We find that, owing to inadequate storage, 

alternative (iii) would be incapable of meeting a firm 

demand of 500 million klFih. when associated with a 

maximum demand of lCO MN • 

. Partial development of the Nagjhiri scheme in 

combination with partial storage at Supa would not· 

produce firm energy during the first phase of development 

at a rate which would show any advantage over that 

resulting from the full but independent development of 

either the Supa or Kaneri schemes. When extended to 
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meet a maximum demand of 100 ~V, however, some saving 

in tho overall cost of energy, as compared with the 

combination of Supa and Kaneri, could be obtained. 

such a proposal to provide limited st?raee at Supa 

would, however, involve serious technical difficulties 

in the subsequent raising of the dam and its incorpora

tion with the power station which would ultimately 

form part of the completed scheme. For these reasons 

we have come to the conclusion that the best solution 

lies in a ccmbinntion of the Supa and Kaneri schemes. 

6. An initial demand of 250 million lQNh. could be 

met by the Supa development. Two machines of 30 ~V 

each would be able to provide a firm power output of 

50 M\~' except on those rare occasions when the reservoir 

was heavily depleted after a series of dry years. A 

third machine would later be installed when it became 

necessary to meet this contingency ana· provide 

reserve generating capacity. 

The firm kilowatt output at the Supa dam is 

dependent on the minimum head created by the dead 

storage. If this dead storage is reduced then the firm 

kilowatts fall off rapidly o·Ning to the reduction in the 

minimum head on the turbines. In effect, the firm 

power development at Supa is a consequence of the 

• provision of this dead storage and without it Supa could 

only produce secondr.ry power. 

7. Providing the demand for firm energy did not 

exceed 250 million ~Vh. it would be possible to lower the 

top water level proposed for the Supa reservoir by 60 ft. 

and still maintain both the firm output and the dead 
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storage. Such a reduction in the Supa storage would, 

ho\wever, react unfavourably on the ability of this 

reservoir to make good, in the future, deficiencies 

in the storaee available on other sections of the scheme. 

Apart from this objection, any 

appreciable reduction in the height of the Supa dam 

would introduce serious engineering difficulties. The 

proposed top water level (1825 ft.) would permit the 

discharge of flood water over a separate saddle to the 

north of the dam, thus bypassing the power sta~ion~ If 

this level were reduced by 60 ft. it would then be 

necessary to deal with the flood water by discharging ... 
it over the dam itself. It will be seen from the 

accompanying perspective of the dam (Plate 2) that this 

would introduce difficult technical problems in the 

disposal of flood water. A further objection to reducinl 

the height of the dam is to be found in the increase in 

the frequency with which excessively low water levels in 

the reservoir would cause difficulty in maintaining the 

kilowatt output. It would become a regular seasonal 

condition instead of only a rare condition arising frpm 

a series of dry years. 

We are of the opinion therefore that when the 

Supa dam is built it should be constructed to the full 

height necessary for the ultimate scheme of development. 

8. The development of the Kaneri scheme would 

provide an alternative method of meeting an initial 

demnnd for 50 M1Y. The scheme proposed calls for a dam 

2~0 ft. high above river bed level and would, if 

considered as an independent development, provide a f}rm 
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annual output of 240 million kWh. This firm output 

is dependent upon the amount of storage provided and 

could be increased to 260 million ~J:h. by raising 

tho dam to a relatively small ex~ent. 

9. Before it would be possible to fix definitely 

the height of the Kaneri dam, extensive sub-surface 

investigations would have to be carried out. Pending 

such further investigations .we have provisionally 

adopted a top water level. of 1570 for the Kaneri 

reservoir and on this basis we have estimated that the 

cost of producing 240 million units of firm energy 

would be 0.296 annas per unit equivalent to a capital 

expendit~e of Rs.7.95 crores. These estimates 

include the cost of the considerable programme of road 

construction which would be necessary if the Kaneri 

scheme w~re to be undertaken as the first stage 

developme~t, and which must initially be carried by 

the Kaneri scheme alone. 

10. If the Supa scheme were to be selected as the 

first stage development the total capital expenditure 

would amount to Rs.8.40 crores, equivalent, on the basis 

of a firm annual output of 250 million ~!h, to 0.305 

annas per kWh. In comparing these figures it should, 

however, be remembered that owing to reduction in head, 

the initial installation of 60 MW at supa will, in an 

exceptionally dry year, only meet a demand of 33 ~v, and 

to this extent the value of the Supa station will be more 

restricted than would be the case if Kaneri were selected 

as the first stage. 
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11. A combination of the Supa and Kaneri schemes 

would, for the reasons explained in the previous Chapter, 

result in a greater output than would be possible if 

they were operated separately, th~ combined output 

amounting to not less than 540 million firm ~Vh per year 

at an overall cost of 0.273 annas .Per ~~h. The two. 

power stations would together be capable of meeting a 

maximum demand in excess of 100 M'IV. 

It should be noted that the foregoing estimates 

include, in both cases, the cost of transmission between 

the power stations and the proposed switching station at 

Nagjhiri, together with the cost of transformation to 

220 kV. If during the early years of development the 

output from either of the power stations were transmitted 

at a lower voltage than 220 kV, the cost per kilowatt-hour 

.sent out would be correspondingly reduced and there would 

be a slieht increase in output due to the elimination of 

the transformer losses associated with the Nagjhiri 

switching station. 

12. The combination of the Supa and Lower Kalinadi 

schemes would again offer possibilities for meeting a 

demand limited to about 100 MW. We consider it would be 

possible to obtain the necessary firm output from Supa and 

Lower Kalinadi in combination at approximately the same 

cost as from Supa and Kaneri in combination. Such a 

proposal is however dependent en the large storage 

provided by the Supa reservoir. For this reason a 

combination of Kaneri and Lower Kalinadi would not 

achieve the same results. 
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13. Setting aside the partial development of the 

Nagjhiri, there arc therefore two alternatives for 

limited development. 

1. The Supa scheme followed by either the Kaneri 
I 

or the Lower Ka1inadi scheme. 

2. The Kaneri scheme followed by the Supa. scheme. 

It will be seen that selecting Supa for the 

initial development would lea1e two further courses 

open for a second limited stage, which would be subject 

to further investigation. Selecting Kaneri, however, 

would lesve no alternative but to follow with Supa when 

extension 'became necessary. 

14. It will be noted that the relative economy of 

the two possibilities for the first stage of development 

is slightly in favour of Kaneri as compared with Supa. 

The difference is, however, marginal, and before taking 

any definite decision to proceed with the Kaneri works 

it would be advisable to initiate further investigations 

of both the Kcneri and Supa schemes. 

15,· It is apparent therefore, that at whatever rate 

the power demand increased, the Supa scheme should be 

developed at an early stage. In view of the difficulty 

of forecasting how the demand for power will grow once a 

new and important source of energy becomes available, 

careful ccnsideration should be given to the advantages 

of starting the Supa scheme first in spite of a slightly 

adverse economic comparison with Kaneri. 

Details of the estimated capital and annual costs 
& 

will be found in Chapters XIII and XIV. 
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CHAPI'ER IX. 

COMMUNICATIONS 

General Considerations, 

1. Up to the present there has been little development 

within the Kalinadi basin of either railways or all-weather 

roads. The existing facilities, shown on Figure No. 18, 

a~e generally remote from the works proposed in this Report. 

An all-weather road system connecting the various part.s of 

the development is e~sentia.l for the efficient operation of 

this scheme. A good road system is also very necessary 

for construction purposes to allow rapid and economic 

haulage of the large quantities of materials required, It 

is probable also that the improved road works necessary for 

the power development would assist in the general economic 

development of the region. 

Ports. 

2. It has been assumed that all imported plant and 

rna terials would be brought by rail from Bombay, since the 
' 

facilities at Karwar are very limited and Marmagao is in 

Portuguese territory. 

Rail\"lays. 

3. The only main line railway in the Kalinadi Basin 

is the metre gauge line, operated by the Madras and 

Southern Mahratta Railway, passing through Londa and 

Alnavar, with a branch running westwards from Landa through 

C~stle Rock into Portuguese territory. These lines 

traverse the northern edge of the Kalinadi basin. There 

are junctions at Londa, from which the metre gauge main 



.. 62 -

line runs northwards to connect with the broad gauge line 

of the Great Indian Peninsula Railway at Poona, and at 

Alnavar whence a branch line runs south to Dandeli, which 

is the nearest railhead to the propo~ed works. 

Studies we have·made lead us to believe it would . 

be uneconomical to undertake any extension of the railway 

system solely to assist in the construction of the various 

works described in this Report. 

]!xisting Roads. 

4. Two main all-weather roads cross the catchment 

area. One runs from east to west, via Alnavar and Londa 

into Goa. The other runs south from Belgaum down the 

eastern side of the Kalinadi basin via Alnavar, Haliyal 

and Yellapur to Karwar at the mouth of the Kalinadi River. 

A second north-south road runs from Khanapur to Karwar via 

Londa and S11pa, but south of Supa this road is not negot

iable by vehicles when the rivers are in 'flood. 

The area is traversed by a network of secondary 

roads and tracks which nt present facilitate forestry 

operations and serve the scattered population. Many of 

these are negotiable by light vehicles during dry weather 

only, but would not be suitable for heavy construction 

traffic without considerable improvements. 

Proposed Ro~d Works. 

5. It has been assumed that all imported materials 

and plant would be brought by rail to Dandeli and then 

transported by road to the individual sites, although for 

the Supa scheme it is possible that Londa might be an 

equally convenient point for the transhipment of freight 

from rail to road. 
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The permnnent roads which we consider will be 

necessnry for the construction and operation of the 

development are described below on the assumption that 

the projects are constructed in the Qrder given. There 

would in addition be temporary roads to tunnel adits, 

quarries and the like. 

(a) Supa Project (Figure No. 10): 

The main works required'would be a bridge over 

the Kalinadi near the railhead at Dandeli and the re

location of the inundated section of the Londa-Karwar 

• 

road to run over Supa dam and alongside the eastern shore 

of the reservoir; The existing road running south from 

Dandeli to Gund, improved as necessary, would be linked to 

the latter by a short connecting road. An access road 

. would lead from the southern end of the spillway bridge 

down to the generating station at the base of the dam. 

The road running west from Samjoda would be replaced by, 

a new road to the west of the reservoir. 

(b) Knn•:;ri Project (Figure No. 14): 

Improvement of the Dandeli-Gttnd road would be 

continued from the point reached in {a) as far as Gund. 

A short length of this road would be re-located to pass 

over the spillway and the Kaneri dam. An access road 

would be constructed from Gund to the generating station 

on the right bank of the Kaneri River. The Gund-Amboli 

road would be re-located to run along the southern side of 

the reservoir. 
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(c) N~gjhiri Project (Figure No. 12}: 

The road from D~ndeli to Bomnnhalli via Kulgi would 

be improved Rnd the short section inundated by the Dnndeli 

hendpond would be re-locnted to run alongside the latter 

and over the diversion weir at Bomnnhalli. The rond run

ning south f'l'Om Kulgi would be improved nnd extended to 

provide access to the generating st11tion on the right bank 

of the Kalinndi ,river. 

(d) Lower Knlinadi Project (Figure No .• 16): 

Improvements would be made to the existing roads 

from Yellapur to G~nesh Gudi nnd from Gund to Bogrigad~e. 

The latter rond would need re-location to pass around an 

arm of the reservoir. A new road would be constructed 

from Ganesh Gudi to the dam. Access to the power station 

would be obtRined from the Bogrigadde road. 

6. The mile~ge of the proposed road works is tabulated 

belo·u 

T.ABLE 6. 

~ilenge of Prorosed Rond Works. 

Improvement of 
Project. New Roads. existing roads. 

Supa 23 5 

Kr..neri ll . 12 

Nngjhiri 7 16 

Lower Kalinndi 12 18 

TOT.AL DEVELOPMENT 53 miles 51• miles 
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The cost of the foregoing rond works together with 

their Associflted bridges, has been included in the estimates 

of capital expenditure to be found in Chapter XIII. 

Telegraph. 

7. At present there are public telegraph offices at 

Supa and Yellapur in addition to which the Government 

Forest Department maintain a telegraph system in the area. 

The Madras and Southern Mahratta Railway telegraph system 

extends to Dandeli. 

Extension of the existing facilities to give 

direct communication to the main sites would assist in 

the expeditious const~uction of the proposed works. 
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CHAPI'ER X. 

TYPES A:ND OUTPUTS CF TURBINES. 

1. No technical difficulties arise in choosing 

suitable types of turbines and associated plant for the 

four power stations described in our Report. The Supa 

and Lower Kalinadi stations will be combined with their 

associated dam and will form an integral part of the· 

structure. The water intakes to the turbines are 

therefore relatively short and problems of difficult 

·regulation and hydraulic· stability, sometimes associated 

With ·long intakes at relatively low heads, do not arise. 

The lengths and dimensions of the pipelines downstream 

of the surge chambers at Kaneri and Nagjhiri are such 

that stability conditions can be met without difficulty, 

although it wili be necessary to provide deflector gear 

on the former machines and relief valves on the latter 

in order to ensure reasonable speed regulation under 

conditions of load rejection. 

2. The head characteristics of the four stations 

are summarised in Table 7 below. 

!,ABLE 7. 

POWER STATION HEAD CHARACTERISTICS. 

STATION HEAD CHARACTERISTICS 

Maximum . Net Head 
Net Head on for Rated output 
Full loac1··Ft. Ft. 

SUPA 272 170 

UAGJHIRI 1005 990 

KANER! 1170 1050 

LO'rER KALiliADI 185 170 
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3. Vertical shaft turbines with direct coupled 

alternators can be used under the hydraulic conditions 

obtaining at the stations. The types of turbine 

recommended are as shown in Table 8. 

TABLE 8. 

RECOMMEN'DED TYPES CF TURBINE. 

STATION TYPE OF TURBINE 

SUPA FRANCIS 

NAGJHIRI FRANCIS 

KANER! MULTIPLE JET PELTONS 

LOv7ER KALTITADI FRANCIS 

4. Tests made on the water of the Kalinadi River 

show that erosive material in suspension is present during 

a large proportion of the year and, although the setting 

of the turbines has been chosen to limit damage due to 

cavitation, it is recommended that runners and other 

components liable to erosion should be constructed of 

stainless steel to ensure a long and trouble-free life 

for the machines. 

5. The size of the individual power station units 

as recommended below has been selected with due regard to 

the ultimate installed capacity of the Group, account being 

taken of the limitations likely tt. be imposed by 

transportation problems, provision of a reasonable invest

ment in reserve plant, end the maintenance of satisfactory 

operating conditions during the early years of load 

develo:_:,ment. 
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The outputs of the power station units are 

summarised in Table 9 below. 

TABLE 9, 

RECOMMEtillED IJ'TSTALLED PLANT CAPACITIES. 

STATION 

SUPA 

NAGJHIRI 

KAlTER I 

LOVER KALDTADI 

RECOMMENDED PLANT 
INSTALLATION 

No.Units, Unit 
Capacity 

. MN. 

3 

7 

3 

3 

30 

50 

25 

25 

Total 
Installed 

MN • 

90 * 
350 

75 

75 

TOTAL., •• , 16 590 

Initial Development 
2 - 30 MW. Units. 

6. Uni ta of the types recommended, with considerably 

larger outp~ts than those proposed above, have been 

operating satisfactorily for a number cf years under 

more onerous hydraulic conditions than those likely to 

be encountered on the Kalinadi scheme. The choice appears, 

therefore, to be fully justified and in accordance with 

modern hydro-electric practice on both technical and 

economic grom1ds, 

7. Vl'hilst the adoption at the Nagjhiri power station 

of a larc;er number of SJ:llaller units than the 7 - 50 MN. 

machines proposed would result in less expenditure being 
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invested in s~andby plant during the early stages of 

development, the restricted site available for the 

power house would make it difficult to accommodate 

the longer building which would be entailed and it 

would not, in our·opinion, taking the scheme as a , 
whole, result in any overall economy. In the event 

of a very large demand being available in the 

immediate future, we would recommend that serious 

consideration be given to the installation of units 

with a larger output than 50 MN a·s now recommended • 

• 
8, In view of the somewhat isolated character of 

the power stations and the frequency of lightning 

storms, it is rec.ommended that the auxiliaries at Supa 

and Nagjhiri should be supplied from auxiliary house 

service generators, the supplies from which will be 

kept completely separate from those exported by the 

main units. Accordingly provision has been made in the 

initial development for the installation of 1 - 75C kW. 

house U..J.it at Supa and 2 - 1500 kYI. house sets at 

Nagjhiri, In the latter station one of the house sets 

would act as a standby to the other. These house 

service units are included in the accompanying e.stimates 

of capital cast. 

9. It has been necessary to give some consideration 

to the amount of reserve plant carried by the project as 

a whole. It is our usual practice to allow spar~ 

capacity equol to either 1~~ of the probable maximum 

load or to the largest machine on the system. In this 

connection it is necessary to take into account the 
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reliability of the lccal transmission 'interconnections 

referred to in Chapter XII since it is proposed that 

the three subsidiary generating stations should 
I 

ultimately be connected to the lTagJllir.i 220 kV. busbars 

by sil'lglc circuit overhead lines. From the point of 

view of reserve generating plant the availability and 

utilisation of the subsidiary stations would permit 

one of these circuits being out of service either because 

of fault conditions or because of line mairitenance. 
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CHAPTER XI. 

G~TERAL DESCRIPTION OF ELECTRICAL AND 

MECHANICAL WORKS. 

1. The general electrical and mechanical design 

and layout of the plant proposed for each of the 

power stations do not give rise to any major difficul

ties. The arrangement of machines and ancillary 

equipment would therefore be generally similar to· that 

normally adopted in modern hydro-electric stations of 

the type under consideration. 

2. The ultimate development of more than 500 MW. 

of hydro-electric power in the Kalinadi basin and 

industrial development in the Presidency will be 

accompanied by the necessity to transmit' energy over 

long distances. For the purposes of this Report, there

fore, it has been assumed that this will be effected 

at a voltage of 220 kV. 

3. After careful consideration of the various 

possible arrangements of transforming stations for 

ste~ping up the voltage of generation (11 kV) to the 

transmission voltage of (220 kV), it is recommended 

that, at ITagjhiri, each generator should be connected 

separately to its awn main unit transformer, as shown 

in the single line diagram (Figure No. 19) attached. 

All main switching would be done at the transmission 

voltage (220 kV) and it is proposed to locate both 
, 

switchgear and step-up transformers at an outdoor 
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substation in the immediate vicinity of the generating 

station. The generators would be connected to the 

transformers by means of underground cables. At the 

subsidiary stations each generator would be provided 

with its own 11 kV. circuit breaker and the output 

would be stepped up throu~h a single transformer to 

the voltage required for transmission to Nagjhiri. 

~. The three smaller stations at S~pa, Kaneri 

and Lower Kalinadi would be designed in accordanqe 

with modern practice for non-attended operation and 

remote control from the major station at Nagjhiri, 

which would be fully'attended and responsible for the 

general control and operation of the subsidiary 

stations and of the lines connecting the remote stations 

with Nagjhiri. In the initial stages of development 

the Supa station would be operated on an attended basis 

but when Nagjhiri comes into operation, remote control 

would be the most effective and economic method of 

supervision. On this basis the Supa station would serve 

as a training ground for station operators required for 

the major station at Nagjhiri. 

5, In laying out the Nagjhiri power station and 

switching station, provision would be made for self· 

contained control and relay rooms, designed in 

accordance with modern practice. These rooms would 

accommodate all control, indicating, metering and 

communication equipment essential for properly super

vising the operation of the three subsidiary stations. 

Provision would be made to enable visitors to inspect 

the station without interfering with the duties of the 
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operating staff. The station would contain its own 

laboratory and workshop for over-hauling the plant, 

and space would be provided in each of the subsidiary 

stations for erection and dismantling of the machines. 

The cost of all. these servic.es has been included jn 

the estimates contained in this Report. 
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CHAPTER XII. 

LGCAL HTTERCON'!TECTING TRANSMISSION SYSTEM. 

1. In view of the relative location of the 

unattended power stations at Supa, Kaneri and Lower 

Kalinadi, it is desirable that the aggregate output ~ 

should be collected at one 'central point for ultimate 

trausmission to distant load centres. It is 

suggested that Nagjhiri is the most suitable location 

and the single line diagram, Figure No. 19 attached 

to this Report, indicates the character of the trans

mission system proposed for collection of the power 

generated by the four stations. 

2. The distance of the smaller power stations from 

Nagjhiri is shown in Table 10 which follows, and it will 

be seen that the total length of transmission lines 

required for power collection is approximately 40 miles. 

TABLE 10. 

MILEAGES Olt, LOCATJ TRANSMISSION CIRCQITS. 

ROUTE LENGTH OF LINE 
MILES 

I 

NAGJHIRI - SUPA 20 Miles 

NAGJHIRI - KANER I 7 Miles . 
NAGJHIRI - LONER .. 

KALINADI 15 Miles 

TOTAL 40 Miles 
""' 
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3. From calculations which we have made relating 

to alternative transmission systems for the whole 

project, we consider that a voltage of 110 kV. would 

be the most economical and reliable. We therefore 

propose that the output from Supa, Kaneri and Lower 

Kolinadi should be transmitted to Nagjhiri over single 

circuit lines supported on steel towers. In our view 

the reliability of a single circuit as oppoaed to double 

circuit lines for the interconnections with the 

subsidiary stations would not, for the outputs involved, 

justify the additional capital expenditure required for 

their duplication, especially as adequate provision 

would be made at Uagjhiri for· standby plant. 

4. The estimates include the necessary step-up 

transformers and the associated 220 kV. switchgear. 

5. ~he losses in the transformers, cables and 

transmission lines between each of the stations 

referred to have been calculated on the basis of the 

station plant capacities indicated on the diagram and 

the appropriate annual load factors. The total number 

of firm units delivered from the various power stations 

to the 220 kV. busbars of the Nagjhiri Switching station 

would amount to approximately 2800 million kWh. per annum, 

and this output would be available for transmission to 

near or distant load centres. Table 11 gives details 

of the firm outputs attributed to each of the four power 

stat ions. 
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TABLE 11. 

FIRM ENERGY GENERATED AlTD DELIVERED. 

MILLIONS OF k.Wh PER YEAR 
STATION 

Firm kY!h Firm· kWh deliverec 
Generated to Nagjhiri 

SUPA 265 250 

NAGJHIRI 1830 1820 

KANER I 325 320 

LOWER 
KALTI1ADI 420 410 

TOTAL 2840 2800 

6. It is difficult to draw a line of demarcation 

separatine generating station from.transmission plant. 

In the estimates which follow we have debited the 

eenernting st3tions with the cost of all eguipment and 

transmission lines necessary to collect the output and 

deliver it to the 220 kV. busbars. No provision has 

been made for switchgear or other equipment for connecting 

the 220 leV. busbars to the transmission system proper, 

since this is considered to be outside the scope of this 

Report. 

' 
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7. For the first stage development based on either 

the Supa or Koneri power stations, it will no doubt be 

more convenient to dispose of the output at Dandeli at 

66 kV. or llO kV. and subsequently to loop these circuits 
' 

into the switching station at Nagjhiri. 
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CHAPI'ER XIII. 

ESTIMATED COST OF PROJECT. 

1. On the assumption that the necessary plant, 

labour and materials could be made available in 

sufficient quantities, we estimate that the first stage 

of the works (i.e. either the Supa.or Ka~eri schemes) 

could be carried out in about 5 years after completion 

of all necessary site investigations. 

2. It may be assumed that should it be necessary to 

carry the whole of the Kalinadi scheme through to 

complet\on in the shortest possible time, a total period 

of not less than 10 years would be required. such a 

vast programme of constructional work would, however, 

make very heavy demands upon both the material and human 

resources of the country, and it could only be 

accomplished in the time suggested provided the work 

were accorded a high priority in relation to other · 

demands on the national resources. 

3. Under the present unsettled conditions it is 

necessarily difficult to make an accurate forecast of 

the ultimate cost of the scheme, the construction of 

which is likely to be spread over a considerable period 

of time and the programming of which is so intimately 

bound up with the future growth in the demand for 

electric power. It is believed, however, that the 

estimates of cost, eivon L1 Tnblcs 12, 13 end 

14 which follow, will be found sufficiently reliable for 

the purposes of this Report. 
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4. The estimates are based upon prices ruling in 

mid 1948 and take due account of local conditions. The 

estimates include appropriate allowances for contingent 

and temporary VJorks, engineering c'osts and interest 

during construction. 

No allowance has been made for the cost of. land 

and compensation. 

Item 
No. 

J. 

2 

3 

4 

5 

6 

7 

8 

9 

10 

TABLE 12. 

FSTIMAT~ CAPITAL COST OF WORKS 
.ASSOQIP.TEP WITR THE FOUR MAIN SECTIONS OF THE 

SCHEME 

Total Plant Installation 
590 MW. 

Cost in'Lakhs of Rupees 
Item Supa Nagjhiri -i\aneri Lower Kalinadi 

b-30 MV 7-50 l!NV. 3-25 MW. 3-25 MN. 
Units Units Units Units 

C i v_:iJ_ Eng in~ 
I eering Work. 

Roads E:tnd 
Bridges 35 24 31 27 

Dams 511 93 363 285 

Tunnels - 559 129 -
·P:tpel:!.:nes 25 193 75 25 

Generating 
Statio!:s 60 49 20 65 

Total cost of 
Civil Eng in-
eering Wo::>ks 631 918 618 402 

Hydro-Electric 
& Mechanical 
Plant 223 370 117 200 
Electrical Pl.D.nt 29 120 28 25 

Local Trans-
mission System 49 128 32 38 

TOTAL ESriMATED 
COST 932 1536 795 665 

Capital Cost 
j,icr wr:. of in· 
stalled Plant 10.36 4.39 10.60 8.87 

I 



Item l~o. 

1 

2 

3 

4 

5 

I 

I 6 

7 

8 

9 

10 
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TABLE 13, 

ESTIMATED CAPITAL COST OF COMPLETE 
SCHE!f~ 

Total Plant Installation 
590 WI. 

Item · Cost in Lakhs 
Rupees, 

Roads and Bridges 117 

Dums 1252 

Tunnels 688 

Pipelines 318 

Generating Stations 194. 

Total Cost of Civil 
Engineering Work 2569 

Hydro-Electric and 
Mechanical Plant 910 

Electric:11 Plant 202 

Local Transmission System 247 

TOTAL ESTDMTED COS':r :3928 

Copi~.al Cost per W.'J. 
of Installed Plant. 6.66 

of 



Item 
No. 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 
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TABLE 14. 

ESTIMATED CAPITAL COST OF SUPA AND KANER I 
SCHEM~S AS INDEPENDENT DEVELOPMENTS. 

·.Cost in Lakhs of Rupees. 

Item. Supa Kaneri sup a - Kaner i 
2-30 MW 3-25 MJN, Combined 135 MN 

Units. Units. Total 

Roads and Bridges 35 31 66 

Dams 511 363 874 

Tunnels - 129 129 

Pipelines 25 75 100 

Generating Statfons 55 20 75 

Total Cost of .Civil 
Engineering Work 626 618 1244 

Hydro-Electric and 
Mechanical Plant 150 117 267 

Electrical Plant 20 28 48 

Local Transmission 
System 44 32 76 

TOTAL ESTIMATED 
COST 840 795 1635 

Capital Cost per MN. 
of Installed Plant 14.00 10.60 12.10 
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CHAPTER XIV. 

ANNUAL COST OF OPERATION. 

1. In Appendix IV will be found a detailed study of 

the annual cost of operating the four power stations and 

the associated interconnecting transmission system. A 

summary of the annual costs is given in the following 

Tables: 15 1 16 and 17. 

Item 
lTo. 

1 

2 

3 

4 

5 

TABLE 15. 

ESTIMATED A1'NUAL COST OF THE 
FO~NffiiN SECTIONS OF THE SCHEME. 

Total Plant Installation 
590 WI. 

Item 
Annual Cost in Lakhs 

Rupees 

Supa .Nagjhiri Kaneri 
3-30 'N~V. 7-50 M'N. 3-25 MW. 
Units. Units. Units. 

Interest at 
3~)0 32.62 53.68 27.83 

Sinking Fund 7.84 17.36 6.79 

Total Fixed 
Charges 40.46 71.04 34.62 

O-pera tins 
Expenses, Main-
tenance and 
Management 11.52 21.24 g.68 

TOTAL ANNUAL 
COST 51.98 92.28 44.30 

of 

Lower 
Kalinadi 
3-25 MW. 

23.28 

6.95 

30.23 

8.19 

38.,2 

i 

I 

' 
I 

' 
j 



Item 
No. 

1 

2 

3 

4 

5 

Item 
Fa., 

1 

2 

3 

4 

5 
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Tt.BLE 16. 

EST IM:~TED fJ;}TIJ.t.L COST CF THE 
COMPLETE SCHEME 

Total Plant Installation 
590 MYi. 

Annual Cost in Lakhs 
Item 

Interest at 3Wo 

sinking Fund 

Total Fixed Charges 

Cperating E.xpenses,Maintenance 
& Management 

TCTAL MnTUAL COST 

TABLE 17. 

ESTI~TED ANNUAL COST OF TIIE SUPA 
J,}i]) Kl.NERI SCHEMES AS llTDEPVc:IDF!'IT 

DEVELC PHE.H'I' S. 

of Rupees. 

137.41 

38.94 

I 

176.35 

50.63 

226.98 

.Annual Cost in Lakhs of Rupees 
Item 

Supa Kaneri Su.pa-Kaneri 
2-30 w; 3-25 Wi. Combined 
Units Units 135 MU. TotaJ 

Interest at 3i;o 29.40 27.83 57.23 

Sinking Fund 6.29 6.79 13.08 

Total Fixed 
Charges 35.69 34.62 70.31 

Cperating Expenses, 
Mo.intenence & 
Management 12.07 9.68 21.75 

TCTAL !JTNU.i\1 COST 47.76 44.30 92.06 

"' 



I 
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CHAPTER XV. 

COST OF ENERGY. 

1. In Table 18 below is given the estimated cost 
' of delivering firm energy from the c'ompleted scheme at 

the 220 kV busbars of the Nagjhiri switching station. 

2. In Table 19 is given the corresponding costs of 

delivering firm energy at 'the 220 kV busbars from the 

Supa and Kaneri stations, both individually and from the 

combined Supa and Kaneri stations. 

3. In arriving at these estimates we have taken no 

account of any additional revenue which may be 'obtained 

should it be found possible to dispose of the considerable 

surplus energy which would be available in a year of 

normal rainfall. 

Item No. 

1. 

2. 

3· . 

4. 

TABLE 18. 

COST OF FIRM ENERGY DELIVERED 
FROM THE COMPLETE SCHEME. 

Item. 

Maximum Installed 
Capacity - MV/, 

Annual cost of operation 
Lakhs of Rupees. 

Firm output available at 
220 kV at Nagjhiri 
collecting station -
Million kWh. 

Cost per kWh. at the 220 kV 
busbars of Nagjhiri collect-
ing station - annas 

Complete Scheme. 

590 

226.98 

2800 

0.130 



Item 
No. 

l. 

2. 

I 3· 
I 
I 

I 
l 4. 
' 
I 

I 
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TABLE 19. 

COST OF FIRM ENERGY DELIVERED FROM 
THE St'PA AND KANER! STATIONS. 

Supa Krmeri 
ltom 2-30 w 3-25 MW 

Units Units 

Maximum Installed lj 

Capaoi ty - L..'W. 60 75 

AnrlUal cost of 
operation Lakhs 
of Rupees. 47.76 -44.30, 

Firm out put avail ... 
able at Nagjhiri 
collecti~g s~~ 
Million kWh. 250 '240 

Cost per kWh. at 
the 220 kV bus~s 
of Nagjhiri 
collecting station. 
Annas. 0.305 0.296 

Supa-Kaneri 
Combined 

: 

135 

92.06 

540 

0.273 
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CHAPTER XVI • 

EFFECT ON LOCAL ECONOMY. 

1. The Kalinadi basin may be considered as divided 

into two distinct regions of which the western portion 

comprises a forest bel~ while the eastern portion consists 

mainly of agricultural land. The latter will not be 

directly affected by the works describej in this Report. 

2. The forest region is at present being carefully 

developed by the Forestry Department under a long term 

policy designed to increase the output of high quality 

timber and maintain its existence as a forest. It is 

largely scheduled as a game reserve. Vlithin the forest 

area there is a certain amount of local industry such as 

the ply ·wood factory at Dandeli; manganese ore is also 

mined in the district on a limited scale. 

3. The local population of the forest is dispersed:; 

in a number of small villages with some concentration at 

Supa. The villages are supported by small patches of 

cultivation which have been reclaimed from the ju:n.gle • ., ... 
There is a considerable seasonal influx of labour for 

forestry work. 

4. Apart from the temporary dis~urbance necessarily 

associated with the execution of any large scale engineer

ing works, the project which we have described wlll have 

considerable effect on the economy of the forest belt. 
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The creation of the Supa storage reservoir will 

inundate considerable tracts of jungle together with the 

town of Supa and will entail the resettlement of the 

population affected. The Kaneri ·and Lower Kalinadi 

reservoirs will, however, not have much effect upon 

existing settlements as the areas in question are largely 

uninhabited. The Dandeli headpond will flood some of 

the land belonging to the villages of Don Shigur and Bada 

Shigur, and the diversion of water from below the 

Bomanhalli weir will affect the communities of Bomanhalli 

and Vincholi which are at present dependent on the river 

for their water supply. 

5. We have already referred to the necessity for 

opening up communications and providing an extensive 

system of new roads and bridges., The improved communi- • 

cations which will result from the construction of the 

works will greatly facilitate the general development of 

the area and will make possible the establishment of new 

communities and local industries which are bound to affect 

favourably the life of the people. 

6. As explained in Chapter IX. we have examined the 

relative costs of road and rail construction and we have 

come to the conclusion that the execution of the works 

described in our Report will afford no economic justifi

cation for extending the existing railway system. There 

is, however, the possibility that the general development 

of the area will give rise to the exploitation of the 

mineral deposits which are known to exist. Among the 

most valuable of these may be mentioned the manganese 
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deposits in the high forest areas both to the east of 

the Kalinadi between Dandeli and Bomanhalli, and in the 

hills both north and south of Supa. Kaolin is also 

known to exist in the vicinity ofCastle Rock and should 

these and other valuable minerals be worked in the future, 

heavy freight traffics are likely to develop which may 

well alter the economic balance between road and rail 

transport. In the absence o.f such heavy mineral traffics 

we believe the adoption of road transport will prove the 

most economical method'of handling the products of both 

the forests and sue~ light industries as rna~ arise. 

7. The regulation of the flow of the Kalinadi will 

have a considerable effect on the use of the river 

generally. The Wide seasonal fluctuations.in the level 

of .the Supa reservoir will introduce certain difficulties 

but, generally, the reservoir will provide convenient 

access to the westerly portion of the forest belt and 

afford R means of collecting timber to a centra.l point. 

8. The flow in the stretch between the Supa dam and 

the Dandeli headpond will be closely controlled and there 

will be ample opportunity for using this stretch of the 

river for water borne transport. From the Bomanhalli 

weir to the Nagjhiri power station the river will, during 

the dry season, carry only such compensation flow as may 

be necess~ry to maintain any communities retained on this 

stretch of the river. During the monsoon, however, the 

inconvenience arising from floods in the river will be 

greatly reduced as the result of the abstraction of the 

water from the upper reaches into storage reservoirs. 
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g. The Lower KalinRdi reservoir with a normally high 

water level will provide access to the thickly wooded 

slopes of the valley at present worked from the plateau 

above, while the provision of a log chute at the dam 

would enable timber to pass right down to Karwar on the 

regulated flow. The stretch to Karwar would be generally 

the best controlled reach of the river and would offer the 

possibi1ity of water borne tra.nsport working upstream from 

Karwar. The latter has been suggested as the ~ite of an 

all weather port and should this proposal ever be carried 

out considerable benefits will accrue, not only from the 

reduction in the floods to which the river is now subject 

during the monsoon months, but also from the greatly 

reduced silt ioad which will be carried by the river as 

the result of the creation of large storage reservoirs 

on its upper reaches. 

10. The Kaneri re~ervoir although subject to large 

fluctuations in level would also open up the higher 

re~ches of the river and it would be possible to pass 

timber down the river during the monsoon when the reser-

voir was spilling. 

It will thus be seen that the regulation of the 

river mny have fnr reaching effects on the methods of 

extracting timber from this important forest area. 

' 



APPENDIX I. 

RESULTS OF PRELIMINARY BORING PROGRAMME 

MAY 1947 TO MAY 1948. 

A. Supa Dam Site. 

Page 1. 

Three core borings were drilled, a total 
of 156 feet. The borings revealed sound foundation 
conditions in the bed of the river and on the right 
bank near a cavernous lenticle of sideritic quartzite. 

B. Bomanhalli Weir Sites. 

Fiftyeight percussion bores were sunk, a 
total boring length of 1810 feet. Of these bores 
fourteen did not reach rockhead either because of 
the limited depth to which the rigs could bore, or 
else they landed on a boulder which could not be 
broken. Of the remaining bores, there are five 
doubtful cases where it cannot be stated with any 
certainty that rock was reached and not a boulder. 

These borings reveal that particular care 
will be required in the final selection of the weir 
site and a considerable depth of overburden must be 
allowed for in its design. 

c. lTagjhiri Tunnel Site. 

Four percussion bores were sunk along the 
preliminary tunnel line, a total of 110 feet of . 
boring. Although rock was not reached in one bore 
at a depth of 40 feet, no undue difficulty is 
expected en this tunnel line due to lack of 
sufficient rock cover. The tunnel proper would be 
approached by open cut at the intake and as far as 
necessary to provide a satisfactory rock face from 
which driving operations could be undertaken. 
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APP~'!>IX II. 

RATITF/~L ~ORDS USED F<iR PREPARATION CF THE 

ISOHTI..'TAL Y.AP - FIGURE No. 3. 

nedart~e~t of Agriculture - Poo~a. 

Supa - Monthly Rainfall 

Raliyal - Monthly Rainfall 

Karwar - Monthly Rainfall 

1876 - 1946 

1875 - 1946 

1875 - 1946 

These gauges are in the KalinaC!i Basin. There 
are also lang term monthly records from 9 gauges in 
adjac~~t catch~ent areas. 

Custgos. 

Castle Rock - Annual Rainfall 1921 - 1946 

Daily Rainfall 1940 - 1946 

~.~adras and Southern Mahratta Railway • .. 
Castle Rock - Daily Rainfall 1933 - 1946 

·:.rontb.J.y Rainfall 1916 - 1920 

Londa Monthly Rainfall 

Daily Rainfall 

Bo~bsy Electric Grid. 

1939 - 1941 

1942 - 1946 

:Io:!lthly rainfall at 30 gauges in the Kalinadi 
I·asin. These records vary in duration from one to 
seven ye~rs and were taken only during the period from 
June to rove::iner. 

Forest Department. 

Dondeli - Daily Rainfall 1946 



SUPA 

Date 

1.9.47 

4.9.47 

6.9.47 
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APPEND IX I II. 

SILT SAMPLES TAKEN AT SUPA AND BOMANHALLI. 

Location Total Dry silt - Gramrnes J)er litre 
Depth at Depth 11011 at Depth 
D Ft. below surface 0.6DFt. 

500 yds. I 32 1 0.180 1 0.177 
upstream 
of con- II 28 1 0.190 0.180 
fluence 

III 40 1 0.170 0.183 

i mile I 25 1 0.176 0.190 
upstream 
of con- II . 20' 0.176 0.189 
fluence 

III 30 1 0.181 0.179 

At con- I 18 1 0.176 0.178 
fluence 
of Pandri II 20 1 0.163 0.1.68 
and .. 
Kalinadi III 22 1 ·'- 0.174 0.181 
Rivers 

. 
AVERAGE .Q.176 0.180 

LOCATION of samples. 

I 
II 

III 

••• ... ... 
15 feet from right bank 

5 feet from left bank 
10 feet from left baru{ 

BOMANHALLI. 

Date Location Dry silt - Grammes per litre 
at Depth l'O" below surface. 

30.8.47 0.062 
31. 8. 47 0.072 

1. 9. 47 Near 0.072 
2.9.47 Temporary 0.074 
3.9.47 River Gauge 0.070 
4.9.47 0.072 
5.9.47 0.065 
6.9.47 0.071 

AVERAGE 0.070 

I 
I 
I 



APPENDIX IV. 

DETAILED STUDY OF ANNUAL COSTS 

OF OPERATING THE HYDRO ELECTRIC STATIONS 

AND ASSOCIATED LOCAL TRANSMISSION SYSTEM. 

1. The annual cost of operating the hydro-electric 
stations and associated local transmission system may be 
broadly divided under the following headings :-

(a) Interest on Capital. 

(b) Sinking Fund. 

(c) Rates and Taxes. 

(d) Operating Costs including Salaries 
and Wages. 

(e) Maintenance and Repairs. 

(f) · ManRgement. 

(g) Wayleaves for Transmission Line 
Right. of Way. 

2. An estima'te 'or the .operatinlcosts under each of. 
these headings is given below. · · · 

(a) Interest 

It has been assumed that a loan will 
be obt~ined for the project and that 
interest will be payable thereon at the 
rate of 3i per cent. 'per annum. The 

· total capital cost of the works, including 
interest during construction and other · 
charges, is estimated nt Rs. 39.28 crores 
for the ultimate development, The annual 
interest payment on the estimated capital 
expenditure for ultimate stage of develop
ment amount to Rs. 137.41 lakhs. 

TABLE 18. 

§UMMARY OF INTEREST CHARGES. 

Lakhs of Rupees 
STATION 

CAPITAL COST ANNUAL INTEREST 
CHARGES at 3. 5% 

Supa 932 32.62 
Nagjhiri 1536 53.68 
Kaneri 795 27.83 
Lower Kalinadi 665 23.28 

TOTAL 3928 137.41 
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(b) Sinking Fund 

In calculating the annual cost of 
contribution to sinking fund, the 
following assumptions have been made, 
based on the provisions of Section 68 
of the 7th Schedule of the Indian 
Electricity Supply Bill, 1948. 

(i) Loan Charges are based on annual 
repayment by the fixed annuity 
method with interest compounded 
at 3 per cent. per annum. 

(ii) Loans are repaid w.ithin the period 
applicable to the asset concerned, 
the period dating from the year in 
which the scheme commences operatiop. . . 

(iii) That .the loari pePiods would be as 
follows :-

(a) Hydro-Electric Work. 

( i) Dams, Tunnels .etc. 100 years. 

{ii) Pipelines, Hydraulic 
Valves Gates and 

, . . . pontrol Eq~ipment- 40 years. 

(iii) Hydro-Electri6 and 
Mechanical Plant, 
including foundations 
and powe·r 'station · . building. 

. · . .'' \ ... 

35 years • 

,.(b_>': 
. . 

Electrical Plant and 
Transmission System. 

( !) Switchgear. 20 years. 

(11) Transformers. 35 years. 

(iii) Underground Cables. 40 years. 

(iv) Overhead Lines. 30 years. 

· (iv) That loan repayments are made on the 
total estimated capital cost including 
interest during construction. 

' " 

(v) An .allowance of 10 per cent. of the 
original value has been made for the 
residual value or the assets at the 
end of the amo~tisation period. 
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The following Table 19 shows that the total 
annual contribution to sinking fund is estimated 
at 7.84 Lakhs for the initial development of the 
Supa Power Station and Rs. 38.94 Lakhs for the 
ultimate development of the complete scheme. 

TABLE 19. · 

SUI1iMARY OF SINKING FUND CHARGES. 

CAPITAL COST SINKING FUND CHARGES 
STATION Lakhs of 

Rupees. Lakhs o.f Rupees. 

Supa 932 7.84 
Nagjhiri 1536 17.36 
Kaneri 795 6.79 
Lower Kalinadi 665 6.95 

TOTAL 3928 38.94 

,, 
It may be considered desirable during the 

early stages of development to suspend sinking 
fund payments until revenue is built up and to 
make a correspondingly increased contribution 
over a shorter period later on. The estimates 
in this Report, however·, take no account of 
such a policy. 

(c) Rates and Taxes 

It is assumed that being in the nature of a 
Government Scheme, local rates would not be 
chargeable on land, buildings, civil engineering 
works, or. plant. It is also assumed that no 
income tax would be chargeable on the interest 
eRrned by investment of sinking fund accumu
lation. 

(d) Salaries and ITages, 
.MaintenRnce and Management. 

(1) Hydro-Electric Stations 

Reference to the costs of operating 
fully attended stations similar to those 
described in this Report in various 
parts of the world indicates that the 
total of the annual costs under the 
above three headings amounts on an aver
age to 1.25 per cent. of the total · 
capital expenditure. At the Supa 



APPENDIX IV. 
Page 4. 

station, however, we consider that it 
would be wise to assume that the cost 
of salaries and wages and maintenance 
may be higher than average in the early 
stages of development. 

With the development of the major 
station at Nagjhiri the.three subsidiary 
generRting stations would be remote con
trolled and would not therefore be 
normally attended. 

With large stations such as Nagjh1ri, 
the total cost of salaries, wages, main
tenance and management usually falls 
below the average figure of 1. 25 per cent. 
and taking all these factors into account 
in conjunction with available statistics 
for actual station operation at similar 
load factors, the allowances which should 
be made for items c, d, e and f (salaries 
and wages, maintenance and management) as 
percentages of capital expenditure work 
out approximately as follows :~ 

SUPA Initial Development (At tended) l. 35% 

Unattended Subsidiary Stations 1.10%- 1.15% 

NAGJHIRI Development 1.235% 

(11) Local Interconn~cting 
Transmission System 

The total annual expenditure in the 
United Kingdom for operating the British 
Electricity Authority transmission system· 
under the· foregoing headings is approx
imately 2.5 per cent. of the total capital 
cost. 

For the conditions in the area it would 
be appropriate to increase the annual per
centage in the case of the system under 
consideration. Since climatic conditions 
would have the effect of increasing main
tenance costs beyond those experienced in 
more temperate climates. 

We therefore are of the opinion that 
it would be wise to assume that the cost • 
of repairs and maintenance, management 
and other expenses on the system under 
consideration would amount to not more 
than 3 per cent. per annum on the total 
capital expenditure involved. 
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(e) Wayleaves 

Since the transmission lines associated 
with the subsidiary power stations would 
run through jungle and forest country we 
have made no allowance for'the payment of 
wayleave rentals. Table 20 which follows, 
gives annual operating costs of the proposed 
transmission system on the basis of the above 
remarks. 

The percentages given above have accordingly been 
used in Table 20 from which it will be seen that the total 
annuAl cost of salaries, wages and maintenance of manage
ment is estimated at Rs. 50.63 lakhs for the ultimate 
development of the complete project. 

TABLE 20. 

S.A.LARIES AND WAGES. MAINTENANCE AND Yu'\NAGEMENT, 

GENERATING STATIONS AND TRANSMISSION SYSTEM. 

ANNUAL OPERATING CHARGES 
STATION Lakhs of Rupees 

Supa 11.52 

Nagjhiri 21.24 

Kaneri 9.68 

Lower Ka linadi 8.19 

TOTAL 50· 63 
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APP!'NDIX V. 

EXPLANATORY MEMORAJIDt"M ON THE COST ESTIMATES 

INCLUDED IN TABLES 12, 13 AliD ly. 

(A) SU!Jh:ARY OF VlORKS IN EACH SECTION. 

1. Roads and Bridges. 

Under this section is included the cost of 
improving and re-surfacing the forest and country roads 
to make th~m fit to carry the ~eavy traffic which will 
arise dur~ng construction. Also included are the new 
roads and bridges necessary to provide permanent access 
to the works and the road diversions which will result 
from the inundation by·the reservoirs of existing means 
of communication. 

2. Da:ns. 

This section includes the cost of dams, spill
ways, flood gates, drawoff valves and culverts, and the 
necessary protection works associated therewith. 

3. Tunnels. 

Included under this section are the necessary 
tunnel intakes and intake shafts together with gates, 
screens and appurtenant works. Also included are the 
surge shafts and chambers, tunnel portal works and 
construction shafts and adits. 

4. PipeHnes. 

This section comprises the portal valves and 
valve house at the head of the pipeline, the cost of 
preparing the pipe track and providing a permanent 
inclined railway alongside the pipes for service and 
maintenance. It also includes the cost of all pipe 
foundations and anchorages. 

5. Generating Stations. 

Included under the heading are the power house 
buildings, offices, workshops, stores and garages to
gether with any excavation or protection works for the 
tailrace. 

6. Hydro-Electric & h:echanical Plant. 

This section includes the main turbines and 
alternators, auxiliRry turbines and alternators, and 
machine tool equipment but not the generator protection 
which is included in Section 7. 
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This section also includes the turbine house 
cranes, auxiliary cranes, machine tools and plant 
required for the workshops, station dewatering pumps 
and pipework, water supply and conditioning plant, 
generator, transformer and station fire fighting equip
ment, and the station compressed ai~ services. It 
also includes oil and water storage tanks, miscellaneous 
pumping plant and pipework, and laboratory and testing 
equipment. 

7. Electrical Plant. 

This section comprises the power station cables 
for interconnecting the generat'ors with the transmission 
system, 11 kV. switchgear and the various auxiliary 
transformers required. It also includes electrical 
protective equipment for the main and auxiliary gener
ators, the station low voltage auxiliary switchgear with 
all the necessary remote and local control equipment, as 
well as the alarm and relay equipment required. 

This section also provides for station batteries 
and charging equipment, all auxiliary cables required in 
the station as well as lighting, heating,' power and air 
conditioning installations and the telephone and inter~ 
communication system. 

B. Local Transmission System. 

This section includes the 11/110, 110/220 and 
ll/220 kV. step-up transformers associated with each 
power station, the 220 kV. switchgear and transmission 
lines required for connecting the subsidiary power 
stations to the 220 kV. busbars at Nagjhiri and Rlso 
for the switchgear required to connect the 7 machines 
at Nagjhiri to the same busbars. 

~.FAC~ORS AFFECTING 

THE ESTIMATES OF CAPITAL COSTS. 

INTEREST DURING CONSTRUCTION. 

1. The estimates given in Tables 12, 13 and 14, 
Chapter XIII. include interest during construction. 
The amount has been calculated on the basis that idle 
money is reinvested at 3~ per cent. per annum. As 
the amount involved is suLstantial and in view of the 
nature of the scheme it is suggested that if possible 
·short term borrowing should be advanced at a low rate 
of interest during the construction period. 
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2. Customs Duties. 

It is assumed that for a scheme of this nature 
no Customs Duties would be levied by the Government on 
plant for the permanent installations·or on the 
contractors plant required during construction. No 
allowance has accordingly been made for Customs Duties 
in the estimates. · 

3. Contingencies and Engineering Charges. 

Suitable allowances have been included in the 
estimates to cover reasonable contingencies and the 
cost of engineering services during co.lst!'uction. 

4. Transport of Plant and Material to Site. 

The four stations forming the Kalinadi scheme 
are close to the road and rail system connected to the 
Port of Bonbay. In view of the distances involved and 
the loads to be carried, transport, handling and haulage 
charges constitute an important factor in the total 
erected cost of the plant required. The estimates in 
the Report include for 

(a) The cost of sea transport to Bombay. 

(b) The cost of rail and road haulage 
between Bombay and the power station 
sites, including the provision of 
suitable vehicles. 

(c) Suitable sidings with lifting 
facilities for off loading plant 
at the rail terminals. 

Estimates of transport costs have been based on 
information available concerning transport conditions and 
the recommended size of the individual main generator 
units has been fixed as far as possible to meet the limit
ations imposed by :-

(i) Handling and off loading facilities 
at the Port of Bombay. 

(ii) Weight and dimAnsional limitations 
for rail and road transport between 
Bombay and the sites, assuming that 
suitable access facilities will 
become available with the construction 
of the schem:;. 
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5. Labour During Construction. 

In order to restrict the amount of skilled . 
labour required during construction of the Project, 
it has been assumed that as much of the plant as 
possible should be prefabricated so as to reduce work 
on site to a minimum and that the contnactors would 
provide skilled labour and supervision. It has also 
been assumed that the civil engineering work would be 
mechanised to the gre€\,test extent practicable. 

The sta tiona have been des~gned so that 
erection, maintenance and operation of the plant will 
be as simple as possible and on .the assumption that 
permanent operating staff will ultimately be required 
only at the major station at Nagjhiri. 

6. Curr'9nt Prices and Delivery. 

The estimates of costs arid deliveries assumed 
in this Report are based on prices for electrical and 
mechanical plant and civil engineering work ruling i~ 
mid 1943, but it is not possible to forecast with 
certainty what may be the future price levels with the 
present day unsettled industrial and social conditions 
obtaining throughout the world. We would emphasize 
that no allowance tJBs be.en made in our estimates for 
any increased costs which may take place between now 
and the time when it is decided to proceed with the 
construction of the Scheme, 

7, Power During Construction. 

It is recommended that. the power required during 
the construction period be obtained by provision of inde
pendent diesel engine generating plant to be erected on 
the site of the works. It would no doubt be possible to 
obtain a supply from the existing system or direct from 
Jog Falls, which is about 75 miles frcm the site of the 
Supa Dam, but we consider the independent diesel pl~nt to 
be preferable in this instance. 
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In the Covering Report we have referred to 
the vr.riations in the cost of firm energy when the 
load factor is altered. · 

The following tsble shows the relative plant 
installations and costs for the complete development 
on which the figures given in the Report are based, 

TiiBLE 21. 

·V~riation of Cost of Energy with Load 
Factor. 

Load Factor 40% 60% 

Firm ennu~l output 
millions of kVlh 2,800 2,800 

Fi~ plant capacity 
kilowatts 800,000 540,000 

Instelled plcnt 
capacity kilowatts 890,000 590,000 

Capital Cost of 
Development 
Crcres·cf Rupees 49.6 39.28 

Annual Ccet of Operation 
226.98 La khs cf Rupees 285 

Ccst per k.\'/h of firm 
energy delivercu tc 
the 220 kV. busbors. 0.163 0.130 

anna a annes 

80'/o 

2,800 

400,000 

440,000 

' 35.4 

205.0 

0.117 
ann"'a 

It should be noted that in the 5bove analysis 
we have eesumed that the firm ennunl output remains 
constant. The method of opereting the four stations 
as a co-ordinated Group would depend on the manner in 
which the total installed plant is distributed among 
the individual stations. .hs the load feet or decreased 
and the installed plant capacity increased, there would 
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be greatEr opportunity for utilising water which would 
otherwie e be epil t during the monsoon, while the 
rEgulation E;fforded by the Sups r€scrvoir .·tould pcrmi t 
some of the sdditional energy obt&ined in thie w~y to 
be converted into firm output. Ccnvereely bD increase 
of lo5d f~ctor would tend to rtduce the firm annual 
output. 

Ue have discounted the probability of any 
great benefit accruing to the Aalinadi scheme from 
interconnection with oth€r sources of supply, but it 
may be observed here that such interconnection could 
result in en increase in the firm output. Such an 
increase would occur, for instance, if it should prove 
p~esible to operate the Group in su9h a way thst the 
average output required during the mons~on months was 
greater than that given during the dry season, that is 
to sty if the annual load factor wae made subject to 
a favoureble eeasonal variation. 

For the above reasons, the coste given for 
load f~ctors other thsn 6~; muet be regarded as 
approximate only, but they nevertheless show the 
gencr~l trend in the cost of energy with varying 
lo::.d fsctor. 
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REF. PERIOD MEAN REF. 
LOCATION OF ANNUAL 

RECORD RAINFALL GAUGE 

A - GAUGES AT PRESENT IN EXISTENCE 

I CASTLE ROCK 191{, - 1946 255·9 
31 SUPA 18 76- 1947 91 · 5 2 
35 HALIYAL 187 5- 1946 48·4 5 
36 YE.LLAPUR 1876- 1947 98·04 
40 I<AL CHATG I 1875-1946 35 · 28 
42 kHANAPUR 1876-1 9 46 66·50 

s. 
44 DANOE.LI 1946- 1947 62 
45 I NANO IG AODA. 1946 

i 
B- GAUGES ABANDONED 

2 T I NA I CHAT 19 21- 1927 ISO t:.R . 
3 L O NDA ., - ., lOS C.R . 
4 - ., 103 S. JACALB -'T 
5 C._. ANOVAO I - 134 S. C.R. 

-6 APELI ., " 124 5 . 
7 A VEDA - 140 C.R. 
8 - " 113 S . C . R . ASU " 
9 AKETIDUDEGALI - 195 c . R . 
10 H EMAOCA - 156 S .C.R 

I I KALPA " - 130 S.C. R 

12 C.URAVAO I - " 118 5. C. R 

13 KAM9HARWAO I - 143 S . C. R. 

14 PALL! - ., 103 s. 
IS OIG G I 1920- 19 2 1 245 c. .R. 
16 !<UNDAL ., - ., 225 C.R . 

17 OHOKARPA - " 245 c. ~ . 

18 J AM60AOA(LAWOHA 192 1 0""L.\' 300 C. R: . 

19 POY " 275 C. R . 

20 ~H: L OLl " 270 C . R . 

21 k U SAV LI ., .. 280 C . R . 

22 BUMNIA ., 290 C.R . 

23 DUDHMALA " " 275 C . R . 

24 KADNA ., 245 C.R , 

25 SOLI VA " 285 C . R . 

26 DHANGA RWA OI(ALU .. 265 C.R . 

27 AN MOO .. 2 75 C . R. 

28 I<ASI<ARWADI(KA~J~ 275 C.R . 

29 KHEDA 1921- 19 27 119 s. 
30 SOMANHALLI - 42· 5 H . 

NOTES. 
1 REF'EREN CE. NUMBE RS. ( ) 'X IS TING ANO 
. A.ANO B. REFERENCES GIVlN BV A .C. E 1 TO 

ABANDONED GAUGH . <', 

AN ANNUAL RA INFALL. ' 2
' ~~R SHORT TE.RM RECORDS , THE ME.t.N ANNUAL RAII:If'All 

HAS BEEN ESTIM ATED BY COM PA R ISON WITH A CAUG£ 
WHICH HAS A LONC RECORD. 

3 REFE RENCE CAUC.E . FO I( 
. THE LONG PERIOD OAUCE WHICH H"' S B£EN USED 

£ST I M.t.T ION OF THE MEAN AN NUAL RA INFALL IS 
IND ICATED :-

C. R . CASTLE. ROCK. 

' · SUPA . 
H. HALIYAL . 
S. C.R . SUP,l, AND CASTLE ROCK. 

4 . VAL.U[S or 150H YE 'TI\L LIN(~ GIVEN IN IN C H l~. 

SCHEME CATCHMENT ARE.A BOUNDARY S HOW N T~~S == 
PROJECT " 

SCALE 4 MILES TO I INCH 

10 MIL£$ 0 
J,11l£ S 6~_..__,__.._...~-----__..1-------' 

KALINADI HYDRO-ELECTRIC SCHEME 

PLAN OF CATCHMENT AREA 

SHOWING ISOHYETALS 

. DECEMBER IS43 FIGURE N«! 3 
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VARIAT ION OF ANNUAL RAINFALL 

SUPA RAINGAUGE. 1876- !946 SHOWN THUS : . 

YELLAPUR RA INGAUGE. 1876-1946 SHOWN THUS: . 

CASTLE ROCK RAINGAUGE. . 191 6 - 1946 SHOWN 1 HUS: - ~--- -

AVERAGE ANNUAL RAINFALL 

SUPA : . . . . . . 9 1· 7oos. 

YELLAPVR: . . 98·3,.,. 

CASTLE ROCK :2503'"' 

YEARS 

SUPA RAINGAUGE. . . . 1876-1946 

YELLAPUR RAINGAUGE . . . 1876-1946 

CASTLE ROCK RAINGAUGE . 1916-1946 

KALINADI HYDRO-ELECTRIC SCHEME 

VARIATION OF ANNUAL RAINFALL. 
COMPARISON OF SUPA. YELLAPUR 

AND CASTLE ROCK 

DECEMBER 1948 FIGURE Ng 4 
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ANNUAL RAINFALL 1 DURATION CURVE 

BASED ON ANNUAL RECORDS FROM SUPA AND YELLAPUR 1876-!94£. 
I . 

THIS CURVE SHOWS THE PERCENTr GE Of TIME (YEARS) IN WHICH 

THE ANNUAL RAINFALL IS GREATER THAN A GIVEN PERCENTAGE OF 

THE MEAN ANNUAL RAINfALL . 

.KALINADI HYDRO-ELECTRIC SCHEME 

ANNUAL RAINFALL DURATION CURVE 

DECE:MBER 1948 FIGURE N9 5 



100 

\ ) ~ :J 
------------------l t -------~ I i 70~ 

'I I Hi 
1---- ----------' -~--~ I ~ 

~ 60 r-1 iJ ~ 
; 50 1----------t~ t----- --- - I 

CL WETTEST YEAR 1882 ' II 

z TOTAL RAINFALL 153 8~" ~ 

: 401------------ ----- - - .L -; f ___ , 

~ 30 ~---------- iL-l - - - - - - ------ ---1 

I 

I 
I 

20 ---- ---- - -------- F- - I 

MEAN MONTHLY RAINFALL 

/ MEAN ANNUAL RAINFALL. 91·7" 

0""" "" ,, ,---H 
>0 - OOO.~eA>"CACC Om'- t ~~~- =l- -- -

~=d L ___ r -_-_ · I 
0 ~~-~ 1 FEB l MAR f APR t MAY-l..JUN I ..JlJ_Q ~~t:-PjOC-ctifo~t;ri-0 

M 0 NT H S 

MONTHLY DISTRIBUTION OF RAINFALL 

MEAN MONTHLY DISTRIBUTION SHOWN THUS:. ·= 
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MEAN MONTHLY RAINFALL I 

JAN 

MONTHS 

MONTHLY DISTRIBUTION OF RAINFALL 

MEAN MONTHLY DISTRIBUTION SHOWN THUS: . . 

1904 (EARLY MONSOON OF NORMAL INTENSITY) SHOWN THUS:------

1918 (FAILURE OF MONSOON c LONG RAINY PERIOD) SHOWN THUS: 

KALINAul HYDRO-ELECTRiC SCHEME 

MONTHLY RAINFALL DISTRIBUTION AT 
SUPA 

DECEMBER 1948 FIGURE N~ 6 
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EVA PORATIO N I SUPA RESERVOIR 
85 C USE CS I T. W . L. 1825 

( 2bbC M ILliON CUSIC FT.) ~~------r-----...J 

CA\C.HME.NT AREA 

ANNUAL RA.IN~A.L L 

ANNUAL RUN-O~f 

"' 0 
C1> 

114 SQ. MILES 
154 INCHES 

!OS INCHES 

EVAPORATION J KANERI RESERVOIR J 
10 cuS ECS .I T . W.L . I570 

(360 MILLION CUSIC f"t)l.___,-----y-------' 

II) 

N 
II) 

~ 0 KANER! 

j ::; CENERATINr. 

~ 
STfo.'TION 

"' ~, 
N 

I( SUPA ·I GENERATING 

STATION 

EVAPORATIONI DANDELI HEADPOND 
NEGLIGIBLE L T.W. L . I400 

895 

0 

"" "' M 

NAr.JHIRI 

CENERfo.TING 

STATION 

CATCHMENT AREA 400 SQ. MILES 
ANNUAL RAINFALL 144 INCHES 
ANNUfo.L RUN ·OFF 100 INCHE5 _. 
2940 

CATCHMENT AREA 
ANNUAL RAINFfo.LL 

AN:-'AL RUN.-OFF 

760 

247 SQ . MILES 
71 INCHES 
42. INCHES 

CATCHMENT AREA 
ANNUAL RAINFALL 

I LOWER KALINADI l ANNUAL RUN_j· OfF 
EVAPORATION RESERVOJ R 

678 SQ. MILES 
61 INCI-<ES 
3 3·5 I NCHES 

20 CUS EC S .I I 10 
(bOO MILliON CU BIC FT.)L T. W .L. 32.0 16 

~-,----~------~ 

NOTES 
I. Tt-IE ANNUAL RAINFALL AN D RUN·OFF" 

ARE MEA.N VALUES 

2. . MEAN FLOWS IN CUSIC FEET PER SECOHO 
ARE SHOWN THUS 

4510 

~ LR. KALINAOI 

GENERfo.TING 

STATION 

FLOW DIAGRAM 

FOR AVERAGE YEAR 

DECEMBER 1948 
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YAR IATION OF ANNUAL RUNOFF 

ESTI MATED RUNOFF TO SUPA DAM 1876-1946 SHOWN THUS: = 
RECORDED RUNOFF TO DHUPDA L WEIR 1897-1926 SHOWN THUS :~--~ 

(SEE ANNUAL REPORTS OF THE SUPPLIES OF WATER AVAILABLE 
FOR IRRIGATION WORKS AND THE DISCHARG E FROM CATCHMENT 

AREAS IN THE BOMBAY PRESIDENCY. GOVT. OF BDMBAY PW. D) 

AVERAGE AN NUAL RUNOFF 

SUPA DAM (ESTIMATE D) 93,300 MILLION CU FT. 

DHUPDAL WEIR (M EASURED) 114,000 MILLION CU FT. 

Y!E RJS 

KALINADI HYDRO-ELECTRIC SCHEME 

ANNUAL RUNOFF TO SUPA DAM 
COMPARED WITH 

ANNUAL RUNOFF TO DHUPDAL WEIR 

DECEMBER 1948 FIGURE NQ 8 
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M ONTHLY VA RIATION OF RUNOFF AT DHUPDAL WEIR 

COMPARED WITH MONTHLY VARIATION OF RAINFALL AT SUPA 

M EAN MONTHLY RA INFALL AT SUPk 

DEPARTMENT OF AGRIC ULTURE RECORDS. 1876-1946 

MEAN MONTHLY RUNOFF AT DHUPDAL WEIR 

DHUPDAL WEIR ON R. GHATPRABHA NEAR GOKAK, BELGAUM DISTRICT 

RECORDS FROM "ANNUAL REPORT OF THE SUPPLIES OF WATER . 

AVA IL ABE FOR IRRIGATION WORKS AND OF THE DISCHARGE FROM 

CATCHME NT ARE AS IN THE BOMBAY PRESIDENCY" 1896-1927. 

I I R A INFALL AT SUPA 1NOFF AT DHUPDAL WEIR 

MONTHS i MEAN RA INFALL ~RAINFALL AS i MEAN RUNOFF MONTHS RUNOFF 

IN INCHES ·'l'a OF ANNUAL\ IN CUSEC. DAYS .~S%0FANNUAL 

o 04 oot. I 3,2 95 o n 
,-
1 FEB I 0 05 007.: 2, 195 0·2% 

MAR 

AP," 

MAY 

JUN 

JUL 

AUG 

SEP 

OCT 

NOV 

DEC 

MEAN ANN 
TOTAL 

0 29 

I· 64 

2 04 

16 · 94 

37 · 68 

19 · 74 

6 24 

4 86 

I ·52 

0·35 

91 69 INS. 

0 ·31. 

I 8% 

2. 2k. 

41·1% 

21 6'Yo 

5 ·3(o 

2 0% 

1000/. 

1,548 

2,125 

2.,815 

I I 6,648 

576,608 

452.,327 

123,694 

44,574 

17,651 

5,96 1 

1,349,696 
CUSEC DAYS 

0 1% 

0·2% 

0 ·2% 

42·7% 

9·2'!'o 

I ·3% 

0 ·4% 

1000% 

KALINADI HYDRO-ELECTRIC SCHEME 

MONTHLY 0\SIRIBUTION Of RAINFALL AI SUPA 

COMPARED WITH MONTHLY RUN-OFF AT D HUPDAL 

o£CEMBER 1948 FIGURE NQ 9 
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HORIZONTAL SCALE;- 3 INCHES TO I MILE VERTICAL SCALE;- 30 INCHES TO I MILE 

KALINADI HYDRO-ELECTRIC SCHEME 

KANERI PROJECT- SECTION THROUGH 

PROPOSED WORKS 

DECEMBER 1948 FIGURE N9· 15 
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SECTION THROUGH PENSTOCK 

SCAL£:- 88F£ET TO I INCH 

KALINADI HYDRO-ELECTRIC SCHEME 

SUPA DAM AND POWER STATION 

DECEMBER 1948 FIGURE N°· II 



NOTE. 
CATCHMENT AREA BOUNDARY SHOWN THUS. - --

SCALE :- liNCH TO I MILE. 

c=::c=r:=:J=::t::====:t::=====2~=====i=====~4 M t L.E.$ 

KALINADI HYDRO-ELECTRIC SCHEME 

PLAN SHOWING NAGJHIRI PROJECT 

DECEMBER 1948 FIGURE NQ· 12 
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KALINADI HYDRO-EtECTRIC SCHEME 

NAGJHIRI PROJECT- SECTION THROUGH 

PROPOSED WORKS 
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