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My Dear Nanda Ji, 

Link House, 
3, Mathura Road, 

New Delhi. 

July 26, 1965. 

I have pleasure in forwarding herewith the report of the Irrigation 
Team on the study of minor irrigation works in Rajasthan State. 
Rajasthan is mostly an arid and water deficient region. Apart from the 
Rajasthan Canal Project, possibilities of large irrigation schemes in the 
State are limited. Small irrigation works, therefore, occupy a significant 
place in its agricultural economy. 

The Team made field studies of several small irrigation schemes in 
different parts of the State, and their findings are discussed in detail in the 
report. Utilisation of irrigation potential was generally found to be below 
targets. Practical suggestions to improve the position as emerged out of the 
study have been made and the_ views of the Team have, in general, been 
accepted by the State authorities. 

Some important recommendations of the Team are:-

(i) to achieve optiinum agricultural production per unit of water 
as well as land; commands, outletting system and regulation and 
rostering of channels and water rates on the existing minor 
irrigation schemes need to be reviewed so as to ensure equitable 
distribution of the scarce water supplies; 

(iij to bring in areas located in erstwhile princely States under a 
uniform Irrigation Code and procedure with a view to ensure 
their efficient control and performance; and 

(iii) to develop, propagate and demonstrate new croP,ping pattern~ 
depending on irrigation facilities being made available. 

Recently introduced dual control by Irrigation and Revenue authori· 
ties exercised on tanks and reservoirs irrigating from 51 to 2500 acres ap­
pears to be leading to a lag in their efficient performance. The matter, 
therefore, needs to be re-considered by the State Government. 

Also care has to be exercised before launching on an expansioni~t 
programme of small irrigation works to guard against depletion of meagre 
water yield from natural surface and sub-surface sources to the existing 
irrigation works, more particularly in the western half of the State. 
L/P(D)31P0-2 
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I take this opportunity of expressing our thanks to the officers of the 
State Irrigation and Agricultural Departments from whom we received full 
co-operation in our studies. 

With best regards, 

Sm G. L. Nanda, 
Minister for Home Affairs. · 
Government of India, 
New Delhi. 

Yours sincerely, 

M. THIRUMALA RAO 



PRl!.FACE 

Study of Minor Irrigation Works in Rajasthan State was taken up by 
_the Irrigation Team, Committee on Plan Projects, Planning Commission 
m accordance with the Terms of Reference communicated vide Committee 
on Plan Projects Memorandum No. COPP/(4)/17/58, dated the 4th 
August, 1958 given in Appendix I of this report. 

The Team comprised:-

(i) Shri M. Thirumala Rao, M.P. 
(ii) Shri Baleshwar N ath,_ 

Chief Engineer. 

(iii) Dr. Arjan Singh, 
Retd. Director of Agriculture, 
Punjab. 

(iv) Shri Mahavir Prasad, 
Irrigation Adviser, 
Ministry of Food and Agriculture. 

Leader 
Member 

Member 

Member-Ex-Officio 

After preliminary discussion on September 23, 1963 at Jaipur and 
September 24, 1963 at Udaipur (Minutes appear in Appendices II and Ill) 
field studies were initiated by the Leader. The Team subsequently tour 
ed different parts of the State, and conducted at-site studies of representa· 
tive Irrigation works of both pre-Plan and post-Plan periods. 

The studies conducted primarily aimed at techno-economic appraisal 
of the works as also of the1r maintenance, irrigational performance and 
overall benefits accruing to the community. 

The Team has had discussion with State authorities at appropriate 
levels on different aspects of small irrigation schemes in the State. Accom­
panied by the Leader of the Team, a visit was paid to Bourunda wells in 
Jodhpur area, and later the Team visited representative works in Bikaner; 
Udaipur, Ajmer, Alwar, Bharatpur and Kota regions. 

Various issues as emerged out of the field studies were discussed con­
currently with State authorities. Eventually a draft report was forwarded 
to the State Government for their comments vide letter No. COPP fiT f 
M/65/56 dated March 24, 1965. The State authorities have expressed their 
general concurrence with the views and recommendations of the Team 
(Appendix VI). This report thus reflects more or less agreed views of the 
Team and the State Government. 

(iii-iv) 
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CHAPTER I 

GENERAL 

1.1. Rajasthan, in terms of area, is the second largest State in India. 
It extends between 23° 3' and 30° 12' north latitudes and 69° 30' and 
78° 17' east longitudes. Area of the State is about 132 /akh sq. miles. It 
is adjoined by the Punjab and Uttar Pradesh on north and north-east, 
Madhya Pradesh on south-east and Gujarat on south-west (Figure I.I). 

1.2. Rajasthan as constituted now is an amalgam of a number of 
princely States and chiefships whk!:. merged into Indian Union between 
the year 1948 and 1956. It also included the erstwhile territory kno-wn as 
Ajmer-Merwara_ It therefore, represents varying cultures and historical 
backgrounds and equally varying ts its agro-economic picture. 

PHYSICAL FEATURES 

1.3 Aravalli r<1nge of hills intersects the State diagonally. from south­
west to north-east, extending right upto Delhi. It forms the watershed line 
between catchments of streams flowing into Arabian Sea .and Bay C'f 
Bengal respectively. It has a steep but discontinuous front to the Thar 
plains in the west and a relatively gentle slope to the alluvial basins in 
the north and the east. Mount Abu is the highest point of the range. It 
attains a height of 5,646 ft. above M.S.L. A chain of spurs and carving 
ridges averaging to heights of 3,500 ft. to 4,000 ft. ·surround Udaipur 
region. 

1.4. An important basin of interior drainage is that of Sambhar lake. 
It occupies an area of about 90 sq. miles. It is the major source of salt 
in North India. 

1.5. Desert and semi-desert wastes of the Thar occupying large areas 
of Bikaner and Jodhpur, Jaisalmer districts stretch to the west of Araval­
lis. The monotony of the extensive sandy plains is· broken by isolated 
patches of scrubby and stunted vegetation. There are also numerous hil­
locks of small elevations dotting the desert-

1.6. The lower area in the south-east of the hill range is an elevated 
plain forming the Western Plateau. The districts of Chittorgarh, Kota, 
Bundi and Jhalawar roughly constitute this Plateau. North-eastern and 
central parts of this tract are more alluvial while the south-eastern part 
ha• thin soil and is slightly rocky. 

RAINFALL 

1.7. Annual precipitation in Rajasthan varies from 35 inches in the 
south-east to 20 inches in the west in the sub-humid part of the State com­
prising the Aravallis and the alluviaL plains at its foot. In the semi-desert 
area lying between the Aravalli! and the Thar annual precipitation is 20 
to 10 inches, and it comes down to only 5 inches in the Thar desert. The 
20 inches annual iso-hyetal line .(Fig. 1.2) is t~e critical dividing line bet­
ween the Thar desert and semt-dcsert area m the west and sub-humid 
area with irrigated agriculture in the east. 
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Table 1.1 

Mean Rainfall (R) in inches and Number of Rainy Days (D) 

Station Jan- Fob- March April May June July August Septem- October Novem- Decem- Total of the year 
uary ruary her ber ber 

Gangana.gar R. 0·26 0·44 0·21 0·20 0·24 1·22 2·69 2·78 0·27 0·06 0·21 8·58 or 21·8om 

D. O·P 1·4 0·7 0·7 0·7 0·9 3·6 3·7 0·7 0·2 0·8 15·2 

Biknner R. 0·27 0·27 0·23 O·I9 0·59 1·21 3·34 3·60 1·21 0·21 0·05 0·20 ll·47 or29·5cm 

D. O·S 0·7 0·6 0·6 1·3 2·2 4·9 4·9 2·1 0··1 0· I 0·5 19·0 

Jodhpur R. 0·]5 0·24 0·1 I O·I3 0·41 1·42 3·97 4·84 2·40 0·32 0·11 O·li U·21or36·19cm 

D. 0·3 0·6 0·2 0·5 1·1 2·1 5·5 5·9 2·8 0·5 0·2 0·3 20·00 

Barmer R. 0·10 0· I4 0·12 0·06 0·37 0·97 3·52 3·41 1·46 0·10 0·05 0·07 10·37 or 26·33 em 
~ 

D. 0·3 O·S 0·3 0·2 0·6 1·5 4·2 8·3 2·2 0·2 0·2 0·2 14·5 

Jaipur R. 0·44 0·32 0·34 0·17 0·57 2·24 7·74 8·06 3·22 0·43 0·14 0·30 24·02 or 61·0 em 

D. 1·0 0·8 0·9 0·5 I·6 3·9 10·3 10·2 4·7 0·7 0·3 0·7 35 6 

Sikar R. 0·36 0·33 0·30 O·l! 0·64 1·84 4·99 5·80 1·93 0·24 0·14 0·27 I6·95or43.I5cm 

D. 1·0 0·9 0·9 0·5 1·7 3·2 7·4 8·0 3·4 0·6 3·3 0·6 28·5 

Udaipur R. 0·20 0·14 0·10 O·ll 0·72 3·04 8·55 7·01 0·57 0·57 0·11 0· II 21·23 or 53·9 em 

D. 0·4 0·5 0·3 0·2 I·5 4·6 10·4 8·6 1·1 0·3 0·3 0·3 3S·C 
• 

Ajmer R. 0·37 0·26 
-. 

0·23 0•1'--" -- -.. 1·41 6·75 2·70 0·38 O·I9 0·26 20·77nr52·8 em 

D. 1·0 0·7 0·7 8·4 4·0 0·7 0·4 0·4 29·8 
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1.8. The general rainfall pattern of the State is, however, highly 
variable with a vulnerability of frequent droughts. About 90 per cent of 
the annual precipitation occurs during the monsoon period i.e. from June 
to September. The State has a net work of 12 observatory stations· and 
about 240 raingauge stations for which records of rainfall are main· 
tained. The mean monthly and annual rainfall and the mean number of 

.rainy days for some important stations are given in Table 1.1. 

CLIMATE 

1.9. Rajasthan, on the whole has extremes of climate. Mercury 
touches 48o'c (ll8°F) or more in summer and comes down to freezing 
point at certain places in winter. 

1.10. The weather in summer is dominated by hot westerly or south· 
easterly winds and sand storms in the western part of the State. Due to 
the sandy nature of the soil, which rapidly gets heated during the day and 
cools down quickly after dusk, variatiOns of as much as 22°C is noted in 
the maximum and minimum temperarures. 

POPULATION 

l.ll. As per census of 1961 population of Rajasthan is 2,01,55,602 
whereas, it was 1,59,70,774 in 1951. There is thus an increase of 26.20 
per cent (2.62 per cent per annum) compared to the all India increase of 
21.50 per cent in this decade. Density of population per sq. mile in 
Rajasthan is lowest amongst the States of Indian Union. It is !53 against 
370 fer India. Due to desert and semi desert conditions and lean rainfall, 
Rajasthan is a sparsely populated State. 

STATE INCOME 

l.l2. Revenue accruing to the Exchequer of a State from the various 
sources gives an idea about the structure and growth of its economy. 
Rajasthan State income in the year 1960-61 (at 1957-58 price level) given 
below indicates tbat more than half (52.80 per cent) of tbe total income 
is the contribution of the agriculture sector. Mining industry and other 
secondary activities yielded only 14.08 per cent and the tertiary activities 
brought in the remaining 33.12 per cent. 

Sector 

1 

Agrioultare and allied activities 
Mining and secondary activities 
Tertiary activities 

.. 
GBA.ND TOTAL 

State income 
in 1960-61 

(orores of Ra.) 
2 

296·48 
79·08 

186·99 

561·55 

Percentage 
of the 
Total 

3 

62·80 
14·08 
33·12 

100·00 

Thus •. Rajast!'an b;ing predominantly an agricultural State, needs 
strengthenmg of tts agncultural sector to secure relatively stabilised eco­
nomy. To achieve as much immunity against the vagaries of nature as 
possible, provision of more assured irrigation potential needs to be exa­
mined along witb maximising utilisation of the existing potential and 
propagation of dry farming techniques. 
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SOIL 

J.13. Basically, soils of Rajasthan f_orm a part of t~e Indo-Gangetic 
plain. On the North-west of the A~avalh range ~he _area IS sa~dy and bar­
ren. From a mere desert on the Smd border With Isolated h1lls and rock 
out-crops at places; soils gradually improve in fertility towards east and 
north-east .. They could broadly be ·categorised as under,-(Figure 1.3). 

Area 

I. Desert districts of North· 
west. 

2. A jmer area. 

3. Jaipur and Alwar area. 

4. Kota, Bundi and Jha­
lawar area. 

5. Udaipur, Chittorgarh, 
Banswara and Bhilwara 
tract. 

Nature of soil 

Sandy. Usually saline or alkaline with 
unfavourable physical condition and 
high pH value. Water is scarce and 
occurs at great depths varying from 
I 00 to 400 feet from ground level. 
Due to excess of salt, some wells do 
not yield potable water. 

Sandy. Clay content varies between 3 
and 9 per cent. There is absence of 
calcium carbonates and the salt con­
tent is low. 

Loamy sand to sandy loam. The pH 
value is neutral to· alkaline. Water 
soluble salt content is usually normal 
for crop growth. Organic carbon and 
available nitrogen is low. 

Black to light black and deep. The 
pH varies from neutral to alkaline. 
The texture varies from loam to clay 
loam. Organic carbon and available 
nitrogen and phosphates are low to 
medium. . 

Eastern part of the tract has mixed 
red and black soils and the western 
part has red and yellow soils. The pH 
value is neutral to slightly alkaline. 
Total soluble salt content is normal 
with a few reaching critical limit. 
Organic carbon and available nitro­
gen are usually low. 

· · ' There are quite a large number of itrigation timks throughout the State 
which get filled up during the monsoon. They have, however, clayey loam 
be_ds and emergent areas are used for gr6wing wheat antl gram in rabi. 

AVAILABILITY OF WATER 

1.14. Low and erratic rainfall, and light and sandy soils which allow 
easy percolation are the limiting factors of .available water in Rajasthan. 
The rivers running in flat areas and flowing mostly in the rainy seasons do 
not generally provide suitable storage sites. 

· 1.15 .. Total run-off of water in the State is estimated at 2'3,53,000 mil-
lion cubic feet. There is practically no run-off in the arid zone. . 
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I.I6. Total area irrigated in Rajasthan through various sources in the 
year 1961-62 was 45,05,000 acres out of total cropped area of 3,71,78,000 
acres which works out to about 12 per cent. Source-wise details compared 
to All India figures• is indicated below-

Ra.jastha.n All India Percentage 
SourJe of Irrigation of State's 

Area Percentage Area Percentage figures 
"(acres) (acrea) compared to 

All India 
figures 

1. Canals-
(i) Govt. canals 14,36,000 } { 2,30,77,000 "\. 

31·87 42·26 5·54 
(it) Private canals Nil 28,27,000 J 

Total 14,36,000 2,59,04,000 

2, Tanks 5,30,000 11·76 1,12,18,000 18·35 4·72 

3. Wells 24,US,OOO 53·60 1,80,37,000 29·50 13·39 

4-. Other sources 1,24,000 2·77 59,89,000 9·89 2·07 

Total 45,05,000 100 6,11,48,000 100 7·3'1 

It will thus be seen that the contribution of surface wells towards the 
irrigated agriculture in the State is maximum, viz., 53.60 per cent, while 
I he ·corresponding figure for the entire country is only 29.50 per cent. 

AGRICULTURE 

I.l7. With about 70 per cent of the State population being engaged in 
agricultural occupation, the economy of Rajasthan is predominantly agri· 
cultural. Area under various crops, productiOn and yield in the State for 
the year 1962-63 is given in the Table 1.2. 

Table 1.2 

Name of the orop Area Production 
Average yield/acre 

-..., 
('000 acres) ('000 Tons) Raj&Bthan All India 

~ ~) (Lba.) 

1 2 3 4 5 

Rice 280 99 792 821 
.Jowar 2,900 407 314 469 
Ba.jra. 10,162 930 205 322 
Maize 1,715 750 980 881 
Small millets 170 26 343 351 
Wheat .. a ,on 1,068 779 738 
Barley 1,197 523 979 727 

Total-Cereals 19,495 3,803 437 655 

•sou,.._ Directorate of Eoonomlos and Btatlstio•, Provisional figure for 1961·62, 
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TABLE 1.2 (contd.) 

1 2 3 4 5 

Gram 3,667 '733 448 556 
Tur 62 10 361 581 
Other pulses 4,259 i41 232 335 

Total-Pulses 7,988 1,184 332 447 

Total~ Food graius 27,483 4,987 406 613 

Groundnut 446 85 427 617 
Caatorseed 6 1 373 206 
Sesamum 1,530 79 I16 167 
Rapeseed and Mustard 791 ~30 368 371 
Linseed 271 27 223 202 

Total oil seeds 3,044 322 237 422 

Sugarcane 80 810 22,680 35,636 
Chillies 59 21 797 557 
Cotton 478 160• 131 106 

Source-Final Estimates of Area:, ~duotion: and Yield, Directorate of Economics and 
Statistics. 
•rn thousand bales, (400 lbs.) 

1.18. It wtill be seen that the yields of principal cereals (wheat, barley 
and maize) .in Rajasthan is higher than the all India average ~hile those 
of secondary cereals and pulses are lower. The former are mamly grown 
in the wet region, and in the 'dry' region they are grown under irrigated 
conditions. High temperatures with very low humidity in summer, 'resulting 
in reduction of moisture supply for the crops, is a big contributory factor 
for low yie:lds. The use of fertilizers per acre of cultivated land is about 
the lowest in Rajasthan. The cultural praCtices are also poor. All these 
factors have a depressing effect on yields. · 

FOREST 

. 1.19. Forests occupy only 4·.2 per cent of the geographical area of 
Rajasthan compared to 17.5 per cent in India as a whole. Apart from the 
limited forest resources of the State, their quality is also poor. Due to low 
productivity the importance of forests in the State economy is much less al­
though they are most important for the soil erosion checkmg. 

1.20. Important for· their multifarious products, their role in check­
ing erosion and in stabilizing the climate, forests were seldom looked upon 
as a natural resource by the rulers of the former princely States. Their 
interest was primarily confined to 'Shikars'. The rights and concessions 
enjoyed by the local people in the form of timber, fuel and grazing 
facilities were also the factors of indiscriminate exploitation of forests. 
With the establishment of the State of Rajasthan, efforts hav~ l:!~en djrec~.' 
ed towards forest developm,ent. 
LJP(D)31PG-3 



Table 1.5 

Showing the number of Minor Irrigation Schemes in Rajasthan State proposed in each Plan Period completed and 
the expenditure incurred. 

No, of Project. Estimated Estimated No. of E:r:penditure Irrigation Total 
Sori&l Name of Wle ooheme ~ eohemeo 011 oomple- potential e:r:pendi-

No. Proposed Spillover Cost Spillover (lakhacree) oompleted tedaohemee cre&ted ou. aohemea 
(in lakhs) (lakhs) oompletedf 

Ullder 
OO.DitruotiOD 

1 ' 3 ' 6 7 8 0 10 11 

1 First Plan Sohemee .. 193·18 1•750 186 53·05 0•66 106•62 

J 2nd Plan Sahem-
... 
Q. 

(i} Spillover !'rom lot 
Plan 58 86•66 " 46 1·04} 166•96• (ii) New Sahemee 96 24t·io 0•786 .16 28•10 

a 3rd Plan Sahem-
(i) Spillover from 1st 
Plan 18 8•15 " 

0·~} 
187•42t 

(ii) Spillover !'rom 2nd 
Plan 81 

. { 69·96 
167·00 

(iii) New Schemes 24+33 . 124·18 0·600 125·00: 

3M+33 .. 618·42 3•116 246 2•20 686•00 

•It includes 16·19lakhs spent by Panohayat Samitiee on works oostillg less than Rs. 25,000 each. 
fE:r:peo.di- iDGDm>d upto l963-M. 

;E:r:pencli- anticipated clnriDg 19M.66 and 1965-66. 
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MINOR IRRIGATION 

1.21. While the problems of the State are varied and many, this 
study is primarily directed towards an appraisal of techno-economic 
aspects of minor irrigation works. Outlay on minor irrigation works and 
areas intended to be served in various plans are given in Table 1.3. 

1.22. Dove-tailed into the ·scheme of larger irrigation system the 
minor irrigation works can result in a composite system of irrigation 
leading to a more whole-some utilisation of the land and water resources 
of the State so as to yield opti!rium agricultural production. 

LJP(D)31Po-3(a) 



CHAPTER II 

IRRIGATION TANKS AND STORAGE RESERVOIRS 

2.1. In Rajasthan about 68 per cent of its irrigated acreage is depen~­
ent on small irrigation works like wells, tanks and rapats etc. Out of t!>ts 
68 per cent about 12 per cent is irrigated from tanks and small reservons, 
the remaining from open wells and other miscellaneous sources. Also these 
tanks and small reservoirs are community source of minor irrigation where­
as wells are mostly owned and worked by individual farmers. 

2.2. As no rivers and big streams flow through Rajasthan local rain is 
the only source of water. It is stored in many a small reserv?ir or tank from 
times immemorial. These irrigation tanks were mostly butlt by the rulers 
and jagirdars of the erstwhile, princely States. At the time ~f th~ merge~ 
of the States with Indian Union some of these works were m fatr condt­
tion while many lay neglected for a long time past. A large number of 
these have since been reconditioned and brought into working order. 

2.3. These tanks and reservoirs can be classified under three 
categories-

(a) Those irrigating upto 50 acres and below. They are now managed 
by Panchayat Samities. The irrigation from such tanks is re­
corded by the Panchayat staff and collection of irrigation 
charges realised through the Collector and credited to the ac­
counts of the Panchayats. 

(b) Tanks irrigating from 51 acres to 2,500 acres are controlled by 
the Revenue Authorities with regard to distribution of their 
water supplies and assessment of water rates though maintained 
by Irrigation Department. 

(c) Tanks with caJ?acity to irrigate more than 2,500 acres are under 
control of lrngation Department both with regards to main­
tenance as well as regulation and assessment. 

2.4. The Team had the occasion to visit a number of these tanks and 
reservoirs in different parts of the State during their field studies. Their 
locations are marked in the index map at Fig. 2.1. Observations of the 
Team are contained in following paragraphs. 

Magra Tanks 

2.5. There are 13 tanks located in Kolayat Tehsil of Bikaner distrilt 
at a distance of some 30 miles west of Bikaner town. This tract is known as 
Magra. The tanks thus derive their name from this area. The normal 
annual rainfall of the tract is about 11.5 inches. The sub-soil water level is 
about 250 ft. below ground. Underground water is generally saline. Magra 
tanks were constructed by the late Maharaja Ganga Singh of Bikaner as 
famine relief works during thirties. 

2.6. The particulars of these tanks are given in Table 2.1. 

2.7. The storage capacities and the C.C.As. do not appear to be fully 
~eliable. Except f'?r Gangsarowar and Mudh Bund, all other bunds are 
JUSt contour bundzes to cause submergence of enclosed areas by rain water 
for bed cultivation. The actual irrigation in some years has been of the 

J2 
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Fig. 2.1-Map showing locations of tanks and reservoirs. 

List of Tanks and· Storage Reservoirs 

I. Magra Tank. 
2. Piplia Tank. 
3. Shak ti Sagar 

Tank Kharwa. 
4. Jewaja Tank. 
5. Rejiawas Tank. 
6. Balai Khera. 
7. Parbat Sagar. 
8. Jalthaman. 
9. Sili Scrh Tank. 

I 0. J ey Sa man d. 
II. Urmila Sagar Tank. 
12. B;tretha Tank. 

13. Harchand Tank. 
14. Jaisamand alias Dhebar Tank. 
15. Moti Sagar Tank. 
16. Mui' Bund Canal. 
17. Tokra Bund. 
18. Kadambari Bund. 
19. Bhula Bund. 
20. Harsore Tank. 
21. Dingore Tank. 
22. Saran Bund. 
23. Bankli Bund. 
24. Udai Sagar. 
25. Bhopal Sagar. 



Table 2.1. 

Statement showing capacities, proposed C.C.As. and actual irrigation of the Magra Tanks, Ko/ayat Tehsil, Bil<aner 

District 

Aotual area irrigated in acres during the year 

Storage Pro· 1961 Nam6 of Tank capacity posed 19M 1955 1956 1957 1958 1959 1960 
in .M. eft. CCA ~----, ~----, ,...--.A-----, ,.-- r---A---. ~---:-

Kharif Rabi Kharif Rabi K.harif Rabi Kharif Rabi Kharif Rabi Kharif Rabi Kharif Rabi Khanf Rab1 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 

Gangsarower 94·00 444 N.A. N.A. N.A. N.A. N.A. N.A. N.A. N.A. N.A. 134 N.A. N.A. N.A. N.A. N.A.· 34 

Hudh Bund 10·20 92 Nil Nil 459 450 1,580 580 N.A. N.A. N.A. N.A. 98 

BundNo.l N.A. N.A. N.A. 
..... 

50· 56 665 133 53 103 58 57 58 69 N.A. ... 
BuudNo.2 6·00 134 354 Nil 21 256 244 244 N.A. N.A. N.A. N.A. 22 

Bund No.3 7•78 114 Nil 21 24 24 N.A. N.A. N.A. N.A. 

BuudNo.4 38·43 345 35 78 206 242 243 N.A. N.A. N.A. N.A. 

Handa!Bund 61·23 493 545 557 60 517 67 510 4 510 N.A. N.A. N.A. N.A. 53 

Kaniya Bund 14·11 165 196 115 38 201 165 9 165 N.A. N.A. N.A. N.A. N.A. 49 

DadarBuud 12·30 230 175 36 285 281 281 N.A. N.A. N.A. N.A. N.A. 

Saitia Tank 13·50 189 239 3 245 284 214 215 N.A. N.A. N.A. N.A. N.A. 

Bhat&Tank 6·00 115 Nil 312 N.A. N.A. N.A. N.A. N.A. 

KhadiTank 5·30 56 49 9 59 38 57 58 N.A. N.A. N.A. N.A. N.A. 

Jhinjinia Tank 13·80 170 62 104 137 123 123 N.A. N.A. N.A. N.A N.A. 

Total 333·21 3,212 1,788 65 1,777 !56 2,191 268 3,498 13 2,958 N.A. N.A. N.A. N.A N.A. 282 
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order of 3,000 acres to 3,500 acres. But it is reported to have gone down 
considerably in recent years partly because of . poor maintenance and 
partly due to insufficient rainfall. 

2.8. The present condition of maintenance of these bunds is generally 
poor. The sluice gates of Gangsarowar are reported to have been stolen. 
They have not been replaced leading to its inefficient operation. Mudh 
Bund is lying breached for the last 15 years or so. Even a ~;mblic. highway 
has: been aligned through the bed of the tank in utter dtsregard of the 
fact that the alignment falls in the erstwhile submerged area of the tank. 

2.9. These bunds were originally in charge of B&R branch of the 
P.W.D. But in 1952 they were transferred to the State Irrigation Depart­
ment. They are now under Gang Canal Irrigation Division, Sriganganagar. 
The headquarters of the Executive Engineer and even Assistant Engineer 
are more than 200 miles away from these tanks. The department has been 
spending about Rs. 10,000/· annually on the maintenance of these works 
(mostly for watching establishment etc.). This amount is reported to be 
inadequate even for ordinary maintenance and no special repair works 
can be undertaken. It was stated that the area of these tanks is to be in­
cluded in the eventual command of Rajasthan Canal under a lift channel 
scheme. In the meanwhile the irrigation department, it is understood, has 
recommended to the State Government to transfer all these tanks for the 
intervening period to the charge of Revenue authorities both for their 
maintenance and revenue assessment and realisation. 
Piplia Bund 

2.10. The bund is situated near village Piplia, Tehsil Merta, district 
Nagaur. It is 4 miles away from the road from Merta City to Ajmer oppo­
site its mile No. 37. The construction of the dam was originally started in 
the year 1941 by the ]agirdar of the village but was left incomplete. It 
has, however, been completed by the Irrigation Department recently. 
Water was stored in it in I 964 for the first time. 

2.11. The dam is a masonry structure 245 ft. long, 5 ft. high with its 
foundation on the exposed-rockey bed. Its catchment area is 3 sq. miles. 
Average annual rainfall is 15 inches. Revised estimated cost is Rs. 48,400/­
(original estimated cost being Rs. 24,370/- only). The live capacity of the 
tank is kept at 11.128 m. eft. This year in spite of good rainfall the water­
level was about 2.5' below the weir sill. It is doubtful if it will normally 
be filled up to expectations. It is anticipated to benefit 40 acres only by sub­
mergence and 90 acres by irrigation through a one mile long lined channel. 
The regulation is supposed to be done by the cultivators themselves. The 
project shows an anticipated financial return of 1.58 per cent allowing 
only Rs. 180/· for annual maintenance. 

2.!2. The team feels that the actual maintenance expenditure on the 
weir and on the channel and its head regulator will be considerably higher 
than Rs. 180/- provided, and the revenue may be less than anticipated. 
Workmanship of the masonry of the weir appeared poor and at the time 
of team's vis1t fair amount of leakage was noticed through the masonry. 
It needs attention, before any serious damage occurs. 

2.13. In cases like this, it may be worthwhile to extend the command 
and provide only one or two waterings for pulses and oilseeds rather than 
3 to 4 watcrings for wheat. It will cut short the losses in the tank, bring 
more area under irrigation and expose more bed area for cultivation due 
w quicker utilisation of impounded water. 
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Si)akti Sagar Tank Kharwa 

2.14. This is an old tank said to have been constructed about 60 to 
70 years ago in village Kharwa, Tehsil Beawar, district Ajmer where 
average annual rainfall is about 20 inches. The ?und is 1800 ft. long. 
It is prc>vided with 209 ft. long masonry waste wetr. The catchment and 
storage capacity of the tank are reported to be 9.34 sq. miles and 228 m. 
eft. respectively. Annual irrigation is estimated ~o be only 140 ac~es, t~e 
C. C. A. being only 226 acres, commanded by dtrect outlets provtded m 
the bund, 

2.15. No recording of irrigation is done as the water rate is included 
in the land revenue according to the settlement records. This is another 
case where it is felt that optimum use of the water is not being made. A 
big tank like this should be able to inigate at least 1,500 acres even in poor 
rainfall years. The possibility of extending its command by construction 
of an irrigation channel needs to be investigated. 

Jewaj;t Tank 

2.16. Another old tank near village Jewaja on the Beawar-Dewair 
road, constructed some 50-60 years ago and known as Jewaja tank is irri· 
gating about 300 acres annually. Its C.C.A. served through a small channel 
of about 3 cusecs capacity is 450 acres. The length of the tank bund is 
1,460 ft. (with 264 ft. masonry waste weir) and its average height is 21 ft. 
The storage capacity is reported to be 79.3 m.cft. The seasonal irrigation 
figures for the three years, 1959-60 to 1961·62 which could be collected 
are-

Year 

1959-60 

1960-61 

1961·62 

r-

2·5 

IR0·25 

64·50 

Area irrigated 

Kharif Rabi 

(in o.oroB) 

294·50 

121·25 

275·00 

Amount 
..... D.8SDSSed 

Total 

(Rs.) 

297·0 2,017·75 

301·50 1,509·25 

339·50 2,972·00 

2.17. In this case too it was observed that the command is not com· 
mensurate with the capacity and consequently some of the cultivators had 
taken to rice cultivation even though the annual rainfall was only 20 inches. 
The water for rabi irrigation was also being wastefully utilised. It may be 
possible to extend its command in the interest of optimum utilisation of 
the water and getting better agricultural production from the existing land 
and water resources. A revised crop pattern could be worked out with 
advantage. 

Rejiawas Tank 

.. 2.18. This tank constructe~ about 70 years ago is situated in village 
Rejlawas east of Beawcr-Dew:ur road opposite its mile 70. Its capacity is 
reported to be 104.47 m.cft. It IS meant for an annual irrigation of 518 acres 
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out of a C.C.A. of 630 acres, served through two canals of 5 and 1 0· cusecs 
capacity each. The actual irrigation for 1959-60 to 1961-62 are-

Area irrigated (acres) Amount 
Year Assessed 

Kbarif Rabi Total (&.) 

1959-60 1·25 520·5 521·75 3,035 
1960-61. 50·25 49·50. 99·75, 315 
1961-62 ll6·50 572·50 689·00 705 

2.19. The water from this tank appeared! to• be comparatively better 
utilised through a satisfactory layout of water-courses. There is, however, 
room for improvement in utilisation by improved regulation of the sup-
plies. This needs to. be attended to. • • 

Balai Khera Tank 

2.20; It is a small tank of 5.3 m.cft. live capacity under the charge of 
Block committee in Balai Khera village, district Ajmer. The work com­
.Prised repairing of an old 700 ft. long earthen bund, providing a masonry 
escape weir and the construction of a watercourse direct from the bund 
to command about 60 acres culturable area. The work estimated to cost 
only Rs. 14,369 was taken up by the Block Samiti in 196i. The waste weir 
construction and the bund repairs were completed in 1961, but the water­
course had not even been started, when the team visited the site in 
October,. 1964. The tank was full. But for want of watercourse (about 1f 
mile long), the storage water could not be utilised. The B.D.O. informed 
that he was trying to get the watercourse construction expedited to use the 
water for rabi irrigation of 1964-65. 

Parbatsagar Tank 
. 2.21. This is an old tank constructed about 60-70 years ago. Its re­
conditioning was carried out in 1953 at a cost of only Rs. 7,515. It com­
mands a C.C. area of 125 acres only and the submerged area is about 15 
acres. The live capacity of the tank is reported as 12.34 m.cft. Average 
irrigation for the last 11 years (1953-54 to 1963-64) is reported only 33 acres 
with a maximum· of 105 acres in 1956-57 and a minimum of 2 acres in 
1960·61 and 196:!-64 as detailed below-

Area Irri~atod ("ores) Amount 
Year Ass""""<i 

Kba.rif Rabi Total (Rs.) 

1953-54 6 6 28·59 
1954-55 17 17 83·91 
1955-56 31 31 435·08 
1956-57 22 83 105 252·77 
1957-58 35 35 175·80 
1958-59 49 49 196·00 
1959-60 96 96 548·22 
1960-61 2 2 8·40 
1961-62 7 7 30·40 
1962-63 13 13 70·62 
1963-64 2 2 27·52 



2.22. The tank is one of those which are under dual conlroi viz. under 
Irrigation Department for maintenance and under Reve_nue ~uthorities 
for distribution of water and assessment of revenue. Durmg ramy season 
the irrigation department keeps a be/dar for its watching. The team feels 
that one of the reasons for poor performance of the tank is the dual 
control system and the non·technical control on the distribution of ~up· 
plies. It. is doubtful if sue~ dual C?~tr~l would ever ~enerat~ suffictent 
interest m the staff for optnnum utthsat!On of the supphes avatlable. 

Jalthaman Tank 
2.23. This tank is 70 years old. It is situated just outside Kishangarh 

town. It is reported to have been reconditioned during the second Plan 
period. Its capacity is reported to be 5.7 m.cft. and commands an area of 
!GO acres. It is supposed to provide only one irrigation to about 125 acres 
and a bed submergence of about 25 acres. Pipe outlets fitted with wooden· 
plugs are provided in the bund for irrigation. In this case no irrigation 
rate is charged. It is reported to be included in the land revenue rate ac­
cording to the settlement. The general condition of the bund was poor. 
Its outerslopes were cut at places by cultivators. The irrigation from the 
tank in 1960·61 and 1961·62 is reported to be nil while in years 1959·60 and· 
1962·63 it is reported as 101 and 95 acres respectively. Here again it was 
felt that the performance could be improved if the maintenance, regula­
tion and the assessment were rid of dual control. 

Siliserh Tank 

2.24. This tank was built in 1845. It is about 10 miles south·west of 
Alwar town. It is surrounded by hills on three sides and the dam bund 
and the sluice gates on the fourth side. Its independent catchment is re· 
ported to be 52.8 sq. miles of hilly tract. Its storage capacity is reported 
to be 192.03 m. c.ft. and the water spread only 492 acres. The maximum de­
signed depth of water is 28 ft. The tank provides irrigation to the orchards 
and other nluable agricultural land in and around Alwar town. It is 
also, a toudsf attraction because of picturesque surrounding and provision 
of a comfortable rest·house over looking the lake. 

2.25. Two pucca masonry channels of 12 cusecs and 20 cusecs capa­
city, one high level and the other low level 8.7 and 7.8 miles long respec­
tively, take off from the tank and run along the toe of a hill at different 
levels, parallel to the road to Alwar. The channels are rectangular in sec· 
.tion. ?nd are. fairly ":ell built. But being very ~I?, the mortar at places 
ts d•smte(;ratmg causmg small leakages. Expedttlous special repairs of 
the channels are called for. 

2.26. The channels are provided with pipe outlets of 6", 9" and 12 
inches diameters mostly freefall apparently on an ad hoc basis without 
consideration of the area commanded by each. The irrigation is charged 
per acre per watering as given below:-

Rs. 618 per watering per acre within municipal limits. 

Rs. 5 I· per watering per acre upto 8 miles of the bund. 
Rs. 4 I· per watering per acre for the rest. 

2.27. The natural tendency of the cultivators appears to be to over 
irrigate their fields .. There were indications of wastage of water. It was 
also stated that culttvators do not take water at night. The outlet sizes 
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need to be rationalised considering the commanded ateas and the working 
head of ea~h outlet. The channels should run continuously day and night 
for a certam number of day~ to erovide one watering and then kept 
cl?sed completely fo; some time till the next watering is required. This 
Will lead to economical use o_f ~at<;r and also help in exercising efficient 
control on the assessment of 1rngat10n. At present there is the possibility 
of concealment due to mixing up of waterings . 

. 2.28. ;\t £resent the tank irrigates about 2,000 acres of kharif and 
rab1 combme . Figures for the past five years are given below-

Year K.ho.rif 

1959-60 303 
1960-61 176 
1961-62 200 
1962-63 243 
1963-64 234 

&hi 

1,124 
1,647 
1,862 
1,367 
1,762 

Bed 

.•• 

(in acres) 

Total 

1,427 
1,823 
2,062 
1,610 
1,996 

2.29. Generally . 2 waterings of about 3!" depth each are taken to 
mature the crops. But even if 4 waterings of 4!" each including losses in 
watercourses and the pucca channels were taken by the entire area irri· 
gated, it will account for only 3,000 acre ft. or about 130 m. eft. out of 
the maximum tank capacity of 493 m. eft. It will be desirable to draw up 
a regular water budget for utilisation of its supplies every year and make 

· use of the surplus water appropriately. 

2.30. The soil. of the commanded area appeared to be qt~ite suitable 
and under proper guidance by the agriculture officers and judicious regu· 
lation of supplies by the Irrigation Department, the team feels that the 
tank command could be converted into an excellent vegetable and 
sugarcane producing area instead of the comparatively poorer variety of 
crops grown there at present. 

2.31. lncidentally this is an ideal tank where a detailed water account 
to compute losses in the tank and in the channels and watercourses and 
the actual water depth and the number of waterings utilised for different 
crops cO'llld easily be maintained without much extra expense. As such 
it could serve as an experimental area from which results could be uti­
lised for guidance elsewhere in the region. 

Jai Samand Tank 

2.32. This storage tank is situated between villages Dilwari and Bel­
lana in a gap between two hills at about 4 miles to the ·South west of 
Alwar Town. There is a metalled road leading to the tank branching of 
from the Alwar Siliserh Road. The bund was originally constructed in 
the year 1910. But it breached in 1917 and was reconstructed in 1918-19 
at a cost of Rs. 18 lakhs. The bund is 4,581 ft. long and has a masonry core 
wall, except in the breached portion repaired in 1917. The height of the 
embankment at the deepest point is 33 ft. The full supply depth is 25 
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ft. Its independent catchment is 69.4 sq. miles of ~illy ar~a (considering 
20 sq. miles of plain area equivalent to one sq. mile o_f h1lly area). The 
tank is· fed from the Ruparel catchment from Bara we1r thro~gh a feed­
ing channel. Its live capacity is reported to be 830 m. eft. but m years of 
normal rainfall the yield is reported to be only about 250 m. eft. 

2.33. The tank has two earthen canals and 5 small !'"inors. Capa­
city of the canals is reported as 36 cusecs 8c 20 cusecs respectively and total 
length is 14 miles. The G.C.A. is reported' to be 26,680 acres, CCA 26:68~ 
acres and the annual irrigation anticipated is 13,846 acres. The actual Irri­
gation figures for the last four years are-

(in acres) 

Year Kharif Rabi Bed Total 

1960-61 6,534 6,534 

1961'62 9 6,580 6,589 
1962-63 10 3,480 3,490 
1963-64 5 5,640 5,645 

2.34. On this canal" system also the outlets need rationalisation and 
its regulation can. be improved to achieve better utilisation of supplies. 
The possibility of supplementing the storage of this tank from the sur­
plus waters of Siliserh tank as indicated in para 2.29 could be investi­
gated. There is rabi cultivation of submerged area and therefore the inside 
cultivators are usually keen on early emptying of the tank. The authorities 
concerned should be able to fix some such procedure, which without caus­
ing any undue hardship to the inside cultivators allows optimum utilisation 
of the storage without causing water to go to waste. 

2.35. One way to do it could be to encourage large scale cultivation of 
oilsceds and pulses in the irrigation command of the canals so that in the 
lesser number of waterings and in shorter period a lar~er area receives 
irrigation benefit. This may work out to be more paymg to the culti­
vators comparing financial returns per acre inch of irrigation. 

Unnila Sagar Tank 

2.36. Urmila Sagar is one of the big tanks in Dholpur area. It is capable 
of irrigating more than 2,500 acres, through the canals, besides bed culti­
vation. The assessment of the irrigation from this tank vests with the Irri­
gation :'Jepanment. Th;. tank is situated on Dholpur-Bari Road near vil­
lage N1bn about II miles from Dholpur. The road passes over the em­
bankment of the tank which is 2 miles long. 

2.37. _This tank was built by !he late ruler of the princely State 
Dholpur m 1922. Its c~tchment area 1s reported to be 20.12 sq. miles and 
the hve storage capac1ty 53? ~· eft. !he s~bmerged area is reported to 
be 1,841 acres. The rcservmr 1s prov1ded wuh a masonry sl nice for the 
head works of a canal called the Urmila Sagar Canal. The G.C.A. of the 
canal is 6.521 acres with a culturable commanded area of 5 950 acres. The 
bed of the tank dries up in course of time and it is leased' out from year 
to year for cultivation on patta system. 
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2.38. The canal is 8 ft. wide with F.S. depth of 2.6 ft. and is I 0 miles 
long. The outlets are mostly R. C. hume pipes of 6 inches, 9 inches and one 
foot diameter and do not appear to be based on area statistics or the work­
ing heads but seem to be fixed on an ad hoc basis. They are usually over­
~ized. The irrigation from the Urmila Sagar tank for the last seven years 
18-

Year Khorif 

1957·58 452 
1958-59 623 
1959·60 762 
1960.61 107 
1961-62 308 
1962·63 285 
1963·64 20 

Rabi 

2,951 
2,742 
2,602 
1,688 
2,730 
2,431 
2,746 

Tota.l 

3,403 
3,265 
3,364 
1,795 
3,038 
2,716 
2,766 

(in acres) 

Bed 
Irrigation 

342 
792· 
711 

Considering the capacity of the reservoir the irrigation from the 
canal could have been more than 5,000 acres had the supplies been used 
economically and scientifically. 

2.39. The officers incharge could not supply the water account of the 
tank for the past years. No detailed scrutiny could thus be made. But 
from the site inspection and the discussions with the State Officers it 
appears tha,~ there is room for improving the utilisation of supplies of 
this tank by rationalisation of outlets and .improvement o£ the regllllation 
of the canal. At present the cultivators on the canal, particularly those 
of the head reach do not irrigate their fields at night. They close their 
outlets at sunset or waste the water into. ad joining waste-lands. During 
day .time they take the entire water of the canal even by making cuts and 
putting bunds if necessary and do not let· it pass down ·to the lower vil­
lages untill after their own demand is fully·met. This is the position even 
after the canal has been in existence for over 40 years. The canal is kept 
running continuously in rabi. 

2.40. If the outlet sizes are fixed on scientific basis and the channel 
is run rotationally to allow abD'Ilt one watering per month or 3 weeks 
(which should be the normal requirement in rabi) 'it may be possible to 
increase the area under irrigation. The canal laws need to be enforced 
·in the interest of equitable distribution and economical use of supplies. 
Warabandies on outlets need to be encouraged to make people take to 
night irrigation as well. 

2.41. Because· of the assured water supply on this canal people have 
taken to sugarcane cultivation and about 300 acres of sugarcane is irri­
gated during khari{ while in rabi, the irrigated crops are mostly wheat 
and gochani (wheat mixed with gram). The crop ,Pattern needs to be 
studied from the point of view of optimum utilisatiOn of both land and 
water resources available. 

Baretha Tank 
2.42. This is another very old tank in Bharatpur distrkt, Biyana 

Tehsil (constructed in 1897). The tank has a catchment of 70 sq. miles 
and its live capacity is reported to be 1.190 m. dt. The bund is 3,800 ft, 
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long with a maximum height of 40 ft. Three canals known as canals No . 
. I, 2 & 3 take off from it. The particulars of the canals are- • 

Canals No.1 No.2 No.3 

Bed width 12' 8' 11' 

F.S.depth 2·9' 2·8' 2·8' 

Discharge at head (designed) 60·9 cs. 40 cs. 69·3 cs. 

Bed slope lin 5,000 lin4,000 1 in 3,300 

Total length in milea 4·3 5·2 6·3 

O.C.A. 10,000 acres 

Annual proposed irrigation 7,000 acres 

2.43. The actual irrigation figures on the system for the seven years 
I 956-57 to I 962-63 are given below-

Year Kharif 

1956-57 1,068 

1957-58 1,368 

1958-59 1,519 

1959-60 1,332 

1960-61 1,259 

1961-62 1,368 

1962-63 1,037 

Rabi 

3,579 

3,528 

4,259 

4,482 

5,522 

5,247 

4,991 

Zaid Rabi Total 

43 4,690 

4,896 

5,778 

5,814 

42 6,823 

388 7,003 

523 6,551 

2.44. The water account of the reservoir is not available but it is evident 
that the water is not being put to optimum use. The capacities of the chan­
nels and their outlets are too big for the areas served and this leads to 
wastage of water. Rationalisation of. channels capacities and outlet sizes, 
introduction of rotational running of supplies and their equitable distri­
bution appears to be called for. That is bound to increase tlie efficiency of 
water-use of all such schemes. 

Harchand Tank 

· · 2.45. This tank in Sarda Tehsil of Udaipur district is reported to have 
been completed in 1954, under First Five Year Plan, at a cost of Rs. 3.29 
lakhs. The live capacity of the tank is reported to be about 222 m. eft. The 
project also included construction of two canals from the tank, the Left 
Bank Canal of 9 cs. capacity and the Right Bank Canal of 18.8 cs. to com­
mand C.C.A.s of 520 acres and 780 acres respectively. The Left Bank 
Canal was completed in I 956 while the construction of the Right Bank 
Canal was still in progress in October 1963. The delays are stated to be due 
to. delay in financial sanctions and allotment of funds. Such delays in com­
pletion of projects cause unnecessary locking up of capital as also a sense 
of frustration in the mind of beneficiaries. 
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2.46. The Left Bank Canal' started functioning from rabi 1956-57 
and is reported to have done a maximum irrigation of 677 acres against its 
C.C.A. of 520 acres. It appears the area statistics of the canal are not quite 
correct. They may be checked up and corrected if necessary. 

Jaisamand alias Dhebar Lake 

2.47. There is a very big lake known as Jaisamand lake also known 
as Dhebar lake about 32 miles South-East of Udaipur. It is reported to 
have been created more than 250 years back on the catchment of Gomti 
nadi. This lake though initially constructed for Shikar and pleasure is 
since being used for irrigation purposes also, as major project to command 
C.C.A. of 68,104 acres in scattered patches and to irrigate 40,862 acres (60 
per cent of C.C.A.) annually. This project was also visited by the Team. 
The project is at present irrigating only about 15,000 acres .. It is felt that 
performance of the project could be considerably improved by improving 
the distribution system (both the canals and the outlets) and the regulation 
of supplies on them. 

Moti-Sagar Tank 

2.48. The tank is located in village Dhurwa, district Tonk. Its capacity 
is reported to be 440 m. eft. and catchment 42. sq. miles. A canal known 
as Motisagar Canal with a capacity of 57 cs takes off from the tank. The 
C.C.A. on the canal is reported as 5,354 acres and the proposed annual irri­
gation is 3,000 acres. The project was completed under Second Five Year 
Plan at a cost of Rs. 4.14 lakhs. The development of irrigation on the 
canal is slow. The maximum irrigation attained in 1963-64 (9 years after 
the commissioning of the project) was 1,543 acres only. 

2.49. The main reasons stated for slow development and poor utilisa­
tion of the potential were that the cultivators had not taken to night irri­
gation and were also slow in taking to improved varieties of crops needing 
irrigation. Many of them still preferred to grow katha variety of wheat 
which normally grows without any irrigation in the area. Its grain yield is 
low (3 to 5 mds. per acre) although its straw yield is said to be good. Mostly 
the fields were not prepared for canal irrigation· and were big, uneven and 
irregular. The outlets were over-sized. Unauthorised acts of putting in 
temporary daffs in the ca~al were common anfl no punitive ra~~ was being 
levied for such unauthonsed acts. 

2.50. The rate of development could be improved if outlets were 
rationalised, regulation of the channel improved to run it continuously 
for a week ·or so and then to keep it closed till the next watering is needed 
for the crops and introduction of warabandi on the outlets so that people 
take to use of irrigation water at night. Establishment of a State-owned 
demonstration farm in the area and the . laying out of the cultivators' 
demonstration-plots in the command to encourage introduction of improv­
ed varieties of crops requiring irrigation may help in early achievement 
of the targeted irr•gation. It is felt that cotton could also be introduced 
in the area with advantage. The soil and the climate appear suitable for 
it. Stricter enforcement of the Canal Act provisions to check the unauthoris­
ed acts of selfish cultivators appears necessary. Persuation may help in the 
speedy construction of watercourses as the, pressure on land in the area is 
comparatively less, and the land is not. as costly as elsewhere. 
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2.51. It appeared rules for the checking of irrigation in the field by 
officers were not being strictly enforced and there was the possibility of 

. concealment of irrigation. The checking of irrigation particularly on all 
new projects needs to be intensified. 

Mui Bund Canal 

2.52. This is a project of the First Five Year Plan consisting of a bund 
and a canal. It is situated about 3 miles west of Sawai Madhopur. The bund 
is about 3,000 ft. long and the canal 6.3 miles in length. The project was 

.completed in 1954 at a cost of Rs. 2.57 lakhs. The live capacity of the tank 
is 93.6 m. eft. and the capacity of the canal is 16 cusecs to command a C.C.A. 
of 1,788 acres. Annual irrigation projected is 1,105 acres. The maximum 
.irrigation· achieved so far is only 397 acres in 1961-62. No water account of 
the tank could ·be had but it appears the reasons for the very slow develop­
ment of irrigation were in general the same as mentioned above in para 
2.49 for the Moti Sagar Project. 

Tokra Bund and Canal 

2.53. This project was constructed in First Five Year Plan at a cost 
·of Rs. 4.30 lakhs. It consisted of an earthen bund 3,360 ft. long about 8 ft. 
high, provided with waste·weir and an irrigation canal, 5.2 miles long, 
<>f 'I 9 cusecs capacity, taking off from the bun d. The catchment of the 
bund is. 14 ·sq. miles. The bund is located in village Tokra at the toe of 
Mount Abu Hill in Reodar Ta/ulca of Sirohi district. The J.ive capacity 
of the tank is 183.5 m. eft. 

2.54. The C.C.A. of the canal is 2,649 acres and the proposed annual 
irrigation is 1,840 acres. Table 2.2 gives the performance o1 the scheme for 
the last 5 years-

Table 2.2 

1959·60 1960·61 1961.62 1962.63 1963·64 

Rainfall N.A. N.A. 45·45' 18·67' 19·03' 

Livo Water storod (M.oft) 110 151 183·60 183·60 149 
Watar utillsod (M.oft) 110 130 155 163 110 
Area irrigatod (acres) 339 930 1,084 1,110 N.A. 
Bovenuo roalisod 3,053·52 8,967·40 9,481·79 10,550·85 N.A. 

2.55. h is reported that on an average the area receives six waterings. 
The area irrigated is hardly about 6 acres per m. eft. This shows that exces· 
sive waterings are bein_g applied .an? th~ water is n~t being put to its opti­
mum. use. The ~egulat1on and d1stnhullo~ of ~upplrcs can he improved by 
rotational runnmg of the canal and rat1onahsat10n of outlets. This will 
improve the utilisation. 

2.56. The area irrigated is almost entirely wheat. The utilisation could 
be improved if the storage. is. used up quickly by taking to oilseeds and 
pulses rather than concentratmg only on wheat. The return to the culti­
vator per acre inch of water used may also increase. 
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Kadambari Bund and Canal 

2.57. This scheme was constructed under Second Five Year Plan at 
a cost of Rs. 4.75 /ahhs. It is situated in village Kadambari, Pindwara 
Ta/uha, district Sirohi. The bund is only 900 ft. long with is maximum 
height being 40 ft. The live capacity of the tank is 134.3 m. eft. The bund 
is. provided with a waste weir. A seven mile long earthen canal of 13.5 cs. 
capacity takes off from the tank. 

2.58. The C.C.A. on the canal is 2,611 acres and the annual anticipat­
ed irrigation is 1,340 acres. The scheme came into operation in 1962-63. 
During the two years 1962-63 and 1963-64 the actual storage was 120.0 and 
128.4 m. eft. respectively. But the areas irrigated in the two years 'ire re­
ported to be 276 acres and nil respectively. The reason for the extremely 
poor utilisation is reported to be lack of demand on the part of the culti­
vators because most of the land is reported to be chahi area. This needs 
looking into. 

Bhu1a Bund 

2.59. This is an earthen bund 800 ft. long in village Bhula, Pindwara, 
Taluka, district Sirohi, built under First Five Year Plan at a cost of Rs. 4.43 
/akhs. It is provided with a waste weir and bye-wash. The live. capacity of 
the reservoir is reported to be 158 m. eft. A 4 miles long canal takes off 
from the bund to command an area of 1,832 acres. It provides an annual 
irrigation of 1,725 acres. 

The performance of the scheme since 1954 is:-

Year 

1954-55 
1955-56 
1956-57 
1957-58 
1958-59 
1959·60 
1960-61 
19_61-62 
1962-63 
1963-64 

Water-stored . 
above sluice 

level 
(m.oft.) 

N.A. 
N.A. 
N.A. 
N.A. 
N.A. 

157·63 
157·63 
157·63 
100·78 
71·55 

Wamr Ares. 
utilised irrigated 

(m.oft.) (acres) 

N.A. 6 
N.A. 356 
N.A. 630 
N.A. 854 
N.A. 906 

122·00 847 
98·00 969 

127·35 778 
71·75 474 
46·00. 

No, of Revenue 
wateringa r<alised 

(Rio.) 

. 30·62. 
3,102·24 
4,770·81 
8,039•84 
8,163·45 

5 8,075·14 
4 7,998·64 
4 6,997·21 
4 3,898·28 

2.60. In the case of this scheme also. the poor performance is attri­
buted to considerable Chahi area included in the command. It needs look­
ing into. If necessary and feasible the canal and its . command may. ~e 
extended ~ that supplies impounded in the reservOir are put to theu 
optimum use. 

Harsore Tank 

2.61. Harsore tank in district Nagp_ur, taluka Degana, village _Hars<;>re 
is an old tank which had gone in to disuse. It was _restored under F1:st F1ye 
Year Plan at a cost of Rs. 1.0 /akh. The restoration work started m 19~3 
was completed in 1955. 
LfP( D)SIPC-4 
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2.62. The earthen bund 1,839 ft .. long is l?rovided. with waste:wei~ (361 
ft overflow 300 ft. byewash). Its mam canal IS 3.2 m1les long, With Its de­
si~ed discharge of 10.13 cusecs. A minor, 1.2 miles long takes off from 
the main canaL 

2.63. The tank is situated in an annual norm~ rainfall zone .of 16". 
Its catchment area is 30 sq. miles. The storage capac1ty o~ the tank IS 8~.7? 
m. eft. The C.C.A. of the project is 1,4~1 acres and max1mum a~n~al !ITI­
gation anticipated is 1,050 acres includmg about 100 acres bed 1rngauon. 

2.64. The following table shows the particulars of .storage ~eceived 
and utilised along with area irrigated and revenue reahsed durmg the 
last 5 years-

1959.60 1960-61 1961-62 1962-83 1963·64 

(i) Rainfall (inohes) 13·?8' 6·61' 17·28' 15·87' 12·56' 

(ii) Water stored (m.oft.) 19·27 14·8G 26·07 88·77 ?5·22 

(iii) Storage available on 
the day the oanat waa 
opened (m.oft.) 19·27 6·43 14·85 49·24 48·63 

(i•) Water utilieed (m.oft.) 17·85 6·43 14·29 47·38 48·83 

(•) Area irrigated (a01'88) 106 117 154 6?4 441 

(vi) A- irrigated pvr m. 
oft. or water utilised 
(aores) 5·94 18·2 10·77· 12 ".12 9·03 

(vii) Watering& 4 ' ' 4 4 
(viii) Revenue realised 

in (Rs.) 893 383 944 3,701 2,476 

,, 
2.65. Tliese figures show that the area irrigated per million eft. vari­

ed. between· 5.94 acres and 18.2 acres. 1960-61, when water was utilised 
most economically, was the driest year. Evidently people could not alford 
to waste any water in that year and tried to use available water to its 
maximum advantage. If similar use could be made of stored supplies in 
other years too, the ultimate economic gain from irrigation supplies 
available could be great. It is, therefore, felt that if the regulation and 
distribution of supplies is improved by rotational running of the channel 
and rationalisation of outlets, the irrigation on the scheme could be in­
creased considerably, especially if more areas are sown with pulses and oil­
seeds rather tha,n with wheat. 

Dingore Project 

2.66. Dingore Project is situated in district Pali, Taluka Kharchi, 
village Dingo~e. It is. about 2. miles from Phulad Railway Station on 
Marwar-junctton-Uda1pur Secuon of Western Railway. 

2.67. The projec~ is n.ew. It was started in 1960 and completed in 1962. 
The cost. of _the Project 1s I,ts. 1,86,380. Its catchment area is 4 sq. miles 
only. It hes m an annual ra1nfall wne of 19", Til~ storage capacity of the 
project is 28.00 m. eft. 
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2.68. The bund is 205 ft. long and is provided with a waste weir 
(masonry overflow 70 ft. and byewash 32 ft.). A small lined canal of 2.8 
cs. capacity (1.1 mile long) is proposed for a C.C.A. of 610 acres with pro­
posed irrigation of 244 acres annually. 

2.69. Although the project was completed in I 962, yet the lining of 
the canal was in progress in 1963-64 at the time of the Team's visit. The 
water of the tank was being utilised only for the lining work. No irriga· 
tion was done in the year 1962-63 and 1963-64. 

2.70. It should be the endeavour of the Irrigation Department to com­
mence irrigation, as soon as a project is completed. It took two years to 
complete this small work and further 2 years have been spent in putting 
the canal in shape. This lining work could have been done simultaneous­
ly with the other construction. The Project appears rather expensive 
(Rs. 764 per acre of proposed irrigation). It should be possible to extend 
the command and increase proposed irrigation, especialfy when the chan­
nel has been lined so that the water available is put to its optimum use 
and the cost per acre of proposed irrigation is also brought down. 

Saran Bundh 

2.71. Saran Project is situated in Pali district, taluka Sojat, village 
Saran. The catchment area of the tank is 6.8 sq. miles. Normal annual rain­
fall in the catchment is 23 inches. The storage capacity of the reservoir is 
66 m. c{t. of which 60 m. eft. is live storage. 

2.72. The bund is 1.2 miles long. It is provided with a waste weir and 
a byewash. A canal 2.2 miles long, with a discharge of 7.58 cusecs at head 
takes off from the bund. It commands a G.C.A. of 1,299 acres, C.C.A. of 
858 acres. The proposed annual irrigation is 712 acres, 600 acres by the 
canal and 112 acres in the bed of the tank. 

2.73. The project was completed in 1962-63 at a cost of Rs. 3.39 lakhs. 
The cost per acre of C.C.A. works out to Rs. 395 and that of annual irriga­
ble target to Rs. 476. The project came into operation in 1962-63 and 
irrigated only 61 acres in 1962-63 and 46 acres m 1963-64. The rainfall 
in the catchment during the two years was 14.32" and 9.91 inches respec­
tively and the storage received was only 16.23 and 4.55 m. eft. respectively. 
It looks that only in very few years the project may attain the target 
storage and irrigation, which appear rather ovel' estimated. 
Bankli Bundh 

2.74. Bankli bund is situated 30 miles from Pali in village Bankli, 
district Jalore. It is an old tank which had fallen into disuse, and was re­
stored at a cost of Rs. 13.30 lakhs in the First Five Year Plan period. 

2.75. The project is situated in an annual rainfall zone of 19 inches. 
It has a catchment area of 662 sq. miles. Its live storage capacity is 906.30 
m. eft. and dead storage is 0.67 m. eft. The bund is 15,400 ft. long and is 
provided with a 1,~00 ft. long waste weir. Two canals with cap~cities of 
76.5 cusecs and 14.25 cs. respectively take-off from the reservoir. Total 
length of the system including distributaries an~ minors is 23.2 mile_s. The 
G.C.A. on the system is 14,221 acres. Its C.C.A. IS 13,297 acres of wh1ch an­
nual irrigation proposed is 12,830 acres. The cost per acre of the C.C.A. 
works out to Rs. 100.02 and that per acre of annual irrigable area to 
Rs. 104. 

LJP(D)31 P0-4(a) 
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2.76. The performance of the project for the last 5 years is gi~en 

below:-

1959-60 1960-61 1961-62 1962-63 1963-64 

Rainfall 6·65' 7·48' 13·06' 10·83' 6·95' 
Water stored (m.cft.) 906·30 34·93 906·30 223·62 
Water utilised (m.oft.) 828·46 811·65 
Area irrigated (lliOres) 8,306 658 8,449 1,901 17 
Revenue r&fl.lised (Ra.) 67,104 2,630 66,551 7,277 69 
No. of waterings 4 4 2 

2.77. The maximum area irrigated was 8,449 acres in 1961-62. 
During this year the rainfall was I 3.06" and the tank was filled to full 
capacity. The minimum area irrigated was in I 963-64 when it irri_ga~ed 
only 17 acres, while in 1959-60, with a rainfall of 6.65 inches area unga· 
ted was 8,306 acres. 

2.78. The absorption losses in the reservoir and in the canal system 
are stated to be exceptionally high and consequently the performance of 
the scheme, even in years when the tank gets full, is not up to the target. 
Proposals to line 3.6 miles of the main canal No. I (76.5 cs. capacity) and 
2.5 miles of one of its distributaries are reported to be under consideration. 
It is suggested that the outlets on the system may be rationalised and in· 
termittent running of channels resorted to, in order to avoid wastage of 
war£~ which takes place with continuous running of the canals. Cropping 
pattem could also be so modified that most o! the stored water is used 
up by the middle of February and the losses in the tank are cut down. 
ThL can be done by encouraging pulses and oilseeds. 

2.79. It is reported that due to silting the storage capacity of the re­
servoir at R.L. 574.00 has gone down from 888.9 m. eft. to 746.5 m. eft. 
in the course of 5 years from 1956 to 1961. The drop is 142.4 m. eft. which 
is rather high. The matter needs serious attention so that measures to 
check up rapid silting of the tank, are adopted at an early date. 

Udai Sagar 
2.80. Udai Sagar is situated about I I miles to the South East of Udai­

pur town. It is an old tank and was constructed long back in 1500 A.D. for 
scenic beauty as a picnic spot. The tank has a catchment area of 185 sq. 
miles (with an average rainfall of 25 inches) out of which 109 sq. miles 
is intercepted and remaining 76 sq. miles is free. 

2.81. Originally the lake was not allowed to be depleted and was main­
t~ined mainly as a place of scenic beauty. Irrigation from the lake was pro· 
vtded only for about 1,200 acres through two canals, 5! miles and 2 miles 
in length respectively. The sill of the canals was only 6.0 ft. below the 
full tank level. 

2.82. Under First Five Year Plan the sill of the canals was lowered 
by 14 ft. i.e. 20 ft. below F.T.L. and the main canal widened and. extended 
to I 9 miles length from the 5! original mileage. Out of the 19 miles 5.36 
miles are lined and the remaining 13.64 miles are unlined. Its revised capa· 
city was kept at 62.84 cusecs. The project cost Rs. 5.8 /ahhs. The present 
live capacity of the sagar is 711 m. eft. 

2.83. Gross commanded area of the system is 12,321 acres. The C.C.A. 
is 11,246 acres. The annual targeted irrigation is 60 per cent of the C.C.A. 
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i.e. 6,748 acres against which the actual irrigation achieved during last 
6 years was--

Actual Irrigation (in ocres) 
Yoar 

Kharif Rabi Total 

1957·58 535 2,272 2,807 
1958-59 81 2,745 2,826 
1959-60 151 3,665 3,816 
1960-61 810 3,945 4,755 
1961-62 200 1,576 1,776 
1962-63 363 645 1,009 

2.84. The water account of the Udaisagar could not be had and has 
not therefore been scrutinised. But from the available data it appears that 
the water, in spite of being scarce in the locality, is not being put to its 
optimum use. The maximum irrigation achieved (1960-61) was only about 
70 per cent of the target. In 1962-63 it was extremely poor evidently due 
to adverse weather conditions and failure of rainfall. 

2.85. In spite of almost constant water scarcity in the area, sufficient 
~untrol to ensure equitable distribution and optimum use of the available 
supplies is not being exercised. The outlets are fixed on ad hoc basis. Their 
ventages should be rationalised. The watercourses are very poorly main­
tained and lot of wastage takes place from them. The channels were found 
silted up badly at places and there were outcrop of rocks in their bed in 
some reaches where the channel does not appear to have been excavated to 
full designed section. These defects need to be removed. In order to avoid 
wastage of water the canals may be run intermittently according to de­
mand and not continuously as appears to be the present practice. 

2.86. The following table gives the cropwise break-up of irrigation for 
the last 6 years--

Namo oforop 

Whoaii and its mixtures 
Barley 
Bejar 
Gram 
8bakar Khand 
Mai:&e 
Ltar (pea) 
Pa!Bo$ 
Rioe 
Mot hi 
Sugarcane 
Garden and vegotabloa •• 
Cotton 
Sarson 
Luoorn 
Ka.ngni 
Foddor 
Toba.ooo 
Parliat Pnlowa 

Totnl 

1957-58 1058-59 

1,131 1,36! 
762 859 
130 149 
68 122 

122 

8 13 
5 

102 107 
338 60 

10 22 
8 
5 

Ill 133 

7 

2,807 2,826 

Yoars 

1059-50 

2,315 
661 
178 
122 

11 

13 

104 
217 

23 
17 
6 

145 

1 
12 

3,816 

1960-61 

2,714 
815 
238 

01 

272 

8 
9 

96 
268 

45 
25 
4 

170 

4,755 

1061-62 1962-63 

805 308 
348 230 

711 41 
96 22 

0·41 
4·59 
0·51 

13·49 
4 

147 
146 

6 
28 

6 
73 

0·003 

1,776 

103 

15 
185 

13 
12 

6 

2 

1,009 
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2.87. The above details show that the cultivators after the introduction 
of the canal system have generally taken to wheat and barley in rabi and 
sugarcane in kharif. This is also borne out by the sample study of cropping 
in one of the villages viz. "Gudali" in the command of the project. The 
following table gives the cropwise breakup of irrigated and unirrigated 
areas both for kharif and rabi in the village for 1951-52 (a pre-project 
year) and 1960-61. The team feels that in a water scarce area like this, for 
optimum utilisation, pulses and oi~s.eeds may be encouraged. 

Irrigation in village Gudali, Tehsil Mavali, Distt. Udaipur. 

Name Oforop 

Kllarif 

Maize 
Jowar 

Coarse grain 

Urad 

SugarcaD.e 

Cbillios 
Cotton 

Luoem 
Vogotablos 
Other kharif 

WhPat 
Barley 
Gram 
Goji 
Methi 

Oniont~ 

Goohani 
Bejar 

Luoern 

Total 

Babi 

Othor rabi 

Vegotablos oto. 

Total 

Pre-project year 1951-52 
Acreage 

Project year 196~1 
Acreage 

Irrigated Rainfed Total Irrigated Rainfed Total 
(Barani) (Baroni) 

101·36 107·00 208·36 189·62 167·25 

3·90 3·90 1·68 

0·20 2·53 
0·91 0·91 0·75 15·20 

12·48 12·48 46·08 

2·05 2·05 11·33 3·73 

8·16 8·16 2·37 0·55 
6·69 6·69 12•42 

0·02 0·02 10·34 1·13 
Nil 17·47 17·47 0·61 54·70 

130·76 144·67 275·43 275·46 323·22 

39·86 
137·95" 

18·55 
27·73. 
0·16 

39·86 
137·95 

9·0 9·00 

18·55 
... . 27·73 

0·16 

... 

4·31 

291·70 
105·17 

10·45 

33•86 
46·06 
16·40 

1·23 .. 
9•15 

13·65 . 

2·53. 

0·21 

8·80 

3·63 
0·35 

358•87 

1·68 

2·73 

15·95 

46·08 
15•06 

2·92 

12·42 
11·47 

55·31 

598·68 

291·91 

113·97 

10·45 

37·49 

47·31 

18·40 

1·23 
9·15 

13·65 

2·63 

•... 228·56 
9·ll· 237·56 531·Ui. 12·00 544 .09 
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Bhopal Sagar 

2.88. Bhopal Sagar is situated one mile north west of Bhopal Sagar 
Railway Station on Udaipur-Chittorgarh section of the Western Railway. 
It is an old tank and was constructed more than 40 years ago during 
the regime of the erstwhile Mewar State. Originally the tank was mainly 
constructed as a J.>lace of scenic beauty for shikar etc. and then gradually 
it was converted mto an irrigation tank. At present five small canals take 
off from the tank as shown in the Figure 2.2. The system was extended and 
reconditioned under the First Five Year Plan at an estimated cost of Rs. 
1.79 lakhs to provide irrigation facilities to an additional area of 750 acres 
annually. The tank has a catchment area of 83 sq. miles and is located 
in the annual rainfall zone of 26 inches. Out of the total catchment area 
7.5 sq. miles is intercepted and the rest 75.5 sq. miles is free. The annual 
normal yield expected is 755.8 m. eft. The live capacity of the tank is 635 
m. eft. 

2.89. It is an earthen bund 7,940 ft. long provided with a face wall. Its 
maximum height is 25 ft. It has a 941 ft. long waste weir and five scouring 
vents, with their sills at different levels. 

2.90. The five canals taking off from the tank are 19.75 miles in length 
and are designed to carry 53.07 cusecs (cumulative) discharge. Total G.C.A. 
on the system is 12,534 acres, the C.C.A. is 10,160 and the anticipated an­
nual irrigation is 4,245 acres area. The canal-wise particulars are-

81. Particulars Canal Canal Canol Canal C81l81 
No. No.I No.2 No.3 No.4 No.5 

1 C.C.A. (aores) 961 2,963 2,550 3,498 188 

2 .o\nnual proposed Irrigation 
(aoros) 466 1,193 1,004 1,490 92 

3 Discharge (ouseos) 5·18 15·76 13·05 18·14 0·94 

4 Length (miles) 2! 7 2} 6l 1! 

2.91. Before the construction of tank most of the land in its command 
was a saline patch. It has now mostly been converted into good irrigable 
land except for 14 villages which are still reported to be saline. 

2.92. The performance of the project for the last 7 years is-

1957-58 58-59 59·60 60-61 61-62 62-63 63-64 

Rainfall 44' 26' 25' 40' 24' 19·6· 21·65" 

Max. tank gauge 12·5' 11·5' 10' 11·75' 8·3' 11·2' 8·5' 
(full) 

Live Storage impounded 
465 38S 635 405 190 370 220 (m. oft.) 

Aotu•l irri0ation } Kh. 1,575 1,087 923 1,808 389 282 N.A. 
(aoros) Rabi 1,049 1,561 1,701 1,245 1,628 2,412 N.A. 

Bod 84 210 171 

Total 2,708 2,648 2,624 3,053 2,227 2,865 N.A. 
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s~~t~: 1 .. = , ltl,.,,. 

Fig. 2.2-lndcx Plan of Bhopal Sagar. 
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2.93. The above figures show that even in 1959·60 when the tank got 
full, the actual irrigation was only 2,624 acres against 4,245 acres proposed 
In fact a tank with a Jive capacity of 635 m. cit. should be able to irrigate 
much more than the proposed area of 4,245 acres. The utilisation on the 

·project, it is felt, can be improved by rationalisation of outlets, introduc­
tion of intermittent running of canals and change of crop pattern to 
achieve optimum use of supplies. · . . 

2.94. At present the most predominant irrigated crops on the system 
are wheat in rabi and sugarcane in kharif which is clear from a sample 
study of canal No. 2 which irrigated 778 acres in 1962-63. Out of this i43 
acres were irrigated in rabi and only 35 acres in kharif. The area under 
wheat was 632 acres, under barley 29.5 acres, under sugarcane 31 acres and 
under rice 4 acres while there was no oilseed crops and gram was only 0.5 
acres. A change-over to pulses and oilseeds may prove more economical and 
paying to the cultivator. . . , 

2.95. Field studies given in the foregoing paragraphs go to sho,;, 'that 
in most of the cases the tanks and reservoirs are not serving the areas to 
the extent they are supposed to. The reasons, therefore, can be summaris­
ed as below:-

(a) Inadequate technical competence having been applied to lay 
out a proper distribution system including watercourses and 
field channels. 

(b) Excessive use of supplies available. Thi~ may be partly due to 
ignorance of the cultivators with regard to the correct dosage 
of water needed for the crops at different stages of their,matu­
rity. 

(c) Lack of motivation on the part of cultivators to get irrigation 
completed in time. Indifference to irrigation at night is a dear 
indication of that. · 

(d) Liberal running of canals continuously is conducive 'to wastage 
of water. This should be avoided. Besides a rationalised outlet 
ventages, there should be a properly scheduled regulation ordet 
for at least sizeable tanks and reservoirs based on supplies avail­
able and areas and crops to be served. 

(e) Dual control of Irrigation and Revenue Departments i~ not 
conducive to optimum use being made of the irrigation .sul?­
plies available. Small saving in establishment expenditure, 1f 
any, cannot offset the Joss otherwise incurred in irrigation re; 
venues and more so in overall production from the areas irri-
ga~. ' 

(f) Since losses from tanks in dry part of the season are heavy, it 
may prove to be advantageous to subject the available supplies 
to early use-up. This is possible if cropping pattern is changed 
from late maturing crops to early maturing crops, as far as pos-
d~ . 
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CHAPTER Ill 

SUBMERGENCE TANKS AND BUNDlES 

3.1. Function of submergence tanks is to store monsoon water into the 
tank and let it soak into the soil. Where they are shallow the tank bed 
hsually gets dry by the time the rabi sowing season starts. They therefore 
provide soft bed for sowing of winter crops. They are therefore generally 
called submergence bundies. 

3.2. Submergence tanks of comparatively higher depths and larger 
catchments, wherein the entire water collected is not likely to be absorbed 
in the bed, are provided with sluice gates and spillovers. The emptying 
of such tanks is usually started towards the en~ of SeptemJ;~er s'? that l~nd 
in the bed of the tank becomes fit for ploughmg and rabz sowmg durmg 
the second half of October. The escaped water wherever possible is uti­
lised for •palewa' (pre-sowing) irrigation or for last watering of maturing 
paddy crops if any in the areas outside the tank bunds. 

3.3. Sometimes the submergence tanks are built in series one empty· 
ing into the other. In such cases even in years of scanty rainfall when all 
the tanks do not get filled up (because they all depend on the one and the 
same catchment), the area protected is comparatively large although the 
sowing in the bed of the lower tanks is delayed to some extent. 

3.4. Such submergence tanks and bundies are q_uite popular in Alwar 
and Bharatpur districts of Rajasthan because of smtable topographic and 
soil conditions. They also exist in the adjoining Agra district of U.P. They 
are generally constructed in areas where the soil is clayey which retains 
moisture. These soils produce satisfactory rabi crop with the moisture so 
retained without any additional irrigations excepting that which is usually 
provided by a few winter showers. · 

3.5. Indirectly these works also help in sweetening the subsoil brackish 
water and in maintaining the supply of the wells in the bed and in the ad­
joining areas. Such wor)<s are comparatively inexpensive and have been 
m vogue for a long time. They consist chiefly of embankments or bunds 
constructed along a contour or across a shallow depression with the object 
of impounding spill waters from neighbouring torrents and from local 
catchments. Besides pro~i?ing moi~ture for the rabi sowing these sub­
mergence tanks also feruhze the s01l by the deposited silt. 

3.6. Usually a flat, rate, irrespective. of the crop sown, is charged for 
such submergence. In so~e cases there ts no separate irrigation rate and 
land revenu~ :ate~ fixed m the settlement are supposed to include the 
levy for the trngauon advantage. Submergence areas are known as"Sairabi" 
areas in Rajasthan. The submergence tanks and bunds are also categorised 
the same way as the ~tora~e and diversion bunds, dealt with in Chapter II, 
para 2.3 as far as thetr mazntenance, regulation and assessment arc concern­
ed. 

3.7. The Team during their visits to different parts of the State, ins­
pected a few of these submergence bunds. Their location is marked on the 
mdcx map at Fig. 3.1. Case studies pertaining to them are given in the 
following paragraphs. 
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Fig. 3.1-Map showing Locations of Submergence Tanks and Bundies. 
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Kothi Narainpur Bund 
3.8. This bttnd (1,770 ft. long) situated about 20 ~niles south of Alwar 

in village Moonpur, Tehsil Ramgarh was completed m 1962-63 under lli 
Five Year Plan. The bund was expected to submerge an area of about 9_2 
acres and to irrigate 170 acres of outside area annually. Actually the sot! 
in the bed of the tank is said to be of non-retentive type and consequent­
ly no water has ever accumulated there. Luckily the off taking canal of 5.17 
cnsecs which was provided in the scheme has not been constructed so far. 
The work originally is reported to have been taken up by a Social Welfare 
Society. Later on without proper completion it was transferred to irriga­
tion Department and they ~pent Rs. 20,000 on its completion. Evidently the 
scheme was taken up without adequate investigation. Had the soils of the 
tank been tested before project formation such infructuous expenditure 
would have been avoided. 

Nagla-Banjer Bund 

· 3.9. This submergence bund is situated 9 miles cast of Alwar in village 
Nagla· Banjer in Tehsil Ramgarh. It is an old tank, which was recondi­
tioned in. 1st Five Year Plan period at a cost of Rs. 54,339. Its catchment is 
reported to be 55.2 sq. miles. Its total length is 7,000 ft., average height 
about 12 ft. and the submergence expected annually is 2,000 acres. The 
bu'!d is provided with two sluices and a spillway. Against the target irri­
gatiOn of 2,000 acres the actual ligures reported to have been achieved 
are-

Year Aroa rooorded 
(801'61) 

1956-57 150 
1957-58 176 
1958-59 9 
1959-60 

146 
1960-61 

275 
1961-62 

356 
1962-63 

358 
1963-64 

Nil 

Apparently .these figures do not reflect the areas actually benefited. Possi­
bly this may have been done with a view to avoid assessment. 

f 3·10d ';he kystc'!' of assess'!'~nt on this tank for bed submergence there­
ore ~ee _s oo mg mto. The Zzlladar who met the team at site could not 
explam It clearly. From what the team gathered . t .· d · h h 
field according t th d" - f , ra e vaue Wit eac 

_ 
0 e con 1t1on o crop on it, as assessed by the Patwari. 

The assessment system needs to be rationai 1"sed so th t fl · 1 · d 
f th b . a a at rate IS ev1e or e su mergence as elsewhere in the State. 

statea.It~a~ts~~~ t~~~i~:t~i:~~~i~;~~ed b:~·~le~~s t~i!lgl brdachfd.hlt w~s 
mergence made the cut even when the tank elr an s o t e ~u -
the maximum petmissible gau e of 9 0 f gauge was only 8.~ ~t. aga1_nst 
appears to have been take . !l h · t. No legal or puntttve actiOn 

n agamst t e persons responsible for the cut. 
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3.12. The main reason for this slackness appeared to be the dual con­
trol on ~he ta!lk by the Irrigation and Revenue Departments, the assess­
ment bemg With the Revenue Department and the maintenance and re­
gulation with the Irrigation Department. The breach which could have 
been closed soon after the occurrence was still lying unrepaired at the 
end of November. -

Sikri Bund 

. 3.13. This is an old inundation ·system of tanks in the catchment of 
nver Baran near Nagar town between Alwar and Bharatpur. The river 
supplies and the local rainfall run-off of the area is diverted through small 
channels along the Sikri contour bund. The bund which forms left bank 
of the channel running parallel to the bund, is provided with pipe outlets 
for outside irrigation. The irrigation ligures from ·the system- (for the last 
8 years) are reported to be- · 

Year Kharif Rabi· Bed Total 

1956-57 32,256 32,256 

1957-58 5,298 16,782 22,080 

1958-59 :•. 3,899 21,887 25,786 

1959-60 1,729 6,665 8,394 

1950-61 5,380 20,263 .. 25,648 

1961-62 2,«6 11,510 2,247 : 16,208 

1962-63 1,665 8,255 1,414 11,334 

1063-64 1,405 16,G38 1,060 18,503 

3.14. It is a big system of inundation irrigation but appears to b~ poor­
ly maintained. The regulation is not done properly. There are no water· 
courses for outside irrigation. The water appears to be used wastefully. It 
should be possible to bring -the system up-to-date and control it scientifi­
cally so that the supplies available from the nadi and the catchment ate 
put tc;> optimum use. ',, 

Ajan Bund 

3.15. The' bund is situated about six miles south of Bharatpur town. 
It was originally constructed about 70 years back and was reconditioned in 

·the 1st Five Year Plan period at a cost of Rs. 2.82 /akhs. The bund is about 
12 miles long. Its maximum height is 16 ft. and its storage capacity is 2,500 
m. eft. It intercepts the spills of the Banganga river. The area submerged 
at full tank level is 10,~40 acres. Besides submerging inside land, the bund 
also provides irrigation to_ about 12,000 acres of ou~side land through 01;1t· 
lets and four channels takmg off from the bund besides· several waste weirs 
and spillways. They are fitted with sulice gates and are also used for feed-
ing the lower tanks. · ' · , : 

3.16. Outside irrigation takes place both during the rains whenever 
there ·is water to spare and also after the rains when the tank is emptied to 
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prepare the inside land for sowing. The areas irrigated during the five 
years ending 1960·61 are reported as below:-

1956·57 18,499 a.oreo 

1957·68 1.8,913 .. 
1958·59 18,123 .. 
1959·60 18,234 .. 
1960·61 22,646 .. 
It is quite a satisfactory system of -irrigation for areas roundabout Bharat­
pur town. The bund is well maintained but the condition of offtaking 
channels needs improvement. 

3.17. To increase the yield of crops from such submerged areas, the 
feasibility of sowing green manure crops. therein with the advent of rains 
in June and ploughing it by the beginning of August when the rain water 
starts collecting may be looked into. There is also possibility of drilling 
wells in the tank bed which could improve the yields from rabi crops by 
ensuring them subsequent irrigations if the quality of sub·soil water is 
good. 

Chiksana Bund 

. 3.18. This bund is located in village. Chiksana abollt II miles from 
Bharatpur towards Agra near the Rajasthan-U.P. border. The bund is 
I, 700 ft. long with a maximum height of I 9 ft. and the· maximum water 
depth of 12 ft. It is mainly filled from the waters of Ajan Bund through 
Chiksana Canal which is 8 miles long, 50 ft. wide with a capacity of 572 
cusecs. Moti jhil and Bharatpur town also drain ·into tliis tank through 
Girraj Canal. · · · · · 

3.19. It too is an old work of the erstwhile Bharatpur State's time. Due 
to insufficient escapage provision it breached many a time in the past. 
During 1st & 2nd Five Year Plans a new escape head with increased water­
way has been provided and the bund has also been strengthened. Now it is 
stated to be functioning satisfactorily. The area benefited in the five years 
ending 1960·61 is reported as:-

1956·57 .. 3,843 aorea 
1957-58 2,122 .. 
1958·59 8,398 .. 
1959·60 819 .. 
1960·61 2,153 .. 

3.20. The sugges~ion made in para 3.17 above regarding sowing of 
green man1:1re crops m the .submerged ar~as may be tried in this tank 
also. Here It may succeed still better as this tank depends mostly on Ajan 
Bund waters and naturally gets filled late. . 

Baripura Bund 

3.21. This submergence .bund is located. in. village Baripura, 10 mil~s 
South-west of Dholpur tehs1l, Bharatpur d1stnct. The bund is provided 
with a spillway and an escape sluice. The bund is reported to have been 
completed ~n 1958 and is designed to .provide submergence to !50 acres. 
But the slmce abutment was damaged m July 1963 and is still lying unre­
paired with the result th3;t the bund is not able to hold water. The culti­
vators of the area are askmg for early repairs to the damaged work. 
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3.22. For 1958·59 and 1959·60 only 4 acres benefited area is reported 
~rom thi~ tank. Th~ local officers concerned have not been able to supply 
mformatton regardmg the cost of the work and reasons for its extremely 
poor performance. It needs looking into. 

Bajsore Bund 

3.23. This is an old bund of the princely times, about 2,000 ft. long and 
15 ft. high situated in Bajsore village about 14 miles south west of Baretha 
town in Biyana tehsil of Bharatpur district. It is provided with a masonry 
sluice. The bund is lying neglected and unrepaired and is out of use. 
It has not been taken over by the Govt. nor by the panchayat. The real 
cause for this neglect needs to be looked into and if the soil is of retentive 
type and has sufficient catchment to benefit its bed area, the feasibility of 
restoring this old neglected work may be investigated. 

3.24. The system of submergence tanks may prove to be economically 
not remunerative. But in water scarcity areas it provides a means for con· 
servation of rain water and its use for agricultural purpose which may 
otherwise just roll away into the streams. It has the added advantage of 
helping soil conservation. It would, however, seem advantageous if the 
embankments are provided with some suitable type of plantation. That 
will save the embankments from erosion and will as well provide fuel and 
wood. 



CHAPTER IV 
RAPATS AND WELlS 

4.1. In 1961·62 out of a total45.05 /ahh acres of irrigated area in Rajas­
than 24.15 lahh acres (viz. 53.6 per cent) were irrigated from open-wells, 
14.36 lahh acres (31.87 per cent) from Govt. Canals and the remaining 6.:i4 
lahh acres from tanks and other sources. These figures indicate the relative 
magnitude and importance of well irrigation in this State. 

4.2. As mentioned in Chapter I, the soil and rainfall conditions in 
Rajasthan are such that in greater part of the State, arid and semi-arid 
conditions prevail. Consequently the suh·soil water level is generally deep. 
Water found is very often brackish and slow in recoupment. In some dis· 
tricts such as Bikaner, Sriganganagar, Jaisalmer and Churu irrigation wells 
are practically non-existant. In many areas they have to pierce through 
rocky strata to get water from wells in rock fissures. Usually it is never 
certain that sweet water in sufficient quantity will be available even after 
deep sinking and cutting through the rocky sub·strata. The cost of con· 
structing an open well in the State is therefore normally higher than what 

•it is in many other States, while its chances for success are meagre. 
4.3. Table 4.1 shows the position of irrigation wells in each district 

of the States-
TABLE 4.1 

Total No. No. of No. of No. of 
Serio.! Diatriot of walla wolls in wells out wolls lying 

No. working of order lnoomploto 
order 

1 2 3 4 6 6 

1 Eik&ner 3 1 2 
2 Churu 169 103 47 so 
3 Srig&nganagar 9+17 1+4 II 10 

Alwo.r 
(Tubowolls) (Tubowollo) (Tubowolls) 

4 ll,742 11,818 1,809 284· 
5 Bhoratpur 29,387 19,238 8,784 1,919 
6 Jaipur 90,717 72,867 17,850 8,159 
7 Jhunjhunu 6,579 5,227 2,108 699 
8 Sawai Madhopur 29,165 21,259 5,811 1,883 
9 Sikar ·18,328 13,374 4,652 408 

10 Tonk 28,536 21,897 7,011 394 
ll Ajmor 50,411 38,114 9,203 3,930 
12 Barmer 3,498 2,863 635 186 
13 Jaisalmer 156 93 63 10 
14 Jaloro 15,155 11,781 2,572 1,612 
15 J<>dhpur 6,698 11,091 1,323 5111 
16 Nal!"ur 13,111 6,893 6,068 288 
17 Pab 30,1i38 24,847 5,496 1,639 
18 Sirohi 9,612 7,294 2,003 499 
19 Buudi 16,963 12,805 2,807 1,344 
20 Jbo.lawar 31,246 22,614 8,521 3,137 
21 Kota 21,492 14,443 5,314 3,661 
22 Ban&Wara 9,988 5,728 2,7h4 2,630 
28 llbilwara 75,164 55,337 15,011 11,290 
24 Cbittorgarh 26,858 21,547 5,042 1,634 
25 Dunga"Pur 9,209 4,856 3,977 2,843 
26 Udaipur 82,934 64,308 14,752 10,663 

Total 6,19,608 4,53,889 1,33,680 58,659 

40 
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4:4. Ave•:age annual irrigation per well is usually about 5 acres 2 
acres m khanf and 3 acres in rabi. Use of persian wheel is not comm~n 
l\.fostly ,.reop~e use ~harsa (leather b~cket) for lifting the water. On som~ 
I~ ells "tth b•gger diameters and copiOus supplies, two charsas are worked 
simultaneously .. Most of the wells, due to their poor recoupment, cannot 
he .:"'orke~ con~111uously. They can be worked only for 4 to 6 hours per 
~la). especially 111 r~cky sub·strata where they receive water through fissures 
111 the rocky formatwns of their beds and sides. 

~.5. To improv~ supply in .such wells in rocky sub-strata there is a 
pra.ctJcc of constructmg Rapats 111 some area more particularly in Ajmer 
region. Ratats arc small masonry weirs put across small local streams so 
that the I'all1water does not ll_ow away quickly ~ut is headed up by the 
Rap~!. The headed up water •s slowly absorbed 111to the soil thereby im· 
prov111g the supply in the wells of the adjoining areas. 

4.6. The Team durin!? its :isit to the ~tate inspected few rapats 
and open wells as marked 111 the 111dex map (F1g. 4.1) and described in the 
following paragraphs. 

l\Iangliawas Rapat 
4.7. This Rapat is located in village l\Iangliawas, tehsil and district 

Ajmer across a local drainage channel. It is about I I miles from Ajmer on 
Ajmer-Beawar road. The rnpat is 120 ft. long and 5 ft. high above the 
stream bed level. It is built in stone masonry with vertical face and the 
rear slope of 0.7: I. The top width is 2.5 ft. The rapat was completed in 
March I 962 at a cost of Rs. 22,520. The ra pat was expected to benefit 23 
wells of the village, by raising their sub-soil water level. The pond capa· 
city above the rapat was originally computed as 0.6683 M. eft. 

4.8. The officers in charge had no record of water levels in the wells for 
the pre-rapat construction and the post-rapat construction periods to show 
how much rise of sub·soil water level, if any, had actually taken place or 
what was the increase in irrigated area from the wells concerned. The 
ollicials concerned were, however, satisfied (on the basis of their talks with 
local people) that the rapat was serving the purp~se it was meant for. 
At the time of inspection (on 27-9-64) a small quantity of water was over­
flowing the rapat and the pond was full. Its back water appeared to 
extend to about 1,500 ft. upstream. There were signs of silting up of bed 
upstream of the mpat. It is desirable that in such cases a record of rise 
in subsoil water level. increase in well irrigated area and the progress 
of silting UJ.>Stream of the rapat is maintained, so as to assess the real 
benefit and 1ts duration. Necessary proformas thereabout need to be laid 
down. 

4.9. It is felt that the advantage of rapats cannot be permanent. It 
may, at the most, last a few years till th~ small po.nd cr~ate~ by the weir 
gets silted up to the top of the crest. It 1s for cons•.derat~on 1f such w?rks 
need be constructed at Government cost as done 111 ~h·~ case, especially 
when no cess or water rate is charged from the benefiCiaries. 

4.10. In this case, even if an additional irrigation by each well as a 
result of the construction of the rapat is taken as 3 acres, the maximnm 
benefited area could be 75 acres only. The cost per acre benefited will thus 
work out to about Rs. 300. If the advantage lasts for 5 years, the expense 
per acre per year will be Rs. 60 in addition to the cost of Working the well 

L/P(D)31Pc-<i 



Fig. 4.1-Map showing Locations of Rapats and Wells. 
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etc. Th_e economics of such works may be worked out to see how far the 
extra YI~ld of crops derived justifies expenditure of public money on such 
works With tempor~ry ~dvantages. It may also be seen, if some sort of cess 
per well can be levied m such cases. 

4.11. The feasibility of constructing rapats cheaply without cement e.g. 
trangars or crates filled with boulders or rough stones etc. may also be 
looked into. 

Surajpura Rapat 

4.12. This ;apat is b':ilt on a nala in village Surajpura about 4 miles 
t? the left of mile 20 of A1mer Beawer Road. It is flanked by hills on both 
sides and has a catchment of 1.0 sq. mile. The rapat sill is 16 ft. high 
aboYe the bed of the nala. It was completed in October 1963 at a cost of 
Rs. 19,703. The capacity of the pond upstream of the rapat was estimated 
to be 2.0 M. eft. 

4.13. In 1963, due to scarcity of rains, practically no water collected 
upstream of the mpat: In I 96·1 on 27-9-64 when the site was visited, there 
was no water in the pond, although the Team was told that it had filled 
up to the sill level in August and early September. The condition of the 
bed upstream of the structure showed that it had silted up by 5.0 ft. 
after the completion of the rapat. Now the bed was only II ft. below the 
crest level. The masonry of the weir was undermined at two places 
through, which water was leaking. Evidently the foundation was not pro· 
perly laid. 

4. 14. Local cultivators in the area downsrream of the rapat told that 
the rapat had benefited their wells considerably. Local enquiries and 
site inspection showed that the water level in the wells had generally risen 
by about 7 ft. The cultivators stated that previously they did very little 
well irrigation while this year they had irrigated their kharif crops once 
in August and were planning to have a second crop of rabi (wheat) in 
their fields and hoped to get good yield. However, no authentic data was 
available. The observations made in paras 4.8 to 4.11 apply to this work 
also. 

Suri Rapat 

4.15. This raf;at was constructed in 1960-61 by the Panchayat of Nai· 
Kalan at a cost of Rs. 10,810 which was given by the Block as grant-in-aid. 
The catchment is reported as 1.22 sq. miles. It is mostly hilly and the 
raf;at is between two hillocks. The rapat is 146 ft. long and about 5 ft. 
high. The capacity of the pond was estimated as 0.53 M. eft. only. The 
wells downstream of the rapat are stated to have benefited appreciably. 
The catchment being mostly hilly there was not much silting of the pond. 
So far it was stated to have silted up only by 0.5 ft. 

4.16. On 27·9·64 when the rapat was inspected the pond upstream was 
full and some water was overflowing the crest. It was told that previously 
55 acres used to be under wheat in the area served by the rapat but now 
85 acres were being sown with wheat. Similarly improvement in the area 
and yield of other crops was also reported. The water level in the wells 
LjP(D 31PC-Ii(a) 



was reported to have come up by about 10 ft. Now i~ was 8 t~ 10 ft. below 
ground level. The B.D.O. to!~. that there _was c~ms•derable .•merovement 

·in the general economic condition of the mhabltants of this VIllage due 
to the construction of the rapat. 

OPEN-WELLS 

Well in rillage Riyan district N a gaur 

4.17. The Team visited a well on the road from Nagaur to Ajmer. 
The water level in the well was about 60 ft. below ground. The water was 
not saline. Its recoupment too was reported to be satisfactory. The owners 
have 20 acres of land and irrigate 7 to 8 acres by the well in each crop 
i.e. about 15 to 16 acres annually. The land in the locality is good fertile 
alluvial type and the cultivators appeared hard-working. The general con­
dition of their crops was good. They owned three pairs of bullocks and 
their economic condition appeared to be fairly satisfactory. Besides the 
usual maize and bajra crops in kharif and wheat and barley in rabi, they 
were growing chillies and vegetables also. 

4.18. The Team feels that construction of more wells in this tract is 
feasible. The cultivators of the locality need to be encouraged in this 
respect by grant of tacavi loans and even subsidies where necessary. Re­
placement of charsa system of lifting water by iron persian wheels may 
also be encouraged. This will be economical as it will save manual labour, 
which is usually scarce in Rajasthan. 

Well in out-skirts of Beawar town in Ajmer district 

. 4.19. This is a new well completed in 1963. It belongs to one Shri 
Kishanlal. The well, 12 ft. in diameter, is nearly 75 ft. deep and has pierc­
ed the under rock. It was stated that the well cost Rs. 5,000 to build, out 
of which Rs. 1,500 were advanced by the local Panchayat. The water in the 
well was not ample. ItS recoupment was also very slow. The charsa could 
·not be worked continuously for more than 3 hours in 24 hours. This area 
is well known for its tomatoes, which are exported in truck-loads to Delhi. 

· But due to poor water supply the condition of crops on this well was 
rather poor, even though the cultivated area too was quite small, hardly 
about an acre. 

, . 4.20; Apparently t~e well_ di_d not strike any good water bearing fissure. 
·Besides 1t was located .JUSt w1thm 30 ft. of another deeper well which had 
ample water and was being worked by a pumping set. The owner stated 
that the waters of the two wells were not connected and that he had cons· 
tructed his well after consulting a water-diviner. The Team, however, feels 
t~at location of n_ew ":ells so near to existing wells should ordinarily be 
discouraged, especially m places where the underground water is generally 
scarce. · 

Wells near Kishangarh 

4.21. Three wells were visited on the southern outskirts of Kishangarh 
town (tehsil) in Ajmer district. They belonged to (i) Shri Bijaj"i (ii) Shri 

. Hari Chand Kantarya and. (iii) Binj!a Gujar. All the three wei s' are built 
m stone masonry. The sprmg level m all the three wells was about 25 ft. 
below ground. They are about a furlong apart from each other. 
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Fig. 4.2-A Bourunda Well in operation. 
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4._22. Well No. (i) is worked by charsa and,No. (ii) by 5 H.P. diesel 
pumpmg set. The wells arc about 50 years old. According to local standards 
the water supply in both these wells is fairly satisfactory. They can be 
worked for about 3 to 4 hours continuously and thereafter they have to be 
stopped_ for 2 to 3 hours to allow for replenishment. They were stated to 
be gettmg benefited by a bund known as "Selora bund" about 4 miles 
away .. Condition of crops on both the wells was good. The area on well 
No. (•) is 4 acres which is mostly sown with vegetables while area on well 
No. (ii) is 15 acres which is mostly sown with maize, chillies, wheat and 
barley etc. It has also an orchard in one acre. 

4.23. Well No. (iii) belonging to Shri Binjia too was an old well, which 
had fallen into disuse and was filled up. He said that he got a tacavi of 
Rs. 1,000 sanctioned and has carried out recently its re-excavation, deepen­
ing and repairs at a cost of about Rs. 2,500. The work was completed but so 
far the well had not been used for irrigation. The water of this well is 
brackish and is not under the influence of any bund or rapat. The owner 
was not happy and was afraid that the well water may not benefit his 
crops and instead may spoil his land. He was, h 1wever, preparing his 
fields to sow rabi and try the well irrigation. Had the authorities recom­
mending tacavi loan, enquired into the causes of original abandoning of 
the well, the cultivator might have saved the labour and money put in its 
re-excavation etc. 

Well in village Bagger-Alwar 

4.24. An open well, in village Baggar Mew in district Alwar, which 
is located downstream of Nagla Banjir Bund was found _fitted with a 10 H.P. 
Ruston (diesel oil) engine and pump. The water level m the well was only 
!0 ft. below ground while the well is 35 ft. deep. The well commands 12 
acres of land. It irrigates about II acres in rabi and about 4 acres in 
hharif. The entire area is double cropped, with 8 acres in hharif usually 
depending on rain only. It is felt that similar good wells may be possible 
to construct in suitable areas below many bunds and even in the bed of 
many submergence bunds. 

Bourunda-Wells 

4.25. Some 50 miles away from Jodhpur near Bilara there existed some 
open wells in Bourunda village, which had never shown any sign of 
depletion or fall in their water level in the hottest period of the year, even 
on the maximum withdrawal. This created some craving in the minds of 
the cultivators for further exploitation. This quest for irrigation source, 
made the cultivators to deepen those existing wells and in the process 
they reached a point where copious supply of underground water was 
available. 

4.26 There are at present seven such wells owned by private indi­
viduals and one of them is managed on cooperative basis. These wells irri­
gated a total area of about 5,570 bighas, with a total discharge of 4,11,650 
gallons per hour. Half of the area under irrigation from these wells is 
served from one well alone, which is owned by Detha Bros. The discharge 
from this well is 2,05,000 gallons per hour and it is irrigating an area of 
about 2,500 bighas. Fig. 4.2 shows a photogr-aph of this well. 
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4.27. The details of these wells in respect of area served and water 
drawn is as follows--

Owner's Name 
Area 

irrigated 
by the well 

in the season 
(bigha) 

Discharge 
(gallons· 

per honr) 

Depth Power of tho 
motor fitted 

in wella 

1. Detha Bros. 2,500 2,05,000 120 ft. 215 H.P. 
2. Cooperative well 1,000 85,'00 120ft. 115 H.P. 
3. ~bn Singh Hera La! Prata Bhakar 1,200 85,000 120 ft. 110 H.P. 
4. :Moola Ram Mali 600 35,000 120 ft. 60 H.P. 
5. :Madho Singh Bharun Sagar 90 500 145 ft. 10 H.P. 
6, Gungaram Mali 100 550 125 ft.. 10 H.P. 
7. Pewaram Berira La! Ugraram Badiar 80 550 100 ft. 10 H.P. 

4.28. The Team had occasion to visit this valley and particularly one 
well of Detha Bros. The discharge from this well is 2,05,000 gallons pe~ 
hour. The well is fitted with pumping sets with 3 motors of 100, 60, and 5o 
H.P. each and the water is led out through 3 pipes of 8", 4" and 4" dia. 
each. · 

4.29. S!nce these wells are private owned the Irrigation D~part~~nt 
neither lev1es any charge over water thus drawn, nor looks to Its utlhsa­
tion. As gathered from Detha Bros., the water is supplied only to those 
cultivators who agree to pay a part of their produce in return for the water 
supplied. Usually it varies from I /2 to 1/3 of the total produce depending 
upon the No. of waterings taken by each crop. The water is distributed 
through pucca water courses. It is the responsibility of Detha Bros. to 
maintain these channels. They also look after the proper maintenance 
and operation of the pumping sets. The cultivators appeared to be satis­
fied with this arrangement, ' 

4.30. Bourunda village lies within the range of Luni river catchment. 
The river dries up in winter season while during rainy season it gathers 
good amount of water most of which disappears in the upper reaches of 
the river. It may be that the water from Luni river forms the main source 
of this underground water which gets stored and absorbed in the under­
ground. ro.cks a?d fissures a~ound .Bourunda and enriches the underground 
reservOir m th1s zone. Durmg ramy season the water level in these wells 
rises by about 7 ft. 

·. 4.31. Further exploration of the underground-water-source in areas ad­
joining ~ouru':'da. ylllage along the course of .Luni river is suggested as 
similar h1gh y1eldmg open wells may be poSSible elsewhere also in this 
valley. · 

4.32. The possibility of lifting water from these wells by wind-mills 
may also be investigated. The water being abundant and the area being 
open a?d a~id wi.th hig~ winds, it may be poss.ible to work the smaller 
wells w1th wmd-m1lls, wh1ch do not cost much to mstal and are inexpensive 
to operate. 

Deep-Tubewells ., 

4.33. Rajas~han Govt. has ~n u~derground-water-development board. 
They have earned out explor~ttons m many parts of the State. Their re­
ports containing th~ _r~sults a~nved at so far: could not be had by the Team. 
However, while VISiting RaJakhera area (m Bharatpur district) adjoining 
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Agra district of U.P. on the right bank of river Uttangan, the team learnt 
from the B.D.O. Rajakhera Block that three trial borings in his area had 
~een successful. But they were lying unutilised for two years and no pump 
mg sets were fitted on them nor any irrigation channels etc. laid. The 
Team also learnt that some correspondence was going on between the 
Govt. and the panchayats concerned whether they were willing to pay 
Rs. 40 per acre of irrigation from the tubewells. The particulars of the 
three borings are-

Boring Location District Depth of Boring Discharge Depression 
No. S.W.level depth (G.P.H.) head 

X Sila.wat Bha.ratpur 61 ft. 440' 35,400 12' 
XI Jagmohan Pura 

" 
71 ft. 442' 25,400 12' 

XII Devkhera. .. 55 ft. 497' 24,000 15' 

4.34. It is learnt that similar successful borings have been made in 
some other parts of the State also e.g. one in village Chikani in Alwar dis­
trict. The Team feels that commissioning of these and such other tube­
wells should not be delayed for want of undertakings from the cultivators. 
They should be treated as experimental tubewells and energised and run 
even on subsidised basis if necessary to see how they behave under actual 
working conditions. If their working is found steady, more tubewells can 
be tried in the tracts adjoining them. In a water scarce tract like Rajas­
than, it may be worthwhile to have State tubewells for irrigation even if 
they yield only about 15,000 to 18,000 gallons per hour against the usual 
criteria of 25,000 and above in other adjoining States. 

4.35. Rapats can be had in Rajasthan in only a few areas, where phy­
siography of land is favourable. Their utility is only periodic. Besides as­
sessment of benefits accruing from rapats can be only in general terms. 
They can, therefore, be best handled by Panchayat institutions, with re­
gard to their construction, upkeep and maintenance. 

4.36. But, indiscreet expansion of rapat programme has to be guarded 
against. In some places, demands for more rapats in upper reaches have 
to be resisted in the interest of areas located in lower reaches. Quite often, 
people show a keenness to impound water for their own-use in upper 
reaches with complete disregard towards claims of people, who may have 
established dependence on the run off so obstructed. There have been in­
stances where irrigation works operating over number of years have been 
rendered in-effective because of indiscreet construction of rapats in the 
catchments feeding those works. This results from incomprehensive plan­
ning of water-use on watershed or complete catchment basis. 

4.37. Areas. where open percolation wells can be successfully built are 
only limited. There is generally good use made of these wells. But, num­
ber of these wells could be increased in many areas, where quality and 
quantity of sub-soil water is re-assuring. Here too, indiscreet expansion 
needs to be avoided, because the general pattern of the terrain is that of 
water scarcity. 

4.38. Greater coordination is called for between groundwater organisa­
tion of the State and Irrigation and Agriculture Departments. Where 
deep borings have been made and results have been found satisfactory, no 
time need be lost in harnessing the resourc~s tapped for their fullest pos­
sible use of increasing agricultural productiOn from our land and water 
resources. 



CHAPTER V 

PLANNING AND PROSPECTING 

5.1. Rajasthan among the States o~ Indian Union has the 
1

wides_t 
variations in its rainfall pattern. It vanes from an avera~e annua prec_•­
.pitation of less than 5 inches in the Thar desert near Jatsa_hn_er to mm~ 
than 35 .inches in South eastern parts of the_ State. Pla_n of _•rngate~ agn· 
culture in the State has naturally to be wtdely varymg hom reg10n to 
region. 

5.2. Phvsiographically too there is considerable variation in different 
parts of the State. In fact, the water_ shed lin_es as r~n tJu:ough the St:'t~ 
divide the State into distinctly varymg phys10graphtc umts. These dtvt­
sions are indicated in the map at Fig. 5.1. 

5.3. In the western and north-western arid regions greatest possible 
stress .has to be laid· on conservation of whatever little moisture nature 
provides. Tanks and reservoirs wherever exist have to be kert under per­
fect maintenance. It inay seem worthwhile to organise specia water watch 
and, inspection units for all such resources natural or artificial, more 
particularly in the arid region so that any neglect in this sector is located 
and remedied promptly. 

5.4. The eastern region of the. State bordering on Uttar Pradesh and 
Dell).i has .a rainfall pattern.,practically of the same type as in the dis· 
tricts of Agra,. Mathura and Delhi. Since the topography is slightly un­
dulating .a system of .submergence irrigation has developed in that area. 
Possibilities of extension of this system in other parts of the State need 
to be' investigated, as the cost involved is low and the maintenance is also 
not very heavy. 

5.5. Steps co11ld also. be mobilised for evaporation control from re­
servoirs or tanks surfaces with the help of mono monocular compound 
Cetyl ,Alcohol.. Experimental work in. this connection has proved success­
ful in, different jarts of India. Its field use could be made with advantage 
in the arid ,an semi-arid regions of Rajasthan and considerable saving 
in water .cO'Uld be effected. At least in those tanks where water dries out 
by February or March, it ,could be retained till April or May or till the 
Ol!tbreak. of next monsoon. That would be a great advantage. In this con­
nection reference may be made to the Evaporation Control Unit of the 
Cm!nc,i,l of Scientific al')d, Indus,trial ,Research. 

5.6. A probe in Luni river basin to lccate subsoil resources like those 
found at Bou~unda v!ll:'ge. need to be mobilised. Suc1J, resources may also 
prove , useful ·m provtdt!'g. wa_ter supply to ,villages in , these areas apart 
from the advantage of trngatton. 

1 
· 

5.7. (\s sug~ested by the Tea~ during the course. of their studies 
(APPt;nd•x IV).'~ may. be worthwh~le cond!"c_ti_nB" rainmaking experiments 
m s~t~abl~ locattons so as ~o examme_ posstbdlttes of augmenting natural 
prectpttatt?n wh<;!ever posstble. In_ th1.s connection Mount Abu is suggest· 
ed as a suttable stte for doud seedmg experizpentation, 

. 60 
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5.8. Underground water survey and trial borings results will go a 
long way in finding out such areas where subsoil supplies exist. These 
results need to be made available to the Irrigation and Agriculture Depart­
ments as work progresses on trial borings. This will help the respective 
Departments in advance planning of agricultural operations based on 
subsoil supplies which could be made use of, as soon as they become avail­
able. Tracts like the one in Raja Khera in Bharatpur district seem to 
possess ample potentialities in this respect. 

5.9. Water rates play an important part in the development of irri­
gation. If they are low the cultivators arc prone to waste water. If they 
are too high there is reluctance on the part of the cultivators to have 
irrigation. Steps need to be taken to rationalise the water rates and unify 
them as far as possible. At present water rates are levied in different ways 
in different parts of the State as shown in Appendix V. In this connection 
an Enquiry Commission for the Water rates structure can be instituted, 
which could evolve a uniform pattern of irrigation rates in the State. 

5.10. Irrigation legislation also needs to be looked into and amended 
so as to provide for a coordinated development of irrigated agriculture in 
the State. Rules and regulations have to be framed more particularly with 
regard to running of channels, which are in most areas run on continuous 
basis. Intermittent running of channels, more particularly during rabi 
season will go a long way in economising the use of water and will lead 
to better pattern of irrigated agriculture than what has been possible 
so far. ' 

5.1 I. Outleting system on most of the irrigation works exists more 
or less on an ad hoc basis. It will be worthwhile localising areas getting 
irrigation benefits, assessing their water requirements for the ruling crops 
and fixing ventage of outlet on a rationalised and scientific basis as is 
done in the adjoining States of Punjab and Uttar Pradesh. Possibly impo­
sition of Osrabandi to start with, will inculcate a sense of water conser­
vation consciousness among the users and may be adopted universally in 
the interest of economic use of irrigation supplies by and large. 

5.12. In most cases cropping is done on old conservative basis. Land 
capabilities survey needs be carried out in all such areas, as have the bene­
lit of irrigation of one kind or the other so that cropping could be done 
to yield optimum advantage to the cultivators as well as to the State. 

5.13. Trial-cum-demonstration farms will go a long way in indicat­
ing the best possible patterns in those areas, where irrigation has been 
introduced. These can be organised in the irrigators lands on a no loss 
basis to the cultivator. In other words cultivators could be assured that if 
they suffer any loss in the experimentation that will be made up by the 
State. In this way the idea of improved cultivation could be propagat­
ed. 

5.14. Recording and assessment of minor irrigation is an important 
item in the development of irrigation from minor irrigation works. This 
has to be watched from year to year and an agency has to be made res­
ponsible for the optimum use of these supplies, more particularly in a 
State like Rajasthan where rainfall is not heavy and sometimes fails miser­
ably. The most appropriate agency for recording such irrigation can be 
the Irrigation Department. That will enable the efficiency of irrigation 
offkers at different levels to be judged as they will get related primarily 
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to the extent of irrigation secured by thein through supplies available and 
will involve use of their technique' of regulating the supplies and subject· 
ing them to maximum possible agricultUral use. It is worthwhile follow· 
ing this system even though it may involve an increased establishment 
cost. · 

5.15. Soil conservation' aspect particularly in those areas which are 
hilly and where rainfall is heavier also needs to be · looked into with 
greater attention than what has been possible so far. Contour . bunding 
and gulli plugging has to progress on a programmed basis so that all such 
are,as as are vulnerable to erosi.~n ~ protected. · 

5.16. Detailed observations as enierge out of the field studies have al· 
ready been made in the foregoing Chapters, , where case· studies have al· 
ready beep given after site inspection of individual works. Under "Plan· 
ning and Prospecting"' only such items have been given as have a genera· 
lised approach to different regions of the State and as could be dealt 
with at the policy making level with regard to development of irrigated 
agriculture in- the State of Rajasthan. · ·' · · · 

: ' . ., ; '·•. 



RECOMMENDATIONS 

Aridity is a prominent aspect of the climatic complex of Rajasthan. 
Conservation of water is, therefore, the mainstay of its agrarian economy. 
Some areas, in the western half of the State face extremely acute shortage 
of water almost every year. Irrigation accordingly occupies a significant 
place in agricultural development of the State. Techno-economic ap· 
praisal of its minor irrigation works, may thus invoke interest in their 
performance and consequent improvement. The Team's observations as 
contained in this report are based on actual field studies conducted on a 
number of sample works. But only such recommendations are listed 
below, as have generalised implicatiOns and impinge directly on policy 
matters. 

I. A schedule of periodic inspection and upkeep of masonry weirs, 
tanks, reservoirs and appurtenant works needs to. be laid down, so that 
timely repairs are carried out. 

(Paras 2.12 and 5.3). 

II. With a view to improve agro-economic return fer acre inch of 
water, it seems necessary to examine the possibilities o extending com­
mands on a number of irrigation works, which are using their scarce sup­
plies lavishly. That will, in its turn, lead to a change in the cropping 
pattern designed to give optimum agricultural production per unit of 
water, as well as land. 

(Paras 2.13, 2.15, 2.17, 2.35 and 2.56) 

III. Outleting on irrigation channels should be done on a ration­
alised and scientific basis, in the interest of equitable distribution of 
supplies. 

(Paras 2.26, 2.27, 2.34, 2.39, 2.40, 2.44, 2.50, 2.55, 
2.65, 2.78, 2.86, 2.93 and 2.96). 

IV. Continuous running of channels should be changed over to in· 
termittent running, subject to systematic regulation of supplies and roster­
ing of channels and outlets, so that scarce resources of water are subjected 
to optimum use and chances of wastage are minimised. 

(Paras 2.34, 2.39, 2.40, 2.44, 2.50, 2.55, 2.65, 2.78, 2.85 and 2.93). 

V. Construction of off-taking channels and water courses should pro­
ceed side by side with the construction of reservoirs and their allied works. 
Delays in completion of irrigation channels cause valuable storage water 
to remain unutilised, besides unnecessary locking up of the capital. 

(Paras 2.20, 2.45 and 2.70). 

VI Dual control exercised on tanks and reservoirs irrigating from 5 I 
to 2,500 acres does not seem to lea~ to optimum utilisati~n of irr!gation 
supplies. A r~conside~ation of the Issue seems necessary m the hght of 
experience gamed durmg the past two years. 

(Paras 2.22. 2.23, 3.12 and 5.14l. 
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VII. Annual water budgets for pucca compact irrigation schemes, li~e 
the tank at Siliserh in Alwar, need to be drawn up so that the supphes 
are subjected to maximum possible use for agricultural production. . 

(Paras 2.25, 2.29 and 2.34). 

VIII. Unauthorised acts of people leading to wast~ge of w_ater ne~d 
to be controlled through punitive action. Wherever poSSible equitable d.'s­
tribution and economic use of water need to be encouraged through m­
troduction of Warabandi and Osrabandi. 

(Paras 2.40, 2.50, 3.11 and 5.1 1). 

IX. Agricultural demonstration farms preferably in the cultivators' 
fields, need to be established in the commands of selected irrigation 
schemes with a view to evolve new cropping patterns depending on irri­
gation facility available. 

(Paras 2.50, 2.86, 2.94 and 5.13). 

X. Where 'Chahi' areas interpolate the commands of irrigation works, 
such commands need to be extended, with a view to ensure improvement 
in their irrigation efficiency. 

(Paras 2.58 and 2.60). 

XI. Soil suitability needs to be ascertained before schemes of sub· 
mergence bunds are taken up so that they do not fail to retain water. 

(Paras 3.8 and 3.22). 

XII. The system of assessment for submergence irrigation appears 
to be different on different works. It needs to be rationalised and brought 
on a uniform basis. 

(Para 3.10). 

XIII. Drilling of shallow tubewells in the beds of submergence tanks, 
wherever feasible and practicable, may be encouraged. They could be 
helpful for subsequent rabi waterings. 

(Para 3.17). 

XIV. Watercourses generally do not exist for irrigation from tanks 
and channels, thus causing lot of wastage. Action needs to be caused for 
their construction either on self-he! p basis or through organizational set­
ups like Panchayats or through suitable legislative action. 

(Paras 2.50, 3.14 and 5.10). 

XV. Possibility of imposing some annual cess on the wells benefited by 
Rapats built by the State need to be looked into. 

(Para 4.10). 

XVI. Feasibility of constructing Rapats without the use of mortar 
needs also to be considered. 

(Paras 4.9, 4.10 and 4.11). 

XVII. Indiscreet expansion of Rapats needs to be guarded against 
and resisted in the interest of areas in lower reaches of the Nadis concern· 
ed. 

(Para 4.36). 
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XVIII. In areas where suitable subsoil resources exist people may be 
encouraged to have more open wells by grant of taccavi loans and subsidies. 

(Paras 4.19, 4.20 and 4.23). 

XIX. Replacement of Charsa by iron persian wheels needs to be 
encouraged. Possibility of lifting water by windmills may also be explored. 

(Paras 4.19 and 4.32). 

XX. Further exploration of underground water resource may be car. 
ried out in Luni river basin to locate any other rich water yielding site 
like that at Bourunda. 

(Paras 4.31, 4.32 and 5.8). 

XXI. The deep tubewell exploratory borings like those in Rajakhera 
area should be put into commission without delay, so that the results of 
their working could be examined and more tubewells could be planned. 

(Paras 4.34 and 5.8). 

XXII. To reduce heavy evaporation losses from tanks in the arid and 
semi·arid regions of the State, field use of monomonocular compound like 
cetyl·alcohol needs to be tried. 

(Para 5.5). 

XXIII. It may be worthwhile making rainmaking experiments in suit· 
able locations e.g. Mount Abu, so as to examine possibilities of augmenting 
natural precipitation wherever possible. 

(Para. 5.7). 

XXIV. Land capabilities surveys need to be carried out in all such 
areas as have the benefit of irrigation of one kind or the other, so that 
cropping patterns leading to optimum agricultural production could be 
worked out. 

(Para 5.12). 

XXV. To evolve uniform pattern of irrigation rates in the State, the 
existing rate structure needs to be examined by an expert body or a speci· 
fie irrigation rates Commission. 

(Para 5.9). 

XXVI. In areas subjected to erosion of soils either by rain. or wind, 
steps need to be taken for conservation of soils--more particularly in irri· 
gated areas. 

(Para 5.15). 
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APPENDIX I 

TERMS OF REFERENCE 

The Minor irrigation projects may be divided for study into two 
parts:-

(a) Works already in existence. 

(b) Works which are now being constructed. 

2. Case studies should be made of a number of projects of each type 
under the above headings with a view to judging their efficiency having 
regard to the objects with which such works were carried out. 

3. The following points should be especially borne in mind:-

Existing Projects 

(i) The present state of repair and maintenance. 
(ii) The system of keeping works in proper maintenance with 

particular reference to the customary obligations of villagers 
for keeping such works in a sound condition from year to year. 
the Team should also examine the extent to which these obli· 
gations are enforced. the reasons for the failure to do so and 
the steps that should be taken to carry out such obligations 
efficiently. 

(iii) Reasons, if any, for non-utilisation of water by cultivators. 
(iv) Improvements necessary to make the projects more efficient 

either in the matter of better agricultural planning and prac­
tices or in respect of engineering works. 

(v) Cost of restoration if the project is in a state of disrepair and 
whether it has been included in the Plan. 

New Projects 

(i) Method of selection-procedure and principles on which 
priorities are based. 

(ii) Flow Chart of the construction Project should be prepared to 
examine whether any avoidable delay has occurred in its com­
pletion. 

(iii) Whether fullest use is made of catchment capacity in prepar­
ing designs. 

(iv) Economics of design. 
(v) State of agricultural planning with a view to optimum utilisa­

tion of benefits. 
(vi) Institutional arrangements provided for the proper main­

tenance of new works with special reference to the customary 
obligation of villagers in this regard. 

(vii) Costs of actual construction compared to estimated costs-the 
reasons for increase if any and the care with which the initial 
estimates were framed. 

L,P(D):UPC-6 61 
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4. Any other matter which the Team ~nsiders necessary to report 
upon having a bearing on economy and effiCiency of such proJects. 

5. The following information should be gat~er~d by. the ~e~m ~or 
each State, taken as a whole in regard to ex1stmg mmor 1mgat10n 
works:-

(i) The total. area irrigated· from them according to Settlement 
registers. 

(ii) The area actually irrigated from year to year beginning from 
1947. . 

(iii) The reason for· the reduction; if any, in the ~rea irrigated. 

6. In addition, the Team wiii carry out a study of· the tubewell 
schemes of the Punjab and the U.P. with reference to the fact whether 
optimum use has been made of the facilities available by ensuring scienti­
fic crop planning and by improving agricultural practices. The study 
should be based on an examination of individual tubewells, which may 
be divided into most successfuJ, successful and least successfuJ varieties for 
the purpose of study. The Team should also select a few tubewells for 
which alternative crop planning and practices may be recommended that 
are being carried out at present in order· to make them more successful. 
The consideration mentioned regarding minor irrigation works in para­
graph 3 mutatis mutandis be taken into consideration for the study of 
tubewells also. 
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APPENDIX U 
Minut~s _of a meetin/5 held at the residence of Shri Nat/zu Ram Mi dl 

~{']~:~e:/or Agnculture and Irrigation Projects on September 23,rl9~3 

GQvernment of Rajasthan 

I. Sh. N. R. Mirdha, 
Minister for Agriculture 
and Irrigation, Rajasthan. 

2. Ch. Hari Singh, 
Chief Engineer, Irrigation, 
Rajasthan. 

3. Sh. T. C. Kalla, 
Director, Agriculture, 
Rajasthan. 

Committee on Plan Projects 

I. Sh. M. Thirumala Rao, M.P., 
Leader, Irrigation Team. 

2. Shri Baleshwar Nath, 
Member, Irrigation Team. 

3. Dr. Arjan Singh, 
Member, Irrigation Team. 

4. Sh. Mahavir Prasad, 
Member, ex-officio, 
Irrigation Team. 

IN ArrENDANCE 

I. Sh. A. P. Singhal, 
Executive Engineer, 
Rajasthan. 

2. Shri P. C. Kalia. 
Engineer, Irrigation Team. 

3. Shri R. S. Singh, 
Research Officer, Irrigation 
Team. 

4. Shri R. P. Bhamagar, 
Economic Investigator, Irriga­
tion Team. 

Initiating the discussion, the Leader Shri Thirumala Rao stated that 
Irrigation Team intended taking up the study of different types of minor 
irrigation works existing in the State, with a view to judging their techno­
economic efficiency in achieving the objectives initially set for such 
works. 

On the question of the under-ground water in the State the Minister 
for Agriculture pointed out that there is a good resource of under-ground 
water supply at Bourunda, a place about 50 miles from Jodhpur where 
sub-soil water supply is available. He stated that there were 5-6 wells 
(open) fitted with electric pumps. One of these wells, he stated, was yield­
ing as much as 2,00,000 ga1lons of water per hour, from a depth of about 
125 feet. 

Member Shri Baleshwar Nath at this stage suggested that where the 
source was so rich, as well as continuous supply being available through­
out the year, why should water be taken from J awai Project for water 
supply in the town, instead of from such wells. 

Shri Mirdha, Minister for Agriculture, welcomed the suggestion and 
said that it was worth examining. He told the Chief Engineer, Ch. Hari 
Singh to look into it. 



64 

Discussing the under-ground resources of the State, the Minister 
stressed the need for examination of the schemes for State tube-wells that 
are being planned by the State authorities in different regions of the 
State, where there was possibility of getting under-ground water supply. 

On the question of fixing electricity rates Shri Mirdha said that the 
present rate of -/2/- annas was not conducive to the agricultural growth 
in the tube-well areas. Shri Mahavir Prasad said that it should be 9 
paise per unit, as per decision taken in 1\linor Irrigation Conference. 

Member, Shri Baleshwar Nath pointed out that it will be advantageous 
to have State tube-well projects including the construction of pucca water 
channels in the scheme, otherwise there will remain a lag between the uti­
lization of the potential created. He also stated that a thorough study of 
under-ground water potential should be undertaken before tapping this 
resource. 

Shri Maha~ir Prasad said that rapats and gulli plugging for enriching 
the sub-soil are necessary. They should be provided wherever there is a 
possibility of it. 

On the question of difficulties encountered in the construction of water 
channds in Rajasthan, the Minister for agticulture said that in most parts 
of the State it was no problem, however, in Chambal area progress is now 
being made. 

Leader of the Team Shri Thirumala Rao, thanked the Minister and 
State Authorities for arranging the discussions and the facilities they would 
be providing to the Team for studying the minor irrigation projects in the 
State. 
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Minutes of a meeting held at Circuit House, Udaipur on September 24, 
1963 

PRESENT 

Government of Rajasthan 

I. Shri Bhika Bhai, 
Minister for Minor 
Irrigation and Forest, 
Rajasthan. 

2. Ch. Hari Singh, 
Chief Engineer, 
Irrigation, Rajasthan. 

Committee on Plan Projects 

I. Sh. M. Thirumala Rao, M.P., 
Leader, Irrigation Team. 

2. Sh. Baleshwar Nath, 
Member, Irrigation Team. 

3. Dr. Arja'l Singh, 
Member, Irrigation Team. 

4. Sh. Mahavir Prasad, 
Member, ex-officio, 
Irrigation Team. 

IN ATTENDANCE 

I. Shri A. P. Singhal, 
Executive Engineer, Rajasthan. 

3. Shri R. S. Singh, 
Research Officer, Irrigation 
Team. 

4. Shri R. P. Bhamagar, 
2. Shri P. C. Kalia, Economic Investigator, Irriga· 

Engineer, Irrigation Team. tion Team. 
After welcoming the Leader and members of the Team at Udaipur 

the Minister, Shri Bhika Bhai stated that there was great scope for ex­
tension of minor irrigation works in Udaipur region. Shri Baleshwar Nath, 
Member enquired if submergence tanks as are in use in Bharatpur area 
could be extended to Udaipur area also. Since rainfall in this area is heavier. 
it was felt that regular irrigation tanks seemed more feasible in Udai· 
pur region. 

2. Another point raised by the Team was regarding change that has 
taken place recently in respect of control and assessment of water rates 
on irrigation works irrigating less than 2.500 acres. It was felt by the 
Team· that efficiency lies in the fullest utilisation of the water resources 
as become available year after year. This requires an engineering con· 
trol. As such, the old practice of assessment through irrigation autho­
rities seemed to need no change. In fact, efficiency of irrigation officers is, 
by and large, judged by the amount of assessment bill, season after sea­
son. 

3. It was also felt by the Team Members that the system of 
Warabandi or Osraband1 as practised in the Punjab and Uttar Pradesh 
should be introduced wherever necessary. This will inculcate a feeling 
of right on water use and its subsequent utilisation among the irrigators. 

The Minister, Shri Bhika Bhai also accompanied the Team on a 
visit to Udaisagar and Bhopal sagar tanks. 
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APPENDIX IV 

Copy of the letter from Sh. Baleshwar Nath, Member, ~rri~atio~ Team_ to 
Sh. Kishori Lal, C.E. Irrigation, Rajasthan on arttficzal ram maltmg 
experiments. 

Baleshwar Nath, 
Member. M.l.T. 

D.O. No COPP/B/MIT/469 
2, Maulana Azad Road. 
New. Delhi. 

August 24, 1962. 
My Dear Kishori La! ji . 

Besides thanking you for the consideration shown to us durmg_ our 
recent visit to J aipur, I am writing this as a Member of the AdviSory 
Committee of the Rain and Cloud Physics Research Unit of the Counctl 
of Scientific and Industrial Research, New Delhi. 

While going through the data of Jawai Project SUJ>plied by y~m, 
I feel it is worthwhile giving trial to experiment on artifictal rain makmg 
in the Jawai area. The subject of aruficial rainfall is still very much 
in an experimental stage, and the experiments conducted so far in the 
different parts of the world have not yet given results, which may be 
treated as conclusive. It is, therefore, not possible to foresee the results 
of the experiments. But, on considerations generally of the location of 
the area near Mount Abu, which may provide a sUitable venue for car­
rying out such trial, I feel I may venture to suggest such experimentation 
being done on that site. The results may be indeterminate or even 
negative, because factors governing natural precipitation are too 
numerous. Experiments seek only stimulation of some natural process, 
and have to follow, by and large, a pattern of hit or miss operation. 

I am conveying this to you for the consideration of the authorities 
at your end, so that Rajasthan Government may like to formulate a 
scheme for experimentation in that area. The know-how of the experi­
mentation is available with the Rain and Cloud Physics Research Unit 
of National Physical Laboratory, New Delhi-12, who are themselves con­
ducting experiments at three stations viz. Delhi, Agra and Jaipur. 

Madras State are also carrying out such operations in eastern slopes 
of ~estern Gh~ts for a ~oupl; _of years, and are establishing a new. ex­
pernnental statwn at Tnchun m Madras State. For your informatiOn, 
I am enclosing herewith a copy of a report of the Su.Perintending Engi­
neer In-charge of this Trichuri Project. Tl)is might gtve vou an idea as 
to the work involved in such trials and experiments. · 

In my opinion it is worthwhile trying these experiments. If they suc­
ceed. they m:'y op_en up possibilities of incr~asing precipitation in this 
scarCity area m Rajasthan. 

With kind regards, 

Shri Kishori La!, 
Chief Engineer, Irrigation Department 
Rajasthan Government, JAIPUR, ' 

Yours sincerely, 

BALESHWAR NATH 
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APPENDIX V 

Schedule of water mtes on irrigation in force in Rajasthan 

SCHEDULE II• 

(Vide Rule 22) 

OCCUPIERS RATES 

PART I 

GENERAL PROV-ISIONS 

I. Commencement-The rates provided in this Schedule shall conic 
m force from the Rabi crop of 1958-59. . 

2. Meaning of spices-Spices and oil-seeds mentioned in this schedule 
include the crops of Dhaniya, Methi, lfaldi, Chillies, Sonf, Zeera, Ajwan, 
Groundnuts, Alsi, Sarson, Tarameera and Dyes. . 

3. Meaning of old tank-:-Oid tank means a water reservoir constructed 
prior to the 1st January, 1952. 

Provided that if such a tank:-

(a) was not in use and has been restored on or after the 1st January, 
1952; or 

{b) has received repairs on or after the 1st January, 19;;2 and its 
irrigated area before repairs was less than I 0 per cent of the 
total area irrigated after repairs, it shall be deemed to be a 
tank made after the 1st January, 1952 for the purpose of this 
Schedule. 

4. Resumed ]agh· tanhs-Areas irrigated from ]agir tanks t·esmued 
under the Rajasthan Land Reforms and Resumption of ]agirs Act, 1952, 
shall be assessed at the rates pro,·ided in this Schedule. 

5. Concessions discontinued-Concessions or muafis} if any in irriga­
tion charges enjoyed heretofore, shall be discontinued, unless the Collector, 
after hearing any person objecting to such discontinuance, and in consul­
tation with the Executive Engineer, Irrigation concerned, decides other­
Wise. 

6. Charges in case of fall i11 water below sluice level-Where the irri­
gation <barges are levied on the basis of crops and il the water level in 
a tank is below sluice level on the 15th February, then, on lands which 
have received not less than three waterings, rates as provided in this 
Schedule shall be charged; and on lands which have received waterings less 
than three, the said rates shall he reduced U)' one-thi1d in case of two water· 
ings, tand two third in case of one watering. 

7. Li}t or seepage irrigation-Where irrigation is by lift or seepage, 
half the rates provided in this Schedule shall be charged. 

NOTB-(1) • Amendment made v.:dc Irrigation Department. Notification, Jaipur Deeembl'r 
II, 1958 No. F. 3 (l:l) lrg/53/l't. II. 

(:l) t Added vid, aruondrucnt No. F. 3(1:l) lrg/u3. Pt. II, dated 17-2·1959. 
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PART II 

Rates per acre per crop for water of the Ganganagar Project 

Name of crop 

(•) Irrigation under Perennial Channels 

1. Sngarcane -
2. Rice - -
3. Water Nn!B 

4. Cotton• 

6. Indigo and other dyes, tobacco, spices and drugs, orchards, vegstables 
other than turnips except Zeerat 

6. Gardens 

7. Wheat 

s. Melons, and n.U other KT,ariJ crops not otherwise specified, uiaize, fibres other 
than cotton, b11rley, oats, Bl'jar and Gochani 

9. Oilseeds and all other RaU crops not otherwise specified 

10. Bajra, Jowar and Pulses 

11. GIJwar, Fodder crops, Cheena, and Gram with two and more wateringa 

I2. Watering for ploughing not followed by a crop (Palewa) and grasa single 
watering 

I3. Zeerat 

I. All kharif erops .. 

2. All Rabi crops 

(I) First Watering 

(2) Seocnd Watering 

(b) Non-Perennial Channels 

(3) Third or more wa.terings 

(4) Watering for Ploughing not fcllowcd Ly n crop (Palrwa) 

Per aero 

Rs. 

I6·26 

8·50 

9·75 

7·25 

6·76 

8·26 

6·25 

I·60 

7·75 

Same rates •• 
for perennial 
channels. 

3·00 

3·00 

Same rates as 
for perennial 
channels. 

1·50 

NoTEs- (I) * Rates for cotton raisad from Rs. 6·25 to Rs. 7·25 vid, amendment No. 
F 4(28) hg/58 dated 22·9·60. 

(2) tWords "except zwa" and item No. 13 added vid, amendment No. F. '4(28) 
Irg/58 dated 2·4·1959. 



69 

PART Ill 

Rates per·acre per crop in Bhakra Project and Ghaggar Canal areas 

Name of crop 

Sugarcane 

Rice 

Wheat 

Barley 

Gram 

Maize 

Cotton* 

(a) Perennial Irrigation 

Jowar, Gowar and other Fodder orops 

Vegetables and spioea except Zeerat 

Zeerat 

Gardens 

&nhomp and gr&88 

All other oropa kharif 

Ra.bi oil crops 

·'' 

(b) Non-perennial Irrigation 

I. Foi- kharif crops 

2. For rab~ crops 

(i) Firat watering 

(ii) Second watering 

(iii) Third watering .... 

3. For irrigation water taken for ploughing and not followed by any crop 

(i) For Firet watering 

(ii) For second watering 

(iii) For third watering 

Per acre 

Rs. 

16·50 
9·00 

6·00 
6·00 

4:00 
6·50 

7·75 
4·00 

8·25. 

9·25 
8·25 
4·00 

6·37 
6·37 

Same rates as 
that of pore. 

nnial irrigation. 

3·00 

3·00 

Same as that of 
perennial irri· 
gation. 

3·00 
3·00 

Same &B that of 
perennial irri­
gation. 

Nol'IH-(1) • Rates of cotton raised from Rs. 6·75 to Rs. '1·75 vide amendment No. 
F. 4(28) Irg/58 dated 22·9-1050. 

(2) t Words "except Zeera" and a now item 11Z-?r.ra" added ,;a.~ nmondment No. 
F. 4(28) Irg/58 dated 2·4·1950. 
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PART III-A• I 

Rates per acre per crop in Rajasthan Canal area 

(Non·perennial Irrigation) 

Nameofm:op 

L For Kharif Crops 

1. Sugarcane 

2. Rice 

3. Ma.izet 

4. Cotton~ 

0. Jowar, Gou:ar and other Fodder cropst 

6. Vegetablea and apice• except Zcerat 

7. Gnrdent 

8. Sanbemp a.nd graBSt 

9. All other khari/ cropst 

(a) First Watering 

(b) Second Watering 

(c) Third Watering 

NOTEs-,-

II. For Rabi Crops 

... 

per acre 

16·50 

9·00 

6·50 

7•75 

4·00 

8·25 

8·25 

4•00 

6·37 

3'00 

3·00 

Sarno asthat 
of perennial 
lirigation in 
Bhakra area. 

(I) • ·Added vide amendment No. F. 4(10) RCPD/61 dated Jaipur Oot·. 0, 1061. 

(2) ~ Rates ofootton raiaed from Rs. 6·75 toRs. 7·75 vide amendment No. F4(10) RCPD/61 
dated 12·3-1062. 

(3) t Item No.3 to 0 substituted from originnlitom No.6 to 13, deleting ite;, Nos.3,4,5 nn<l 
12 for Whoat, Bnrle.v, Gram and Zma, v;de nmondment No. F. 4(10) RCPD/61 dated 
12·3-1062. 
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PART IV 

Rates chargeable on all Irrigation done from (a) all works which have been 
constructed after the !st January I 952 other than from Gang Canal, 
Bhakra and Rajasthan Canal(") supplies, arid (b) from all works in 
the area of the former States of Banswara, Dungarpur and Pratapgarh 

Name of crop 

I. Sugaroano 

2. Vegetable Singhara 

3. Garden 

4. Lucero.- Tobacco and Poppy· 

5. Rioe 

6. All other oropo except Zeera and Cotton (00) 

7. Palewa not followed by crop 

8. Wheatt 

9. Zeera(••) 

10. Cotton (00) 

NOTEB-

1. (•) Added vide No. F. 4{10) RCPD/61 dated 9·10·61. 

Rata 
per acre 

Rs. 

22 · 00 Per year 

12 · 00 Per crop 

12·00 Per year 

10·00 Per crop 

8· 50 Per crop 

~7 · 00 Per crop 

4·00 for all 
oropo 

10 • 00 Per crop 

8 · 00 Per crop 

8·00 Per ('top 

2. ( .. ) Words "except Zeera" and "Cotton" and a new Item Zrera and Cotton added vide 
amendment No. F. 4{28) lrg/58 dated 2·4·59 and F. 4{28) Irgf58 dated 22-9·1960. 

3. t Added vide amendment No. F. 3{12) lrg/53 Pt. ll dated 17·2·1959. 

4. t Words "Per Crop" substituted in plaoe of the words ~'Per Year" vide amendment No. 
D. 3936JF.3{12) lrgf53 Pt. ll dated 4·8·1959. 

5. Government vide Order No. F. 7{lll) lrg/56 dated 23·1-1963 have fixed the following 
rates for irrigation under the Oha.mbal Project area during the 3rd Plan period i.e. 
31-8-1966 :-

Linseod a.nd Dlaania 

Gram 

Cotton 

4·00 Per acre 

5· 00 Per acre 

3·00 Per arr 
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PART 

Rates (per acre) in respect of. old Tanks of the 

Chain 165 ft. Chain 
Serial Nameoforop 160ft. Areu Chain 132 ft. 
No. Areasofthe -- ·of tho -----former State Areao former Tank Areas of former 

ofKarauli of tho State Baretba. of Stata of 
former of 

... 
Bbara.t- JU,hangarh 

Stata .l.lwar pur and axoept former 
of except &1'0118 of TchsU Sorwar 

Dholpur Bandh former 
Siliserh-* Bwull &...-.-

and letobsa 
S&irnbi, Ianda of 

lsad.i former 
Dberi .. Ajmer 
Areu 

2 3 ' 5 6 7 

1 Sugarcane 14·50 lU·OO 16·00 16·00 16·00 

2 Garden, Pan 12·00 10·00 12·16 12·00 12·00 

3 Vegetable a.nd Singhara 12·00 10·00 12·16 12·00 12·00 

4 Lucem. Tobacco and 10·00 10·00 . 9•92 10·00 10·00 
Poppy 

6 Rice 8·60 8•75 8·64 8·60 8·60 

6 Spices and Oilseed A 7·00 7·00 7·0! 7·00 4·00 for &rat and 
except Zet!ra•. 7•00 for more 

thaD 1)00 

watering. 

7 Wheat, Barley, Gojra, . 10·00 for Bhim. 10·00 7•68 7•GO 4·00 for lst water· 
Goc/ia,,j, &nd Bejar eagar and ingand 

9·25 for other 7•60 for more 
tanka than one 

watering. 

8 Maize&Gram 7·00 7•00 7·00 7·00 4·00 for lot 
wat.oring a. 

7·0~ for more 
than DIIO 
watering. 

9 Bajra, Joll)(l.r, Til, Moth, 7·00 7•00 5·12 5·00 2·60 for )It 
CJ01car, Pulrte11, Fodder, watering ... 
and other oropa 6·00 for more 

than ... 
watering. 

10 l'akwa not followed by 4·00 2·30 2•88 3·00 2·88 3·00 
a. crop. 

II ZetrB 8·00 8·00 8·26 8·00 5·00 for lot 
waterinQ: & 

8•0) for more 
than one 
watering. 

12 Cottont 8·00 8·00 8·00 8·00 6•00 for lot 
watoring k 

8·00 for more 
than ono 
w&tcriD(I:o 

N'lt.o :-(l) • Wonll "cxct"!pt Wcr"" Olld Item J l added 'flick a.mrntimnnt No. 1~ 4(28),flrg.j68 dated 
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V (A) 

areas of the former States named below 

Chainl65 n. 
Areas of the form.ftr 

St.atee of Jaipur 
and Jhalawar 

8 

16•00 

12·18 

12•16 

9·112 

8·M 

3•20 for let water-
ing and 

1•92 for more than 
ooo watering. 

2·86 for let water-
ing and 

1 •60 for more than 
one wo.tering. 

2•88 for ht water-
iDg and 

1· 60 for more thtm 
one wu.teriDg. 

2•60 for tat water-
iDg and 

1•28 for more than 
oDe watering. 

3•00 2·88 

4•20 fot' bt water-
ing and 

2·92 formorotl1an 
one wntering. 

3•84 for 1st water· 
ing and 

2·56 forovery sub. 
acquont water-
ing. 

Chain 
l&l n 
Areas 

of the 
former 
State 
of 

Udaipur 

9 

16·12 

12·00 

12·00 

10•12 

8·62 

7·12 

6·00 

6·26 

5·26 

3·00 

8·12 

6·30 

Chain 132 n. 
Areas of the former 
Teh11il Sarwar State 

of KiWmqarh 

10 

16·00 

12·00 

12·00 

10·00 

8·50 

2·50 for let water. 
ing& 

7·00 for more than 
one waterillll• 

2•00 for let water-
ing & 

8·00 for more than 
one watering. 

2·00 for tat water-
ing a: 

l5•60 for more than 
one watering. 

2•00 for ht water-
iog & 

6• 00 for more than 
one wo.toring. 

2•00 

3·60 for lHt water-
ing & 

8·00 for more than 
one watering. 

3·00 for l&t water-
ing and 

6·50 for more tban 
ODO watering. 

Chain 
1651!. 

Areas 
of the 

former 
State 

of 
Shah. 

pnra& 
Tonk 

II 

12·16 

8·96 

8·96 

8·00 

7•68 

3·M 

3·84 

3·20 

2·88 

1·92 

•·M 

•·30 

Chain 132ft. 

Areas of tho former 
state of Kota 

12 

12·00 

9·00 

9·00 

8·00 

7•50 

2 · 00 for 1st water. 
ing& 

oi·OO for more tbJln 
one wak>ring. 

2•00 for 1st water. 
ing& 

4•00 for more than 
one watering. 

2·00 for ht water-
ing& 

3•60 for more than 
one watering:. 

2·00 for 1st WR.ter-
ing .t 

3·00 for more than 
one watering. 

2·00 

3·00 for ht water-
ing& 

5·00 for more tban 
one watering. 

3 · 00 for h:t water-
ing & 

4·50 for more than 
one watering. 

2.6-59 & t It.m 12 addod vide amendment No. F4(28)flrg.f58 dat.d 22·9·1960. 

Remarka 

13 

Per year 

Per Year 

Per Crop 

Per year 

Do. 

Do. 

Do. 

Do. 

Do. 

Do. 
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Rates (J'ei)Jigha) in respect of old Ta11ks of the 

Soria. I 
No. 

2 

3 

4 

• 
6 

Nameo£orop 

2 

Sugal'C&De 

Gardoo Pau (Bct.m) 

\'cgctable and Singham 

Luocrn, Tobacco and Poppy 

Rice 

Spices and Oi111ecda c:tccpt Zeera• 

8 AL..i1o and Gram 

f) Bttj,a, Gowar, Til, .1/ol/~j Pulse11, 
Jt'oddcr and otbor or ,pa. 

I U p,~Jewa not followed bv crop 

II Zenra• 

12 Cottont 

Chain 165 n. 
Areas of the 
former State 

ofAiwnr· 
t~:r;:ccpt.Bund 
Siliserh anh 
Sairabi and 
lzadi Delui 

AreLL'! 

3 

10·00 

1·60 

1·60 

6·20 

6·40 

,.40 

3·20 . 

1·80 

Tank Baretha · 
of Bh&ratpur 

& a.roaa of 
· .foi'Dl(lf B ondl 

and Jir;,t 
claea tanka 
nf Ajmer 

6·40 

'·80 

,.80 

,.00 

3·40 

2·80 

3•00 

2·00 

1·20 

Chain 132ft. 

At11aa ofform.er- · • 
St&tea of · 

Jodhpur, Sm>hi 
and Kiobahgarh 

es:cept. Tehtil 
Sarwar 

5 

3·40. 

1~60 for let water~ 
ing and 

2·80 for more than 
ono watering. 

1•60 for ht' ·and 
3 ·00 for more than 

one watering. 

1•60 for 11\t and 
2•80 for more tb&n 

one waterlog. 

·1·00 Cor bt and 
2•00 for' moro than 

one watering. 

2•60 for ht water· 
lng and· 

3•80 for'more than 
one watering. 

2•00 for Jet wa.tor. 
ing_ and 

3•20 for moro than 
ono waterlog. 

Non:-• Worda"excoptaurG.; and: 

t Item 12 added viclc amondmeot 
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V (B) 

areas of the former States named below 

Chain I as ft. Chain 152jft. Chain 132 Ct. 
---··--

A "'u of th(• A·f'n." An-~ of the 
former Stare of th(' fanner ThhBil Sarwar 
ofJ~nrand former of Kisbaugarb of 

Jh war Sto.t.eflof State 
Udaipur 

6 7 8 

10•00 8·60 6·40 

7·60 6·40 4·80 

7·60 5·40 •·so 

6·20 6·40 4·00 

5·40 4·60 3·40 

2·00 for let water~ 3·80 1·00 for l11t water· 
ing and ing and 

1·20 foreveryaddi- 2·80 for mol"f' than 
tiorur.l wo.tcrin~J:. one waterinJZ". 

1·80 for ht and 3·20 0·80 for 1st and 
1·00 for every addi- 2·40 for more than 

tiona! wntcring. one wa«-ring. 

1•80 for 1st and 2·80 0 · 80 for 1st and 
1•00 for every addi- 2 • 20 for than one 

Qonal water- one wo.terinr. 
in g. 

1 · 60 for 1st and 2·80 0·80 for 1st and 
8·80 foreveryaddi· 2·00 formoretlu\D 

tional water· one wo.t.ering. 
in g. 

1·80 1·60 0·80 

3·00 for ht and 4·80 2·00 for 1st water. 
2·20 for every ingand 

additional 3•80 for more thllll 
watering. one watering. 

2·40 for ht and 3•40 1•20 for Ist and 
1·60foreverya.ddi· 2·60 for more than 

tiona) water- one watering. 
ing. 

Cbnin 165 fit. Chain 132 ft. 

AreM A,..,. 
f<mner of former 

State of KotB. Statr>a Clf 
Shahpura. 
and 'fonk 

9 10 

·1·60 4·80 

5·60 3·60 

5·60 3·60 

G·OO 3·20 

4·80 3·00 

2·40 0·80 for l11t and 
1·60 for more tbiUl 

one watt-ring. 

2·40 0·80 for l•t and 
1·60 for more than 

ono waterin~. 

2·00 O·M for 1st and 
J • 40 for more than 

ono watering 

1·80 0·80 for ht and 
I · 20 for more tbllll 

ono wate-ring. 

1·20 0·80 

3·40 1·80 fo• lot and 
2 · 60 for more than 

one watering. 

2·60 1·20 fo• .. , ond 
1·80 for morethn.n 

one watering. 

lt<'m II addGd vide amendment No. F. 4(28)jlrg,J081)t. 2-4-59, 

No. l'. 4(28) Ir~/~R dt, 22·9·60, 

11 

Peryoor 

Per hnl£ year 

Pet('rop 

Per year 

Per year 

Per Year 

Per~ar 
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(a) Rates on Sairabi and other Special Areas under old Tanks 

' Particuiars 

J. Rates on Bnndh Siliserh (Aiwar). 

(a) Within Municipal limits of Alwar City 

(b) Upto 3 miles of the Bnndh 

(e) From the Utrada Lockage 

2. Rates on Sa.irabi and Iza.di Dehri areas of former Alwar State:­

(a) Sairabi 

(b) Izadi Dehri 

3. Rates on Sairabi areas of former State of Bharatpur:­
(a) Sa.irabi Mutwatir 

(b) Sairabi Ekbarn , , 

(c) On Tank Sikri Bnnd in case of more than one watering by flow, 
rates of Baretha Tank will apply; and in other caaes the above 
Sairabi rates will apply. 

4. *&te3 on second cl1n Irrigation tanks offonner Aj~er State 

Rates 

Ro. 

6·50 per acre 
per watering. 

5·00 Do. 

Do. 

3·20 Per acre 

2·40 Per acre 

3·00 Per acre or 
I· 20 per bigha. 
1· 50 Per acre or 
0 · 60 per bigha. 

Prevailing rates 
raised by 50%. 

By Order of the Governor, 

Z. B. JHALA, 
Becrel4ry 1o U.. Govmamenl. 

NoTa-(!) • Item No.4 added vide amendlll8ut No. ]j', 4(42) Irg/59 dated 22·2·1960 eO'eoted 
from (Rabli959.60), -
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APPENDIX VI 

Copy of letter No. F. 4(13)/rg/65, dated the 16th October 1965 from Deputy 
Secretary to the Govemment of Rajasthan, Irrigation Department, to 
Shrz Balesln<'ar Nath, Member, Irrzgatzon Team, Committee 011 Plan 
Projects, concurri11g with reco~nmendations of the Draft Report of the 
Team on lhf~ .;udy of m1nor Irngat10n wor/;J. 

SUBJECT: -Team for the study of Minor Irrigation JJ'orils. 

REFERE"CE:-l'our feller No. COPPf/TjM1(15/I%6, dated the 24th 
March, 1965. 

The Government have examined the draft report of the Irrigation 
Team on Minor Irrigation Works in Rajasthan and appreciate the work 
done by the Team in such a short time. 

The State Government is generally in agreement with all the recom· 
mendations of the Team and action is being taken to rectify and correct 
specific defects and short·comings noticed by the Team on individual works 
studied. Action will also be taken for removal of similar defects on other 
irrigation works as far as possible. 

Some of the recommendations like increase in the commanded areas 
of the irrigation project, removal of dual control on irrigation works irri· 
gating between 51 ai1d 2,500 acres and a revision in the crop pattern en· 
couraging greater cultivation of oil s~eds, et.c., on some of the w~rks, inv?lve 
policy matters of the. Gove~·nment. rhe Vle~vs '?f the Team Will be given 
due consideration while fixmg the State pohcy m future. 
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