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PREFACE 

1. Construction accounts for a major share of expenditure in any 
Plan foe socio-economic development. Along with the increase in the 
total outlay in each successive Plan, expenditure on construction has also 
recorded a steady increase. The rise in the volume of construction acti
vities has, however, been accompanied by a steady increase in cost of 
construction. The necessity of achieving economy in construction costs 
and the effect of savings so accrued in relieving the strain on the nation's 
resources are thus obvious. 

2. Factors like planning, technological innovations in construction 
techniques, mechanisation, use of a variety of new materials, etc. have a 
considerable influence on construction costs; but an aspect which 
is equally important is the mode of execution or works. Although there 
are a number of construction departments and organisations under the 
Central Ministries and in States which execute works financed from 
public funds, construction is largely executed through the agency of 
private contractors. Departmental execution is generally resorted to in 
special cases only. The volume or construction handled by voluntary 
organisations, labour co-operatives and Government sponsored cor
porate bodies is comparatively small. 

3. General conditions or contract which are at present in vogue in 
Government departments were drawn up in the pre-independence days 
when the magnitude or construction was small and the approach to con
tractors' problems vastly different. Although these conditions have been 
modified from time to time, the spirit underlying them has not materially 
altered. The present day developmental activity under which the magni
tude of construction is large and more technical in nature, necessitates 
a different approach and a fuller appreciation of contractor's problems. 

4. Contract fonns in use in Government departments throw on 
contractors an undue share of risk of unforeseen conditions. Tenns of 
payment and settlement or disputes are not equitable. Capital gets unduly 
locked up in the form or earnest money and security deposit/retention 
money. Ir prices to be quoted by tenderers are to be fair to both parties, 
conditions of contract must not be unreasonable or vague and open to 
argument. Financial arrangements should be equitable and payments 
prompt. Powers or supervisory staff to suspend work, to order deviations 
and to reject work should be clearly defined. These reasonable and essen
tial conditions cannot be said to prevail at present. Consequently con
tractors cater for all these eventualities in their quotations and raise 
them correspondingly. Government, therefore, pays more than it need 
have done if conditions were more equitable. It is essential that all factors 
which contribute towards an avoidable increase in cost are eliminated. 

5. The planning Commission visualised this and set up a Com
mittee to prepare a contract form embodying conditions which will be 
fair and equitable to both parties. I am glad to say that this task has 
now been completed. Adoption of the General Conditions of Contract 
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which have been prepared jointly by representatives of the Planning 
Commission, Ministries carrying out construction works, Ministries 
of Law and Finance, the Builders' Association of India and the National 
Buildings Construction Corporation should result in reducing construc
tion costs and speeding up construction besides allaying misgivings of 
builders and help the construction industry to develop on proper lines. 
It should not only lead to a measure of uniformity in contractual dealings 
between Construction Departments of Governments and of Public 
Sector Undertakings on the one band and Builders on the other but 
also to smoother administration of contracts. 

6. I wish to place on record my appreciation of the valuable work 
done by the members of the working Group and its Chairman, Shri P. 
N. Gadi. 

Major General, HARKIRAT SINGH 
Adviser (Construction) 
Planning Commission, 

New Delhi. 



REPORT 

1. The problem of finding adequate finance on reasonable terms has 
been one of the main difficulties faced by the construction industry in 
India. Shortage of capital has retarded its growth along modern lines. 
Out of whatever capital the industry is able to mobilise a portion gets 
tied up in the form of earnest money, security deposit, delayed payments, 
etc. Existing contract conditions contain avoidable uncertainties. While 
quoting for works, builders cater for all these eventualities and this ulti
mately results in higher cost of construction. 

2. To examine this problem the Planning Commission set up a 
Study Group to study economy in construction costs and financing of the 
construction industry vide Resolution No. PC/Constn{NPC/1/6(1)/65 
dated I st October 1965 (Annexure A ). 

3. The Study Group discussed various aspects of the matter in 
accordance with its terms of reference and agreed to examine it under the 
following two sub-heads; 

(a)· Study of the existing sources of financing of construction 
industry and to advise on alternative arrangements to 
provide easy credit facilities; 

(b) To examine contractual conditions and administrative pro-
cedures with a view to eliminating avoidable uncertainties, 
blockage of contractors' capital' and minimising risk of 
unforeseen conditions and to recommend measures in this 
respect which would lead to maximum economies in con
struction costs. 

Two Sub-committees were, therefore, constituted to study the matter in 
detail. 

4. It is understood that the Sub-committee on financing of the 
construction industry has since submitted its report which, inter alia, 
contains short-term and long-term measures The setting up of a Construc
tion Finance Corporation has been recommended by the Sub-committee 
as the long term measure. The short-term measures recommended include 
a_dvancing of loans to contractors by construction departments for execu
tion of works, funds being obtained out of normal budget allotment. 

S. The second Sub-conunittee·s task was to prepare a Standard 
Contract Form which would be equitable to both parties, eliminate un
certainties & delays and would not throw on contractors an undue share 
of risk of unforeseen conditions. The Sub-committee which was composed 
of representatives of the Planning Commission, Ministries carrying out 
construction works, Ministries of Law and Finance, the Builders' Associa
tion of India, and the National Buildings Construction Corporation ad
dressed itself to the task of preparing a Standard Contract Form which 
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could be adopted by Government Departments and Public Sector Under
takings. 

6. While the work on preparation of a Standard Contract Form was 
in progress, the Sub-committee on financing of the construction industry 
completed its work. Thereupon the Planning Commission decided to 
wind up the Study Group and to convert the Sub-committee for prepara
tion of a Standard Contract Form into a Working Group. This Working 
Group was constituted vide Planning Commission Resolution No. PC/ 
Constn/NPCII/6(1)/67 dated 6th November 1967 (Annexure 'B'). 

7. The Sub-committee and later the Working Group held several 
meetings in which most of the controversial clauses were discussed at 
length and settled. Later, a draft of the complete contract form was 
prepared and discussed at a series of meetings. The General Conditions 
of Contract finally agreed are at Annexure (C). Tender Forms for use in 
Lump Sum & Item Rate and Percentage Rate Contracts have also been 
prepared and are attached as Annexures D-1 & D-2. The form proposed 
for Notice Inviting Tenders is attached as Annexure 'E'.Forms of different 
deeds required under the General Conditions of Contract are attached as 
Annexures F-1 to F-5. 

8. These Forms could be adopted by constructiondepartments 
of Central Ministries, State Governments and Public Sector Undertakings 
with such modifications as may be necessary. 

9. Along with the introduction of the attached General Conditions 
of Contract, suitable administrative instructions should be issued by 
Heads of Departments to give effect to important provisions of these 
conditions e.g. Payments to contractors, Technical Examination. Bonus 
and Arbitration. Payments due to contractors should be made without 
delay and in any case within the period prescribed or otherwise Government 
would become liable to pay some interest. Inspection of works by Techni
cal Examiners should, as far as possible, be conducted during the course 
of execution of work and in any case before expiry of the Defects Liability 
Period. This would facilitate prompt rectification of defects pointed out 
during Technical Examination. The provision of a clause for award of 
Bonus to a contractor for earlier completion of work should be considered 
in those cases only in which Government stands to gain substantially by 
earlier completion. The existing practice of adjudication by a 'single' 
arbitrator appointed by the Department has been strongly criticised by 
Contractors. With a view, however, to retaining the advantages of a single 
arbitrator, it is provided that arbitration should be by a sole arbitrator 
acceptable to both parties. 

10. In preparing the General Conditions of Contract we have taken 
into account the recommendations of Committees which were set up by 
Government in the past to rationalise contract conditions. Adoption of the 
proposed General Conditions of Contract should result in reduc!nB' 
construction costs and speedier completion of works besides aJlaymg 
misgivings of builders and help the construction industry to develop 
on proper lines. It should also promote keener competition by encouraging 
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such contractors also to enter the field of Government contracts as are at 
present reluctant to do so because of the present stringent conditions of 
contract. 

. Cbairmaa 

P. N. GADr 
Consu/ta11t (Construction) 

Planrting Commission, New Delhi. 

Members 

B. T. MERCHANT 
Solicitor, 

Ministry of Law (Deptt. of Legal Affairs) 
North Block. New Delhi. 

C. P. MALIK 
Additional Chief Engineer, 

C.P.W.D., Nirman Bbavan, New Delhi. 

L. G. SELVAM 
Adviser (Construction) 

~u.reau of Public Enterprises, 
Mmrstry of Finance, New Delhi. 

Y. G. PATEL 
Ex-President, 

Builders' Association of India 
United India Building, Sir Phirozeshab Mehta Road, 

Fort, Bombay. 
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Engineer-in-Chief's Branch, Army H.Q., 
Kashmir House, King George's Avenue, New Delhi. 
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s.s.w. 

Directorate General of Border Roads, 
Kashmir House, King George's Avenue, New Delhi. 
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Joint Director (Civil Engg.) 

Ministry of Railways (Railway Board), 
Rail Bhavan, New Delhi. 
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Under Secretary (Works Division) 

Ministry of Finance, Ninnan Bhavan, New Delhi. 



ANNEXURE-A 

(To be pub/is/zed in the Gazette of India, Part 1, Section /.) 

No. PC{Constn/NPC/1/6(1)/65 Government of India, 
Planning Commission. 

New Delhi, 
October 1, 1965 

Asvina 9, 1887 Saka 

RESOLUTION 

SuBJECT : Setting up of a Group to study economy in construction cost 
and financing of the construction industry. 

The National Productivity Council set up a Study Panel to study 
productivity in construction industry. At the meeting of this Panel held 
on 28th May 1965, in Planning Commission, Yojana Bhavan, New 
Delhi, it was agreed to constitute a set of Groups to study economy in 
construction cost and financing of the construction industry. The Plan
ning Commission has accordingly decided to set up a Group to study 
economy in construction cost and financing of the construction industry 
in all its aspects. The Group has been constituted as under: 

I. Major General Harkirat Singh, 
Advisor (Construction), 
Planning Commission, New Delhi. 

2. Shri Y. G. Patel, 
President, 
Builders' Association of India, 
United India Building, 2nd Floor, 
West Wing, Sir Pherozshah Mehta Road, 
Fort, Bombay-l. 

3. Shri N. S. Gupchup, 
Chief Engineer, 
Hindustan Construction Co. Ltd., 
Construction House, BaUard Estate, 
Bombay- I. 

4. Shri Uttam Singh Duggal, 
Engineers & Contractors, 
II, Marina Arcade, New Delhi-1. 

5. Shri H. J. Shah, 
Managing Director, 
Mts. Shah Construction Co. Ltd., 
198, Churchgate Reclamation, 
Bombay- I. 

... Chairman 

... Member 

... Member 

... Member 

..• Member 
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6. Shri G. D. Bhagyam, ... Member 
Chief Surveyor of Works, 
Gammon India Ltd., Gammon House, 
Cadell Road, Prabha Devi, 
Bombay-28. 

7. Shri N. G. Dewan, ... Member 
Chief Engineer, CPWD., 
Nirman Bhavan, New Delhi. 

8. Shri D. N. Chopra, ... Member 
Additional Member (Works), 
Ministry of Railways (Railway Board), 
Rail Bhavan, New Delhi. 

9. Shri A. R. Venkataraman, ... Member 
Member (P&P), 
Central Water & Power Commission, 
Bikaner House, New Delhi- I. 

!0. Shri C. B. Patel, 
Director, 

... Member 

National Buildings Organisation, 
Minerals of India Pavillion, 
Exhibition Grounds, Mathura Road, 
New Delhi. 

11. Shri D. Dutt, ... Member 
Managing Director, 
National Building Construction Corpn. Ltd., 
44, Ring Road, Lajpatnagar-111, 
New Delhi-14. 

12. Shri J. S. Jain, ... Member 
General Manager & Chief Engineer, 
National Projects Construction Corpn. Ltd., 
E-9, Defence Colony, New Delhi-2. 

13. Shri M. D. Mithal, ... Member 
Programme Adviser, Central Constn, Service, 
Bharat Sevak Samaj, 
12, Theatre Communication Building, 
Connaught Circus, New Delhi· I. 

14. Shri 0. P. Mittal, ... Memb~r 

Engineer-Member, 
Delhi Development Authority, 
Delhi Vikas Bhavan, 
lndraprastha Estate, New Delhi-1. 

15. Shr; U. R. Chadha, ... Member 
Superintending Surveyor of Works, 
Directorate General of Border Roads, 
Kashmir House, New Delhi. 
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17. 

18. 

xiii 

Brig. J. S. Sandhu, 
D.W. (P&C), 
Engineer-in-Chief's Branch, 
Army Headquarters, 
Kashmir House, 
New Delhi. 

A representative of Ministry of Finance, 
Government of India, 
New Delhi. 

Shri A. N. Malhotra, 
Director (Construction), 
Planning Commission, 
New Delhi. 

... Member 

. .. Member 

Member-Secretary 

The Chairman will have the authority to co-_opt other members as 
and when necessary. 

2. The terms of reference will be:-

(i) study of the existing sources of financing construction 
industry with particular reference to the incidence of costs 
and to advise alternative sources of credit to provide easy 
credit facilities; 

(ii) to find out as to where the moneys are invested in the 
works items such as advances, machinery, tools and plants, 
materials, security deposits, delayed payments; to locate 
the element of essential costs and to suggest measures of 
minimising of the capital expenditure; 

(iii) to suggest measures for regu]ar monthly payments for 
work done upto-date and speedy settlement of final bills; 
and 

(iv) to examine contractual conditions and administrative 
pr<!cedures and to recommend measures in this respect 
which would lead to maximum economies in construction 
costs. 

3. The payment of T.A. (including D.A.) to the non-officials will 
be regulated in accordance with the instructions contained in the Ministry 
of Finance (Department of Expenditure's) Office Memorandum No. F. 
6(28)-E.-IV /59, dated the 5th September, 1960, as amended from time 
to time. 

ORDER 

Ordered that a copy of the above Resolution be published in the 
Gazette of India and communicated to all concerned. 

Sd/- G. R. Kamal, 
Secretary to the Government of India. 



The Manager, 
Government of India Press, 
Faridabad (Punjab). 
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Copy to:-Members of the Study Panel. 
All State Governments and Administrations of Union Terri-

tories. 
All Ministries of the Government of India. 
Secretary to the President. 
Prime Minister's Secretariat. 
Cabinet Secretariat. 
Department of Parliamentary Affairs. 
Parliament Library (5). 
Editor, 'Yojana'. 

ANNEXURE-B 

(To be published in Part I, Section I of the Gazette of India.) 

No. PCJConstnfNPC/1/6(1)/67 Government of India, 
Planning Commission. 

RESOLUTION 

Yojana Bhavan, 
New Delhi, 
November 6, 1967 

SUBJECT : Setting up of a Working Group to prepare Standard Contract 
Form(s). 

Conditions of contract adopted by Construction Departments of the 
Central and State Governments and Public Sector Undertakings have 
significant variations. In order to streamline the existing conditions and 
to minimise the degree of uncertainties, preparation of Standard Con
tract Fonn (s) based on a more rational basis is considered necessary. 
Accordingly the Planning Commission has decided to set up a Working 
Group to prepare Standard Contract Fonn(s). The Working Group has 
been constituted as under:-

J. Shri P. N. Gadi, 
Consultant (Construction), 
Planning Commission, New Delhi. 

2. Shri B. T. Merchant, 
Solicitor, Ministry of Law, 
(Dept. of Legal Affairs), 
North Block, New Delhi. 

3. Shri C. P. Malik, 
Addl. Chief Engineer, CPWD, 
Nirman Bhavan, New Delhi. 

... Chairman 

Member 

Member 
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4. Shri L. G. Selvam, MembeJ 

s. 

6. 

7. 

8. 

9. 

10. 

Adviser (Construction), 
Bureau of Public Enterprises, 
Ministry of Finance, 
North Block, New Delhi. 

Shri V. S. Devdhar, Member 
Chief Surveyor of Works, E-in-C's Branch, 
Kashmir House, King George's Avenue, New Delhi-11. 

Shri V. K. C. Iyengar, 
Superintending Surveyor of Works, 
Dte. Genl. of Border Roads, Kashmir House, 
King George's Avenue, New Delhi. 

Shri Y. G. Patel, 
Builders' Association of India, 
United India Bldg., 2nd floor, West Wing, 
Sir Phirozshah Mehta Road, Fort, Bombay-I. 

Shri D. Dutt, 
Managing Director, 
National Buildings Constn. Corpn. Ltd., 
44, Ring Road, Lajpatnagar-111, New Delhi-14. 

Shri U. S. Rao, 
Joint Director (CE), Rly. Board, 
Rail Bhavan, New Delhi. 

Shri G. S. Bbasi n, 
Under Secretary (Working Division), 
Ministry of Finance, Nirman Bhavan, New Delhi. 

Member 

Member 

Member 

Member 

Member 

The Chainnan will have the authority to COooopt other members as 
and when necessary. 

2. The tenns of reference will be as under: 

To examine existing contractual conditions and to prepare 
Standard Contract Form(s) for use by Construction Depart
ments of Governments and of Public Sector Undertakings with 
a view to--

(a) 

(b) 

removing uncertainties and providing inter-alia, for regular 
advance payments for work done and for speedy settlement 
of final bills; 

eliminating unnecessary blocking of contractor's capital in 
the form of earnest money, security deposit, retention 
money; 

(c) making conditions generally equitable, 

3. Payment of T:A. (inc~uding J?.A.) to D?D-officials will be regu
lated in accordance w1th the mstructtons contamed in the Ministey of 
Finance (Department of Ex:penditure's) Office Memorandum No. F. 
6(28)-E.-IV/59 dated 5th September 1960 as amended from time to time. 
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ORDER 

Ordered that a copy of the above Resolution be published in the 
Gazette of India and communicated to all concerned. 

The Mana!!er, 
Govt. of India Press, 
Faridabad. 

Sdj- B. D. Pande, 
Secretary to the Government of India. 

Copy forwarded to Members of the Working Group. Copy also to: 

1. All State Governments and Administrations of Union Terri-
tories. 

2. All Ministries of the Government of India. 
3. Secretary to the President. 
4. Prime Minister's Secretariat. 
5. Cabinet Secretariat. 
6. Department of Parliamentary Affairs. 
7. Parliament Library (5 copies). 
8. Editor, 'Yojana'. 

Sd/- G. C. Baveja, 
Joint Secretary to the Govt. of India. 
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CHAPTER I 

INTERPRETATION AND DEFINITIONS 

1. Where the context so requires, words importing the singular 
Singular only also include the plural and vice versa. 
&: Plural 

2. Headings and marginal notes to these General Conditions shall 
Heading and not be deemed to form part thereof or be taken into 
MarginaJ Notes consideration in the interpretation or construction there-
to Conditions of or of the Contract. 

3. (a) The "Accepting Authority" shall mean the authority men-
Definitions tioned in Schedule F. 

(b) The ''Contract" shall mean the notice inviting the tender, 
the tender and acceptance thereof and the formal agreement, if any, 
executed between the President of India/Governor of a State and the 
Contractor together with the documents referred to therein including 
these Conditions with appendices and any special Conditions, the speci~ 
:fications, designs, drawings, priced schedule/bills of quantities and 
schedule of rates. All these documents taken together shall be deemed to 
form one Contract and shall be complementary to one another. 

(c) The "Contractor" shall mean the individual or firm or 
company whether incorporated or not, undertaking the Works and shall 
include legal representatives of such individual or persons composing 
such firm or unincorporated company, or successors of such firm or 
company as the case may be and permitted assigns of such individual or 
firm or company. 

(d) The "Contract Sum., shall mean: 

(i) in the case of Lump Sum Contracts the sum for which 
the tender is accepted; 

(ii) in the case of Percentage Rate Contracts the estimated 
value of the Works as mentioned in the tender ad
justed by the Contractor's percentage; 

(iii) in the case of Item Rate Contracts the cost of the 
Works arrived at after extension of the quantities 
shown in Schedule of Items/Quantities by the item 
rates quoted by the tenderer for the various items. 

. . (e) A "~ay" shall mean a day of 24 hours from midnight to 
m1dmght rrrespecttve of the number of hours worked in that day. 

(f) The "Engineer-in-Charge" shaJI mean the Executive Engi
neer or an officer appointed by him in writing who shall direct and super
vise and be in charge of the Works. 

_(g) .. ~.'Excepted Risks" ·are .risks due .. to. riOts (o~herwise. than 
among Contractor's employees) and civil commotion (in so:.:far·as.bOtli 
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those are uninsurable), war (whether declared or not), invasion, act of 
foreign enemies, hostilities, civili war, rebellion, revolution, insurrectio.n, 
military or usurped power, any acts of Government, damage from air
craft, acts of God, such as earthquake, lightning and unprecedented 
floods and other causes over which the Contractor has no control and 
accepted as such by the Accepting Authority or causes solely due to use 
or occupation by Government of the Works in respect of which a certi
ficate of completion has been issued or a cause solely due to Government's 
faulty design of Works. 

(lr) "Government" or ''Government of India .. shall mean the 
President of India, his successors in office and assigns. In case of a Contract 
relating to a State, "Government" or "Government of the State of 
.................................. " shall mean the Governor of the said State, 
his successors in office and assigns. 

(i) "Market Rate" shall be the rate as decided by the Engineer· 
in-Charge on the basis of the cost of materials and labour to the Con· 
tractor at the Site where the work is to be executed, plus the percentage 
mentioned in Schedule F to cover all overheads and profit. 

(j) "Nominated Sub-contractor" sahll mean all specialists, 
merchants, tradesmen and others executing any special work or supply~ 
ing any materials for which provisional or prime cost sums are included 
in the Contract, who may have been or be nominated or selected or 
approved by the Accepting Authority/Engineer-in-Charge and shall be 
deemed to be employed by the Contractor. 

(k) "Prime Cost" and "Prime Cost Sum" shall mean the 
amount actually paid by the Contractor for any article, commodity or 
special work and shall include all proper charges for packing, carriage 
and delivery to site, after deduction of all trade discounts, rebates aJ?-d 
allowances and the discount obtainable for cash in so for as such dis
count for cash exceeds 2! percent. 

(f) "Provisional Items" shalt mean items for which approxi· 
mate quantities have been included in the tender documents. 

(m) "Provisional Sum" or "Provisional Lumpsum" shall mean 
a lumpsum included by Government in the tender documents and shall 
represent the estimated value of work for which details are not available 
at the time of issue of tender. 

(n) Schednle(s) referred to in these Conditions shall mean the 
relevant Schedule{s) annexed to the Tender papers issued by Government. 

(o) The "Site" shall mean the lands and1or other places on, 
under. in or through which the work is to be executed under the Contract 
including any other lands or places which may be allotted by Government 
or used for the purposes of the Contract. 

(p) "Temporary Works" shall mean all temporary _works of 
every kind required in or about the execution, completion or mamtenance 
of the Works. 
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(q) ''Urgent Works" shall mean any urgent measures which, 
in the opinion of the Engineer-in-Charge, become necessary during the 
progress of the Works to obviate any risk of accident or failure or which 
become necessary for security. 

(r) A ••week" shall mean seven days without regard to the 
number of hours worked in any day in that week. 

(s) The "Works" shall mean the works to be executed in ac
cordance with the Contract or part(s) thereof as the case may be and shall 
include all extra or additionaJ, altered or substituted works as required 
for performance of the Contract. 



CHAPTER II 

SCOPE AND PERFORMANCE 

4. The Contractor shall be furnished, free of charge, two certified 
Contract true copies of the Contract Documents and of all further 
Doauneots Drawings which may be issued during the progress of 
the Works. He shall keep one copy of these Documents on the Site in 
good order, and the same shall at all reasonable times be available for 
inspection and use by the Engineer-in-Charge, his representatives or by 
other Inspecting Officers. 

None of these Documents shall be used by the Contractor for any 
purpose other than that of this Contract. 

*The Contractor shall take necessary steps to ensure that all persons 
•Delete wbere employed on any work in connection with this Contract 
~is not have noticed that the Indian Official Secrets Act 1923 
required (XIX of 1923) applies to them and shall continue so to 
apply even after the execution of such works under the Contract. 

5. The work: to be carried out under the Contract shall, except as 
Wo':_ks to be otherwise provided in these Conditions, include all 
earned out labour, materials, tools, plant, equipment, and transport 
which may be required in preparation of and for and in the full and entire 
execution and completion of the Works. The descriptions given in the 
Schedule of Works/Items/Quantities and the Bills of Quantities shall, un
less otherwise stated, be held to include waste on materials, carriage ~nd 
cartage, carrying in, return of empties, hoisting, setting, fitting and fixi!Ig 
in position and all other labours necessary in and for the full and ent!re 
execution and completion as aforesaid in accordance with good practice 
and recognised principles. 

6. The Contractor shall inspect and examine the Site and its sur-
In~ou roundings and shall satisfy himself before submitting 
of Site his tender as to the nature of the ground and subsoil 
(so far as is practicable), the form and nature of the Site, the quantities 
and nature of work and materials necessary for the completion of the 
Works and the means of access to the Site, the accommodation he may 
require and in general shall himself obtain all necessary information as 
to risks, contingencies and other circumstances which may influence or 
affect his tender. No extra charges consequent on any misunderstanding 
or otherwise shall be aUowed. 

7. The Contractor shall be deemed to have satisfied himself before 
Sufficiency tendering as to the correctness and sufficiency of his 
of Tender tender for the Works and of the rates and prices quoted 
in the Schedule of Works/ItemsiQuantities or in Bills of Quantitie~, 
which rates and prices shall, except as otherwise provided, cover all hts 
obligations under the contract and all matters and things necessary ror 
the proper completion and maintenance of the Works. 
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8. All Prime Cost Sums for the supply of materials or the execution 

Prime Cost of work by persons to be nominated by the Engineer-in-
Sums Charge or selected in such a way as he may direct. shall 
be specified in the tender documents. 

The full amount of the Prime Cost Sums inserted in the tender docu
ments and the value of the percentage addition thereto quoted by the 
Contractor to cover aU overheads and profit shall be deducted from the 
Contract Sum. The Contractor shall be paid the actual Prime Cost (as 
defined) plus the percentage addition quoted by him to cover all over· 
heads and profit. 

The Engineer-in-Charge shall be at liberty to order and pay for all 
or any portion of such items direct and issue them to the Contractor for 
fixing only. in which case the Contractor shall not be paid anything to 
cover any overheads and profit in respect of such items. He shall be paid 
for fixing, where applicable, in accordance with the Conditions of the 
Contract; the payment for fixing shall cover unloading, getting in, un· 
packing and return of empties and ot.h.er incidental work. 

9. (A) The full amount of provisional Lump-sums inserted in the 
tender documents shall be deducted from the Contract Sum and the 
Provisional value of work ordered and executed thereunder shall be 
Sums ascertained by measurement or valuation as for devia· 
tions. No work under these items is to be begun without instructions 
in writing from the Engineer-in-Charge. 

No addition or deduction shall be made ·by the Contractor to the 
amount of the Provisional Lump-sums as included in the tender 
documents. 

(B) In lumpsum contracts the value annexed to each Provisional 
Item inserted in the tender documents shall be deducted from the Con· 
Provisional tract Sum ·and the value of work ordered and executed 
Items thereunder shaH be ascertained by measurement or 
valuation as for deviations. No work under these items is to be 
begun without instructions in writing from the Engineer-in-Charge. 

10. The several docwnents forming the Contract are to be taken 
Discrepaneies as mutaUy explanatory of one another, detailed 
:(' Adjustment dra~ngs being followed in preference to small scale 

Errors . d~~wm~s and figured dimensions in preference to scale 
and Spec1al Condttions m preference to General Conditions. 

In the case of discrepency between Schedule of Works the Bills of 
Quantities, the Specifications andfo£ the Drawings, the following order 
of preference shall be observed: 

(a) Description in Schedule of Works/Bills of Quantities 

(b) Particular Specification 

(c) Drawings 

(d) General Specifications 
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If there are varying or conflicting prOvisions made in any one docu~ 
ment forming .part of the Contract, the Accepting Authority shall be the 
deciding authority with· regard .. to the intention of the document. 

Any error in description, quantity or rate in schedule of works/ 
items or Bills of Quantities or any omission therefrom shall not vitiate 
the Contract or release the Contractor from the execution of the whole 
or any part of the Works comprised therein according to drawings- and 
specifications or from any of hi.s obligations under the Contract. 

Any error in quantity or amount in schedule of works/items or Bills 
of Quantities and general summary shall be adjusted in accordance with 
thefollowi.ng rules: 

(a) 

(b) 

In the event· of a discrepancy between description in words and 
figures quoted by a tenderer, the description inwordsshallprevail. 

In the event of an error occurring in the ·amount column of 
schedule of works/items or Bill of Quantities as a result of 
wrong extension of the unit rate and quantity the unit rate 
shall be regarded as finn and extension shall be ·amended on the 
basis of the rate. · 

(c) All errors in totalling in the amount column and in carrying 
forward totals shall be corrected. 

(d) 

(e) 

Any omissions to include in the totals or to carry forward the 
Prime Cost Sums and the percentage thereon or ~he ProVisional 
Sums shall be corrected. If no percentage ·on Pnme Cost Sums 
is quoted by the Contractor, the percentage shaH be-considered 
as Nil. 

The totals of Bills of Quantities, as amended above. shall be 
carried over to schedule of works/items. Similarly, totals of 
varioUs sections of schedule of works/items as amended Shall 
be carried over to the generai sUmmary and the tendered sum 
amended accordingly. The tendered sum so altered shall, for 
the purpose of the tender, be substituted for the sum originally 
tendered and' considered for acceptance instead of the original 
sum quoted by the tenderer'.' Any rounding off of totals in 
various sections of schedule of works/items or in general sumary, 
by the tenderer, shall be ignored. 
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11. (a) The Contractor shall permit Government at the time of 
making any payment to him for work done under the Contract to deduct 

Security Deposit( 
Retention Money 

such sum as will along with the amount of the earnest 
money already deposited amount to 10% on the first 
Rs. I lakh plus 7!% on the next Rs. 1 Iakh and 5% 

on the balance of the gross amount of bill till the sums so deducted amount 
to the figure shown in I l(c) of Schedule F, unless he bas already furnished 
to Government a lumpsum security as mentioned in Schedule F and is 
exempted from depositing security in individual cases or has deposited 
the amount of the security mentioned in ll(c) of Schedule F in cash or 
in the form of Government Securities or Fixed Deposit Receipts or 
Guarantee Bonds acceptable to Government. 

Provided that, if at the time of payment of the final bill, the 
deductions so made together with the earnest money already deposited, 
fall short of the security deposit[retention money mentioned in ll(c) of 
Schedule F, the recovery of the balance amount of security deposit/ 
retention money shall be deemed to have been waived. 

(b) In case a Fixed Deposit Receipt of any bank is furnished 
by the Contractor to Government as part of the security deposit[retention 
money and the bank goes into liquidation or for any other reason is 
unable to make payment against the said fixed deposit receipt, the loss 
caused thereby shall be borne by the Contractor and the Contractor shall 
forthwith on demand furnish additional security to Government to make 
good the deficit. 

(c) All compensation or other sums of money payable by 
the Contractor under the terms of this Contract or any other Contract 
or on any other account whatsoever may be deducted from or paid by 
the sale of a sufficient part of his security deposit/retention money or 
from the interest arising therefrom or from any sums which may be due 
or may become dt1e to the Contractor by Government on any account 
whatsoever and in the event of his security deposit/retention money being 
reduced by reason of any such deduction or sale as aforesaid, the Con
tractor shall within fourteen days of receipt of notice of demand from 
the Engineer-in-Charge make good the deficit. 

Government paper tendered as security shall be taken at 5% 
(five percent) below the market price or at their face value whichever 
is less. ' 

(!'} RefuD;d, of ~urity depositiretentiou money: One half of the 
secunty deposJtJretentJon money shall be refunded to the Contractor 
on the Engineer-in-Cha:&e certifying in writing that the work has been 
completed. ~s per Co!"'dltlon 33 hereof unless the Engineer-in-Charge is 
of ~e opn~uon that m order l4? ~afeguard against defects and pending 
clmms agamst the Contractor 1t 1s necessary to retain more than 50% 
of the security deposit/retention money. 0 

On expiry of the Defects Liability Period (referred to in Condi
~ion 35 hereof) ~r on pa~ent of the ~mount of the Final Bill payable 
m accordance wtth Cond1t1on 55, whichever is later, the Engineer-in
Charge shall, on demand from the Contractor, refund to him the remain· 
ing portion of the security deposit/retention money provided the Engineer· 
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in-Charge is satisfied that there is no demand outstanding against the 
Contractor. 

12. The Engineer-in-Charge shall have power (i) to make alterations 
in, omissions from, additions to, or substitutions for, the original speci

Deviations/ 
Variations-
Extent & Priclng 

fications, drawings, designs and instructions that may 
appear to him to be necessary or advisable dwing the 
progress of the work. and (ii) to omit a part of the 
Works in case of non-availability of a portion of the 

Site or for any other reason, and the Contractor shall be bound to carry 
out the Work in accordance with any instructions given to him in writing 
signed by the Engineer-in-Charge and such alterations, omissions, addi
tions or substitutions shall form part of the Contract as if originally 
provided therein and any altered, additional or substituted work which 
the Contractor may be directed to do in the manner above specified as 
part of the Work. shall be carried out by the Contractor on the same 
conditions in all respects including price on which he agreed to do the 
main work except as hereinafter provided. No work which radically 
changes the original nature of the Contract shall be ordered by the 
Engineer-in-Charge as a deviation and in the event of any deviation 
being ordered which in the opinion of the Contractor changes the original 
nature of the Contract, he shall nevertheless carry it out and the dis
agreement as to the nature of the work and the rate to be paid therefor 
shall be resolved in accordance with Condition 60. 

The time for completion of the Works shall, in the event of any 
deviations resulting in additional cost over the Contract Sum being 
ordered, be extended as follows if requested by the Contractor: 

(a) 

(b) 

in the proportion which the Cost of the altered, additional or 
substituted work, bears to the original Contract Sum; plus 

25% of the time calculated in (a) above or such further addi
tional time as may be considered reasonable by the Engineer
in-Charge. 

Rates for such additional, altered or substituted work shall be 
determined by the Engineer-in-Charge as follows: 

(i) If the rate for additional altered or substituted item of work 
is specified in the Schedule of Works/Items/Quantities, the 
Contractor shan carry out the additional~ altered or ~~b
stituted item at the same rate. In case 8Jils of QuantltJes 
form part of the Contract, the applicable ra!e shall be tak~n 
from the Bills of Quantities of the building/ttem of Work m 
which the deviation is involved failing that at the lowest 
applicable rate for Work of similar nature in other Bills 
of Quantities. 

(ii) If the rate for any altered, additional or substituted item 
of work is not specified in the Schedule of Works{Items/ 
Quantities, the rate for that item shall be derived from the 
rate for the nearest similar item specified therein. In case 
Bills of Quantities form part of the Contract, the rate shall 
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be derived from the nearest similar item in the Bills of Quanti· 
ties of the buildingfitem of" Works in which the deviation il 
involved, failing that from the lowest of the nearest similw 
items in other Bills of Quantities. 

If the rate for any additional, altered or substituted item ol 
work cannot be determined in the manner specified in sub· 
paras (i) and (ii) above, then such item of work shall be 
carried out at the rate entered in Schedule of Rates p/us}minUJ 
the percentage by which the tendered amount of the Works 
actually awarded is higher or lower than the estimated amounl 
of the Works actually awarded. 

(Applicable to Measurement Contracts based on item rates 
or lumpMsum Contracts based on Bills of Quantities or Per
centage Rate Contracts) ., 

(ili) If the rate for any additional, altered or ·substituted item of 
Work cannot be determined in the manner specified in sub
paras (i) and (ii) abo~~. t!len such item of Work shall be 
carried out at the rate entered in the Schedule of 'Rates plus/ 
mimu the vercentage by which the tendered, amount of the 
Works, is higher or lower than the pre-priced amount shown 
in the Schedule of Works. · 

{Applicable to Lumpsum Contracts ba::Sed on Pre-priced 
Scheduled or Works) · · 

or 

'(iii) If the tate "for any a"dditional, il.ltefed or·su~~tituted item of 
Work ~armot .~e dc~ennined in the manner specified in Sl!b
paras (1) and (n) above, then such item of work shall be earned 
out at the rate entered in the Schedule of Rates plus/minus 
the percenta~ mentioned in Schedule I 

(Applicable ro Lumpsuin Contracts· ·based on Drawings 
and Specifications) 

(iv) .If· the rate for.any·attered,..additional oi->substituted',iti!:m of 
work c~nnot -~ determined in . .the manner specified in sub
paras (1) to (111) above;-'then·the rate fOI-SUch·item of work 
shaU ~-derived from the Sch"edule=of Rates· specified in sub
para (m) above plus/minus the percentage mentioned in that 
~ub-par~. Provided a!ways that·if rate(s) for part(s) of an 
1tem(s) IS/are not specdied in the Schedule of Rates the rate(s) 
for such part(s) shall be .. detennfned. by the Engineer-in
Charge on the basis of the purchase price as supported by 
vouchers unless ·the Engineer-in~Charge finds the purchase 
price unreasonable. In the latter event the price shall be 
determined on the basis of market rate(s) prevailing during 
the fortnight following the date of the ordeJ;",. 

•Delele whichever is inapplicable. 
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If the rate for any altered, additional or substituted item of 
work cannot be determined in the manner specified in sub
paras (i) to (iv) above, the Contractor shall, within 14 days 
of the date of receipt of the order to carry out the said work. 
inform the Engineer-in-Charge of the rate which he proposes 
to claim for such item of work, supported by analyses of 
the rate claimed, and the Engineer-in-Charge shall, within 
three months thereafter after giving due consideration to the 
rate claimed by the Contractor, determine the rate on the 
basis of market rate(s). In the event of the Contractor failing 
to inform the Engineer-in-Charge within the stipulated period 
of time, the rate which he proposes to claim, the rate for 
such item shall be determined by the Engineer-in-Charge on 
the basis of market rate(s). 

Except in case of items of work below ground surface as it 
exists at the time of commencement of work (see (B) below), 
quantities of which may change due to Site Conditions, 
provisions contained in sub-conditions (i) to (v) above shall 
not apply to 

(a) 

(b) 

(c) 

that value of any contract item, substituted item or 
contract-cum-substituted item as is in excess of the 
~riginal value of the item plus .the per~entage mentioned 
m Schedule For Rs. 500/·, whichever IS higher. 

(Applicable to _Lumpsum Contracts, Measurement Con
tracts based on Item rates and Percentage Rate Contracts). 

that value of deviations ordered on any individual trade 
item included. in th~ contract as is in excess of the Per
centa.ge !D-ent1oned 10 Schedule For Rs. 1,000/- which-
ever 1s htgher. ' 
(Applicable to Lumpsum Contracts only). 

the value ?f ~ items not already included in the Con. 
tracts, as IS m excess of the percentage menti d . 
Schedule F of the contract sum or Rs. t,OQOJ. whio,neh m 
is higher. • c ever 

In case of items of work below ground surface . . 
at the time of commencement of work quantit' as lt ex1.sts 
may change due to site conditions, pr~visions les 0~ whi~h 
sub-conditions (i) to (v) above shall not apply to COntained 10 

(a) 

(b) 

items of any individual trade which exceed 
than the percentage mentioned in Scb by more 
value of that trade included in the Contedule F of the 
unless. the Contractor and the Engineer-i~:tb! a whole, 
to a h1gher percentage for any particular item, rge agree 

the value of any item not included in th 
exces of I% of the contract sum or Rs 

1 000
e Contract in 

is higher. · • 1- Whichever 
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Note: Individual trade means the sub-heads into which the Schedule 
of Works/Quantities/Items as provided in the Contract has been 
divided and in the absence of any such provision in the Contract, 
the sub-heads as given in Schedule of Rates. 

13. In the case of contract items, substituted items, contract-cum
substituted items or additional items which exceed the limits laid down 
in sub-para (vi) of Condition 12 above, the Contractor may, within 
fourteen days of receipt of order, claim revision of the rates, supported 
by proper analyses, for the work! in excess of the above-mentioned limits, 
provided that if the rates so claimed are in excess of the rates specified 
in the Schedule of Works/Items/ Quantities or Bills of Quantities or of 
those derived in accordance with the provisions of sub~paras (i) to (iv) 
of Condition 12 by more than five percent, the Engineer~in~Charge shall, 
within three months of receipt of the claim supported by analyses, after 
giving consideration to the analyses of rates submitted by the Contractor, 
determine the rates on the basis of market rates and if the rates so deter~ 
mined exceed the rates specified in the Schedule ofWorksjltemsjQuantities 
or Bills of Quantities or those derived in accordance with the provisions 
of sub~paras (i) to (iv) of Condition 12 by more than five percent, the 
Contractor shall be paid in accordance with the rates so determined. 
In the event of the Contractor failing to claim revision of rates within the 
stipulated period, or if the rates determined by the Engineer-in~Charge 
within a period of three months of receipt of the claim supported by 
analyses are within five percent of the rates specified in the Schedule of 
Works/Items/Quantities or Bills of Quantities or of those determined in 
accordance with the provisions of sub-paras (i) to (iv) of Condition 
12, the Engineer~in-Charge shall make payment at the rates as specified 
in the Schedule of Works/Items/Quantities or Bills of Quantities or 
those already determined under sub~paras (i) to (iv) of Condition 12, for 
the quantities in excess of the limits laid down in sub-para (vi) of Condi
tion 12. 

The provisions of the preceding paragraph shall also apply to the 
decrease in the rates of items, for the work in excess of the limits laid 
down in sub-para (iv) of Condition 12, provided that such decrease is 
more than five percent of the rates specified in the Schedule of Works/ 
ltemsJQuantities or Bills of Quantities or of those derived in accordance 
with the provisions of sub-paras (i) to (vi) of Condition 12, and the 
Engineer-in-Charge may after giving notice to the Contractor within two 
months of receipt of order by the Contractors and after taking into 
consideration any reply received from him within fourteen days of receipt 
of the notice revise the rates for the work in question within two months 
of expiry of the said period of 14 days having regard to the market rates. 

14. (a) The Contractor shall, on receipt of the order in writing of 
the Engineer-in-Charge, suspend the progress of the Works or any part 
Suspension thereof for such time and in such manner as the Engi-
of Works neer-in-Charge may consider necessary for any of the 
following reasons:-

(i) on account ofany default on part of the Contractor; or 

(ii) for proper execution of the Works or part thereof for 
reasons other than the default of the Contractor; or 
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(iii) for safety of the Works or part thereof. 

The Contractor shall, during such suspension, properly 
protect and secure the Works to the extent necessary and 
carry out the instructions given in that behalf by the Engi
neer-in-Charge. 

(b) If the suspension is ordered for reasons (ii) and (iii) in 
sub-para (a) above: 

(i) the Contractor shall be entitled to an extensi~n of time 
equal to the period of ever; such suspensto~ PLUS 
25%, for completion of the ttem. or group of 1te_ms ~f 
work for which a separate penod of completton IS 
specified in the Contract and of which the suspended 
work forms a part, and · 

(H) if the total period of all such suspensions. in respect of 
an item or group of ite~s of ~ork ~or which a separate 
period of completion JS specified 10 the Contract ex
ceeds thirty days, the <;:ontractor shall, _in ad~ition, be 
entitled to compensation, as the Engmeer-to-Charge 
may consider reasonable, in respect of salaries and/or 
wages paid by the Contractor to his employees and 
labour at Site, remaining idle during the period of 
suspension, adding thereto the percentage mentioned 
in Schedule F to cover indirect expenses of the Con
tractor. 

(c) If the Works or part thereof is suspended on the orders of 
the Engineer-in-Charge for more than three months at a time, except 
when suspension is ordered for reason (i) in sub-para (a) above, the 
Contractor may after receipt of such order serve a written notice on the 
Engineer-in-Charge requiring permission, within fifteen days from re
ceipt by the Engineer-in-Charge of the said notice, to proceed with the 
Works or part thereof in regard to which progress has been suspended 
and if such permission is not granted within that time, the Contractor, if 
he intends to treat the suspension, where it affects only a part of the 
Works, as an omission of such part by Government under Conditions 
12 & 13 or where it affects the whole of the Works, as an abandonment of 
the Works by Government, shall within ten days of expiry of such period 
of 1 S days give notice in writing of his intention to the Engineer-in-Charge. 
In the event of the Contractor treating the suspension as an abandonment 
of the Contract by Government, he shall have no claim to payment.ofany 
compensation on account of any profit or advantage which he may have 
derived from the execution of the work in full but which he could not 
derive in consequence of the abandonment. He shall, however, be entitled 
to compensation, as the Engineer-in-Charge may consider reasonable, in 
respect of sal~~es a_nd/o_r wages paid by him to his e~ployees and Jab<?ur 
at Site remammg 1dle Ill consequence and of matenals collected wh1ch 
could ~ot be utitised on the Works, adding to the total thereof the per
centage mentioned in Schedule F to cover indirect expenses of the Con
tractor. 
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15. The time allowed for execution of the Works as specified in tru 
Contract documents or the extended time in accordance with these Condi· 
Time rutd tions shall be of the essence of the Contract. The execu· 
Extension for tion of the Works shall commence from the 15th da)l 
Delay after the date on which the Engineer-in-Charge issues 
written orders to commence the work or from the date of handing ovez 
of the Site whichever is later. If the Contractor commits default in com
mencing the execution of the work as aforesaid, Government shall with
out prejudice to any other right or remedy be at liberty to forfeit the 
earnest money absolutely. 

As soon as possible after the Contract is concluded, the Engineer-in
Charge and the Contractor shall agree upon a Time and Progress Chart. 
The Chart shall be prepared in direct relation to the time stated in the 
Contract documents for completion of the items or groups of items of 
work and1or the Contract as a whole. It shall indicate the forecast of the 
dates of commencement and completion of various trades or sections of 
the work and may be amended as necessary by agreement between the 
Engineer-in-Charge and the Contractor within the limitations of time 
imposed in the Contract documents. 

If the Works be delayed by 

(a) force majeure, or 

(b) abnormally bad weather, or 

(c) serious loss or damage by fire. or 

(tf) 

(e) 

(/) 

(g) 

(h) 

civil commotion, local combination of workmen, strike or lock
out, affecting any of the trades employed on the work, or 

delay on the part of nominated sub-contractors or nominated 
suppliers which the Contractor has, in the opinion of the Engi
neer-in-Charg~, taken all practicable steps to avoid or reduce, or 

delay on the part of other contractors or tradesmen engaged by 
Government in executing work not forming p11rt of the Contract, 
or 

non-availability of stores which are the responsibility of the 
Government to supply, or 

non-availability or break-down of Tools and Plant to be sup-
plied or supplied by Government, or 

(i) any ~ther c1.1use which, in the absolute discretion of the authority 
mentioned m Schedule F is beyond the Contractor's control; 

then l!POD t~e happ.ening '?f any such. even~ ~ausing delay, the Contractor 
shall Immediately g1ve not1ce thereof m wntmg to the Engineer-in-Charge 
but shall nevertheless use constantly his best endeavours to prevent or 
make 1;ood ~he delay and s!tall d.o all that may be reasonably required to 
the sattsfacuon of the Engmeer-m-Charge to proceed with the Works. 
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Request for extension of time, to be eligible for consideration, shall 
be made by the Contractor in writing within fourteen days of the happen
ing of the event causing delay. The Contractor may also, if practicable, 
indicate in such a request the period for which extension is desired. 

In any such case the authority mentioned in Schedule F may give a 
fair and reasonable extension of time for completion of individual items 
or groups of items of work for which separate periods of completion are 
specified in the Contract or the Contract as a whole. Such extension shall 
be communicated to the Contractor by the Engineer-in-Charge in writing, 
within 3 months of the date of receipt of such request by the Engineer-in
Charge. 

16. The Contractor shall arrange at his own expense all tools plant. 
and equipment (hereinafter referred to as T & P) required f~r execution 
Plant and of the work. In case the Contractor so reqmres, some or 
Equipment all items ofT & P listed in Schedule C will be given to 
him on hire by Government at the rates shown in the Schedule, if he has 
indicated his requirements at the time of submitting his tender. Soon 
after acceptance of the tender, the Contractor shall agree in writing with 
the Engineer-in-Charge on a phased programme of his requirements 
with regard to issue of Government T & P. Government T & P hired to 
the Contractor shall be conveyed by him at his expense from the place 
of issue to the Site and back. 

If the Contractor requires any item ofT & P on hire from Govern
ment over and above the requirements indicated by him at the time of 
submitting his tender, the Government will, if such item is available, hire 
it to: the ~ontractor at a rate to be agreed upon between him and the 
EngJneer-m-Charge. 

The period of hire will be reckoned from the commencement of the 
day of issue upto the end of the day of return (including all recognised 
holidays) irrespective of the actual hour of issue and return. The Con
tractor will be exempt from levy of any charges for the number of days 
he is called upon in writing by the Engineer-in-CbarFe to suspend execu
tion of the work, provided Government T & P in question has, in fact, 
remained idle with the Contractor because of the suspension. 

The hire charges shall be reckoned as under: 

(a) the :first eight working hours (excluding a 
break of one hour) ... ... ... . .. 

(b) every working hour or part thereof in excess 
of 8 working hours, at the rate of lf8th of the 
hire charges for a working day provided how
ever if the Govt. has paid more than at the 
rate of lf8tb of the wages of the crew for over
time under the Minimum Wages Act or any 
other law for the time being in force, the ex
cess over 1/Sth of the wages shall also be 
charged to the Contractor. 

1 working day 
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If at any time Government T & P has not been worked at all during a da: 
except for a break-down, or has been worked for less than eight hour. 
during~ day, the Contractor shall be charged for one working day. 

If any item of Government T & P has stopped working on accoun 
of a break-down before it has worked for four hours in a day, the Con
tractor will be charged for half a working day. If the item has stoppec 
working after it has worked for more than four hours but less than eigh1 
hours, the Contractor will be charged for a fuU working day. 

The hire charges shown in the Schedule cover charges of crew, star~ 
for maintenance and cleaning purposes and fuel needed to start a machim 
at the time of issue. All other charges such as cost of fuel for running a 
machine, engine oil, kerosene oil, etc., for working Government T & P, 
and all unskilled labour and water required for servicing/wash out shall 
be borne by the Contractor. The Contractor shall permit the Engineer
in-Charge to carry out periodical maintenance of Government T &:. P in 
accordance with the provision therefor in the aforesaid Schedule, and 
there will be no deduction in hire charges for the period spent on such 
maintenance. 

The Contractor shall be responsible for care and custody of Govern
ment T & P (including employment of chowkidar(s) during the period 
Government T & P remain with him and any damage (fair wear and tear 
excepted) to any of the equipment (except for Excepted Risks provided 
always the Contractor has taken precautions necessary to protect it from 
sue~ risks) shall b~ mad.e good at the Contractor's expense to the satis
faction of the Engmeer-m-Charge unless such damage is caused because 
of negligence of crew provided by Government. 

Government give no guarantee in respect of output of Government 
T & P hired to the Contractor and no reduction in rates or any compensa
tion shall be allowed on the ground that outturn or performance of 
Govt. T & P was not to the Contractor's expectations. 

Government T & P hired to the Contractor shall be returned at the 
place of issue (unless otherwise directed) by the Contractor to the Engi
neer-in-Charge on completion of the work or section of the work or 
earlier on termination of the hire by Govt. as hereinafter provided on a 
written notice by the Engineer-in-Charge. Government shall be entitled 
to terminate the hire on two days notice without assigning any reason 
whatsoever and the Contractor shall have to claim to any payment of 
compensation or otherwise whatsoever on account of termination of hire 
ofGovt. T & P by Government. In such an event, however, a reasonable 
extension of time shall be given by the Engineer-in-Charge. 

In the event of the Contractor not requiring any item of Govern
men T & P at any time after taking delivery at the place of issue, he may 
return it to the Engineer-in·Charge after a two days, written notice or at 
any time without notice if he agrees to pay hire charges for two additional 
days without any way affecting the right of the Engineer-in-Charge 
to use the Government T & P during the said period of two days as he 
likes including hiring out to a third party. 

If the Contractor does not desire to hire any item of Government 
T & P which he had indicated in his requirements. he shall give a written 
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notice thereof to the Engineer-in-Charge at least three days prior to the 
date of requirement of such item as indicated in the agreed phased pro
gramme. If he does not give such notice or fails. without the written con
sent of the Engineer-in-Charge, to demand issue of any item of Govern
ment T & P, as aforesaid, on the date indicated in the agreed phased 
programme, he shall be deemed to have hired the item from the date of 
requirement of the item as mentioned in the phased programme and 
shall be liable to pay hire charges as mentioned above from such date. 

A Log Book for recording hours during which every item of Gov
ernment T & P issued to the Contractor has worked each day shall be 
maintained by the member of the crew incharge thereof or any repre
sentative of the Engineer-in-Charge appointed in that behalf and shall 
be daily attested by the Contractor or his authorised agent. In case the 
Contractor contests correctness of an entry and/or fails to sign the Log 
Book the decision of the Engineer-in-Charge shall be fina.l and bindi~g 
on him. Hire charges shall be calculated in accordance With the entnes 
in the Log Book. 

17. (a) Materials to be providedby the Contractor.: The Contra~tor 
Materials shall, at his own expense, prov1de all matenals 

required for the Works other than those which are 
to be supplied by Government. 

All materials to be provided by the Contractor shall be in conformity 
with the specifications laid down in the Contract and the Contractor 
shall, if requested by the Engineer-in-Charge, furnish proof, to the 
satisfaction of the Engineer-in-Charge, that the materials so comply. 

The Contractor shall, at his own expense and without delay, supply 
to the Engineer-in-Charge samples ofmateriaJs proposed to be used in the 
Works. The Engineer-in-Charge shall within seven days of supply of 
samples or within such further period as he may require and intimate 
to the Contractor in writing, inform the Contractor whether samples 
are approved by him or not. If samples are not approved, the Contractor 
shall forthwith arrange to supply to the Engineer-in-Charge for his 
approval fresh samples complying with the specifications laid down in 
the Contract. 

The Engineer-in-Charge shall have full powers to require removal 
of any or all of the materials brought to Site by the Contractor which 
~e not in accordance with the Contract specifications or do not confonn 
m character or quaJity to samples approved by him. In case of default 
on the part of the Contractor in removing rejected materials, the Engineer· 
in-Charge shall be at liberty to have them removed by other means. The 
Engin~er-in-Cbarge shall have full powers to require other proper 
matenals to be substituted for rejected materials and in the event of the 
Contractor refusing to comply, he may cause the same to be supplied by 
other means. All costs, which may attend upon such removal and/or 
substitution sbaU be borne by the Contractor. 

The Contractor shall indemnify Government or any agent, servant 
or employee of Government against any action, claim or proceeding 
relating to infringement or use of any patent or design or any alleged 
patent or design rights and shall pay any royalties or other charges which 
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may be payable in respect of any article or material or part thereof in· 
eluded in the Contract. In the event of any claims being made or actior 
being brought against Government or any agent, servant or employee o: 
Govt. in respect of any such matters as aforesaid, the Contractor shal 
immediately be notified thereof. Provided that such indemnity shall no1 
apply when such infringement has taken place in complying with thE 
specific directions issued by Government but the Contractor shall pay an) 
royalties or other charges payable in respect of any such use, the amouni 
so paid being reimbursed to the Contractor only if the use was the resul1 
of S:ny drawings andfor specifications issued after submission of the 
tender. 

Subject as hereinafter provided in Condition 56/56-A all charges on 
account of octroi, tenninal or sales tax and other duties on materials 
obtained for the Works from any source (excluding materials supplied 
by Government) shall be borne by the Contractor. 

The Engineer-in-Charge shall be entitled to have tests carried out as 
specified in the Contract for any materials supplied by the Contractor 
other than those for which. as stated above, satisfactory proof bas already 
been furnished, at the cost of the Contractor and the Contractor shall 
provide at his expense all facilities which the Engineer-in-Charge may 
require for the purpose. If no tests are specified in the Contract, and such 
tests are required by the Engineer-in-Charge, the Contractor shall provide 
all facilities required for the purpose and the charges for these tests shall 
be borne by the Contractor only if the tests disclose t~.t the said materials 
are not in accordance with the provision of the Contract. The cost of 
materials consumed in tests shall be borne by the Contractor in all cases 
except when otherwise provided. 

(b) Materials to be supplied by Government : Materials which 
Government are prepared to supply are shown in Schedule B which also 
stipulates quantum, place of issue and rate(s) to be charged in respect 
thereof. If the Contractor wishes to exercise an option to supply some or 
all of these materials himself, he shall stipulate accordingly when submit
ting t~e tender and in that event the remaining materials, if any, shall be 
supphed by Government as aforesaid. Soon after acceptance of the tender 
the Contractor shall agree in writing with the Engineer·in-Charge on 
a ~hased programme of his requirements with regard to delivery of ma
tenals. 

If after acceptance of the tender the Contractor desires Government 
to supply any further materials out of those mentioned in the Schedule 
and/or, any ?ther materials, such materials may be supplied by Govern
ment. 1f ava•lable. at rates to be agreed upon between the parties. 

For the materials listed in Schedule B which the Contractor does not 
stipulate to supply hil!l~elf but_requi~s Govt. to supply, he shall give 
reasonable notice m wnt•ng ofh1s reqUirements to the Engineer·in·Charge 
in accordance with the agreed phased programme. Such materials shall 
be supplied for the purposes oft he Contract only and the value of materials 
so supplied at the rates specified in the aforesaid Schedule shall be set off 
or deducted, as and when materials are consumed in items of work for 
which payment is being made to the Contractor, from any sums then due 
or which may thereafter become due to the Contractor. under the Contract. 
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At the time of submission of bills the Contractor shall certify that balance 
of materials supplied is available at Site. 

The Contractor shall bear the cost of loading, transporting to Site, 
unloading. storing under cover as required, assembling and joining the 
several parts together as necessary and incorporating or fixing materials 
in the Work including all preparatory work of whatever description as 
may be required, and of closing, preparing, loading and returning empty 
cases or containers to the place of issue. 

All materials issued to the Contractor by Government for incorpora
tion or fixing in the Works (including preparatory work) shall, on comple
tion or on foreclosure of the Works, be returned by the Contractor at 
his expense, at the place of issue, after making due allowance for actual 
consumption, reasonable wear and tear and{ or waste. If the Contractor is 
required to deliver such materials at a place other than the place of issue, 
he shall do so and the transportation charges from the Sit~ to such place, 
less the transportation charges which would have been mcur!ed by the 
Contractor bad such materials been delivered at the place of 1ssue, shall 
be borne by Government. 

Surplus materials returned by the Contract~r shall be credit~d to him 
by the Engineer-in-Charge at rates not exceedmg these at which ~hese 
were originally issued to him after taking into consideration any detenora
tion or damage whjch may have been caused to the said materials whilst 
in the custody of tlt'e Contractor. 

If on completion of Works the Contractor fails to return surplus 
materials out of those supplied by Government, then in addition to any 
other liability which the Contractor would incur, the Engineer-in-Charge 
may, _by a written notice to the Contractor, require him to pay withi!l a 
fortmght of receipt of the notice for such unreturned surplus matertals 
at double the issue rates. ' 

If cement is to be supplied by Government, every cement godown 
shall be provided with two locks on each door. The key of one lock at 
each door shall remain with the Engineer-in-Charge or his representative 
and that of the other lock with the Contractor's authorised agent at Site 
of Works so that cement is removed from the godown only according to 
daily requirements with the knowledge of both the parties. 

General: Materials required for the Works, whether brought by the 
Contractor or supplied by Government, shall be stored by the Contractor 
only at places approved by the Engineer-in-Charge. Storage and safe 
custody of materials shall be the responsibility of the Contractor. 

Government officials concerned with the Contract sha11 be entitled 
at any time to inspect and examine any materials intended to be used in 
or on the Works, either on the Site or at factory or workshop or other 
place(s) where such materials are assembled, fabricated or manufactured 
or a~ any place(s) where these are lying or from which these are being 
obtamed .and the Contractor shall give such facilities as may be required 
for such mspection and examination. 
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All materials brought to the Site shall become and remain the pro
perty of Government and shall not be removed off the Site without the 
prior written approval of the Engineer-in-Charge. But whenever the Works 
are finally completed and advance, if any, in respect of any such material 
is fully recovered, the Contractor shall at his own expense forthwith re
move from the Site all surplus materials originally supplied by him and 
upon such removal, the same shall revest in and become the property of 
the Contractor. 

18. The Contractor shall employ labour in sufficient numbers either 
directly or through sub-contractors to maintain the required rate of pr~ 
Labour gress and of quality to ensure workmanship of the 

degree specified in the Contract and to the satisfaction 
of the Engineer-in-Charge. The Contractor shall not employ in connection 
with the Worlcs any person who has not completed his fifteenth year of age. 

The Contractor shall furnish to the Engineer-in-Charge at the 
Intervals mentioned in Schedule F a distribution return of the number 
and description, by trades of the work people employed on the Works. 
The Contractor shall also submit on the 4th and 19th of every month 
to the Engineer-in-Charge a true statement showing in respect of the 
second half of the preceding month and the first haJf of the current month 
(1) the accidents that occurred during the said fortnight showing the cir
cumstances under which they happened and the extent of damage and 
injury caused by them and (2) the number of female workers who have 
been allowed Maternity Benefit as provided in the Maternity Benefit 
Act, 1961 or Rules made thereunder and the amount paid to them. 

The Contractor shall pay to labour employed by him either directly 
or through sub-contractors wages not less than fair wages as defined 
in the Contractors' Labour Regulations at Appendix I. 

The Contractor shall in respect of labour employed by him either 
directly or through sub-contractors comply with or cause to be complied 
with the Contractor's Labour Regulations at Appendix I in regard to all 
matters provided therein. 

The Contractor shall comply with the provisions of the Payment of 
Wages Act 1936, Minimum Wages Act 1948, Employers Liability Act 
1938, Workmen_'s Compensation Act J923, Industrial Disputes Act 1947 
and the Mater.r;uty Benefit Act 1961, or any modifications thereof or any 
other law relatmg thereto and rules made thereunder from time to time. 

Th~ Engineer-in-Charge shall on a report having been made by an 
]nspectmg Officer as defined in the Contractors' Labour Regulations 
have. the powe~ to deduct fmm the moneys due to the Contractor any sum 
requ.rred or estonated to be required for making good the loss suffered by 
a worker or workers by reason of non-fulfilment of the Conditions of the 
~ontract for the bt:nefit of :workers, non-payment of wages or of deduc
tions made from h1s or the1r wages which are not justified b th t 
of the ~ontract or non-observance of the said Cont act Y , eLaebnns 
Regulations. r ors our 

The Contractor shall indemnify Government against any a ents 
t~ be made. u~der an~ f?r the observance of the Regulations ~F~aid 
w1thout preJUdice to h1s nght to claim indemnity from his sub-contractors. 
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In the event of the Contractor committing a default or breach of 
any of the provisions of the aforesaid Contractors' Labour Regulations, 
as amended from time to time, or furnishing any infonnation or submitw 
ting or filling any Fonn/Register/Slip under the provisions of these 
Regulations which is materially incorrect then on the report of the low 
specting Officers as defined in Appendix I, the Contractor shalf without 
prejudice to any other liability pay to Government a sum not exceeding 
Rs. 50.00 as liquidated damages for every default, breach or furnishing, 
making, submitting, filling materiaJly incorrect statement as may be fixed 
by the Engineer-in-Charge and in the event of the Contractor's default 
continuing in this respect, the liquidated damages may be enhanced to 
Rs. 50·00 per day for each day of default subject to a maximum of 1 
percent of the estimated cost of the Works put to tender. The Engineer-in
Charge shall deduct such amount from bills or security deposit of the 
Contractor and credit the same to the Welfare Fund constituted under 
the Regulations. The decision of the Engineer-in-Charge in this respect 
shall be final and binding. 

Model Rules for Labour Welfare : The Contractor shall at his own 
expense comply with or cause to be complied with Model Rules for 
Labour Welfare as contained in Appendix II to these Conditions or 
rules framed by Government from time to time for the protection of 
health and for making sanitary arrangements for workers employed 
directly or indirectly on the Works. In case the Contractor fails to make 
arrangements as aforesaid, the Engineer-in-Charge shall be entitled to 
do so and recover the cost thereof from the Contractor. 

Safety Code: The Contractor shall at his own expense arrange for 
the safety provisions indicated in Appendix III or as required by the 
Engineer-in-Charge, in respect of all labour directly or indirectly employed 
for performance of the Works and shall provide all facilities in connection 
therewith. In case the Contractor fails to make arrangements and provide 
necessary facilities as aforesaid, the Engineer-in-Charge shall be entitled 
to do so and recover the costs thereof from the Contractor. 

Failure to comply with Model Rules for Labour Welfare. Safety 
Code or the provisions relating to report on accidents and to grant of 
maternity benefits to female workers shall make the Contractor liable to 
pay to Government as liquidated damages an amount not exceeding 
Rs. 50/- for each default or materially incorrect statement. The decision 
of the Engineer-in-Charge in such matters based on reports from the 
Inspecting Officers as defined in Appendix I or from Assistant Engineers 
shall be final and binding and deductions for recovery of such liquidated 
damaged may be made from any amount payable to the Contractor • 

. 19. T.he Contractor shall not be pennitted to enter on (other than 
for Inspection purposes) or take possession of the Site until instructed 
Admission to to do so by the Engineer-in-Charge in writing. The 
Site portions of the Site to be occupied by the Contractor 

shall be defined and/or marked on the site plan. 
failing which these shall be indicated by the Engineer-in-Charge, and 
the Contractor shall on no account be allowed to extend his opera
tions beyond these areas. In respect of land allotted for the purpose of 
accommodation of labour, erection of temporary workshops. stores, etc. 
storage of materials and the like, the Contractor shall pay a nominal com
pensation of Rs. 1·00 per year or part of a year for use and occupation, 
in respect of each and every separate area of land allotted to him. 
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The Contractor shall provide, if necessary or if required on the Site 
all temporary access thereto and shall alter, adapt and maintain the 
same as required from time to time and shall take up and clear them 
away as and when no longer required and make good all damage done 
to the Site. 

20. The Engineer-in-Charge shall supply dimensioned drawings, 
levels and other infonnation necessary to enable the 

Setting out Contractor to set out the Works. The Contractor 
the Works shall provide all setting out apparatus required and 

set out the Works and be responsible for the accu
racy of the same. He shall amend at his own cost and to the satisfaction 
of the Engineer-in-Charge any error found at any stage which may 
arise through inaccurate setting out unless such error is based on incorrect 
data furnished in writing by the Engineer-in-Charge, in which case the 
cost of rectification shall be borne by Government. The Contractor 
shall protect and preserve all bench marks used in setting out the Works 
till-end of the Defects Liability Period unless the Engineer-in-Charge 
directs their earlier removal. 

21. All water which may accumulate on the Site during the progress 
Site Drainage of the Works, or in trenches and excavations, from 

other than the Excepted Risks shall be removed from 
the Site to the satisfaction of the Engineer-in-Charge and at the Con
tractor's expense. 

22. The Contractor shall not at any time do, cause or pennit any 
Nuisance nuisance on the Site or do anything which shall cause 

unnecessary disturbance or inconvenience to owners, 
tenants or occupiers of other properties near the Site and to the public 
generally. 

23. Materials of any kind obtained from excavation on the Site 
Materials shall remain the property of Government and shall 
:!:'=!rom be disposed of as the Engineer-in-Charge may direct. 

24. All fossils, coins, articles of vaJue or antiquity and structurals 
Treslsure and other remains or things of geologica] or archaeo-
Trove, logical interest discovered on the Site shall be the 
Fossils, ete. absolute property of Government and the Contractor 
shall take reasonable precautions to prevent his workmen or any other 
person from removing or damaging any such article or thing and shall 
immediately upon discovery thereof and before removal acquaint the 
Engineer-in-Charge with such discovery and carry out the Engineer-in
Charge's directions as to the disposal of the same at the expense of 
Government, 

25. Trees ·designated by the Engineer-in-Charge shall be protected 
Protection of from damage during the course of the Works and 
Trees earth level within 1 meter of each such tree shall not 

be changed. Where necessary, such trees shall be 
protected with temporary fencing. 

26. The Contract?r shall provide an~ maintain at his own expense 
\\_'ate~lng and all hghts, guards, fencmg_ and watching when and 
Ligbtana where necessary or reqwred by the Engineer-in-
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Charge for the protection of the Works or for the safety and conve· 
nience of those employed on the Works or the public. 

27. The Contractor shall either himself supervise the execution of 
Conrraetor•a the Works or shall appoint a competent agent BP-
Supenisioa proved by the Engineer-in-Charge to act in his stead. 

If in the opinion of the Engineer-in-Charge the Con
tractor has himself not sufficient knowledge and experience to be capable 
of receiving instructions or cannot give his full attention to the Works, 
the Contractor shall at his own expense, employ as his accredited agent 
an engineer approved by the Engineer-in-Charge. Orders given to the 
Contractor's agent shall be considered to have the same force as if these 
had been given to the Contractor himself. If the Contractor fails to 
appoint a suitable agent as directed by the Engineer~in~Cbarge, the 
Engineer-in-Charge shall have full powers to suspend the execution of 
the Works until such date as a suitable agent is appointed and the Con
tractor shall be held responsible for the delay so caused to the Works. 

28. All works embracing more than one process shall be subject 
lnspectioa aod to examination and approval at each stage thereof 
Appnnal and the Contractor shall give due notice to the 

Engineer-in-Charge or his authorised representative 
when each stage is ready. In default of such notice, the Engineer-in
Charge shall be entitled to appraise the quality and extent thereof. 

No work shall be covered up or put out of view without the approval 
of the Engineer-in-Charge or his authorised representative and the Con
tractor shall afford full opportunity for examination and measurement of 
any work which is about to be covered up or put out of view and for 
examination of foundations before permanent work is placed thereon. 
The Contractor shall give due notice to the Engineer-in-Charge or his 
authorised representative whenever any such work or foundation is ready 
for examination and the Engineer-in-Charge or his representative shall 
without unreasonable delay, unless he considers it unnecessary .~~;nd 
advises the Contractor accordingly, attend for the pur~seofexammmg 
and measuring such work or of examining such f?undahons. II?- the e~ent 
of the failure of the Contractor to give such nottce be shall, 1f reqwred 
by the Engineer-in-Charge, uncover such work at the Contractor's 
expense. 

Departmental officers concerned with the Contract shall have powers 
at any time to inspect and examine any part of the Works and the Con
tractor shall give such facilities as may be required for such inspection 
and examination. 

29. The duties of the Representative of the Engineer-in-Charge, 
Dtrties and Powen are to watch and supervise the Works and to test and 
of Engineer-in- examine any materials to be used or workmanship 
~e's tati employed in connection with the Works. He shall have 

epre5en ve no authority to order any work involving any extra 
payment by Government nor to make any variation in the Works. 

The Engineer-in-Charge may from time to time in writing delegate 
to his Representative any of the powers and authorities vested in the 
Engineer-in-Charge and shall furnish to the Contractor a copy of all such 
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written delegation of powers and authorities. Any written instruction or 
written approval given by the Representative of the Engineer-in-Charge 
to the Contractor within the terms of such delegation shall bind the 
Contractor and Government as though it had been given by the Engineer
in-Charge. 

Failure of the Representative of the Engineer-in-Charge to dis
approve any work or materials shall not prejudice the power of the 
Engineer-in-Charge thereafter to disapprove such work or materials and 
to order the pulling down, removal or breaking up thereof. 

If the Contractor shall be dissatisfied with any decision of the 
Representative of the Engineer-in-Charge he shall be entitled to refer 
the matter to the Engineer-in-Charge who shall thereupon confirm, 
reverse or vary such decision. 

30. The Contractor shall employ in and about the execution of 
Removal of Works only such persons as are skilled and experienced 
Wodunea. in their several trades and the Engineer-in-Charge 

shall be at liberty to object to and require the Contrac
tor to remove from the Works any person employed by the Contractor 
in or about the execution of the Works who in the opinion of Engineer
in-Charge misconducts himself or is incompetent or negligent in the 
proper performance of his duties and such person shall not be again 
employed upon the Works without permission of the Engineer-in-Charge. 

31. The Contractor shall uncover any part of the Works and/or 
Uneovering and make openings in or through the same as the Engineer-
Making Good in-Charge may from time to time direct for his veri-

fication and shall reinstate and make good such part 
to the satisfaction of the Engineer-in-Charge. If any such part has been 
covered up or put out of view after being approved by the Engineer-in
Charge and is subsequently found on uncovering to be executed in ac
cordance with the Contract, the expenses of uncovering and/or making 
openings in or through. reinstating and making good the same shall 
be borne by Government except where uncovering etc. has been ordered 
by a superior inspecting officer for checking. In any other case all such 
expenses shall be borne by the Contractor. 

32. Subject 
Working during 
Night or on 
SundaYll 81: 
Holiday& 

to any provisions to the contrary contained in the 
c~ntract. none of the permanent works shall be car
ried out during night or on Sundays or on authorised 
holidays without the pennission in writing of the 
Engineer-in-Charge except when the work is un-
avoidable or absolutely necessary for the safety of 

life, property ~r Wo_rks in which case the Contractor shall immediately 
advise the Eng1neer-m-Charge accordingly, 

33. (1) As soon. as the work is completed, the contractor shall give 
D?ll:C of such completion to the Engineer-in-Charge and 

Complelloa Within •tell/thirty days of receipt of such notice the En-
Certificate gineer-in-Charge shall inspect the work and shall furnish 

the Contractor with a certificate of completion indicat
ing (a) the date of completion, (b) defects to be rectified by the Contrac
tor and/or {c) items for which payment shall be made at reduced rates. 
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When separate periods of completion have been specified for items or 
groups of items, the Engineer-in-Charge shall issue separate completion 
certificates for such items or groups of items. No certificate of completion 

. shall be issued, nor shaU the work:: be considered to be complete till the 
Contractor shall have removed from the premises on which the work has 
been executed, all scaffolding, sheds and surplus materials, except such as 
are required for rectification of defects, rubbish and all huts and sanitary 
arrangements required for his workmen on the Site in connection with the 
execution of the work, as shall have been erected by the Contractor or the 
workmen and cleaned all dirt from all parts of building(s) in, upon or 
about which the work has been executed or of which he may have had 
possession for the purpose of the execution thereof and cleaned floors, 
gutters and drains, eased doors and sashes, oiled locks and fastenings, 
labelled the keys clearly and handed them over to the Engineer~in-Charge 
or his Representative and made the whole premises :fit for immediate 
occupation or use to the satisfaction of the Engineer-in-Charge. If the 
Contractor shall fail to comply with any of the requirements of this Condi
tion as aforesaid, on or before the date of completion of the Works, the 
Engineer-in-Charge may at the expense of the Contractor ful:fil such re
quirements and dispose of the scaffolding, surplus materials and rubbish, 
etc., as he thinks fit and the Contractor shaU have no claim in respect of 
any such scaffolding or surplus materials except for any sum actually reali
sed by the sale thereof less the cost of fulfilling the requirements and any 
other amount that may be due from the Contractor. If the expense of 
fulfilling such requirements is more than the amount realised on such 
disposal as aforesaid, the Contractor shall forthwith on demand pay such 
excess. 

(2) If at any time before completion of the entire work, items 
or groups of items for which separate periods of completion have been 
specified, have been completed, the Engineer-in-Charge with the consent 
of the Contractor, takes possession of any part or parts of the· same (any 
such part(s) being hereinafter in this Condition referred to as 'the relevant 
part'), then notwithstanding anything expressed or implied elsewhere in 
this Contract:-

(a) 

(b) 

(c) 

Within •ten( thirty days of the date of completion of such 
items or groups of items or of possession of the relevant 
part the Engineer-in-Charge shall issue a completion certi
ficate for the relevant part as in Condition 33(1) above 
provided the Contractor fulfils his obligations under that 
Condition for the relevant part. 

The Defects Liability Period in respect of such items and 
the relevant part shall be deemed to have conunenced from 
the certified date of completion of such items or the relevant 
part as the case may be. 

The Contractor may reduce the value insured under Condi~ 
tion 36/36A by the full value of the completed items or 
relevant part as estimated by the Engineer-in-Charge for 
this purpose. This estimate shall be applicable for this 
purpose only and for no other. 

-;:--o~ 
Ten days will apply in the case of Works at headquarters of the Engineer-in
Cila.rge and thirty days will apply in the case of works at a station other than the 
headquarters of the Engineer-m-Charge. 
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(d) For the purposes of ascertaining compensation for deJa: 
under Condition 34 in respect of any period during whicl 
the Works are not complete the relevant part will be deeme1 
to fonn a separate item or group, with date of completi01 
as given in the Contract or as extended under Conditio! 
15 and actual date of completion as certified by the En 
gineer-in-Charge under this Condition. 

34. If the Contractor fails to complete the Works and clear the site 
on or before the contract or extended date(s)/period(s) of completion, he 

shall, without prejudice to any other right or remed) 
CompeDSIIItlon of Government on account of such breach. pay ru 
for Delay agreed compensation, amount calculated as stipulated 

below (or such smaller amount as may be fixed by the 
authority mentioned in Schedule F) on the Contract value of the whole 
work or on the Oontract value of the item or group of items of work for 
which a separate period of completion is given in the Contract and of 
which completion is delayed, for every week that the whole of the work or 
the item or group of items of work concerned remains uncompleted, even 
though the Contract as a whole be completed by the Contract or extended 
date of completion. For this purpose the tenn 'Contract value' shall be 
the value at Contract rates of the work as ordered including the estimated 
value of all deviations ordered : 

(a) 

(b) 

(c) 

completion period (as originally 
stipulated or as extended) not ex
ceeding 6 months: 

completion period (as originally 
stipulated or as extended) exceed
ing 6 months and not exceeding 2 
years. 

completion period (as originally 
stipulated or as extended) exceed
ing 2 years .... 

@ I percent per week 

@ ! percent per week 

@ i percent per week 

When the delay is not a full week or in multiples of a week but in
volves a fraction of a week, the compensation payable for that fraction 
shall be proportional to the number of days involved. 

Provided always that the total amount of compensation for delay to 
be paid under this Condition shall not exceed the undernoted percentage 
of the Contract value or of the Contract value of the item or group of 
items of work for which a separate period of completion is given : 

(a) CC!mpletion period (as originally 
stipulated or as extended) not ex-
ceeding 6 months. 10 percent 

(b) 

(c) 

C'!JDpletion period (as originally 
~t1pulated or as extended) exceed
mg 6 months and not exceeding 2 
years. 

completion period (as originally 
stipulated or as extended) exceed~ 
ing 2 years .... 

7! per cent 

5 percent 
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The amount of compensation may be adjusted or set-off against any sum 
payable to the Contractor under this or any other contract with Govern
ment. 

35. The Contractor shall be responsible to make good and remedy 
at his own expense within such period as may be stipulated by the En

gineer-in-Charge. any defect which may develop or 
Defects LiabWty may be noticed before the expiry of the period men-
Period tioned in Schedule F hereto from the certified date of 

completion and intimation of which has been sent to 
the Contractor within seven days of the expiry of the said period by a 
letter sent by hand delivery or by registered post. 

•36. From commencement to completion of the Works, the Contrac
tor shall take full responsibility for the care thereof and for taking pre

cautions to prevent loss or damage and to minimise 
~~'ffi:'~ loss or damage to the greatest extent possible and shall 
IDsurauce be liable for any damage or loss that may happen to 

the Works or any part thereof and all Government 
T&P from any cause whatsoever (save and except the Excepted Risks) 
and shall at h.is own cost repair and make good the same so that at compte~ 
tion, the Works and all Government T &P shall be in good order and condi~ 
tion and in conformity in every respect with the requirements of the 
Contract and instructions of the Engineer·iD·Charge. 

In the event of any loss or damage to the Works or any part thereof 
or to any T &P or to any material or articles .at the Site from any of the 
Excepted Risks the following provisions shall have effect: 

(a) 

(b) 

(c) 

the Contractor shall, as may be directed in writing by the 
Engineer·in·Charge, remove from the Site any debris and 
so much of the Works as shall have been damaged, 
taking to the Government store such Government T &P, 
articles and/or materials as may be directed; 

the Contractor shall, as may be directed in writing by the 
Engineer~in·Charge, proceed with the erection and compte. 
tion of the Works under and in accordance with the 
provisions and Conditions of the Contract; and 

there wilt be added to the Contract Sum, the net amount 
due, ascertained in the same manner as for deviations, or 
as prescribed for payment, in respect of the re~execution of 
the Works lost or damaged, the replacement of any T&P 
and of any materials and articles lost or damaged but not 
incorporated in the Works on the day when the loss or 
damage occurred and the removal by the Contractor as 
provided above of Government T&P, articles and/or rna~ 
terials to the Government store and of debris and damaged 
Works referred to therein and the compensation paid by 
him, under any law for the time being in force, to any work. 
man employed byhimforanyinjury caused to him, or to the 
workman's legal successors for loss of the workman's life. 

-~,;-;1l~o~IM-<k~l~<1-..t~ where Condition 36-A Is included 



27 

PROVIDED always that the Contractor shall not be entitled to pay. 
ment under the above provisions in respect of so much Joss or damage as 
has been occasioned by any failure on his part to perform his obligations 
under the Contract or not taking precautions to prevent loss or damage 
or minimise the amount of such loss or damage. 

Where a Government building or a part thereof is rented by the 
Contractor he shall insure the entire building if the building or any part 
thereof is used by him for the purpose of storing or using materials of 
combustible nature. as to which the decision of the Engineer-in-Charge 
shall be final and binding. 

The Contractor shall indemnify and keep indemnified Government 
against aU losses and claims for injuries or damage to any person or any 
property whatsoever which may arise out of or in consequence of the 
construction and maintenance of the Works and against all claims, de-
mands, proceedings, damages, costs, charges and expenses whatsoever in 
respect of or in relation thereto. PROVIDED always that nothing herein 
contained shall be deemed to render the Contractor liable for or in respect 
of or to indemnify Government against any compensation or damage 
caused by the Excepted Risks. 

Before commencing execution of the work, the Contractor shall, 
without in any way limiting his obligations and responsibilities under this 
Condition, insure against any damage, 'loss or injury which may occur to 
any property, (excluding that of Government but including the Govern
ment building rented by the Contractor wholly or in part and any part of 
which is used by him for storing combustible materials), or to any person 
(including any employee of Government.) by or arising out of carrying 
out of the Contract. 

The Contractor shall at all times indemnify Government against all 
claims, damages or compensation under the provisions of Payment of 
Wages Act 1936, Minimum Wages Act 1948, Employer's Liability Act 
1938, the Workmen's Compensation Act 1923, Industrial Disputes Act 
1947 and the Maternity Benefit Act 1961, or any modifications thereof 
o_r any other law relating thereto and rules made thereunder from time to 
tlme or as a c~msequence of any accident or injury to any workman or 
other persons JD or about the Works, whether in the employment of the 
Contractor or not, save and except where such accident or injury has 
res'-!lted from any act of Government, their agents or servants, and also 
aS!l~nst all costs, charg~s and expenses of any suit, action or proceedings 
ansmg_ out of such acc1dent or injury and against all sum or sums which 
may With the conse~lt of t~e Contractor be paid to compromise or com
pound any _such cla1m. W1thout limiting his obligations and liabilities as 
above pro':1ded, the Contractor shall insure against all claims, damages or 
compens~tJon_payable under the Workmen's Compensation Act 1923 or 
any modificatiOn thereof or any other law relating thereto. 

The aforesai~ insuran~ poli~y/policies shall provide that they shall 
~ot be cancelled t11l the Engmeer~m-Charge has agreed to their cancella
tion. 

. The Contractor shall prove to the Engineer~in-Charge from time to 
hme that he has taken out all the insurance policies referred to above and 
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has paid the necessary premiums for keeping the policies alive till expi~ 
of the Defects Liability Period. 

The Contractor shall ensure that similar insurance policies are taker 
out by his sub-contractors (if any) and shaU be responsible for any claim! 
or losses to Government resulting from their failure to obtain adequat1 
insurance protection in connection thereof. The Contractor shall produCl 
or cause to be produced by his sub-contractors (if any) as the case may be. 
the relevant policy or policies and premium receipts as and when required 
by the Engineer-in-Charge. 

If the Contractor andfor .tiis sub-contractors (if any) shall fail tCl 
effect and keep in force the insurance referred to above or any other in
surance which he/they may be required to effect under the terms of the 
Contract then and in any such case Government may, without being bound 
to, effect and keep in force any such insurance and pay such premium 01 
premiums as may be necessary for that purpose and from to time deduc1 
the amount so paid by Government from any moneys due or which ma:y 
become due to the Contractor or recover the same as a debt due from the 
Contractor. 

All insurances to be effected by the Contractor and/or his sub
contractors (if any) shall be taken out only with the insurance company 
or companies approved by Government and this approval to any particular 
insurance company shall not be unreasonably with-held. 

OR 
•36.A. From conunencement to completion of the Works, the 

contractor shall take full responsibility for the care thereof and for taking 
Contractor's precautions to prevent loss or damage and to minimise 
Liability aod loss or damage to the greatest extent possible and shall 
InsunulCe be liable for any damage or loss that may happen to the 

(To ~ incorpt~-
rated in those 
contracts only 
In w/llch execution 
of work involves 
considerable risk of 
loss or damage) 

•To be deleted 
where Condition 

Works or any part thereof and all Government T&P 
from any cause whatsoeve.r (save and exc~pt the Ex
cepted Risks) and shall at h1s own cost repa1r and make 
good the same so that at completion, the Works and 
all Government T & P shall be in good order and 
condition and in confonnity in every respect with the 
requirements of the Contract and instructions of the 
Engineer-in-Charge. 

36 13 
included In the event of any loss or damage to the Works or 

any part thereof or to any T &P or to any material or articles at the Site 
from any of the Excepted Risks the following provisions shall have effect: 

(a) the Contractor shall, as may be directed in writing by the 
Engineer-in·Charge, remove from the Site any debris and 
so much of the Works as shall have been damaged, taking 
to the Government store such Government T&P, articles 
and/or materials as may be directed; 

(b) the Contractor shall, as may be directed in writing by the 
Engineer-in-Charge, proceed with the erection and comple
tion of the Works under and in accordance with the provi
sions and Conditions of the Contract; and 
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(c) there will be added to the Contract Sum, the net amount due, 
ascertained in the same manner as for deviations, or as 
prescribed for payment, in respect of there-execution of the 
Works lost or damaged, the replacement of any T&P 
and of any materials and articles lost or damaged but not 
incorporated in the Works or the day when the loss or 
damage occurred and the removal by the Contractor as 
provided above of Government T&P, articles and/or ma
terials to the Government store and of debris and damaged 
Works referred to therein and the compensation paid by 
him, under any law for the time being in force, to any 
worlonan employed by him for any injury caused to 
him or to the workman's legal successors for loss of the 
workman's life. 

PROVIDED always that the Contractor shall not be entitled to pay
ment under the above provisions in respect of so much loss or damage as 
has been occasioned by any failure on his part to perfonn his obligations 
under the Contract or not taking precautions to prevent loss or damage or 
minimise the amount of such loss or damage. 

Without limiting the obligations and responsibilities under this 
Condition the Contractor shall insure the Works (from commencement 
to completion), the Government T&P hired by the Contractor and all 
materials at Site, to their full value (as to Government T&P according to 
the value indicated in Schedule C), against the risk of loss or damage from 
whatever cause arising other than the Excepted Risks. The said insurance 
shall be in the joint names of Government and the Contractor and the 
Contractor shall deposit with the Engineer-in-Charge the said policy or 
policies. All moneys payable by the insurers under such policy or policies 
shall be recovered by Government and shall be paid to the Contractor in 
instalments by the Engineer-in-Charge for the purpose of rebuilding or 
replacement or repair of the Works and/or goods destroyed or damaged 
as the case may be. Provided however if the amount payable by the 
insurers in respect of any claim under such a policy is not in excess of the 
amount mentioned in Schedule F the same may be recovered by the 
Contractor directly from the insurers and shall be utilised by him for the 
purpose of rebuilding or replacement or repair ofthe Works and{ or goods 
destroyed or damaged as the case may be. 

If the Contractor has a blanket insurance policy for aU his Works 
and the policy covers all the itmes to be insured under this Condition, the 
said policy shall be assigned by the Contractor in favour of Government; 
provided however if any amount is payable under the policy by the in
surers in respect of Works other than the work under this Contract the 
same may be recovered by the Contractor directly from the insurers. 

Where a Government building or a part thereof is rented by the 
Contrac~or he shall i.nsure the entire building i~ the building or any part 
thereof ·~ used by him for th~ purpose '?~ stormg or using materials of 
combusttble nature, as to wh1ch the deCISion of the Engineer-in-Charge 
shall be :final and binding. 

The Contractor shall indemnifY and keep indemnified Government 
against all losses and claims for injuries or damage to any person or any 
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property whatsoever which may arise out of or in consequence of th~ 
construction and maintenance of the Works and against all claims, de· 
mands, proceedings, damages, costs, charges and expenses whatsoever in 
respect of or in relation thereto; PROVIDED always that nothing herein 
contained shall be deemed to render the Contractor liable for or in respecl 
of or to indemnify Government against any compensation or damage 
caused by the Excepted Risks. 

Before commencing execution of the work, the Contractor shall, 
without in any way limiting his obligations and responsibilities under this 
Condition, insure against any damage, Joss or injury which may occur to 
any property, (excluding that of Government but if!cluding the Govern
ment building rented by the Contractor wholly or ID pa~t and any part 
of which is used by him for storing combustJble matenals), or to any 
person (including any employee of Government) by or arising out of 
carrying out of the Contract. 

The Contractor shall at all times indemnify Government against all 
claims, damages or compensation under the provisions of Payment of 
Wages Act 1946, Minimum Wages Act 1948, Employer's Liability Act 
1938, the Workmen's Compensation Act 1923, Industrial Disputes Act 
1947 and the Maternity Benefit Act, 1961, or any modifications thereof 
or any other law relating thereto and rules made thereunder from time to 
time or as a consequence of any accident or injury to any workman or 
other persons in or about the Works, whether in the employment of the 
Contractor or not, save and except where such accident or injury has 
resulted from any act of Government, their agents or servants, and also 
against all costs, charges and expenses of any suit, action or proceedings 
arising out of such accident or injury and against all sum or sums which 
may with the consent of the Contractor be paid to compromise or com
pound any such claim. Without limiting his obligations and liabilities as 
above provided, the Contractor shall insure against all claims, damages 
or compensation payable under the Workmen's Compensation Act 1923 
or any modification thereof or any other Jaw relating thereto. 

The aforesaid insurance policy/policies shall provide that they shall 
not be canceJled tiU the Engineer-in-Charge has agreed to their canceJia~ 
tion. 

The Contractor shall prove to the Engineer-in-Charge from time to 
time that he has taken out all the insurance policies referred to above and 
has paid the necessary premiums for keeping the policies alive till expiry 
of the Defects Liability Period. 

The Contractor shall ensure that similar insurance policies are taken 
out by his sub-contractors (if any) and shall be responsible for any claims 
or losses to Government resulting from their failure to obtain adequate 
insurance protection in connection thereof. The Contractor shall produce 
or cause to be produced by his sub--contractors (if any) as the case may be 
the relevant policy or policies and premium receipts as and when required 
by the Engineer-in-Charge. 

If the Contractor and/or his sub-contractors (if any) shall fail to 
effect and keep in force the insurance referred to above or any other in
surance which he/they may be required to effect under the terms of the 
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Contract then and in any such case Government may, without being boun 
to, effect and keep in force any such insurance and pay such premium a 
premiums as may be necessary for that purpose and from time to tim 
deduct the amount so paid by Government from any moneys due or whic. 
may become due to the Contractor or recover the same as a debt du 
from the Contractor. 

All insurances to be effected by the Contractor and/or his sub 
contractors (if any) shaH be taken out only with the insurance compan: 
or companies approved by Government and this approval to any parti 
cular insurance company shall not be unreasonably with-held. 

37. The Contractor shall, in accordance with the requirements o 
the Engineer-in-Charge, afford all reasonable facilities to other Contrac· 

tors engaged contemporaneously on separate Contract: 
Facilities to in connection with the Works and for departmenta 
other conrracton labour and labour of any other properly authorise( 

authority or statutory body which mny be employed al 

the Site on execution of any work not included in the Contract or of an} 
Contract which Government may enter into in connection with or ancil· 
lary to the Works. 

38. The Contractor shall comply with and give all notices required 
under any Governmental authority, instrument, rule or order made 

Noflres lo Local 
Bodia 

under any Act of Parliament, State laws or any re· 
gulation or bye-laws of any local authority relating to 
the Works. He shall before making any variation from 

the Contract drawings necessitated by such compliance give to the Engi· 
neer~in-Charge a written notice giving reasons for the proposed variation 
and obtain the Engineer-in-Charge's instructions thereon. 

The Contractor shall pay and indemnify Government against any 
liability in respect of any fees or charges payable under any Act of Parlia
ment, State laws or any Government instrument, rule or order and any 
regulations or bye-laws of any local authority in respect of the works • 

. 39. The Contractor shall not sublet any portion of the Contract 
Without the prior written approval of the Accepting Authority. The 
Sub Contrada Accepting Authority may invite offers for performance 
. . by sub-contractors of any work in satisfaction of Provi-

SIOnal or Prtme Cost Sums. In the exercise of this option, offers shaH be 
made returnable to the Accepting Authority who shall select the finn to 
do the work and infonn the Contractor, who shall be required to con
clude a Contract with the nominated sub~contractor for execution of the 
work as specified by the Accepting Authority. 

Provided always that the Contractor shaH not be required by the 
Accepting Authority or the Engineer-in-Charge or be deemed to be under 
any obligation to employ any nominated sub-contractor who shall decline 
to eD:t~r into a su!>-contract with the Contractor containing the following 
~rOVISIODS or agamst whom the Contractor shall make reasonable objec
tion: 

(a) That in respect of the work or materials, the subject or 
sub-contract, the sub-contractor shall undertake towards 
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the Contractor the like obligations and liabilities as ar1 
imposed upon the Contractor by the terms of the Contrac· 
and shall indemnify the Contractor from and against the 
same and from all claims, demands, proceedings, damages 
and costs whatsoever arising out of or in connection there 
with or arising out of or in connection with any failure tc 
perform such obligations or to, fulfil such liabilities; anc 

(b) that the sub-contractor shall indemnify the Contractor fran: 
and -against any negligence by the sub-contractor or hi! 
agents, workmen, servants and from and against any misuse 
by him or them or any plant or temporary works provide( 
by the Contractor for the purposes of the Contract and frorr 
all claims as aforesaid. 

The Contractor shall be responsible for any sub-contractor who rna) 
carry out any work or supply any materials in connection with the Con· 
tract, whether such sub-contractor be selected by the Accepting Authorit} 
or by the Contractor. The Contractor shall make good any loss or damage 
suffered by Government by reason of any default, neglect or failure 011 

the pact of such sub-contractor in relation to such work or material. 

Payments : Before making any advance payments to the Contractor 
in respect of work done or materials supplied by any nominated sub
contractor, the Engineer-in-Charge shall be entitled to demand from the 
Contractor reasonable proof that ali payments (less retentions) included 
in previous certificates in respect of the work or materials of such nomi
nated sub-contractor have been made or discharged by the Contractor; 
in default whereof unless the Contractor shall have informed the Engineer
in-Charge in writing that he has reasonable cause for withholding or 
refusing to make such payments and produce to the Engineer-in-Charge 
reasonable proof that he has so informed such nominated sub-contractor 
in writing, the Engineer-in-Charge shall be entitled to pay to such nomi
nated sub-contractor direct all payments (less retentions) which the Con
tract has failed to make to such nominated sub-contractor and to deduct 
the amounts so paid from any sums due to the Contractor. 

Nothing herein contained shall relieve the Contractor of his liabilities 
and obligations under the Contract or in any way affect the Contractor's 
direct responsibilities to Government nor shall it render Government in 
any way responsible to sub-contractors. 

40. Subject as otherwise provided in this Contract, all notices to 
Instructions d be given on behalf of Government and all other actions 
Notices an to be taken on its behalf may be given or taken by the 

Engineer-in-Charge or any officer for the time being 
entrusted with the functions, duties and powers of the Engineer-in-Charge. 

All instructions, notices and communications, etc. under the Contract 
shall be given in writing and if sent by registered post to the last known 
place of abode or business of the Contractor shall be deemed to have 
been served on the date when in the ordinar.y course of post these would 
have been served on the date when in the ordinary course Gf post these 
would have been delivered to him. 
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The Contractor or his Agent shaH be in attendance at the Site(s) 
during all worlcing hours and shall superintend the execution of the Works 
with such additional assistance in each trade as the Engineer-in-Charge 
may consider necessary. Orders given to the Contractor's Agent shall be 
considered to have the same force as if they had been given to the Con-
tractor himself. · 

The Engineer-in-Charge shall communicate or confirm his instruc
tions to the Contractor in respect of the execution of work in a "Works 
Site Order Book' maintained in the dfice of the Engiileer-in-Charge and 
the Contractor or his authorised representative shall confinn receipt of 
such instructions by signing the relevant en tires in this book. If required 
by the contractor he shall be furnished a certified true copy of such instruc
tion(s). 

41. If at any time after acceptance of the tender Government shaJI 

Foreclosure or 
Contract in Full 
or in Part due 
to Abandonmeol 
or- Reduction in 
scope of Work 

decide to abandon or reduce the scope of the Works 
for any reason whatsoever and hence not require the 
whole or any part of the Works to be carried out, the 
Engineer-in-Charge shall give notice in writing to that 
effect to the Contractor and the Contractor shall have 
no claim to any payment of compensation or otherwise 
whatsoever, on account of any profit or advantage 
which he might have derived from the execution of the 

Works full but which he did not derive in consequence of the foreclosure 
of the whole or part of the Works. 

The Contractor shall be paid at Contract rates full amount for works 
executed at Site and, in addition, a reasonable amount as certified by the 
Engineer-in-Charge for the items hereunder mentioned which could not 
be utilised on the work to the full extent because of the foreclosure : 

{a) Any expenditure incurred on preliminary site work, e.g. 
temporary access roads, temporary labour huts, staff 
quarters and site office; storage accommodation and water 
storage tanks. 

{b) (i) Government shall have the option to take over 
Contractor's materials or any part thereof either 
brought to Site or of which the contractor is legally 
bound to accept delivery from suppliers (for incor
poration in or incidental to the work), provided, how
ever, Government shall be bound to take over the 
materials or such portions thereof as the Contractor 
does not desire to retain. For materials taken over or 
to be taken over by Government cost of such materials. 
T~e cost shall, however, take into account purchase 
pnce, cost of transportation and deterioration or 
damage which may have been caused to materials 
whilst in the custody of the Contractor. 

(ii) For Contractor's materials not retained by Govern
ment, reasonable cost of transporting sucb materials 
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(d) 

(e) 
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If any materials supplied by Government are rendered 
surplus, the same except normal wastage shaH be returned 
by the Contractor to Government at rates not exceeding 
those at which these were originally issued less allowance 
for any deterioration or damage which may have been caused 
whilst the materials were in the custody of the Contractor. 
In addition, cost of transporting such materials from site 
to Government stores, if so required by Government. 

Reasonable compensation for transfer of T &P from Site 
to Contractor's permanent stores or to his other Works, 
whichever is less. If T&P are not transported to either of 
the said places, no cost of transportation shall be payable. 

Reasonable compensation for repatriation of Contractor's 
Site staff and imported labour to the extent necessary. 

The Contractor shall, if required by the Engineer-in-Charge, furnish 
to him books of account, wage books, time sheets and other relevant 
documents as may be necessary to enable him to certifY the reasonable 
amount payable under this Condition. 

42. If the Contractor is an individual or a proprietary concern and 
the individual or the proprietor dies and if the Contractor is a partnership 

concern and one of the partners dies then unless the 
Tennlnation o1 accepting authority is satisfied that the legal represen-
Contracl for tatives of the individual contractor or the proprietor of 
death the proprietary concern and in the case of a partner-

ship, the surviving partners, are capable of carrying out 
and completing the Contract, the Accepting Authority shall be entitled to 
cancel the Contract as to its uncompleted part without Government being 
in any way liable to payment of any compensation to the estate of the 
deceased Contractor andfor to the surviving partners of the Contractor's 
finn on account of the cancellation of the Contract. The decision of the 
Accepting Authority that the legal representatives of the deceased Con. 
tractor or the surviving partners of the Contractor's finn cannot carry out 
and complete the Contract shall be final and binding on the parties. 
In the event of such cancellation Government shall not hold the estate 
of the deceased Contractor and{or the surviving partners of the Contrac
tor's finn liable in damages for not completing the Contract. 

43. If the Contractor: 

(a) at any time makes default in proceeding with the Works 
canceUatlon of with due deligence and continues to do so after a 
Contract In Full notice in writing of 7 days from the Engineer-in-
or In Part Charge; or 



(b) 

(c) 

(d) 

(e) 

(f) 

(g) 

(h) 
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commits default in complying with any of the terms am 
conditions of the Contract and does not remedy it or tak• 
effective steps to remedy it within 7 days after a notice i1 
writing is given to him in that behalf by the Engineer-in· 
Charge; or 

fails to complete the Works or items of work with individua 
dates of completion. on or before the date(s) of completion 
and does not complete then within the period specifiec 
in a notice given in writing in that behalf by the Engineer· 
in-Charge; or 

shall offer or give or agree to give to any person in Govern· 
ment service or to any other person on his behalf any gif1 
or consideration of any kind as an inducement or reward 
for doing or forebearing to do or for having done or 
forborne to do any act in relation to the obtaining or 
execution or this or any other Contract for Government; or 

shall enter into a Contract with Government in connection 
with which commission has been paid or agreed to be paid 
by him or to his knowledge, unless the particulars of any 
such commission and the tenns of payment thereof have 
previously been disclosed in writing to the Accepting 
Authority/Engineer-in-Charge; or 

shall obtain a Contract with Government as a result of 
ring tendering or other non-bonafide methods of competitive 
tendering; or 

being an individual, or if a finn, any partner thereof. 
shall at any time be adjudged insolvent on have a recei~ng 
order or order for administration of his estate made agamst 
him or shall take any proceedings for liquidation or com
position (other than a voluntary liquidation for the purpose 
of amalgamation or reconstruction) under any Insolvency 
Ac~ for the time being in force or make any conveyance or 
ass1gnment of his effects or composition or arrangeme~t 
for the benefit of his creditors or purport so to do. or If 
B:ny application be made under any Insolvency Act for the 
!•me being in force for the sequestration of his estate or 
•fa trust deed be executed by him for benefit of his creditors; 
or 

being a company, shall pass a resolution or the Court 
shal! make an order for the liquidation of its affairs, or a 
receiver or manager on behalf of the debenture holders 
sha11 be appointed or circumstances shall arise which entitle 
the Court or debenture holders to appoint a receiver or 
manager; or 

(i) shall suffer an execution being levied on his goods and 
allow it to be continued for a period of21 days; or 
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assigns, transfers, sublets (engagement of labour on a 
piece-work:. basis or of labour with materials not to be 
mcorporated in the work, shall not be deemed to be sublet~ 
ting) or attempts to assign, transfer or sublet the entire 
Works or any portion thereof without the prior written 
approval of the Accepting Authority, 

the Accepting Authority may, without prejudice to any other right 
or remedy which shall have accrued or shall accrue thereafter to Govern
ment, by written notice cancel the contract as a whole or only such items 
of work in default from the Contract. 

The accepting Authority shall on such cancellation have powers to: 

(a) 

(b) 

take possession of the Site and any materials, constructional 
plant, implements, stores, etc., thereon; and/or 

carry out the incomplete work by any means at the risks and 
cost of the Contractor. 

On cancellation of the Contract in full or in part the Engineer-in
Charge shall determine what amount, if any, is recoverable from the 
Contractor for completion of the Works or part of the Works or in case 
the Works or part of the Works is not to be completed, the Loss or damage 
suffered by Government. In determining the amount, credit shall be given 
to the Contractor for the value of the work executed by him upto the 
time of cancellation, the value of Contractors materials taken over and 
incorporated in the work, and use of tackle and machinery belonging 
to the Contractor. 

Any excess expenditure incurred or to be incurred by Government 
in completing the Works or part of the Works or the excess loss or 
damages suffered or may be suffered by Government as aforesaid after 
allowing such credit shall be recovered from any moneys due to the 
Contractor on any account, and if such moneys are not sufficient the 
Contractor shall be called upon in writing to pay the same within 30 days. 

If the Contractor shall fail to pay the required sum within the afore
said period of 30 days, the Engineer-in-Charge shall have the right to sell 
any or all of the Contractor's unused materials, constructional plant, 
implements, temporary buildings, etc. and apply the proceeds of sale 
thereof towards the satisfaction of any sums due from the Contractor 
under the Contract and if thereafter there be any balance outstanding 
from the Contractor, it shall be recovered in accordance with the provi
sions of the Contract. 

Any sums in excess of the amounts due to Government and unsold 
materials, constructional plant, etc., shall be returned to the Contractor, 
provided always that if cost or anticipated cost of completion by Govern
ment of the Works or part of the Works is less than the amount which 
the Contractor would have been paid had be completed the Works or 
part of the Works, such benefit shall not accrue to the Contractor. 
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44. If the Contractor or his workman or employees shall injun 
or destroy any part o_f t~e building in which they t?BY be working or an} 

Liability for 
Damage, Defects 
or Imperfections 
and Rectific:ation -

butldmg, road, fence, etc. contiguous to the premise5 
on which the work or any part of it is being executed 
or if any damage shall happen to the work while i~ 
progress, the Contractor shall upon receipt of a notice 
in writing in that behalf make the same good at his 
own expense. If it shall appear to the Engineer-in

Charge or his Representative at any time during construction or re
construction or prior to the expir&tion of the Defects Liability Period 
that any work has been executed with unsound, imperfect or unskifui 
workmanship or that any materials or articles provided by the Con
tractor for execution of the work are unsound or of a quality inferior 
to that contracted for, or otherwise, not in accordance with the Contract 
or that any defect, shrinkage or other faults have appeared in the work 
arising out of defective or improper materials or workmanship, the 
Contractor shall, upon receipt of a notice in writing in that behalf from 
the Engineer-in-Charge forthwith rectify or remove and re-construct 
the work no specified in whole or in part, as the case may require or as 
the case may be, and/or remove the materials or articles so specified 
and provide other proper and suitable materials or articles at his own 
expense, not withstanding that the same may have been inadvertently 
passed, certified and paid for, and in the event of his failing to do so 
within the period to be specified by the Engineer-in-Charge in his notice 
aforesaid, the Engineer-in-Charge may rectify or remove and re-execute 
the work and/or remove and replace with others the materials or articles 
complained of, as the case may be, by other means at the risk and expense 
of the Contractor. 

In case of repairs and maintenance works, splashes and droppings 
from white-washing, painting, etc., shall be removed and surfaces cleaned 
simultaneously with completion of these items of work in individual 
rooms, quarters or premises, etc., where the work is done, without 
waiting for completion of all other items of work in the Contract. In case 
the Contractor fails to comply with the requirements of this Condition, 
the Engineer-in-Charge &hall have the right to get the work done by 
other months at the cost of the Contractor. Before taking such action. 
however, the Engineer-in-Charge shall give three days notice in writing 
to the Contractor. 

45. If any Urgent Work (in respect whereof the decision of the 
Engineer-in-Charge shall be final and binding) becomes necessary and 
u 1 w ks: the Contractor is unable or unwilling at once to carry it 

rgeo or out, the Engineer-in-Charge may by his own or other 
work people, carry it out as he may consider necessary.lfthe Urgent Work 
shall be such as the Contractor is liable under the Contract to carry out 
at his expense all expense incurred on it by Government shall be recover
able from the Contractor and be adjusted or set off against any sum 
payable to him. 

46. Where the Contractor is a partnership firm, the prior approval 
in writing of the Accepting Authority shall be obtained before any change 

Changes In 
Constitution 

is made int he constitution of the finn. Where the 
Contractor is an individual or a Hindu Undivided 
Family business concern such approval as aforesaid shall 
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likewise be obtained before the Contractor enters into any partnership 
agreement whereunder the partnership firm would have the right to 
carry out the work hereby undertaken by the Contractor. If prior approval 
as aforesaid is not obtained the Contract shall be deemed to have been 
assigned in coittravention of Condition 43(j) hereof and the same action 
may be taken and the same consequences shall unsue as provided for in 
the said Condition 43. 

47. The Contractor shaD during the currency of the Contract when 
called upon by the Engineer-in-Charge engage and also ensure engagement 
Training of by sub-contractors and others employed by the Con-
Apprentices tractor in connection with the Works, such number of 

Apprentices in the categories mentioned in Schedule F 
and for such periods as may be required by the Engineer-in-Charge. The 
contractor shall train them as required under the Apprentices Act 1961 
and shall be responsible for all obligations of the employer under the 
Act including the liability to make payment to Apprentices as required 
under the Act. 

48. Blank. 

49. Blank. 

SO. Blank. 



CHAPTER Ill 

VALUATION AND PAYMENT 

51. The Engineer-inwCharge shall except as otherwise stated as· 
certain and detennine by measurement the value i11 
accordance with the Contract of work done in accor· 

Records and 
Measurement 
dance therewith. 

All items having a :financial value shall be entered in Measuremen1 
Book, level book, etc. prescribed by Government so that a complete 
record is obtained of all work performed under the Contract. 

Buildings, etc. priced as a unit lump sum shall be entered by number 
at the unit lump sum. 

Work carried out for agreed lump sum shall be described and simi
larly recorded. 

Lump sum omissions shall be entered for deduction. 

Measurements shall be taken jointly by the Engineer-in-Charge or 
his authorised representative and by the Contractor or his authorised 
representative. 

Before taking measurements of any work the Engineer-in-Charge or 
the person deputed by him for the purpose shall give a reasonable notice 
to the Contractor. If the Contractor fails to attend or send an authorised 
representative for measurement arter such a notice or fails to countersign 
or to record the objection within a week from the date of measurement, 
then in any such event measurements taken by the Engineer-in-Charge or 
by the person deputed by him shall be taken to be correct measurements 
of the work. 

The ~ontractor shall, without extra charge, provide assistance with 
every appliance and other things necessary for measurement. 

Measurements shaH be signed and dated by both parties each day on 
the Site on completion of measurement. If the Contractor objects to any 
of the measurements recorded on behalf of Government a note to that 
effect shall be made in the Measurement Book against the item objected 
to and such note shall be signed and dated by both parties engaged in 
taking the measurement. 

If as a result of such objection, it becomes necessary tore-measure the 
work wholly or in part, the expense of such re-measurement shall be 
borne by the party requiring the measurements to be retaken provided 
that net errors are found by this measurement to amount to less than 5 
per cent of the value as recorded by the first measurement. Where, how
ever, the net errors amount to 5 per cent or over of the said value, the 
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cost of re-measurement shall be borne by the other party. In any case 
if the net value of errors found exceeds Rs. 500/~. the expense of re: 
measurement shall be borne by the other party. 

52. Except where any general or detailed description of the work 
in Bills of Quantities or Schedule of Works/Items/Quantities expressly 

shows to the contrary, Bills of Quantities or Schedule 
Method or of Works/Items/Quantities shall be deemed to have 
Measuremeut been prepared and measurements shall be taken in 

accordance with the procedure set forth in the Sche
dule of Rates/Specification notwithstanding any provision in the relevant 
Standard Method of Measurement or any general or local custom. In 
the case of items which are not covered by the Schedule of Rates/Speci
fication, measurements shall be taken in accordance with the relevant 
Standard Method of Measurement issued by the Indian Standards Insti
tution. 

53. The Contractor shall when required by the Engineer-in-Charge 
produce all quotations, invoices, vouchers and accounts or receipts in 
Producl:loa of connection with expenditure of Provisional or Prime 
Vouebers Cost Sums. He shall similarly produce vouchers, etc. 

if required, to prove to the Engineer-in-Charge that 
materials supplied by him are in confonnity with the specification laid 
down in the Contract. 

S4. Interim bills shall be submitted by the Contractor at intervals 
mentioned in Schedule F on or before the date fixed by the Engineer-
Payments 00 in-Charge, for the work executed. The Engineer-in-
Account Charge shall then arrange to have the bill verified by 

taking or causing to be taken, where necessary, the 
requisite measurements of the work. 

Payment on account for amount admissible shall be made on the 
Engineer-in-Charge certifying the sum to which the Contractor is con
sidered entitled by way of interim payment for the following: 

(a) 

(b) 

(c) 

all work executed, after deducting therefrom the amounts 
already paid, the security deposit/retention money and such 
other amounts as may be deductible or recoverable in terms 
of the Contract; 

1S percent of the cost (as assessed by the Engineer-in
Charge) of any materials which are in the opinion of the 
Engineer-in-Charge reasonably required in accordance with 
the Contract and have been brought to Site for incorpora
tion in the Works and are safeguarded against loss due 
to any cause whatsoever to the satisfaction of the Engineer
in-Charge, but have not been so incorporated; and 

1S percent of the cost (as assessed by the Engineer-in
Charge) in respect of non-perishable materials like steel 
which are reasonably required after fabrication in accor
dance with the Contract for incorporation in the Works 
but which have not been brought to Site but have been 
delivered for fabrication to some other workshop or factory 
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of the Contractor, against the Contractor furnishing a guarantee 
acceptable to Goverrunent. 

The advance payments under (b) and (c) above shall be adjusted 
as and when materials are utilised in the Works. 

The amount admissible shall be paid on the lOth day (or on the 
next working day if the lOth day happens to be a holiday) after presenta
tion of the bill, after such verification as is considered necessary being 
made in the meantime and if it is not so paid, interest shall be payable 
by Government on the amount admissible at the rate of 1 % per annum 
from the 11th day(or from the day following the next working day if the 
lOth day happens to be a holiday). 

Any interim certificate given relating to work done or materials 
delivered, may be modified or corrected by any subsequent interim certi
ficate or by the final certificate. No certificate of the Engineer-in-Charge 
supporting an interim payment shall of itself be conclusive evidence that 
any work or materials to which it relates is/are in accordance with the 
contract. 

Pending consideration of extention of date of completion interim 
payments shall continue to be made as herein provided. 

55. The final bill shan be submitted by the Contractor within three 
months of physical completion of the Works. No further claims shall 

Time Limit for 
Payment of Final 
Bill 

be made by the Contractor after subdivision of the 
final bill and these shall be deemed to have been waived 
and extinguished. Payment of those items of the bill 
in respect of which there is no dispute and of items 

in dispute, for quantities and at rates as approved by Engineer-in-Charge, 
shall be made within the period specified hereunder, the period being 
reckoned from the date of receipt of the bill by the Engineer-in-Charge: 

(a) Contract amount not exceeding Rs. 5 lakhs 

(b) Contract amount exceeding Rs. 5 lakhs 

Four months 

Six months 

Interest at th~ rate of 1% per annum shall be payable by Govern
ment on the porhon of the final bill payable as aforesaid but not paid 
within the stipulated period. 

After payment of the amount of the final bill payable as aforesaid 
has been made, the Contractor may, if he so desires, reconsider his 
position i~ n;spect of the _dis~uted port~on of the final bill and if he fails 
to do so wtthin 90 days, hts dtsputed clatm shall be dealt with as provided 
in the Contract. 

•s6. (a) Materials: If after submission of the tender and/or during 
the progress of the Works, the price of any material (not being a material 
Reimbursement/ supplied from the Engineer-in-Charge's store in ac-
Refund on cordance with the Conditions of the Contract) is in-
Variation ln creased or decreased by an Act of Legislature (Central 
Price or State) andfor any notification thereunder or on 

• To be deleted wlwre Condition 56-A is inclwhd 
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account of new duties or levies such as octroi or on 
account of increase or decre~se i!l such duties affecting ~he price of mate
rials required for incorporation tn the Works or the pr~ce of any !tern to 
be incorporated in the Works and made from matenals of wh1ch the 
price has increased or decreased as afores!lid an~ the Co~tracto: h~s 
thereupon to pay in respect of such matenal ?r 1te~ a pnce wh1~~ ts 
higher or tower than the price of that matenal or 1tem as prevmhng 
immediately before the passing of such Act or levying, increasing(decreas
ing of such duty Government shall in case of increase in price or the price 
reimburse to the Contractor the increase in price or the additional or 
increased duty paid by the Contractor and in case of decrease in price 
Government shall be entitled to a refund of the reduction in price or the 
reduction in duty. Provided however no reimbursement or refund shall be 
made if the increase/decrease is not more than :1:: 5% of the said price, 
and if so the reimbursement or refund shall be made only on the excess 
ove: ::1:: 5%. Provided that any increase will not be payable if such in~ 
crease has become operative after the Contract or extended date of 
completion of the Works or items of work in question. 

(b) Labour: For the purpose of this Contract, the minimum wages 
of unskilled labour and of sW.lled and semi-skilled labour on the date of 
submission of the tender shall be taken as shown in Schedule D. If on 
account of any legislation, n~?tification, labour award or duly approved 
binding agreement, the mimmum wages of unskilled labour and of 
skilled and semi~skilled labour are increased at any time or times after 
the date of submission of the tender and the Contractor has to pay any 
increased wages, then the Government shall reimburse to the Contractor 
the increase !n t~e cost ~f la~our not exceeding the increase permitted 
under the legtslatton, ~otd'i.c~tton, labou.r award or duly approved bin~ing 
agreement as aforesaid, subJect as heremafter provided. 

If any portion of the Wo~ks has been given on a piece-work basis 
and the cost of such w_ork has mcreased because of the increase in mini
mum wages as aforesatd, Government shall reimburse to the Contractor 
such incre1:1se not exceeding th~ amount calculated on the basis of the 
permitted mcrease for the portion of the labour component of the cost 
of such pi~ wo~k .. For this purpo~ the components of unskilled and of 
skilled (which Will mcl11;de semt-skilled) labour for each trade of work 
shall be taken as shown 10 Schedule E. 

Providet! however ~o increase sha.ll be payable if the increase is not 
more than 5% of the srud 

0
Wages and •. tf so, the increase shall be payable 

only on the excess o~er 5% .and prov1ded further that any such increase 
shall not be payable if such mcrea~e has become operative after the con
tract or extended date of completion of the Works or items of work in 
question. 

IUustration 

Piece-work rematmng to be 
done at the relevant date 
valued on the basis of Con-
tract rates ................................ . Rs. 1.ooo 



Unskilled labour com):lonent 
for the trade 

Skilled labour component for 
the trade 

Value of unskilled labour for 
piece-work 

Value of skilled labour for 
piece-work 

Wage rate of unskilled labour 
on the date of submission of 
the tender (as given in Sche
dule D) 

Increased wage rate of un
skilled labour 

Amount payable for increase 
in wage rate of unskilled 
labour 

Wage rate of skilled labour 
on the date of submission of 
the tender (as given in Sche
dule D) 

Increase wage rate of skilled 
labour 

Amount payable for increase 
in wage rate of skilled labour 

43· 

........................... ~ ..... 

................................. 

................................. 

150 X 

50 X 

3-{2.50+5%) 

2·50 

10-{8+5%) 

8·00 

15% 

5% 

Rs. 150 

Rs. 50 

Rs. 2·50 

Rs. 3 

- Rs. 22·50 

Rs. 8·00 

Rs. 10·00 

= Rs. 10·00 

(c) Insurance under Workmen's Compensation Act and other 
Liabili~les:.In the event of there being any increase ofw'?r.kmen's com
pensatton msurance premium under any law or any addttJOnal or new 
liability under the labour laws being imposed on the Contractor after the 
date of submission of the tender, the additional expenditure incurred by 
the Contractor in that behalf shall be paid to the Contractor by Govern
ment. 

(d) Additional statutory obligations: Any increase in the cost of 
work due to payment to Contractor's employees including those of piece
workers, at Site of work, because of additional statutory obligations after 
the date of submission of the tender, shall be reimbursed to the Contractor. 

General: The Contractor shaH for the purpose of any claim for 
additional payment under this Condition produce satisfactory documen
tary evidence in support thereof and shall at the request of the Engineer
in-Charge furnish such information as may be required by him. 

The Contractor shall within a reasonable time of becoming aware of 
any alteration jn the prices or variation in wages or variation in premium, 
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etc. as provided above, give notice thereof in writing to Governm~nt 
stating that the same is given pursuant to tiUs Condition together wtth 
aU information relating thereto which he may be in a position to supply, 
Similarly if any refund is to be claimed from the Contractor on account 
of reduction in price, the Engineer·in-Charge shall give notice thereof to 
the. Contractor and follow the same procedure. 

OR 
*56-A. (a) Materials: If after submission of the tender and/or 

during the progress of the Works, the price of any material (not being a 
material supplied from the Engineer-in-Charge's store 

Reimbursemeuti in accordance with the Conditions of the Contract) is 
Refund on increased or decreased by an Act of Legislature 
Variation in (Central or State) andfor any notification thereunder 
Price (To be or on account of new duties or levies such as octroi 
incorporated or on account of increase or decrease in such duties in those 
contracts only affecting the price of materials required for in corpora-
in which transport tion in the Works or the price of any item to be in-
u a significant corporated in the Works and made from materials of 
factor which the price has increased or decreased as afore-

. said and the Contractor has thereupon to pay in 
respect of suclf ma~erial !lr item a pri~C: wfl!ch is ~igher or lower than ~he 
price of that matenal or 1tem as preva1hng 1mmed1ately before the passmg 
of such Act or levying, increasing/decreasing of such duty, Government 
shall in case of increase in the price reimburse to the Contractor the in
crease in price or the additional or increased duty paid by the Contractor 
and in case of decrease in price Government shall be entitled to a refund 
of the reduction in price or the reduction in duty. Provided however no 
reimbursement or refund shall be made if the increase/decrease is not more 
than :: 5% of the said price and, if so, the reimbursement or refund shall 
be made only on the excess over = 5 %. Provided that any increase will 
not be payable if such increase has become operative after the Contract 
or extended date of completion of the Works or items of work in question. 

(a) (i) Petrol and/or Diesel: lf a.fter submission of th~ tender andJor 
during the progres~ of th: Works, pnce of petrol and/or diesel (not bemg 
supplied from Eng~neer-m-Charge s store m accordance with the Condi
tions of the Contract) is increased or decreased by an Act of Legislature 
(Control or State) and/or any notification.thereunder and the Contractor 
has thereupon to _Pay for petrol and/o~ d1esel a price which is higher or 
lower than t~e pnce of petrol and/or diesel as Pr:evailing inunediately be
fore the passmg of such Act, Governll"l;ent shall m case of increase in the 
price reimbl':rse to the Contract?r th~ mcrease in price paid by the Con
tractor and 10 case <;>f d~crea~e m pn~ Government shall be entitled to 
refund of the reductto~ m P!lce. ProVIded however no reimbursement or 
refund sh~l be ma~e rf the m~reasefdecrease is not more than :1:: 5% of 
the said pnce and 1f so,

0 
the relf!lbursement o~ refund shall be made only 

on the excess over :1:: 5 %. Provided that any mcrease will not be payabl 
if such increase has become operative after the Contract or ext ded d t e 
of completion of the Works or items of work in question. en a e 

(b) Labour: For the purpose of this Contract the m·n· 
~f unskilled la~ur and of skilled and semi-skilled labour ~~n;~~d:~g~} 

• To be deleted wllere Condition S6 U included. 
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submission of the tender shall be taken as shown in Schedule D. If on 
account of any legislation, notification, labour award or duly approved 
binding agreement, the minimum wages of unskilled labour and of skilled 
and semi-skilled labour are increased at any time or times after the date 
of submission of the tender and the Contractor has to pay any increased 
wages, then the Government shall reimburse to the Contractor the in
crease in the cost of labour not exceeding the increase permitted under 
the legislation, notification, labour award or duly approved binding agree· 
ment as aforesaid, s~bject ~s hereinafter provided. . 

If any portion of the Works has been given on a piece-work basis 
and the cost of such work has increased because of the increase in mini
mum wages as aforesaid, Government shall reimburse to the Contractor 
such increase not exceeding the amount calculated on the basis of the 
permitted increase for the portion of the labour component of the cost of 
such piece~work. For this purpose the components of unskilled and of 
skilled (which will include semi·skilled) labour for each trade of work 
shall be taken as shown in Schedule E. 

Provided however no increase shall be payable if the -increase is not 
more than 5% of the said wages and, if so, the increase shall be payable 
only on the excess over 5% and provided further that any such increase 
shall not be payable if such increase has become operative after the 
contract or extended date of completion of the Works or items of work 
in question. 

lllustratioo 

Piece-work remaining to be 
done at the relevant date 
valued on the basis of Con~ 
tract rates 

Unskilled labour component 
for the trade 

Skilled labour component for 
the trade 

Value of unskilled labour for 
piece-work 

Value of skilled labour for 
piece-work 

Wage rate of unskilled labour 
on the date of submission of 
the tender (as given in Sche~ 
dule D) 

Increased wage rate of un~ 
skilled labour 

Amount payable for increase 

................................ 

............................... 

.............................. 

in wage rate of unskilled 150 x 
labour 

3-(2·50+5%) 

2·50 

Rs. 1,000 

15% 

5% 

Rs. ISO 

Rs. 50 

Rs. 2·50 

Rs. 3 

= Rs. 22·50 



Wage rate of skilled labour on 
the date of submission of the 
tender (as given in Sche-
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dule D) ................................ . 

Increase wage rate of skilled 
labour ...........................•..•.• 

Amount payable for increase 
in wage rate of skilled labour 50 X 

10-(8+5%) 

8·00 

Rs. 8·00 

Rs. 10·00 

= Rs. 10·00 

(c) Insurance under Workmen's Compensation Act an~ other 
Liabilities: In the event of tbere being any increase or wor~men s com~ 
pensation insurance premium under any law or any addittonal or new 
liability under the labour taws being imposed on the Contract_or after the 
date of submission of the tender, the additional expenditure mcurred by 
the Contractor in that behalf shall be paid to the Contractor by Govern
ment . 

. qeneral: The Contractor. shall for the purpose of. any claim for 
addttional payment under thts Condition produce satisfactory doel!· 
mentary evidence in support thereof and shall at the request of t~e Eng~
neer-in-Charge furnish such information as may be required by him. 

The Contractor shall within a reasonable time of becoming aware of 
any alteratio'!- in the prices ?r variation in wages or variation in premium, 
etc.! as provtded ab~ve,_ gtve notice thereof in writing to Goverf?-ment 
statmg that the same 1s gtven pursuant to this Condition together w1th all 
i~fo~ati<;'n relating th~reto which he may be in a position to supply. 
Snrularly 1f any refund ts to be claimed from the Contractor on account 
of reduction in price, the Engineer-in-Charge shall give notice thereof to 
the Contractor and follow the same procedure. 

57. Loans will subject to availability of funds and, if ~equired by 
LoaDs the Contractor, be given as under within SIX weeks of 

. _ . submission of application by him su~je~t to other 
cond1t10ns bemg fulfilled and the Engineer-in-Charge cert1fymg the sum 
to which the Contractor is entitled by way of loan: 

(a) for execution of any essential preliminary items of work such as 
In case of huttings for labour, access road, Site offices, _at 75_% 
contracts of the cost thereof as assessed by the Engmeer-tn-
valued at over Charge on completion of these items or part(s) thereof. 
Rs. 10 lakbs Interest on the sum outstanding shall be levied at the 

percentage mentioned in Schedule F. 

Loan against this item shall in no case exceed 2% of the Con
tract Sum. 

(b) for plant and equipment specifically acquired for the work and 
In se or brought to site, at 75% of the purchase price ?f 
con':acts new machinery, against production of documents tD 
valued at over support thereof and subject to the condition that the 
Rs.lO lakbs. Engineer~in~Charge considers the price reasonable and 

that such plant and equipment are necessary for the Works and 



(c) 

not in excess· of requirementS arid are hypothecated in favOur of 
Government in the form required by Government. Interest on 
the sum outstanding shall be levied at the percentage mentioned 
in Schedule F. 

Loan against plant and equipment shall in no case exceed 6% 
of the Contract Sum. 

a lumpsum advance not exceeding 4% of the Contract Sum 
In &sc of 
contracts 
nlucd at over 
Rs. 20 lakhs 

against a guarantee acceptable to Government at the 
rate of interest mentioned in Schedule F. The advance 
shall be utilised for the purposes of this Contract only 
and for no other purpose. 

Provided that if a request for loan is made by the Contractor against 
all the three aforementioned provisions of this Condition vi1.. (a), (h) and 
(c), the total sum to be given as loan shall not exceed 10% of the Con
tract Sum. 

Recovery of the sums loaned against (a), (b) and (c) above and of 
interest thereon shall be made by deduction from the on account pay
ments referred to in Condition 54 and as mentioned in Schedule F, in 
suitable percentages in relation to the progress, as fixed by the Engineer
in-Charge, so that all tbe sums loaned with interest thereon shall be fully 
recovered by the time work amounting to nearly 80% of the Contract 
Sum is completed. If the amount payable under any interim bill is not 
sufficient to cover all deductions to be made for sums loaned and other 
sums deductible therefrom, the balance outstanding shall be deducted 
from subsequent interim bill/bills, as may be necessary, failing that, as 
otherwise provided for in the Contract. 

If for any reason, except a default of the Contractor, the work under 
the Contract is suspended or is to be suspended for more than IS days, 
the Contractor shall be at liberty to remove the plant and equipment or 
any part thereof hypothecated to Government under clause (b) above to 
any other Works site of the Contractor for carrying on his other Works, 
on his furnishing prior to such removal a bank guarantee acceptable to 
Government for the amount of the outstanding loan granted under 
clause (b) above with interest and undertaking to bring back to the Site, 
before expiry of the period of suspension, the Plant & Equipment as may 
be necessary for completion of the Works. If such Plant & Equipment are 
not brought back, the Contractor shall forthwith repay the amount of 
the loan outstanding with interest. 

58. Bonus shall be paid to the Contractor as hereinafter provided 
.. I~ b for earlier completion of the entire work comprised 

nus 'o e . th C If h . . incorporated in m e ontra7t. t e entire work IS completed in 
thqse contracts accordance With the terms and Conditions of the 
o11ly in ll_!hich . C<;'ntract before expiry of the original period pres-
<1ompletJOn earlier en bed for completion a bonus for the period saved 
tlmtthedate th · · I . ct' f . 
stipulated is on e ongma p~no o. completion shall be payable 
desired). at t~e rate me!lt1oned m Schedule F subject to the 

max1mum proVIded therein. 
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Bonus shall be granted only if the entire work is actually completed 
before expiry of the originally stipulated period of completion. Any plea 
that the delay was due to any difficulty or cause beyond the Contractor's 
control, or to any act or default of Government, its servants or agents, 
or any other reason whatsoever except that mentioned in Conditions 12 
& 13 in respect of additional work, shall not be entertained for consider
ing the period of completion of the Works. 

59. Whenever any claim for the payment of a sum of money to 
Government arises out of or under this Contract 

g~yments 
15
and against the Contractor the same may be deducted 

erpaymeD by Government from any sum then due or which 
at any time thereafter may become due to the Contractor under 
this Contract and failing that under any other Contract with Government 
or from any other sum due to the Contractor from Government (which 
may be available with Government) or from his security deposit/retention 
money; or he shall pay the claim on demand. 

Government reserve the right to carry out post-payment audit and 
technical examination of the final bill including all supporting vouchers, 
abstracts, etc. Government further reserve the right to enforce recovery 
of any overpayment when detected, notwithstanding .the fact that the 
amount of the final bill may be included by one of the parties as an item 
of dispute before an arbitrator appointed under Condition 60 of this 
Contract and notwithstanding the fact that the amount of the final bill 
figures in the arbitration award. 

If as a result of such audit and technical examination any overpay
ment is discovered in respect of any work done by the Contractor or 
alleged to have been done by him under the Contract, it shall be recovered 
by Government from the Contractor by any or all of the methods pres
cribed above or if any underpayment is discovered, the amount shall be 
duly paid to the Contractor by Government. 

Provided that the aforesaid right of Government to adjust over
payments against amounts due to the Contractor under. any other Con
tract with Government shall not extend beyond the penod of two years 
from the date of payment of the final bill or in case the final bill is a 
'minus' bill, from the date the amount payable by the Contractor under 
the 'minus' final bill is communicated to the Contractor. 

Any amount due to the Contractor under this Contract for under
payment may be adjusted against any amount !hen due or wh1ch may at 
any time thereafter become due before payment IS made to the Contractor, 
from him to Government on any other Contract or account whatsoever. 



CHAPTER IV 

ARBITRATION AND LAWS 

60. All disputes or differences whatsoever which shan at any time 
arise between the parties hereto touching or concerning the Works or the 
execution or maintenance thereof or this Contract or the construction 
Arbltratiom execution or mai~tenance ~hereof or _this Contract 

or the constructton meanmg operation or effect 
thereof or to the rights or liabilities of the parties or arising out of or in 
relation thereto whether during or after completion of the Contract or 
whether before or after determination, foreclosure or breach of the 
Contract (other than those in respect of which the decision of any person 
is by the Contract expressed to be final and binding) shall after written 
notice by either party to the Contract to the other of them and to the 
Appointing Authority hereinafter mentioned be referred for adjudication 
to a sole Arbitrator to be appointed as hereinafler provided. 

For the purpose of appointing the sole Arbitrator referred to above, 
the Appointing Authority mentioned in Schedule F will send within 
thirty days of receipt of the notice, to the Contractor a panel of three 
names of persons who shaH all be presently unconnected with the organi
sation for which the work is executed, from any one or more of the 
following: 

(I) Past/present President of the Institution of Engineers (India); 

(2) Past/present Chairman of a Local Centre of the Institution of 
Engineers (India); 

(3) Past/present President of the Institution of Surveyors; 

(4) Past/present Chief Engineer/Add!. Chief Engineer/Deputy 
Chief Engineer, of Central or State P.W.D., M.E.S. Railways. 

(S) Past/present Chief Surveyor of Works/Supdt. Surveyor of 
Works/Superintending Engineer, of M.E.S. or C.P.W.D. 

(6) Persons on the Panel of Arbitrators of the Ministry of Works, 
Housing & Supply (Department of Works & Housing). 

The Contractor shall on receipt of the names as aforesaid, select 
any one of the persons named to be appointed as a sole Arbitrator and 
communicate his name to the Appointing Authority within thirty days 
of receipt of the names. The Appointing Authority shall thereupon 
without any delay appoint the said person as the sole Arbitrator. If the 
Contractor fails to communicate such selection as provided above within 
the period specified, the Appointing Authority shall make the selection 
and appoint the selected person as the Sole Arbitrator. 
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If the Appointing Authority fails to send to the Contractor the 
panel of three names as aforesaid within the period specified, the Con
tractor shall send to the Appointing Authority a panel of three names. of 
persons who shall all be unconnected with the organisation for which 
the work is executed from any one or more of the categories mentioned 
above. The Appointing Authority shall on receipt of the names as afore-
said select any one of the persons named and appoint him as the sole 
Arbitrator. If the Appointing Authority fails to select the person and 
appoint him as the sole Arbitrator within 30 days of receipt of the panel 
and inform the Contractor accordingly, the Contractor shall be entitled 
to appoint one of the persons from the panel as the sole Arbitrator and 
communicate his name to the Appointing Authority. 

If the Arbitrator so appointed is unable or unwilling to act or resigns 
his appointment or vacates his office due to any reason whatsoever another 
sole Arbitrator shall be appointed as aforesaid. 

The work under the Contract shall, if reasonably possible, continue 
during the arbitration proceedings and no payment due or payable to 
the Contractor shall be withheld on account of such proceedings. 

The Arbitrator shall be deemed to have entered on the reference 
on the date he issues notice to both the parties fixing the date of the :first 
hearing. 

The Arbitrator may, from time to time, with the consent of the 
parties, enlarge the time for making and publishing the award. 

The Arbitrator shall give a separate award in respect of each dispute 
or difference referred to him. 

The venue of arbitration shall be such place as may be fixed by the 
Arbitrator in his sole discretion. 

The fees, if any, of the Arbitrator shall, if required to be paid before 
the award is made and published, be paid half and half by each of the 
parties. The costs of the reference and of the award (including the fees, 
if any, of the Arbitrator) shall be in the discretion of the Arbitrator who 
may direct to and by whom and in what manner, such costs or any part 
thereof shall be paid and may fix or settle the amount of costs to be so 
paid. 

The award of the Arbitrator shall be :final and binding on both the 
parties. 

61. This Contract shall be governed by the Indian laws for the 
Laws Govemlna time being in force. 
the Contract 



APPENDIX I 

(See Condition 18} 

CONTRACTORS LABOUR REGULATIONS 

I. Dejinitio11s: In these regulations, unless otherwise expressed or 
indicated, the following words and expressions shall have the meaning 
hereby assigned to them: 

(a) 

(b) 

(c) 

(d) 

"Labour" means workers employed by a contractor directly, or 
indirectly through a sub-contractor, or by an agent on his behalf 
on a payment not exceeding Rs. 500/- per month. 

"Fair Wago:" means wages, which shall include wages for weekly 
day of rest and other allowances, whether for time or piece work, 
after taking into comideration prevailing market rates for simi
lar employments in the neighbourhood but shall not be less than 
the minimum rates of wages fixed under the Minimum 
Wages Act. 

"Contractor" for the purpose of these Regulations shall include 
an agent or sub-contractor employing labour on the work taken 
on contract. 

"Inspecting Officer .. means any Labour Enforcement Officer, 
or Assistant Labour Commissioner of the Chief Labour Com
missioner's Organisation. 

(e) "Form .. means a fonn appended to these Regulations. 

2. Notice of commencement: The Contractor shall, within 7 days· 
of commencement of the work, furnish in writing to the Inspecting Officer 
of the area concerned the following infonnation: 

(a) name and situation of the work. 

(b) Contractors• name and address. 

(c) particulars of the Department for which the work is undertaken. 

(d) names and address of sub-contractors as and when they are 
appointed. 

(e) commencement and probable duration of the work. 

(f) number of workers employed and likely to be employed, 

(g) •fair wages• for different categories of workers. 

3. 
working 

(i) Number of hours of work which shall constitute a normal 
day: The number of hours which shall constitute a normal 
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working day for an adult shall be 9 hours. The working day of an adu~t 
worker shall be so arranged that inclusive of intervals, if any, for rest It 
shall not spread over more than twelve hours on any day. When an adult 
worker is made to work for more than 9 hours on any day or for mo~e 
than 48 hours in any week he shall, in respect of overtime work, be pmd 
wages at double the ordinary rate of wages. 

Note:- The expression •ordinary rate of wages' means the fair wage the 
worker is entitled to. 

(ii) Weekly day of rest: Every worker shall be given a weekly 
day of rest which shall be fixed and notified at least 10 days in advance. 
A worker shall not be required or allowed to work on the weekly rest day 
unless he has or will have a substituted rest day on one of the five days 
immediately before or after the rest day, provided that no substitution 
shall be made which will result in the working for more than ten 
days consecutively without a rest day for a whole day. 

Where in accordance Wiih the foregoing provisions a worker works 
on the rest day and has been given a substituted rest day he shall be paid 
wages for the work done on the weekly rest day at the overtime rate of 
wages. 

4. Display of notice regarding Wages, Weekly Day of Rest, etc.: 
The Contractor shall before he commences his work on contract, display 
and correctly maintain and continue to display and correctly maintain 
in a clean and legible condition in conspicuous places on the Works, 
notices in English and in the local Indian language, spoken by majority 
of workers, giving the rate of fair wages, the hours of work for which such 
wages are payable, the weekly rest days workers are entitled to and name 
and address of the Inspecting Officer. The Contractor shall send a copy 
each of such notices to the Inspecting Officer. 

5. Fixation of Wage Periods: The Contractor shall fix wage periods 
in respect of which wages shall be payable. No wage period shall normally 
exceed one week. 

6. Payment of Wages: 

(i) Wages due to every worker shall be paid to him direct. All wages 
shall be paid in current coins.or currency or in both. 

(ii) Wages of every worker employed on the contract shall be paid, 
where the wage period is one week, within 3 days from the end 
of the wage period; and in any other case before the expiry 
of the 7th day or lOth day from the end of the wage period 
according as the number of workers does not exceed 1000 or 
exceeds I 000. 

(iii) When employment of any worker is terminated by or on behalf 
of the contractor, the wages earned by him shall be paid before 
expiry of the day succeeding the one on which his employment 
is terminated. 
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(iv) Payment of wages shall be made at the work site on a workin. 
day except when the work is completed before expiry of th 
wage period, in which case final payment shall be made at th 
work site within 48 hours of the last working day and durin: 
normal working time. 

Note: The term .. working day" means a day on which the work 01 
which labour is employed, is in progress. 

7. Registe,. of Workmen: A register of workmen shall be maintaine( 
in Form I and kept at the work site or as near it as to possible, and tht 
relevant particulars of every workman shall be entered therein withir 
3 days of his employment. 

8. Employment Card: The Contractor shall issue an employmen· 
card in Form II to each worker on the day of work or entry into hi! 
employment. If a worker has already any such card with him issued b) 
the previous employer, the contractor shall merely endorse that Employ· 
ment Card with relevant entries. On termination of employment tbt 
Employment Card shall again be endorsed by the contractor and returnee 
to the worker. 

9. Register of Wages etc: 

(i) A Register of Wages-cum-Muster Roll in Form III shall be 
maintained and kept at the work site or as near to it as possible. 

(ii) A wage slip in the Form IV shall be issued to every worker 
employed by the contractor at least a day prior to disbursement of wages. 

10. Fines and Deductions which may be made from Wages: 

(i) Wages of a worker shall be paid to him without any deductions 
of any kind except the following: 

(a) 

(b) 

fines;. 

deductions for absence from duty, i.e. from the place or the 
places where by the terms of his employment he is required to 
work. The amount of deduction shall be in proportion to the 
period for which he was absent; 

(c) deductions for damage to or loss of goods expressly entrusted 
to the employed person for custody, or for loss of money which 
he is required to account for, where such damage or Joss is 
directly attributable to his neglect or default; 

(d) deductions for recovery of advances or for adjustment of over
payment of wages. Advance granted shall be entered in a register; 
.and 

(e) any other deduction which the Government may from time to 
time allow. 

(ii) No fines shaJl be imposed on any worker save in respect of such 
acts and omissions on his part as have been approved of by the Chief 
Labour Commissioner. 
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(iii) No fine ·sha:U be imposed on ·a worker· and no dedUCtion for 
damage or toss shall be made from his wages until the worker has ?ee0 

given an opportunity of showing cause against such fines or deducttons. 

(iv) The total amount of fines which may be imposed in any one 
wage period on a worker shall not ex~~ an amount equal to t~ree 
paise in a rupee of the wages payable to him tn respect of that wage penod. 

(v) No fine imposed on a worker shaD be recovered fr~ ~im in 
instalments or after expiry of sixty days from the date on whtch 1t was 
imposed. E~ery fine shall be deemed to have been imposed on the day of 
the act or omission in respect of which it was imposed. 

(vi) The contractor shall maintain both in English and the local 
Indian language a list, approved by the Chief labour Commissioner, 
clearly stating the acts and omissions for which penalty or fine II;~aY be 
imposed on a workman and display it in good condition in a consptcuous 
place on the work site. 

11. Preservation of Registers: The register of workmen and the 
Register of Wages-cum-Muster Roll required to be maintained under 
these Regulations shaH be preserved for 3 years after the date on which 
the last entry is made therein. 

12. Enforcement: The Inspecting Officer shall either on his own 
motion or on a complaint received by him carry out investigations, and 
send a ·report to the Engineer-in-Charge specifying the amounts represent
ing worker's dues and amount of penalty to be imposed on the contractor 
for breach of these Regulations, that have to be recovered from the 
contractor, indicating full details of the recoveries proposed and the 
reasons therefor. It shall be obligatory on the. part of the Engineer-in
Charge on receipt of such a report to deduct such amounts from payments 
due to the contractor. 

13. Disposal of amounts recovered from contractor: The Engineer
in-Charge shall arrange payment to workers concerned within 45 days 
from receipt of a report from the Inspecting Officer except in cases where 
the contractor had made an appeal under Regulation 15 of these Regula
tions. In cases where there is an appeal, payment of workers dues would 
be arranged by the Engineer-in-Charge. wherever such payments arise, 
within 30 days from the date of receipt of the decision of the Regional 
Labour Commissioner (R.L.C.). 

14. Welfare Fw1d: All moneys that are recovered by the Engineer
in-Charge by way of workers' dues which could not be disbursed to 
workers within the time limit prescribed above, due to reasons such as 
whereabouts of workers not being known, death of a worker,etc. and also 
amounts recovered as penalty, shall be credited to a Fund to be kept 
under the custody of the R.L.C. for such benefit and welfare of workmen 
employed by contractors as are prescribed by the Chief Labour Commis
sioner. 

15. Appeal against decision of Inspecting Officer: Any person 
aggrieved by a decision of _the Inspecting Officer may appeal 
against such decision to the Regtonal Labour Commissioner concerned 
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within 30 days from the date of the decision, forwarding simultaneous)' 
a copy of his appeal to the Engineer-in-Charge. The decision of thi 
Regional labour Commissioner shall be final and binding upon the con, 
tractor and the workmen. 

16. Representation of parties: 

(i) A Workman shall be entitled to be represented in any investiga· 
tion or enquiry under these Regulations by an officer of a registered trade 
union of which be is a member or by an officer of a Federation of trade 
unions to which the said trade union is affiliated or where the workman 
is not a member of any registered trade union, by an officer of a registered 
trade union, connected with, or by any other workman employed in, the 
industry in which the worker is employed. 

(ii) A contractor shall be entitled to be represented in any investiga~ 
tion or enquiry under these Regulations by an officer of an association 
of contractors of which he is a member or by an officer of a Federation 
of associations of contractors to which the said association is affiliated 
or where the contractor is not a member of any association of contractors, 
by an officer of association of employers, connected with, or by any 
other employer engaged in, the industry in which the contractor is engaged. 

(iii) No party shall be entitled to be represented by a legal practi~ 
tioner in any investigation or enquiry under these Regulations. 

17. Inspection of Books and other Documents: The contractor shall 
allow inspection of the Registers and other docwnents prescribed under 
these Regulations by Inspecting Officers and the Engineer~in~Charge or 
his authorised representative at any time and by the worker or his agent 
on receipt of due notice at a convenient time. 

18. 'Interpretation, etc: On any question as to the application, 
interpretation or effect of these Regulations, the decision of the Chief 
Labour Commissioner or Deputy Chief Labour Commissioner (Central} 
shall be final and binding. 

19. Amendments: Government may from time to time, add to or 
amend these Regulations and issue such directions as it may consider 
necessary for the proper implementation of these Regulations or for the 
purpose of removing any difficulty which may arise in the administration 
thereof. 
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FORM I 

REGISTER OF WORKMEN 

(Regulation 7) 

( i) Name and address of the Contractor .............................. . 

(ii) Number and date of the contract .......................................... . 

(iii) Name and address of the department awarding the contract ........ . 

.. ......... , ........................................................................... . 
(iv) Nature of contract and location of work: ................................. .. 

(v) Duration of the contract ......................................... ; ........... .. 

S. No. 

I. 

Permanent I 
Home address 

of employee 
1 (Village, j 

Dist. 
Thana) I 

6. 

Name and 
surname of 
the worker 

2. 

Present 
Address 

7. 

Ago 
and 
Sex 

Father'sl 
Husband's 

name 

Nature of 
employment/ 
Designation 

3. 4. 

I Date of I Date of i 
I commence- I tennination I 
' ment of 1 or leaving 

employ- I of employ· I 
ment ment 

I 
8. 9. 

Signature I 
of thumb 

of the 
employee 
imp=ion I 

10. 1 

s. 

II. 
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FORM II 

EMPLOYMENT CARD 

(Regulation 8) 

( i) Name and Sex of the worker ............................................ . 

(ii) Father'sfHusband's name ..........................•.......•................. 

(iii) Address ...................................................................... . 

(iv) Age or Date of birth .......................................................... . 

(v) Identification marks ............................•......................... 

Particulars of next of kin (wife1busband and children, if any, or of 
dependent next of kin in case the worker has no wife/husband or child):-

NAME ..•........•.... , ...................................................... . 

Full address of Dependents ......................................•..•........•.. 
(specify village, Dist. and State) 

Name and ParticuJars of Total period 
address location or for which the 

of employer worksite and worker is Actual number 
S. No. (specify whether description of employed of days worked 

a contractor or work done (from ............ 
a sub-contractor) to ............... ) 

I. 2. 3. 4. '· 

I 

I ' 
I ! 

Wage rate Total wage 
L<avo Nnture or (with par- earned by 

taken (No. work done ticulars or the worker Signature 
of days by the Wage unit in during the Remarks of the 

should be worker period case of period employer 
specified) piece- shown 

work) under col. S 
6, 

I 
7. 8. 9. 10. II. 12. 

I 
i 

' ! I 

N.B. For a worker employed at one t1me on p!ece·work bas1s and at another on 
daily wages, relevant entries in CC!;pcct of each type of employment should 
be made separately. 
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FOIU.f1ll 

REGISTER OF WAGES-CUM-MUSTER ROLL 
(Regulation 9) 

( i) Name and address of the Contractor.-...................................... . 

(ii) No. & date of the contract ............................•......................... 

(ill) Name and address of the department awarding the contract ......•..•. 

(iv) Nature of contract and location ofwork ............................•......•. 

( v) Duration of the contract ........................................................ . 

(vi) Wage period ....................................................................... . 

Daily atten-
Name& Father's! Desig- dance (No. Total 

S.No. Surname Hus-

""' 
natioD/ of units atten-

of the band's Nature worked dan«/ 
worker name of work 1234 Units 

56 7 ...... 31 

I. 2. 3. 4 • s. 6. 7. . . . 

' I 
I 
I 

Fair Wages payable Wages paid Overtime worked 

D.A.& 
Total 

D.A.& Over- .... .,. 
Basic other Basic other Dates No. of time paid 

allow- allow- .... wages ··= """"' ' 
earnod 

8. •• 10 • II. 12. 13. 14. IS. 
' 

I 

I I 
Deductions from wages I /Signa-

ture 
*Deduc- R~ Other Not Date Ot 

tion deduc- wages of I thumb Ro-
•Fine Ho""' 

covery lions pay- pay- impre- mad" fot of ... ~ .. rent ad- able ment ssion 

or loss ... .,.. 1 ofthe 
' worker 

16. 1 11. 18. 19. 20. 21. 22. 23. 24. 

• Reasons to be recorded 1n column 24. 
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FORM IV 

WAGE SLIP 

(Regulation 9) 

i) Name of the Contractor ....................................... . 

ii) Place .....•....•.....•................................•.....••....... 

l. Name o{workei- with father'sjbusband'~ name 

2. Nature of employment 

3. Wage Periorl 

4. Rate of Wages payable 

5. Total attendance/Units of work done 

6. Dates on which overtime worked 

7. Overtime Wages 

8. Gross wages payable 

9. Total deductions (indicating nature of deductions) 

10. Net wages payable 

Contractor's Signature/ 

Thumb Impression 

Employee's Signature/ 

Thumb Impression 



APPENDIX II 
(See Condition 18) 

MODEL RULES FOR LABOUR WELFARE 

1. Definitions : 

(a) 

(b) 

'Workplace' means a place at which. on an average, twenty 
or more workers are employed. 

'Large Workplace' means a place at which, -on an averas:e, 
SOO or rilore workers are employed. 

2. First Aid : At every workplace, there- shall be maintained in a 
readily accessible place first-aid appliances including an adequate supply 
of sterlized dressings and sterlized cotton wool as prescribed in the Factory 
Rules of the State in which the work is carried on. The appliances shall 
be kept in good order and, in large workplaces, they shall be placed under 
the charge of a responsible person who shall be readily available during 
working hours. 

At large workplaces, where hospital facilities are not available 
within easy distance of the Works, ·First -Aid posts shall be established 
and be run by a trained compounder. 

Where large workplaces are remotely situa-ted and far away from 
regular hospitals, an indoor ward shall be provided \Yith one .bed for every 
250 employees. 

Where large workplaces are situated in cities, towns or hi their 
suburbs and no beds are considered necessary owing to proximity of city 
or town hospitals, suitable transport shall be provided to facilitate removal 
of urgent cases to these hospitals. At other workplaces, some conveyance 
facilities shall be kept readily available to take injured person or persons 
suddenly taken seriously ill, to the nearest hospital. 

At large workplaCes there shall be provided and "htaintained an 
ambulance r(!om of the prescribed sizes, containing the prescribed equip. 
ment and in the-charge of such medical arrd nursing staff as may be pre
scribed. For this purpose the relevant provisions of the Factory Rules 
of the State Government of the area where the work is carried on may be 
taken as the prescribed standard. 

3. Accommodation for labour : The Contractor shall during the 
progress of the Works provide, erect and maintain necessary temporary 
living accommodation and ancillary facilities for labour at his own ex. 
pense and to standards & scales as approved by the Engineer-in-Charge. 

4. Drinking Water: In every workplace, there shall be provided 
and maintained at suitable places, easily accessible to labour, a sufficient 
supply of cold water fit for drinking. 
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Where drinking water is obtained from an intermittent public· 
water supply each workplace shall be provided with storage where drink
ing water shall be stored. 

Every water supply storage shall be at a distance of not Jess than 
IS meters from any latrine drain or other source of pollution. Where water 
has to be drawn from an existing well, which is within such proximity of 
latrine drain or any other source of pollution, the well shall be properly 
chlorinated before water is drawn from it for drinking. All such wells 
shall be entire1y closed in and be provided with a trap door which shall 
be dust and water-proof. 

A reliable pump shall be fitted to each covered well, the trap door 
shall be kept locked and opened only for cleaning or inspection which 
shall be done at least once a month. 

5. Washi11g and Bathing Places: Adequate washing and bathing 
places shall be provided separately for men and wcmen. Such places 
shall be kept in a clean and drained condition. 

6. Scale of Accommodation in Latrines and Urinals : There shall 
be provided within the precincts of every workplace latrines and urinals 
in an accessible place, and the accommodation, separately for each of 
these, shall not be less than at the following scales :-

(a) Where number of persons does 
not exceed 50. . .. 

(b) Where number of persons ex
ceeds 50 but docs not exceed 100 

(c) For additional persons 

No. of seats 

2 

3 

3 per I 00 or part thereof 

In particular cases, the Engineer-in-Charge shall have the power 
to vary the scale, where necessary. ' 

7. La_trines and Urinals: Except in workplaces provided with w~ter
flushed latrmes connected with a water-borne sewage svstem, all latrmes 
shaU be provided with receptacles on dry-earth systein which shall be 
cleaned at least four times daily and at least twice during working hours 
and kept_in a strictly sanitary condition. Receptacles shall be tarred inside 
and outs1de at least once a year. 

If women are employed, separate latrines and urinals, screened 
from those for men and marked in the vernacular in conspicuous letters 
"FOR WOMEN ONLY" shall be provided on the scale laid down in 
rule 6. Those for men shall be similarly marked "FOR MEN ONLY ... 
A poster showmg the figure of a man and of a woman shall also be exhi
bited at the entrance to latrines for each sex. There shall be adequate 
supply of water close to latrines and urinals. 

8. Co,struction of Latrines : Inside walls shall be constructed of 
masonry or other non-absorbent material and shall be cement-washed 
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inside and outside at least once a year. The dates of cement washing shall 
be noted in a register maintained for the purpose and kept available for 
inspection, Latrines shall have at least thatched roof. 

9. Disposal of Excreta: Unless otherwise arranged for by the local 
sanitary authority, arrangements for proper disposal of excreta by inciner
ation at the workplace shall be made by means of a suitable incinerator 
approved by the local medical, health and municipal or cantonment 
authorities. Alternatively excreta may be disposed of by putting a layer 
of night soil at the bottom of pucca tank prepared for the purpose and 
covering it with a 15 em. layer of waste or refuse and then covering it with 
a layer of earth for a fortnight (when it will run into manure). 

The Contractor shall, at his own expense, carry out all instruc
tions issued to him by the Engineer·in~Charge to effect proper disposal 
of soil and other conservancy work in respect of Contractor's work·people 
or employees on the Site. The Contractor shall be responsible for payment 
of any charges which may be levied by municipal or cantonment authority 
for execution of such work on his behalf. 

· 10. Provision of shelters during rest : At every work~place there shall 
be provided, free of cost, four suitable sheds, two for meals and two 
others for rest, separately for use of men and women labour. Height of 
each shelter shall not be less than 3 meters from floor-level to lowest part. 
of roof. Sheds shall be kept clean and the space provided shall be on the 
basis of at least 0· S sqm. per bead. 

11. Creches : At a place at which 20 or more women workers are 
ordinarily employed, there shall be provided at Least one hut for use of 
children under the age of 6 years, of such women. Huts shall not be con· 
structed on a standard lower than that of thatched roof, mud :floor and 
walls with wooden planks spread over mud fl.oor and covered with matting. 

· Huts shall be provided with suitable and su~~ient openings, for 
Light and ventilation. There shall be adequate provJston of sweepers to 
keep the places clean. There shall be two 'dais' in attendance. Sanitary 
utensils shall be provided to the satisfaction of local medical, health and 
municipal or cantonment authorities. Use of huts shall be restricted to 
children, their attendants and mothers of children. 

Where the number of women workers is more than 25 but less 
than SO, the Contractor shall provided at least one hut and one Dai to 
look after children of women workers. 

Size of creche(s) shall vary according to the number of women 
workers employed. 

Creche,(s) shall be properly maintained and necessary equipment. 
like toys, etc., provided. . · . 

12. Canteen: A cooked food caDteen on a ·moderate scale shall be 
provided for the benefit of workers wherever it is considered necessary. 

13. Planning, siting and erection of the above·mentioned structures 
shall be approved by· the Engineer·in..Cbargc, and the whole of such 
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temporary accommodation shall at all times during the progress of the 
Works be kept tidy and in a clean and sanitary condition to the satis
faction of the Engineer-in-Charge and at the Contractor's expense. The 
Contractor shall conform generally to sanitary requirements of local 
medical, health and municipal or cantonment authorities and at all times 
adopt such precautions as may be necessary to prevent soil pollution of 
the Site. 

On completion of the Works the whole of such temporary struc
tures shall be cleared away, all rubbish burnt, excreta or other disposal 
pits or trenches filled in and effectively sealed off and the whole of Site 
Left clean and tidy to the entire satisfaction of the EnginCer-in-Charge and 
at the Contractor's expense. 

14. Anti-malar;a/ precautions: The Contractor shall, at his own 
expense, conform to all anti-malarial instructions given to him by the 
Engineer-in-Charge, including the filling up of any borrow pits which may 
have been dug by him. 

15. Enforcement : The Inspecting Officer mentioned in Appendix 
I or any other officer nominated in this behalf by the Engineer-in-Charge 
shall report to the Engineer-in-Charge all cases of failure to comply with 
the provisions of these Rules cither wholly or in part and the Engineer-in
Charge shall impose such fines and other penalties as are prescribed in 
the conditions. 

16. Interpretations, etc :On any question as to the application, inter
pretations or effect of these Rules the decision of the Ohief Labour Com
missioner or Deputy Chief Labour Commissionec (Central) shall be final 
and binding. 

17. Amendments: Government may, from time to time, add to or 
amend these Rules and issue such directions as it may consider necessary 
for the proper implementation of these Rules or for the purpose of re
moving any difficulty which may arise in the administration thereof. 



APPENDIX Ill 
(See Condition 18) 

SAFETY CODE 

1. Suitable scaffolds shall be provided for workmen for all work 
that cannot safely be done from the ground, or from solid construction 
except such short period work as can be done safely from ladders. When 
a ladder is used an extra mazdoor shall be engaged for holding the ladder 
and if the ladder is used for carrying materials as well, suitable footholds 
and handholds shall be provided on the ladder and the ladder shall be 
given an inclination not steeper than f to 1 U horizontal and 1 vertical). 

2: Scaffolding or staging more than 3 · 25 meters above the ground 
or floor, swung or suspended from an overhead support or erected with 
stationery support, shall have a guard rail properly attached, bolted, 
braced and otherwise secured at least 1 meter high above the floor or 
platform of such scaffolding or staging and extending along the entire 
length of the outside and ends thereof with only such openings as may be 
necessary for the delivery of materials, Such scaffolding or staging shall 
be so fastened as to prevent it from swaying from the building or structure. 

3. Working platform, gangways, and stairways shall be so con
structed that they do not sag unduly or unequally, and if height of a 
platfonn or gangway or stairway is more than 3 · 25 meters above ground 
level or floor level, it shall be closely boarded, have adequate width and 
be suitably fenced, as described in 2 above. 

4. Every opening in floor of a building or in a working platform 
shall be provided with suitable means to prevent fall of persons or materials 
by providing suitable fencing or railing with a minimum height of 1 meter. 

S. Safe means of access shall be provided to all working platforms 
and other working places. Every ladde~ shall be sec~rely fixed. No J?Ortab_le 
single ladder shall be over 9 meters m length. Wtdth between stde rruls 
in a rung ladder shall in no case be less than 30 ~· ~or ladders upto and 
including 3 meters in length. For longer ladders this wtdth shall !'e mcreas
ed at least 6 mm. for each additional 30 em. of length. Umform step 
spacing shall not exceed 30 em. 

Adequate precautions shall be taken to. prevent danger from 
electrical equipment. No materials on any of the Sttes shall be so stack~ 
or placed as to cause danger or inconvenience to any person or the public. 
The Contractor shall provide all necessary fencing and lights to protect 
public from accidents and shall be bound to bear expenses of defence of 
every suit, action or other procee~!ings at law that may be brough~ by 
any person for injury sustained owmg to neglect of the above precaut1ons 
and to pay any damages and costs which may be awar~ed in any such 
suit action or proceedings to any such person or which may wtth the 
con;ent of the Contractor be paid to compromise any claim by any such 
person. 
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6. Excavation and Trenching: All trenches, 1· 5 meters or more in 
depth, shall at all times be supplied with at least one ladder for each 30 
meters in length or fraction thereOf. Ladder shall be extended from 
bottom of trench to at least 1 meter above surface of the ground. Sides 
of a trench which is 1· 5 meters or more in depth shall be stepped back 
to give suitable slope, or securely held by timber bracing, so as to avoid 
the danger of sides collapsing. Excavated material shall not be placed 
within 1· 5 meters of edge of trench or half of depth of trench, whichever 
is more. Cutting shall be done from top to bottom. Under no circums· 
stances shall undermining or undercutting be done. 

7. Demolition: Before any demolition work is commenced and 
also during the process of the work:-

(a) 

(b) 

All roads and open areas adjacent to the work Site shall 
either be closed or suitably protected; 

No electric cable or apparatus which is liable to be a source 
of danger over a cable or apparatus used by operator shall 
remain electrically charged; 

(c) All practical steps shall be taken to prevent danger to 
persons employed, from risk or fire or explosion, or flooding. 
No floor, roof, or other part of a building shall be so 
overloaded with debris or materials as to render it unsafe. 

8. All necessary personal safety equipment as considered adequate 
by the Engineer-in-Charge shall be available for use of persons employed 
on the Site and maintained in a condition suitable for immediate use; 
and the Contractor shall take adequate steps to ensure proper use of 
equipment by those concerned. 

(a) 

(b) 

Workers employed on mixing asphaltic materials, cement 
and lime mortars/concrete shall be provided with protec-
tive footwear and protective goggles. 

Those engaged in handling any material which is injurious 
to eyes shall be provided with protective goggles. 

(c) Those engaged in welding works shall be provided with 
welder's protective eye-shields. 

(d) Stone breakers shall be provided with protective goggles 
and protective clothing and ~ted at sufficiently safe 
intervals. 

(e) When workers are employed in sewers and manholes, which 
are in use, the Contractor shall ensure that manole covers 
are opened and manholes are ventilated at least for an hour 
before workers are allowed to get into them. Manholes 
·so opened shall be cordoned off with suitable railing and 
provided with warning signals or boards to prevent accident 
to public. 

(f) The Contractor shall not employ men below the age of 
J 8 and women on. the work of _painting with products 
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containing lead in any form. Whenever men above the 
age of 18 are employ~d on the work of lead painting, the 
following precautions shall be taken: 

(i) No paint containing lead or lead products shall . be . 
used except in the form of paste or ready made pamt. 

(ii) Suitable face masks shall be supplied for use by wor
kers when paint is applied in the form of spray or a 
surface having lead paint dry rubbed and scraped. 

(iii) Overalls shaD be supplied by the Contractor to work
men and adequate facilities shall be provided to ~nable 
working painters to wash during and on cessation of 
work. 

. 9. When work i~ done near any place where there is risk of drown
mg. all necessary eqmpment shall be provided and kept ready for use 
and all necessary s~<:Ps taken for prompt rescue of any person in .d~n~er 
and adequate provtston made for prompt first aid treatment of all tnjunes 
likely to be sustained during the course of the work. 

10. Use of hoisting machines and tackle including their attachments, 
anchorage and supports shall conform to the following:-

( a) (i) These shall be of good mechanical construction, sound 
material and adequate strength and free from patent 
defec~s and shall be kept in good repair and in good 
working order. 

(ii.) Every rope used in hoisting or towering mater.ials or 
as a means of suspension shall be of durable quality and 
adequ~te strength, and free from patent defects. 

(b) Every crane driver or hoisting appliance operator shall be 
properly 9ualified and no person under the a~e of~~ years 
shall be lf!Charge of any hoisting machine mcludmg any 
scaffold wmch or give signals to operator. 

(c) In case of every hoisting machine and of every chain ring 
hook,, shackle swivel and pulley block used i!l hoisting or 
lowenng or as means of suspension safe working load shall 
be ascertained by adequate means.'Every hoisting machine 
and all gear referred to above shall be plainly marked with 
saf~ Working load. In case of a hoisting machine having a 
vana~!e safe working load, each safe working load and the 
~n~thons under which it is applicable shall be dearly 
mdtcated. No part of any machine or of any gear referred 
to above in this paragraph shall be loaded beyond safe 
working load except for the purpose of testing. 

(d) In case of a departmental machine, safe working load 
shall be notified by the Engineer~in~Charge. As regards 
Contractor's machines the Contractor shall notify safe 
working load of each machine to the Engineer~in-Charge 
whenever he brings it to Site of work and get it verified 
by the Engineer~in-Charge. 
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II. Motors, gearing, transmission, electric wiring and other danger
ous parts of hoisting appliances shall be provided with efficient safeguards; 
hoisting appliances shall be provided with such means as will reduce to the 
minimum risk of accidental descent of load; adequate precautions shall 
be taken to reduce to the minimum risk of any part of a suspended load 
becoming accidentally displaced. When workers are employed on electrical 
installations which are already energised, insulating mats, wearing ap
parel such as gloves, sleeves and boots, as may be necessary, shall be 
provided. Workers shall not wear any rings, watches and carry keys or 
other materials which are good conductors of electricity. 

12. All scaffolds, ladders and other safety devices mentioned or 
described herein shall be maintained in a safe condition and no scaffold, 
ladder or equipment shall be altered or removed while it is in use. Ade
quate washing facilities shall be provided at or near places of work. 

13. These safety provisions shall be brought to the notice of all 
concerned by display on a notice board at a prominent place at the work
spot. Persons responsible for ensuring compliance with the Safety Code 
shall be named therein by the Contractor. 

14. To ensure effective enforcement of the rules and regulations 
relating to safety precautions, arrangements made by the Contractor shall 
be open to inspection by the Engineer-in-Charge or his representatives 
and the Inspecting Officers as defined in Appendix 1. 

IS. Notwithstanding the above conditions 1 to 14, the Contractor 
is not exempted from the operation of any other Act or Rule in force. 



ANNEXURES D- I and D-II 

TENDER FORMS 

--~----~~-·~ ~ -----~ 
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ANNEXURE D-1 

TENDER 

FOR 

(Here insert the name of the Works) 

I. To be submitted by ............................. ,.);lours on .•• , .......... . 

(d8te) to ............................................ . 

2. Tenders, shall .be opened in the presence of tenderen who may 

be present, at, .......................... hours ou,~ ....................... . 

(date) in tbe office of ............................................ . 

Issued to 
(Contractor) 

Signature of 
Officer issuing 
the documents 

Desig11ation 

Date 

.......................................................... ~ ............... , .................... . 
For use in: 

(a) LUmp Sum Contracts based on Pre-priced Schedule of 
Works. 

(b)' Lump Sum Contracts based on Bills of Quantities or on 
Drawings & Specifications. 

(c) Measurement Contracts based on Item Rates. 
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TENDER 

To, 

The President of lndia[Govemor of the State 
of ...•...............••••••.•....•.....•..•.......• 
(hereinafter referred to as Government) 

I{We have read and examined the following documents relating to 
the Construction of* .......................... . 

(a) Notice inviting tender 
(b) Schedules A, B, C, D, E and F 
(c) ...•.....•..•••••....•.. Specifications 
(d) Drawings 
(e) General Conditions of Contract including Appendices I to 

III together with Amendment Nos. 1 to ......................•. 
(f) Special Conditions 
(g) •...........•..•....... Schedule of Rates (referred to in the 

General Conditions of Contract as Schedule of Rates) 
together with Amendment Nos. 1 to ....•......................... 

IfWe hereby tender for the execution of the Works referred to in the 
aforesaid documents upon the terms & conditions c:ontained or referred to 
therein and in accordance in all respects with the specifications, designs, 
drawings and other relevant details ""*at the rates contained in Schedule A 
for the {umpsum quoted in General Summary 
and within the period(s) of completion as stipulated in Schedule A. 

In consideration of I{We being invited to tender. 1/We agree to keep 
the tender open for acceptance fOT ................ days from the due date 
of submission thereof and not to make any modifications in its terms and 
conditions which are not acceptable to Government. 

A sum of Rs .................. .is hereby forwarded in Cash/Treasury 
ChallanjDeposit at Call Receipt of a scheduled bank as earnest money. 
If I[We fail to keep the tender open as aforesaid or make any modifi.ca
(ons in the tenns and conditions of the tender which are not acceptable 
t' Government IfWe agree that Government shall, without prejudice to a':ty other right ·or remedy, be at liberty to forfeit 10% of the said earnest 

ne absolutely. Should this tender ~~ accepted, ~~~ hereby agree to 
:bJd/by and fulfil all the terms, condttlons and provtstons of the afore-
said documents. 

If. ft the tender is accepted, IfWe fail to commence the execution 
fth Wads as provided in the Conditions. I{We agree that Go":ernme~t 

0halle without prejudice to any other right or remedy. be at hbertY o 
:orfeit the said earnest money absolutely. 

---~-:::-:----·-·-·-
•Here insert the name of the Works 
••Delete before issue of tenders whichever is inapplicable 
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EXEMPTION FROM· PAYMENT OF' EARNEST MONEY 

1/We have already furnished security to Government in lieu of earnest 
money and have deposited with the Chief Engineer/Superintending 
Engineer/Executive Engineer~ the lumpsum amount of Rs. . . .............. / 
Rs ................... {Rs ..... 1 ............. and I{We therefore claim .exemption 
in terms of the Bond ·executed by·mejus ·a·nd bearing No .................. . 
dated the ................ day of ............... 19 ... against thC necessity 
of depqsiting earnest money in respect of this tender. 

1/We agree that should Government decide to forfeit earnest money 
as aforesaid, unless a sum equal to the earnest money mentioned above 
is paid by us forthwith, Government may at its option recover it out of the 
deposit and in the event of deficiency out of any other mon·eys due to 
me/us or otherwise. 

lfWe have already furnished to Government a lumpsum security 
of Rs ................. .in lieu of the security amount/retention money. to be 
deducted from mefour interim bills in individual cases and have deposited 
the amount witli ................. and I/We therefore clainl exemption in 
terms of the Bond executed by me/us and bearing No. dated 
the ........................ day of ............... 19 ..... against the necessity of 
depositing earnest mOney and rCcovery of security money/retention money 
in respect of this tender. In case Government becomes entitled to recover 
any moneys out of the security deposit under the terms of this Contract, 
Government shall be entitled to recover the moneys from the lumpsum 
security of Rs .................. provided by me/us as aforesaid. 

Witness ...... , ....... , ...... ,,, ... 
Signature.; ..................... . 

Date ............................... . 
in the capacity of. ...................... · 

Address .......................... . 

Duly authorised to sign 
the tender on behalf. ..................... .. 

of(In Block Capitals) 

Date ....................... . 

Postal address ................... ~ ... ·~· 

Telegraphic address ....................... . 

Telephone No, ....................... . 
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GENERAL SUMMARY 

(.Applicable to Lump Sum Contracts based on Pre-priced Schedllle of Works). 

1. (a) Net.cost ofBuildingsfWorks etc. from Sche~ 
dule A Part I Rs. . ................ . 

(b) ................ percent Contractors percentage Rs •.................. 

2. (a) Net cost of internal electrification from 
·Schedule A Part ll ... Rs . .................. 

(b) .......•...•.... percent Contractors percentage Rs, ·················· 
3. (a) Net cost of internal watersupply from Sche· 

dule A Part III Rs. . ................ . 

(b) ............•... percent Contractors percentage Rs •...............••• 

4. (other Plll't if any) 

5. Provisional Sums Rs. 

6. Prime Cost Sums Rs. . ................ . 

For the Lumpsum of Rupees (in words) Total:... Rs ................•.. 

Signature of Issuing Officer ................... . 

Signature of Contractor .................... . 

Date ......................... . 
Date ................... .. 

•Contractor to dclctc as required 



I. 

2. 

3. 
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GENERAL SUMMARY 

(Applicable to Lumpsum Contracts based on Bills of 
Quantities or on Drawings &: Specifications). 

Cost of items of Works from Schedule A Part I Rs. 

Cost of items of Works from Schedule A Part II Rs.- ................ . 

Cost of item-s of Works from SchedUle A Part III Rs. 

4. (other Parts if any) 

5. 

6. 

Provisional Sums 

Prime Cost Sums 

For the lumpsum of Rupees 
(in words) 

Total: 

Rs. 

Rs. 

Rs. 

Signature of Issuing Officer ....•••.. ....... 
\ Signature of Contractor .. •.........•••.... 

Date ....................... . 
Date .................... . 

GENERAL SUMMARY 

(Applicable to Measurement Coni~Octs hosed on Item Rates) 

I. Cost of items of Works from Schedule A Part I Rs. . ................. 
2. Cost of items of Works-from Schedule A Part II Rs . .................. 
3. Cost of items of Works from Schedule A Part III Rs. ... -· ............. 
4. (other Parts if an.v) 

5. Provisional Sums· Rs . .................. 
6. Prime Cost Sums Rs . .................. 
At the item rates quoted in Schedule of Works/Items/ 
Quantities for the sums of Rupees Total: Rs. 

(in 'lt'Ords) -----

Signature of Issuing Officer .•.•.•• 
Signature of Contractor ........ ........... . 

Date ....................... . 
Date ................... . 
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SCHEDULE 'A' 

SCHEDULE OF WORKS 

' Descrip.. j Period for 
, tion of . ' completion 

Remarks l Work{ ing ...,. Rate Rs, items or of 
S. No. 1 Building/ I Draw· il NUon·,.?._f .

1 

Unit TotaJ I of individual 

I 
Item. [ No. Reqd. Rs. I gr_oups of 

\ 
1 

Items. I 

-,-_--+1-.-. ---+-,-. --+~~·--~~~~~-,--~~~lc-1 _-_-•. ___ _ I. 2. 

PART I 

(say, buildings) 

PART II 

(say, internal electrification) 

PART III 

(say, internal watersupply) 

etc. etc. 

I 

]~:::':;~, } ............................... . s;:::a:J ................................ . 
Date ............................. . Date ..•...........•..•..•.....••.• 

Note.- Total of each Part to be carried to General Summary. 



S. No. 

L 
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SCHEDULE 'B' 

MATERIALS FOR ISSUE TO THE CONTRACTOR 

(See Condition /7) 

Rate at which j Quantity Place •Quantity 
Parti- material will 1 Govt. is of Remarks req_ired 
culars. be issued. , prepared issue. by tho 

1 to issue. i Contractor. 
Unit ' "'' 

2, 3, 4, 5. 6. 7, 
i 

8. 

~~:;;~r}································ Signoture oJ 
································· Contractor 

Date •....•.......•......••.•••.... Date ............................. . 
--··---··-- -----·-----

Note : • The tenderer shall Indicate in column 8 the quanlity required by him subject 
to the maximum indicated in column S, 
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SCHEDULE 'C' 

TOOLS AND PLANT TO BE HIRED TO THE CONTRACTOR 

(See Conditions 16 & 36A) 

• I H" i • 
' I I 

cha~es F~ • *Num· 
Partl- Num- 1 per unit quency Value Place Ro- bO< 

S.No. oulan ber per of ... or """"' Reqd. 
a.ailablel wodting main- unit issue by the 

day tenance Con-
"-'· tractor 

I 
1. 2. 3. 4. s. 6. 7. 8. 9. 

/~::;:,}································· s:::o:1································· 
Date ........•.•....•.•••••••.••.•• Date ............................. . 

Note: •1 The tenderer shall indicate in column 9 the number required by him subject 
to the maximum indicated in column 3. 

2 Column 6 is not to be complete,:!. if Condition 36A is omitted from the General 
Conditions of Contract. 



S.No. 

I. 

I. 

2. 

3. 

etc. etc. 
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SCHEDULE 'D' 

SCHEDULE OF MINIMUM WAGES 

(See Condition 56/56A) 

Catosory of labour Wages per day 

2. 3. 4. 

~=:~:J································· s;:~:::,:~ }· .............................. . 
Dot~ ............................. . Date ............................. . 
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SCHEDULE 'E' 

LABOUR COMPONENTS OF TRADES 

(See Condition 56/56A) 

S.No.l 
i I Labour 

Trade I Materials --· 

I I Skilled I Unskilled \ Total 
I 

I. I 2. I 3. I 4. 5. I 6. 

----

Percent P=ent Percent 
I 
1 Percent 

I. Excavation 10 10 80 I 90 

2. Concrete ••• 85 21 121 15 

3. Brickwork ... } 75 IS 10 25 Masonry ... 

4. carpcntery . } 75 20 5 25 Joinery ... 

5. Reinforcement 90 10 10 

6. Steel fabrication including shoot 
metal work and metal work ... 80 IS 5 20 

7. Plastering so " IS 50 

Painting } 8. 
1 

Polishing ... . .. 65 25 10 35 
1 Distempering 

9. I Glazing . .. 80 20 20 

Sanitary Fittings.,, ·} 10. Plumbing . .. . .. ... 85 10 5 IS 
Piping 

11. lronmongcry (Buliders' Hard-
ware) ..• 90 10 10 

12. EJectrification 80 171 21 20 

13. Any other trade not covered by 
the above '''I 70 20 10 30 

J:,:':n:, }·· .............................. . s::::o:1············:···················· 
Date •••...•.•...........•.••••••.. Date ............................. . 
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SCHEDULE 'F' 

REFERENCE TO GENERAL CONDITIONS OF CONTRACT 

ConditiOII No. 

3(a) Accepting Authority 

3(i) Market Rate-percentage addition 
to cover overheads and profit 

11 Earnest money; security deposit/re· 
tention money-

(a) Estimated cost of the Works 

(b) Earnest money 

(l % of the estimated cost of· 
the Works subject to a maxi
mum of Rs. 20,000/-) 

(c) Security deposit/retention mo
ney 
(shall not exceed Rs. 1 lakh 
and shall be calculated as 
under: 

(i) In case of Works esti
mated to cost upto Rs. 1 
lakh,IO% of the estima
ted cost 

(ii) In case of Works esti
mated to cost more than 
Rs. 1 lakh and upto Rs. 
2 lakhs, 10% on the first 
Rs. I lakh and 7i% on 
the balance 

(iii) In case of Works esti
mated to cost more than 
Rs. 2 Iakhs, 10% on the 
first Rs. I lakh. 7l% on 
the next Rs. 1 lakh and 
5% on the balance) 

(d) Lump sum security deposit/ 
retention money 

"'*I2(iii) Percentage adjustment to the rates in 
. . "• . the Schedule of Rates, for pricing 

deviations (Applicable to Iumpsum 
• Contracts based on Drawings and 

Specification) 

•10/15 percent 

Rs. 

Rs. 

Rs ............ . 

Rs ............ . 

Plus/Minus ......... . 
· percent 
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(a) 
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Deviation limit for items of work 
other than those below ground 
surfa~ -

Permissible deviation limit for any 
contract item, substituted item or 
contract-cum-substituted item in 

----- -- excess of the original value of the· 
jtem (Applicable to Lumpsum 
Contracts, Measurement Contracts 
based on item rates and percen
tage Rate Contracts) 

12(v;)A 
(b) 

12(v;jA 
(c) 

Permissible deviation limit for an 
individual trade item (Applicable 
to Lumpsum Contracts only} 

Permissible deviation limit for items 
of work not already included in the 
Contract -· - · · : 

Deviation limit for items of work be
low ground surface-

Permissible-deviation limit for an in
dividual trade item 

14 Suspension of work 

(b)(ii) Percentage payable to cover Contrac-
tor's indirect expenses for suspen~ 
sion exceeding thirty days and not 
exceeding 3 months 

(c) Percentage payable to coverContrac. 
tor's indirect expenses for suspen
sion exceeding 3 months 

I S(i) Authority competent tO decide if 

18 

.. any other cause .. of delay is be~ 
yond Contractor's control 

Distribution return of nu:ritbei 1ind 
description by trades of workrilen 
employed on Works to be submit
ted to Engineer-in-Charge 

34 Authority competent to reduce com-
pensation amount 

• Delete whichever is inapplicable. 

•••-percent 
or Rs. 500·00 
whichever is 
higher 

% percent 
or Rs. 1000·00 
whichever is 
higher 

% percent 
or Rs. 1000·00 
wttichever is 
higher 

•S0/100 percent 

--~percent 

---!percent 

•Daily [Weekly/ 
Fortnightly 

•'I' Delete if inapplicable, .. . 
••• Insert ~0% for Contracts not exceeding Rs. 10 Jakhs and IS% for Contracts 

exceedmg Rs. 10 lakbs .. · , , · 
%Insert _7i% for Contr-Bct& :nof eXceeding~.: 10 f&k~ and.S% for Contracts 

exceedmgRs.IOiakhs, ... : •. :·::. ~. 
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36A 
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Defects Liability Period 

Limit of amount in respect of any 
claim which Contractor may re
cover directly from insurer 

47 Training of apprentices 

54 

(a) 

(b) 

(c) 

etc, 

Category 

Interim bills 

56!56A ScheduleD 

57 

(a) 

(b) 

(c) 

60 

Loans_ .. 

Interest per annum on sum advanced 
for execution of essential preli
minary items of Work 

Ditto for purchase of plant & equip
ment 

Ditto as· luinpsum ·advance 

Recovery to be effected 

(a) Bonus admissible for early com
pletion 

(b) Maximum bonus admissible 

Authority for appointing arbitrator 

• Delete whichever is inapplicable. 
•• Delete if inapplicable. 

*6{12 months 

**Rs. ········· 

Maximum Number 
to be engaged 

*Fortnightly/ 
Monthly 

Insert in Schedule 
D Minimum 
Wages fixed by 
Central or State 
Government, 
whichever are 
higher 

---percent 

---percent 

---percent 

*Fortnightly/ 
Monthly 

*Rs. . ............. . 
per day1week/ 
fortnight/month 

"Rs, ................. . 

· •Engineer-in- ' 
Charge/Chief 
Engineer{Addl. 
Chief Engineer/ 
Dy. Chief 
Engineer 



ACCEPTANCE 

The above tender (as modified by you as provided in the letters men
tioned hereunder) is accepted by me on behalf of the Presi~ent of India/ 
Governor of the State of__ __._ .. 

"'+(a) forihelumpsumofRs.--- (Rupees. _______ ) 

%+(b) at the item rates quoted in the Schedule o( Works{ltemsf 
Quantities for the sum of Rs. (Rupees. _____ ) 

The letters referred to above : 

<"> 
(b) 

(c) 

etc. etc:: 

For and on behalf of the President of l~diaf 

Governor of the State of----

Signature_~~------

Designatiou _ -·-- ·-·-· _ 

Dated this day of'-----

" Applicable lo Lumpsum Contracts, 
% Applicable to Measurement Contracts based on Item Rates, 
+ Delete whichever is inapplicable. , 

_(9 
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ANNEXURE D-II 

TENDER 

FOR 

(Here insert the name of the Works) 

I. To be submitted by ••••••••.•••••.••.••.... hours on .............. (date) 

to ..............................•..•.. 

2. Tenders shall be opened in the presence oftenderers who may be 

present, at .............................. hours on ..................... (date) 

in the office of ...•..•............................. 

Issued to----;-::-----,--
{Contractor) 

Slgnature of officer issuing the documents 

Designation _____ _ 

Dat•------

For uso in Percentage Rate Contracts. 
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TENDER 

To, 

The Presidrent of India/Governor of the State of .......................... . 
(hereinafter reflrred to as Government) 

1/We have read and examined the followins documents relating to 
the Constructii!D of*····- --- ·· ·-- ·-. · ...... ··· ... --- ·· · 

(a) Notice inviting tender 

(b) SchedUles A, B, C, D, E and F 

(c) 

(d) 

(e) 

(f) 

(g) 

............•........... Specifications 

Drawings 

General Conditions of Contract including Appendices I to III 
togeO\er with Amendment Nos. 1 to ......................... .. 

Spe,ial Conditions 

, .... · -- -- . . . . . . Schedule of Rates (referred to in the General 
Conditions of Contract as Schedule of Rates) together with 
Amendment Nos. I to ................. .. 

l{We h~by tender for the execution of the Works referred to in 
the aforesaid documents upon the terms and conditions contained or 
referred to th~rein and in accordance in all respects with the specifications, 
designs, drav.ings and other relevant details at the rates contained in the 
aforesaid Sci!Cdule of Rates adding thereto/deducting therefrom 
percent (in 'fOrds) · . . .. .... .. or at such other rates as may be 
fixed under 1he terms and conditions of the Contract and within the 
period(s) of d)mpletion as stipulated in Schedule A. 

In consi6eration ofl{We being invited to tender, I {We agree to keep 
the tender oten for acceptance for ................. days from the due date 
of submissio# !hereof and not to make any modifications in its terms and 
conditions ~uch are not acceptable to Government. 

A sum i>f Rs ................... is hereby forwarded in Cash/Treasury 
ChallanfDep:>sit at Call Receipt of a scheduled bank as earnest money. 
If IfWe faillO keep the tender open as aforesaid or make any modifica
tions in the 1erms and conditions of the tender which are not acceptable 
to Governm~nt, l{We agree that Government shall without prejudice to 
any other ri~ht or remedy, be at liberty to forfeit 16% of the said earnest 
mc:'ney absolUtely. Should this tender be accepted, I/We hereby agree to 
abtde by an# fulfil all the terms, conditions and provisions of the afore
said documents. 

• Here interl the name of the WorkJ 
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If, after the tender is accepted, I/We fail to commence the execution 
of the Works as provided in the Conditions, I{We agree that Government 
shall, without prejudice to any other right or remedy, be at liberty to 
forfeit the said earnest money absolutely. 

EXEMPTION FROM PAYMENT. OF EARNEST. MONEY 

I /We have already furnished security to Government in lieu of earnest 
money and have deposited with the Chief Engineer/Superintending Engi~ 
neer/Executive Engineer, the lumpsum amount of Rs •.................. / 
Rs.... ....... ..•... {Rs ................... and l[We therefore claim exemption 
in terms of the Bond executed by me/us and bearing No .................. . 
dated the .................. day of ............•.. 19 ...... against the necessity 
of depositing earnest money in respect of this tender. 

1/We agree that should Government decide to forfeit earnest money 
as aforesaid, unless a sum equal to the earnest money mentioned above 
is paid by us forthwith, Government may at its option recover it out of the 
deposit and in the event of deficiency out of any other moneys due to 
me/us or otherwise. 

I/We have already furnished to Government a lumpsum security of 
Rs ................... in lieu of the security amount/retention money to be 
deducted from mcfour interim bills in individual cases and have deposited 
the amount with ........................ and I{We therefore claim exemption 
in terms of the Bond executed by me/us and bearing No .................. . 
dated the ........................ day of .................. 19 ...... against the neces-
sity of depositing earnest money and recovery of security money/retention 
money in respect of this tender. In case Government becomes entitled to 
recover any moneys out of the security deposit under the terms of this 
Contract, Government shall be entitled to recover the moneys from the 
lumpsum security of Rs ................... provided by mefus as aforesaid. 

Witness ....................... . 

Date ............................ . 

Address ......... · .......... .. . 

Signature ...................... .. 

in the capacity of. . ....................... . 

Duly authorised to sign 
the tender on behalf 
of(ln Block Capitals) ........................ .. 

Date ....................... . 

Postal address ....................... . 

Telegraphic address .................... .. 

Telephone No ........................ . 
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SCHEDULE 'A' 

SCHEDULE OF WORKS 

Period for 
Description No. of completion 

S.No. of Building/ Units individual items 
Work/Item Reqd. or of groups of 

items. 

I. 2. 3, 4. 5. 

=::':~:r}······················· s:::::o~1·······················"········ 
)ate ............................. , Dote ............................. . 
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SCHEDULE 'B' 

MATERIALS FOR ISSUE TO THE CONTRACTOR 

(See Condition 17) 

Rate at which 
., material will Quanuty Place· 

I 
•Quantity 

S.No. Parti~ 

I 
be issued Govt.is of Remarks required 

oul= p<ep=d issue by the 
' to issue 

I 
Contractor 

Unit ' "'· I I 
I. 2. 3. 4. s. 6. 7. 8. ___ _] __ 

~~::,~:,}·················· .............. . s;:;:,o:J································: 
Date ..•..•.........•.•... ,,,.,,,,, Date .......... ,,,.,,,,,,,,,,,,,,,, 

Note : • The tenderer shall indicate In column 8 the quantity required by him subject 
to the ma~timum indicated in column S, 
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SCHEDULE 'C' 

TOOLS AND PLANT TO.BE'HIRED TO THE CONTRACTOR 

I. 2. 

Nuni
boc 

avail~ 
able 

3. 

(See Conditions 16 & J6A) 

I H' 
cha~es fre-._ : 

1 per LIJlit : quency- ' 

I per of 
working main-

! day tenance 
I &. 

4. s. 

Vah..iC 
poe 
unit 

6. 

•Num-
Placc 1 R.e-- her 

of I mai-ks Reqd. 
issue by the 

I 
Con-

tractor 

.~-·-· ---·· 
7. 8. 9. 

I=;;,}································· .s:;:o:'}································· 
Date ....................••....•..• Dote •...•...•.•...••..••..••...... 

Notea: •1 The tenderer shall indicate in column 9 the number required by him subject 
to the maximum indicated in column 3. 

2. Column 6 is npt to be completed if Condition 36A is omitted from the .o~ 
neral Conditions of Contract, 
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SCHEDULE 'D' 

SCHEDULE OF MINIMUM WAGES 

(See Condition 56/56A) 

Remarks Category of labour I Wages per day 

----+----- ~------~------

'l. 

2. 

3. 

I. 

etc. etc. 

2. 3. 4. 

1:,::':~:,}·············•············ .. ····· s::::::,o:1································· 
Date .................. ,,,,,,,,,,,, Date ............................ ,, 
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SCHEDULE ~E' 

LABOUR COMPONENTS OF TRADES 

{See Condition 56/56A) 

Labour 
S. No. T- Materials ---

Skilled I Unskilled ! Total 

··---
1. z. 3. 4. 5. 

I 6, I 
I 
I Pc=nt Percent Pe=nt Pc=nt 

1. I Excavation ... ... " . 10 10 80 90 

z. Concrete ., . Zl IZI IS ... ... ". ... 

3. Brickwork ... .. . ". } 7S 15 10 25 
M"""<Y ... ... " . 

4. Carpentry " . ... ". } 75 zo 5 25 Joinery " . " . ". 
I 
' 5. Reinforcement ... ... ... 90 10 - 10 

6, Steel fabrication including sheet I metal work and metal work ... 80 IS 5 "" 7. : Plastering . . . . •• . .• 50 35 IS so 
Painting ... ... .. . ... } •• Polishing ..• 65 25 10 ' 35 ... ... ". 

I Distempering ". ... 
9. Glazing ". ... ... " . 80 zo -

I 
zo 

Sanitary Fittings ". '} I 
10. Plumbing ... ". -: .. ". 85 10 5 

i 
IS 

Piping . " . " " . 
I 

11. Ironmongery (Builders' Hard-
ware) ..• . " ... ... 90 10 - j 10 

I 
IZ. Electrilication ". ... ... 80 171 Z! I zo 

' 13. ~he o!~~~rade -~~~ co~ ~:. ' 70 zo 10 I 30 

~~=:
1

;/fi:r }································· s;:::::::}-································ 
Date ................•............ , Date ......•....................... 
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SCHEDULE 'F' 

REFERENCE TO GENERAL CONDITIONS OF CONTRACT 

Condition No. 

3(a) Accepting Authority 

J(i) Market Rate-percentage addition 
to cover overheads and profit 

11 Earnest money; security deposit/re-
tention money-

(a) 

(b) 

Estimated cost of_tbe Works 

Earnest money 

(I % of the estimated cost of 
the Works subject to a maxi
mum of Rs. 20,000/-) 

(c) Security deposit/retention mo
ney 
(shall not exceed Rs. I lakb 
and shall be calcu!ated as 
under : 

(i) In case of Works esti
mated to cost upto Rs. 1 
lakh, 10% of the estima
ted cost 

(ii) In case of Works esti
mated to cost more than 
Rs. I lakh and upto Rs, 
2lakhs, 10% on the first 
Rs. 1 lakh and 7!% on 
the balance 

(iii) In case of Works esti
mated to cost more than 
Rs. 2 lakhs, 10% on the 
first Rs. 1 lakh, 71-% on 
the next Rs. 1 lakh and 
S% on the balance) 

(d) Lum~um security deposit/ 
retention money 

••t2(iii) Percentage adjustment to the rates in 
the Schedule of Rates, for pricing 
deviations (Applicable to lumpsum 
Contracts based on Drawings and 
Specification) 

*10/15 percent 

Rs. 

Rs. 

Rs ............ . 

Rs •...........• 

Plus/Minus .....••.• ., 
percent 



12{vi)A 
(a) 

12(vi)A 
(b) 

12(vi)A 
(c) 

12(vi)B 
{a) 
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Deviation limit for items of work 
other than those below ground 
surface--

Permissible deviation limit for any 
contract item, substituted item or 
contract·cum-substituted item in 
excess of the original value of the 
item (Applicable to Lumpsum 
Contracts, Measurement Contracts 
based on item rates and percen
tage Rate Contracts) 

Permissible deviation limit for an 
individual trade item (Applicable 
to Lumpsum Contracts only) 

Permissible deviation limit for items 
of work not already included in the 
Contract 

Deviation limit for items of work be
low ground surface-

Permissible· deviation limit for an in
dividual trade item 

14 Suspension of work 

(b)(l .. l) Percentage payable to cover Contrac-
tor's indirect. expenses for suspen-
sion exceeding thirty days and not 
exceeding 3 months 

(c) Percentage payable to cover Contrac-
tor's indirect expenses for suspen
sion exceeding 3 months 

15(i) Authority competent to decide if 
.. any other cause" of delay is be
yond Contractor's control 

18 

34 

35 

36A 

Distribution return of number and 
description by trades of workmen 
employed on Works to be submit
ted to Engineer-in-charge 

Authority competent to reduce com
pensation amount 

Defects Liability Period 

Limit of amount in respect of any 
claim which Contractor may re
cover directly from insurer 

•••--percent 
or Rs. 500 · 00 
whichever is 
higher 

% percent 
or Rs. 1000·00 
whichever is 
higher 

% percent 
or Rs. 1000·00 
whichever is 
higher 

*501100 percent 

--~percent 

---percent 

*Daily/Weekly/ 
Fortnightly 

*6/12 months 

**Rs ......... . 
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47 Training of apprentices 

54 

(a) 
(b) 
(c) 
etc. 

Category 

Interim.bills 

56/56A Schedule D 

57 Loans 

(a) 

(b) 

(c) 

60 

Interest per annum on sum advanced 
for execution of essential preli
minary items of Work 

Ditto for purchase of plant & equip
ment 

Ditto as lumpsum advance 

Recovery to be effected 

(a} Bonus admissible for early com
pletion. 

(b) Maximum bonus admissible 

Authority for appointing arbitrator 

Maximum Number 
to be engaged 

*Fortnightly/ 
Monthly 

Insert in Schedule 
D Minimum 
Wages fixed by 
Central or State 
Government, 
whichever are 
higher 

---Jpercent 

--~percent 

--percent 

*Fortnightly/ 
Monthly 

*Rs .................. . 
per day/week/ 
fortnight/month 

Rs .•• ··••••••···•···•• 

•Engineer-in
Chief/Chief 
Engineer(Addl. 
Chief Engineer/ 
Dy. Chief 
Engineer 

--~----- -:-:------------
• Delete whichever is inappUcablc. 

•• Delete if inapplicable. 

••• Insert 20% for Contmcts not cx:ceeding Rs. JO lakhs and 15% for Contracts 
exceeding Rs. 10 Iakhs. 

0 

%Insert 7t% for Contracts not ex:cecding Rs. 10 lakhs and S% for Contracts ex· 
ceeding Rs. 10 lakhs. 
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ACCEPTANCE 

The above tender (as modified by you as provided in the letter~ 

mentioned hereunder) is accepted by me on behalf of the President oJ 

India/Governor of the State of ............................ at the unifo1111 

percentage of ................................... on{off the .............. . 

Schedule Rates. 

The letters referred to above:

(a) 

(b) 

(c) 

etc. etc. 

FOr and on behalf of the President of 

India/Governor of the State of ...................... . 

Signoture .......... .............. _ .. 

Designation ................. _ .. _ .. _ ....... . 

Dated this day of ................................. l9 .... . 



NOTICE INVITING TENDERS 

·····--·-··· ·- -·--------
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ANNEXURE-E 

NOTICE INVITING TENDERS 

(Applicable to all types of contracts) 

1. Tenders are invited on behalf of the President of India,Oovernor 
of the State of ......... • .................. for ......................................... . 
The work is estimated to cost Rs. This estimate, however, 
is given merely as a rough guide. 

2. The tender shall be on Form No, ____ _ 

3. The Works are required to be completed within ............ months 
from the fifteenth day after the date on which the Engineer~in·Charge 
issues written orders to commence the work or from the date of handing 
over of the site, whichever is later, in accordance with the phasing, if any, 
indicated by Government in the tender documents. The site is expected to 
be handed over on or about ............................. . 

4. Normally contractors whose names are borne on the approved 
list of contractors of .................................... for the area in which 
the work lies and within whose financial category the estimated amount 
falls will be permitted to tender. Not more than one tender shall be 
submitted by a contractor or by a finn of contractors. 

No two or more concerns in which an individual is interested as a 
Proprietor and/or a Partner shall tender for the execution of the same 
Works. If they do so, all such tenders shall be liable to be rejected. 

Offic~~ h~~i~8ii~~·~~i~~~(i 'i~·~·~ ·~~~h f~~· ih~·p~~~~:: o~tJ~~o:t~J~ing 
6. Applications for issue of tender documents shall be submitted 

o\Hc·~~-~~i·i~'i~~-ih~;;· .......................................... so as to reach his .................................... 
7· A tenderer shall produce an income tax clearance certificate 

before tender documents can be ••· d Id h' ISSUe /SO to Im. 

8. '!'~nder docu~nts consisting of plans, specifications, Schedule(s) 
of Quantities of the vanous classes of work to be done, the conditions of. 
contract and other necessary documents together with addressed envelopes 
to ~ used for return ?f tender forms and other documents will be open 
for mspect10n and **Jssued,sold on payment of Rs.••• .................. on 
or after .................................... and upto ..................................... . 

9. ~opies of other drawings and documents pertaining to the 
Works Signed for the pUrpose of identification by the Accepting Officer 

• Here insert the name of tho Works 

u Delete whichever is inapplicable 

••• Delete if ioapplicable 
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or his accredited representative and' saniples of materials to be arranged 
by the contractor will be open for inspection by tenderers at the following 
offices during working hours between the dates mentioned in clause 8 
above: 

(a) 

(b) . . . ................ _ .... , .... _ ...... _ ................................... . 
10. Tenderers_are advised to visit the site sufficiently in advance of 

the date fixed for submission of the tender. A tenderer shall be deemed 
to have full knowledge of all the relevant documents, samples, site, etc., 
whether he inspects them or not. --

11. Submission of a tender by a tenderer implies that he has read 
this notice and all other contract documents and has made himself aware 
of the scope and specifications of the work to be done and of conditions 
and. rates at which stores, tools and plant, etc. will be issued to him by 
Gpvernment, and. loc!!,l conditions & other factQrs bearing on the execu~ 
tion of the Works. 

12. A tenderer should quote in figures as well as in words rate(s) 
tendered. The amount for each item should be worked out and the requi~ 
site totals given. Special care shaU be taken to write rates in figures as well 
as in words,. and the amounts in figures only in such a way that interpola~ 
tion is not possible. The total amount shall be written both in figures and 
in words. In case of figures the words 'Rs.' should be written before the 
figure of rupees and the words 'paise' after the decimal figures, e.g. 
Rs. 2·15 and in case of words, the words 'Rupees' should precede and 
the words 'paise' should be written at the end. Unless the rate is in whole 
rupees and followed by the word 'only', it should invariably be upto two 
places of decimaL 

13. All rates shall be quoted on the tender form. 

14. In the case of item rate tenders, only rates quoted shall be 
considered. Any tender containing percentage below/above the rates 
quoted is liable to be rejected. 

15. The tender for the Works shall not be witnessed by a contractor 
or contractors who himself'themselves hasfhave tendered or who may 
and has/have tendered for the same Works. Failure to observe this condi
tion shall render the tender of the contractor tendering as well as of those 
witnessing the tender liable to rejection. 

16. Tenders shall be received by ............................................. . 
upto .................... hours on the .................................. (date) and 
shall be opened at .................... hours on the same day in the presence 
of tenderers who may be present. 

1_7. In the case of contractorS· who have !lot furnished standing 
secunty, the tender shall be accompanied by earnest money (unless 
exempted from depositing it) of Rs ....................... .in Cash/Treasury 
Challan{Deposit at Call Receipt issued in favour of ............................. . 
by a schedule bank, the amount being credited to ......................... . 
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A contractor exempted from depositing earnest money/security in in
dividual cases shall attach with the tender an attested copy of the letter 
exempting him from depositing earnest moneyjsecurity and shall produce 
the original when called upon to do so. 

18. On acceptance of tender earnest money will be treated as part 
of the security. 

19. The tenderer, whose tender is accepted (unless exempted), shall 
permit Government at the time of making any payment to him for work 
done under the contract to deduct such sum as will along with the amount 
of earnest money already deposited amount to 10% on the first Rs. llakh, 
7!% on the next Rs. llakh and 5% on the balance of the gross amount 
of the bill till the sums so deducted amount to Rs ............ , .... . 

20. The Executive Engineer .................................... wiU return 
the earnest money, where applicable, to every unsuccessful tenderer on 
production by the tenderer of a certificate of ................................. that 
all tender documents have been returned. 

21. A tenderer shall submit the tender which satisfies each and 
every condition laid down in this notice, failing which, the tender will be 
liable to be rejected. 

22. The President of India/Governor of the State of .................... . 
does not bind himself to accept the lowest or any tender or to give any 
reasons for his decision. 

23. This notice of tender shall fonn part of the contract documents. 

For and on behalf of 
President of India/Governor of the 
State of ..................................... . 

Signature ................................... . 

Designation ................................... . 

Date ............................. . 



ANNEXURES F-1 to F-5 

F 0 R M S 

OF 

DIFFERENT DEEDS 

REQUIRED UNDER THE 

GENERAL CONDITIONS OF CONTRACT 

_i 
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ANNEXURE F-1 

(Form of Bank Guarantee in lieu of Security Deposit/Retention Money 
in individual Contracts-Genera/ Condition No. ll(a). 

To, 

The President of India/ Governor of the State of ..................• 

In consideration of the President of India/Governor of the State 
of.......................... ......... (hereinafter caUed ~'the Government., 
which expression shall unless repugnant to the subject or context include 
his successors and assigns) having agreed under the terms and conditions 
of Contract No •............. dated .......................... made between 
............................. and the Government in connection with ........... . 
. ... .. ... ... ....... (hereinafter called "the said Contract") to accept a Deed 
of Guarantee as herein provided for Rs ...................... , ....... , from a 
Scheduled Bank in lieu of the security deposit to be made by the Con
tractor or in lieu of the deduction to be made from the Contractor's bills, 
for the due fulfilment by the said Contractor of the tenus and conditions 
contained in the said Contract, We the ............................. Bank Ltd. 
(hereinafter referred to as .. the said Bank'/ a Company under the Com-
panies Act 1956 and having our registered office at ....................... . 
do hereby undertake and agree to indemnify and keep indemnified the 
Government from time to time to the extent of Rs ................... .. 
(Rupees ........................... only) against any loss or damage, costs, 
charges and expenses caused to or suffered by or that may be caused or 
suffered by the Government by reason of any breach or breaches by the 
said Contractor of any of the terms and conditions contained in the said 
Contract and to unconditionally pay the amount claimed by the Gov
ernment on demand and without demur to the extent aforesaid. 

2. We .................................... Bank Ltd. further agree that the 
Government shall be the sole judge of and as to whether the said Con
tract?~ has committed any breach or breaches of any of the terms and 
cond1bons of the said Contract and the extent of Joss, damage, costs, 
charges and expenses caused to or suffered by or that may be caused to or 
suffered by the Government on account thereof and the decision of the 
Government that the said Contractor has committed such breach or 
breaches and as to the amount or amounts of loss damage costs charges 
and expenses caused to or suffe~ed by ~r that m~y be ca~sed td or suff
ered by the Government from time to time shall be final and binding on 
us. 

3. We •. the ~i~ Bank ·rurther agree that the Guarantee herein con
tained shalJ remam m full force and effect during the period that would 
be taken for the performance of the said Contract and till aU the dues of 
the Government under. the said Contract or by virtue of any of the terms 
and condi~ions gover.mng the said C<?ntract have been fully paid and its 
claims sat1sfied or discharged and tdl .... . ... ... ... . ........... certifies 
that the term~ and conditions .of the said Contract have been fully and 
properly earned out by the sa1d Contractor, and accordingly discharges 
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this Guarantee subject, however, that the Government shall have no 
claim under this Guarantee after ............ years from the date of expiry 
of the Defects Liability Period as provided in the said Contract or from 
the date of expiry of the Defects Liability Period as provided in the said 
Contract or from the date of cancellation of the said Contract, as the case 
may be, unless a notice of the claim under this Guarantee has been 
served on the Bank before the expiry of the said period of ......... years 
in which case the same shall be enforceable against the Bank notwith
standing the fact, that the same is enforced after the expiry of the said 
period of ............ years. 

4. The Government shall have the fu1lest liberty without affecting 
in any way the liability of the Bank under this Guarantee or Indemnity, 
from time to time to vary any of the tenns and conditions of the said 
Contracts or to extend time of perfonnance by the said Contractor or to 
postpone for any time and from time to time any of the powers exercis~ 
able by it against the said Contractor and either to enforce or forbear 
from enforcing any of the tenns and conditions governing the said Con
tract or securities available to the Government and the said Bank shall 
not be released from its liability under these presents by any exerci~e by 
the Government of the liberty with reference to the matters aforcsa1d or 
by reason of time being given to the said Contractor or any other for~ 
bearance, act or omission on the part of the Government or any indul· 
gence. by the Government to the said Contractor or of any other matter 
or thi~g whatsoever which under the law relating to sureties would but 
f?r ~~1S provision have the effect of so releasing the Bank from its such 
hablltty. 

S. It shall not be necessary for the Government to proceed against 
the ~ontractor before proceeding against the Bank and the Guarantee 
herem co~tained shall be enforceable against the Bank,notwithstnnding 
any secunty which the Government may have obtained or obtain from the 
Contractor shall at the time when proceedings are taken against the 
Bank hereunder be outstanding or unrealised . 

. 6 .. We, the said Bank lastly undertake not to revoke this Guarantee 
~urm~ ~ts currency except with the previous consent of the Government 
10 WTitmg and agree that any change in the Constitution of the said 
Contractor or the said Bank shall not discharge our liability hereunder. 

Dated this day of 196 • 

for and ·on behalf of the Bank 
~e s~~e 

0
0uarantee is accepted by the President of India/Governor of 
f ................................... . 

for and on behalf of the President of India/ 
Governor of the State of .............. . 

Sd/- ........................ dated .............. . 
(Name and Designation) 
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Note:-

•F or Proprietory concerns 

Shri ••........ : ....•.............. son of ................................. resident 
of ...........................•.. carrying on business under the name and style 
of .........•.................•.. at .........•............•...•......•.. (hereinafter called 
.. the said Contractor" which expression shall unless the context requires 
otherwise include his heirs, executors, administrators and legal repre
sentatives). 

For Partnership concerns 

(1) Shri .............................. son of •.....•••.................. resident 
of ...............•...........•.. 

(2) Shri .........•.................... son of ..................•........ resident 
of .............................. carrying on business in co-partnership under the 
name and style of ..................... at ..................... (hereinafter collec-
tively called "the said Contractor'" which expression shall unless the 
co~text requires otherwise include each or them and their respective 
hetrs, executors, administrators and legal representatives). 

For Companies 

S/Shri .................................... a company under the Companies 
Act 1956 and having its registered office at ................. in the State 
of ....... : ................. (hereinafter called "the said Contractor" which 
expresston shall unless the context requires otberwjse include its suc
cessors and assigns). 
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ANNEXURE F-l(A) 

(Form of Standing Bank Guarantee in lieu of earnest money,securiry 
deposit or retention money to cover all Contracts-General Condition 

No. Il(a). 

THIS INDENTURE made this ................. day of ................. . 
196 ...... between--- • of ~he first p~rt a~d ........... :··· 
.. , . . . . ........ Bank Ltd. hereinafter called 'the Bank which expressto~ 
shall include its successors and assigns of the second part and the. Prest-
dent of India/Governor of the State of, ......... :·······"···;-heremafter 
called .. the Government'" which expresston shall mclude hts successors 
and assigns of the thitd part; · 

WHEREAS the Contractor has to pay from time to time to the 
Government the earnest money{security deposit ir_t respect of works 
to be performed or in respect of tenders to be ~':lbmttted ~y him in the 
tendered Central Public Works Department/Military Engmeer Services/ 
Railways/ __ of the Government of Indiaf------
(Department/s) of the Government of ~h~ State of ..........................• 
according to the conditions for submJSSJon of tenders or of contracts 
as the case may be; 

AND WHEREAS the full value of earnest money/security deposit 
is liable to be forfeited to the Government on the happening of the 
contingencies mentioned in the tenders or in the contracts; 

AND WHEREAS the Contractor desires to secure exemption from 
payment of earnest money/security deposit with each individual tender 
and has offered to furnish a guarantee of the Bank for the sum of 
Rs. . . . . ........... to the Government for the purpose of securing such 
exemption; 

AND WHEREAS the Government bas agreed to accept the guarantee 
of the Bank as herein provided in lieu of the Contractor depositing 
earnest money/security deposit with each individual tender or contract. 

NOW IT IS HEREBY AGREED BY AND BETWEEN THE 
PARTIES HERETO AS FOLLOWS: 

(I) If the Contractor commits any breach of the terms and condi
tions of any tender or contract in respect of which the Contractor bas 
been exempted from depositing the earnest money{security deposit 
because of this guarantee furnished by the Bank to the Government and 
the Government has become entitled to forfeit the earnest money/security 
deposit or any part thereof the Bank hereby unconditionally and irrevo
cably agrees and undertakes to pay to the Government on demand and 
without demur the amount of the earnest money/security deposit re
quired to be furnished by the Contractor under the conditions of the 
tender or of the contract in respect of which the breach is committed to 
the extent of Rs ........................ . 

(2) We .................................... Bank Ltd. further agree that the 
Government shall be the sole judge of and as to whether the said contrac
tor has committed any breach or breaches of any of the terms and 
conditions of the tender/or the contract and the extent of loss, damage, 
costs, charges and expenses caused to or suffered by or that may be 
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caused to or suffered by the Government on account thereof to the extent 
of the earnest money/security deposit required to be deposited by the 
Contractor in respect of the said tender or the contract and the decision 
of the Government that the said Contractor has committed such breach 
or breaches and as to the amount or amounts of loss, damage, costs, 
charges and expenses caused to or suffered by or that may be caused to or 
suffered by the Government from time to time shall be final and binding 
on us. 

(3) We, the said Bank further agree that the Guarantee herein 
contained shall remain in full force and effect during the period that 
would be taken for the performance of all the contracts in respect of 
which the Contractor has been exempted from making a deposit of the 
earnest money/security deposit by virtue of this Guarantee and till all 
the dues of the Government under the said contracts or by virtue of any 
of the terms and conditions governing the said contracts have been fully 
and properly carried out by the said Contractor, and accordingly dis-. 
charges this Guarantee subject, however, that the Government shall 
have no claim under this Guarantee after ........... years from the date 
of expiry of the Defects Liability Period as provided in the contract 
which expires last or after expiry of ............ years from ....•.......•.. day 
of.................. whichever is earlier unless a notice of the claim under 
this Guarantee has been served on the Bank before the expiry of the 
said period of ............ years in which case the same shall be enforceable 
against the Bank notwithstanding the fact, that the same is enforced 
after the expiry of the said period of ...•........ years. PROVIDED, HOW-
EVER, if the Government thinks that the said period of ............ years 
after the date of the expiry of the Defects Liability Period as provided 
in the Contract which expires last shall expire after the expiry of the 
period of ............ years from .................. day of .................. the 
Bank hereby agrees and undertakes on being called upon by Govern
ment to extend the date of validity of this Guarantee for a further period 
of ............ years from the said .............. day of .................. at least 
two months before the expiry of the said period of ............ years from 
................. day of .................. and if the Bank fails to do so the Bank 
shall forthwith pay to the Government the said sum of Rs ................. .. 

. (4) The Government shall have the fullest liberty without affecting 
tn any way the liability of the Bank under this Guarantee or Indemnity, 
from time to time to vary any of the terms and conditions of the said con
tracts or to extend time of performance by the said Contractor or to 
postpon~ for a_ny time and from time to time any of the powers exercis-. 
able by 1t agamst the said Contractor and either to enforce or forbear 
from enforcin~. any o~ the terms and conditions governing the said con
tract or secufltJes avadabie to the Government and the said Bank shall 
not be released from its liability under these presents by any exercise 
of the Government of the liberty with reference to the matters aforesaid 
or by reason of time ~i~g given to the said Contractor or any other 
forbearance, act or omtsston on the part of the Government or any in
dulgence b~ the Government. to the said Contractor or of any other 
matter or ~bing w~~tsoever whtch under the Iaw relating to sureties would 
but for thts provision have the effect of so releasing the Bank from its 
such liability. 

(5) It shall not be necessary for the Government to proceed against 
the Contractor before proceeding against the Bank and the Guarantee 
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lierein cot;~taine~ shaU be enforceable againSt the 'Bank. notwithstandin 
iiUJ -~'~Uflt)' which tho Oov~rnment may hav~ obtained or obtain frot! 

tl{~· CCitit'rt\dM S~till td th~ tlme when proceedmgs are taken against rhe 
~\)t.":..~ ·~~~i.ll!l% 01i unrealised. 

(6) The Contractor hereby agrees and undertakes that if the Gov
ernment has become entitled to forfeit the amount of earnest money/ 
security deposit or any part thereof in respect of any of the contracts for 
which he has been exempted from payment of earnest money/security 
deposit by virtue of this Guarantee and if the Government has recovered 
the said amount of earnest money/security deposit or any part thereof 
from the Bank under this Guarantee. the Contractor shall forthwith on 
the happening of any such event arrange to have the amount of the 
guarantee increased to the said sum of Rs. . . ............ as aforesaid 
and till such time as he furnishes a fresh or further Bank Guarantee 
bringing the amount of the Bank Guarantee to the said sum of 
Rs ................... the Contractor shall not be entitled to any exemption 
in respect of payment of any earnest money/security deposit, in respect 
of any of the tenders submitted by him after the date of forefeiture of 
any amount of earnest moneyfsecurity deposit by the Government under 
any of the said contracts and such amount having been recovered from 
the Bank under this Guarantee. 

(7) We, the said Bank lastly undertake not to revoke this Guarantee 
during its currency except with the previous consent of the Government 
in writing and agree that any change in the Constitution of the said 
Contractor or the said Bank shall not discharge our liability hereunder. 

IN WITNESS WHEREOF the parties hereto have executed these 
presents, the day and year first hereinabove written. 

Signed and delivered by the 
within named ....................... . 
the Contractor in the presence of 

(I) 

(2) 

Signed and delivered by the 
within named ....................... Bank in 
the presence of 

(I) 

(2) 

Signed by Sbri 
..... '('N'd;;,~·&:D~;;g~-~~i~~j ........ . 

for and on behalf of the President of India/ 
Governor of the State of.. ...................... in the presence of 

(I) 

(2) 
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ANNEXURE F-2 

(Form of Bank Guarantee required- General Condition No. 54 (C) 

To 

The President of India/Governor of the State of .........................•. 

In consideration of the President of India/Governor of the State of 
........................ (hereinafter called ''the Government" which expres
sion shall unless repugnant to the subject or context include his successors 
and assigns) having agreed under the terms and conditions of Contract 
No ................... dated ........................ and between* .....................•.. 
and the Government in connection with .............................. (herein-
after called "the said Contract") to accept a Deed of Guarantee as herein 
provided for Rs ................. from a Scheduled Bank against an advance 
payment by Government of75% of the cost (as assessed by the Engineer-
in-Charge) in respect of% .................. required after fabrication in ac-
cordance with the Contract for incorporation in the Works but which 
have not been brought to Site but have been delivered for fabrication to 
some other workshop or factory of the Contractor, we the ...............•.. 
.................. Bank Ltd. (hereinafter referred to as "the said Bank") a 
Company under the Companies Act 1956 and having our registered office 
at ........................ do hereby undertake and agree to indemnify and 
keep indemnified the Government from time to time to the extent of 
Rs....... ...... ...... (Rupees .......................................... only) against 
any loss or damage, costs, charges and expenses caused to or suffered by 
or that may be caused to or suffered by the Government by reason of the 
failure of the Contractor to incorporate the said % .................. or any 
part thereof in the Works after fabrication and to unconditionally pay 
the amount claimed by the Government on demand and without demur 
to the extent aforesaid. 

2. We ................................... Bank Ltd. further agree that the 
Government shall be the sole judge of and as to whether the said Contrac-
tor has failed to incorporate the said% .................. or any part thereof 
in the Works after fabrication and the extent of loss, damage, costs, 
charges and expenses caused to or suffered by or that may be caused to 
or suffered by the Government on account thereof and the decision of the 
Government that the said Contractor has failed as aforesaid and as to 
the amount or amounts of loss, damage, costs, charges and expenses 
caused to or suffered by or that may be caused to or suffered by the 
Government from time to time shall be final and binding on us. 

3. We, the said Bank further agree that the Guarantee herein 
contained shaii remain in full force and effect till ..................... certifies 
that all the% ................ in respect of which the said advance payment 
is made by the Government has been duly incorporated in the Works 
after fabrication and that part of the Contract has been fully and properly 
carried out by the said Contractor, and accordingly discharges this 
Guarantee subject, however, that the Government shall have no claim 
under this Guarantee after ................ years from the date of expiry 
of the Defects Liability Period as provided in the said Contract or from 
-----·--:::--::;-::-; ~-;- ----o-- --------------
% Insert name (s) of material (s) concerned. 
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the date of cancellation of the said Contract, as the case may be, unless 
a notice of the claim under this Guarantee has been served on the Bank 
before the expiry of the said period of ............. years in which case 
the same shall be enforceable against the Bank notwithstanding the fact, 
that the same is enforced after the expiry of the said period of .....•........ 
years. 

4. The Government shall have the fullest liberty without affecting 
in any way the liability of the Bank under this Guarantee or Indemnity, 
from time to time to vary any of the terms and conditions of the said 
Contract or to extend time of performance by the said Contractor or to 
postpone for any time and from time to time any of the powers exercisable 
by it against the said Contractor and either to enforce or forbear from 
enforcing any of the terms and conditions governing the said Contract 
or securities available to the Government and the said Bank shall not be 
released from its liability under these presents by any exercise by the 
Government of the liberty with reference to the matters aforesaid or by 
reason oftime being given to the said Contractor or any other forbearance, 
act or omission on the part of the Government or any indulgence by the 
Government to the said Contractor or of any other matter or thing what
soever which under the law relating to sureties would but for this provi
sion have the effect of so releasing the Bank from its such liability. 

S. It shall not be necessary for the Government to proceed against 
the ~ontra~or before proceeding against the Bank and the _Guaran~ee 
herem cor_ttaine~ shall be enforceable against the Bank, notwtthstandmg 
any secunty which the Government may have obtained or obtain from 
the Contractor shall at the time when proceedings are taken against the 
Bank hereunder be outstanding or unrealised . 

. 6 .. We, the said Bank lastly undertake not to revoke this Guarantee 
~uno~ ~ts currency except with the previous consent of the Government 
ID wntmg and agr~ that any change in the Constitution of the said 
Contractor or the satd Bank shall not discharge our liability hereunder. 

Dated this .................................... doy of ....................... 196 

For and on behalf of the Bank 
The above Guarantee is accepted by 
the President of India/Governor of 
the State of ............................... .. 

For and on behalf of the 
President of India/Governor of the 
State of ..................................... . 

Sd/- ..... ................. ...................... .. 
(Name & Designatlon) 
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Note:-

*For Proprietory concerns 

Shri ............................ son of .............................. resident 
of .............................. carrying on business under the name and 
style of ........................... at .. . . .. . . . . . . ... . . . .. .. . .. . (hereinafter 
called "the said Contractor" which expression shall unless the context 
requires otherwise include his heirs, executors, administrators and legal 
representatives). · 

For Partnership concerns 

(1) Shri. •............................ son of ..................••.......... resident 
of ................................. . 

(2) Shri.. ............................ son of .......................... resident 
of ............................. carrying on business in co-partnership under 
the name and style of .......................... at ............................. . 
(hereinafter collectively called "the said Contractor .. which expression 
shall unless the context requires otherwise include each of them and 
their respective bdrs, executors, administrators and legal representatives). 

For Companies 

S/Shri.. ................................. a company under the Companies 
Act 1956 and having its registered office at ................................... . 
in the State of ................................... (hereinafter called "the said 
Contractor .. which expression shall unless the context requires otherwise 
include its successors and assigns). 
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ANNEXURE F-3 

(Form of Bank Guarantee to secure a lump sum advance-General Condition 
No. 57c). 

The President of India/ 
Governor of the State of ....................... . 

In consideration of the President of India[Governor of the State 
of ...................................... (hereinafter called .. the Government" 
which expression shall uilless repugnant to the subject or context include 
his successors and assigns) having agreed under the terms and Conditions 
of Contract No ............. dated ....................... made between* ........ . 
and the Government in connection with ....................... (hereinafter 
called "the said Contract") to make at the request of the Contractor a 
lump sum advance of Rs .............. , . for utilizing it for the purpose of 
the Contract on his furnishing a guarantee acceptable to the Government, 
we the ................................ Bank Ltd. (hereinafter referred to as 
"the said Bank") a company under the Companies Act 1956 and having 
our registered office at, . . . ... . . . . . .. . .. do hereby guarantee the due 
recovery by the Government of the said advance with interest thereon as 
provided according to the terms and conditions of the Contract. If the 
said Contractor fails to utilize the said advance for the purpose of the 
Contract andjor the said advance together with interest thereon as afore-
said is not fully recovered by the Government, we ................ -- .... -... --
Bank Ltd. hereby unconditionally and irrevocably undertake to pay !o 
the Government on demand and without demur to the extent of the satd 
sum of Rs ................... any claim made by the Government on us for 
the loss or damage caused to or suffered by the Government by reason of 
th_e G_overnment not being able to recover in fu11 the said sum of Rs •........ 
With mterest, as aforesaid. 

2. We .................................... Bank Ltd .• further agree that the 
Government shall be the sole judge of and as to whether the said Con
tractor has not utilized the said advance or any part thereof for the purpose 
of the Contract and the extent oftoss or damage caused to or suffered by 
the Government on account of the said advance together with interest 
not being recovered in full and the decision of the Government that the 
said Contractor has not utilized the said advance or any part thereof for 
the purpose of the Contract and as to the amount or amounts of loss or 
damage caused to or suffered by the Government shall be final and 
binding on us. 

. 3. We, the said Bank further agree that the Guarantee herein con
tamed shall remain in full force and effect during the period that would be 
taken for the performance of the said Contract and tin the said advance 
with i.nterest has been fully recovered and its c~aims satisfie~ or_discharged 
and till .................... certifies that the sa1d advance w1th Jnterest has 
been fully recovered from the said Contractor, and accordingly discharges 
this Guarantee subject, however that the Government shall have no c1aim. 
under this Guarantee after ... .' ........... year from the date of completion 
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of the said Contract, as the case may be, unless a notice of the claim under 
this Guarantee has been served on the Bank before the expiry of the said 
period of . . . . . . . .. years in which case the same shall be enforceable 
against the Bank notwithstanding the fact, that the same is enforced after 
the expiry of the said period of ..................... years. 

4. The Government shall have the fullest liberty without affecting 
in any way the liability of the Bank under this Guarantee or Indemnity, 
from time to time to vary any of the terms and conditions of the said 
Contract or the advance or to extend time of performance by the said 
Contractor or to postpone for any time and from time to time any of the 
powers exercisable by it against the said Contractor and either to enforce 
or forbear from enforcing any of the terms and conditions governing the 
said Contract or the advance or securities available to the Government and 
the said Bank shall not be released from its liability under these presents 
by any exercise by the Government of the liberty with reference to the 
matters aforesaid or by reason of time being given to the said Contractor 
or any other forbearance, act or omission on the part of the Government 
or any indulgence by the Government to the said Contractor or of any 
other matter or thing whatsoever which under the law relating to sureties 
would but for this provision have the effect of so releasing the Bank from 
its such liability. 

S. It shall not be necessary for the Government to proceed against 
the Contractor before proceeding against the Bank and the Guarantee 
herein contained shall be enforceable against the Bank notwithstanding 
any security which the Government may have obtained or obtain from the 
Contractor shall at the time when proceedings are taken against the Bank 
hereunder be outstanding or unrealised. 

6. We. the said Bank lastly undertake not to revoke this Guarantee 
during its currency except with the previous consent of the Government 
in writing and agree that any change in the Constitution of the said Con
tractor or the said Bank shall not discharge our liability hereunder. 

Dated this ........................... day of ................ 196 .•• 

for and on behalf of the Bank 

The above Guarantee is accepted by the President of IndiaiGovernor 
of the State of ................................. .. 

for and on behalf of the President of India; 
Governor of the State of ............................. . 

Sdf- .. ............. dated .............. . 
(Name & Designation) 
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No·te:-

*For Proprletory concerns 

Shri ............................ son of .............................. resident 
of.· ·· ·· -· · · ................... carrying 00 business under the name and 
style ~,f ............................. at .......... ,. ..... ..... ... (hereinafter 
call~ the sat~ Contractor" which expression sbal! ~nless the context 
requues ot~erwtse include his heirs executors, admtmstrators and legal 
representatiVes). ' 

For Partnership concerns 

(l) Shri ............................. son of ............................. resident 
of ................................... . 

(2) Shri... ............. son of .......................... resident 
of .............................. ~;ry;~g-~~ business in co-partnership under 
the ";arne and style of .............................. at ............................ .. 
(heremafter collectively called "the said Contractor" which expresston 
sba!J unless. the context requires otherwise include each of them. and 
theu respecttvc heirs, executors, administrators and legal representatives). 

'For Companies 

S/Shri .................................... a company under the Companies 
Act 1956 and having its registered office at ................................... . 
in the State of ................................... (hereinafter called .. the s~~;id 
~ontrae1;or., which expression shall unless the context requires otherw•se 
mclude 1ts successors and assigns): 



117 

~F-4 

(Form of Bank Guarantee for removal of_ Plant and Equipment from the 
sue--General Condition No. 57) 

To 

The President of India, 
Governor of the State of.······················· 

In considerat'on of the pceside~t of India/Go~~rnor of the State 
of 1 (hereJnafter called the Government•• 
whi~h~~-p~~;j0-~ ~h~i~-~~~~~-~~pugnant to the subject or context in~~ude 
:his successors and assigns) bav1ng agreed under the terms and conditions 
of Contract No ............ dated·: ·····:·· ..... made between* ....... _. .....•. 
and the Government in connectJOD; wrth · · · · · · · ·· · · · · · · · · · · · ·•·. (heremafter 
caUed .. the said Contract") to pemut the Contractor to remove the pJant 
and equipment mentioned 10 the Schedule hereto hypotbeca!ed ~o Govern
ment as security against a loan of Rs. · · · · · · · · · · · · · · · · · · With mterest as 
provided in the Contract granted to the Contractor by t~e Go'Yel"!lment 
from the Site to any other works of the Contractor on his furntshing an 
acceptable Bank guarantee we the ·· ·· ··········•············· Bank Ltd, 
(hereinafter referred to as "i:he said. Bank") a Company under the Com-
panies Act 1956 and having our registered office at ....................... do 
hereby undertake and agree to indemnify and keep indemnified the 
Government from time to time to the extent of Rs •........................ 
(Rupees .............................. only) against any loss or damage, 
costs, charges and expenses caused to or suffered by or that may be caused 
to or suffered by the Government by reason '?f the Contractor failing to 
bring back to the site the said plant and eq_u1pment or any part thereof 
and to unconditionally pay the amount claimed. by the Government on 
demand and without demur to the extent aforeswd. 

2. We .............................. Bank Ltd. further agree that the 
Government shall be the sole judge of and as to whether the said Con
tractor has failed to bring the said plant and equipment or any part thereof 
back to the Site and the extent ofloss, damage, costs, charges and expenses 
caused to or suffered by or that may be caused to or suffered by the 
Government on account thereof and the decision of the Government that 
the said Contractor has so failed and as to the amount or amounts of 
loss, damage, costs, charges and expenses caused to or suffered by or that 
may be caused to or suffered by the Government from time to time shall 
be final and binding on us. 

. 3. We, the said Bank further agree that the Guarantee herein con
tamed shall remain in full force and effect till the said plant and equip-
m.ent _have be~n brought ~ack to the Site or till the said loan of Rs ......... . 
"!'1th mterest ts fully repatd to the Government, whichever is earlier and 
tdl .. .. . ... .. .. .. . . .. certifies that the said plant and equipment have been 
brought back to the Site or the said loan of Rs. . .............. with in· 
tere~t has been repaid in full, and accordingly discharges this Guarantee 
subject, however, that the Government shall have no claim under this 
Guarantee after .................. years from the date of completion of the 
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Contract or from the date of cancellation of the said Contract, as the case 
may be, unless a notice of the claim under this Guarantee has been served 
on the Bank before the expiry of the said period of .................. years 
in which case the same shall be enforceable against the Bank notwith· 
standing the fact, that the same is enforced after the expiry of the said 
period of .................. years. 

4. The Government shall have the fullest liberty without affecting 
in any way the liability of the Bank under this Guarantee or Indemnity, 
from time to time to vary any of the terms and conditions of the said 
Contract or the loan or to extend time of performance by the said Con
tractor or to postpone for any time and from time to time any of the 
powers exercisable by it against the said Contractor and either to enforce 
or_ forbear from enforcing any of the terms and conditions governing the 
satd Contract or securities available to the Government and the said Bank 
shall not be released from its liability under these presents by any exercise 
by the Government of the liberty with reference to the matter aforesaid 
or by reason of time being given to the said Contractor or any other 
forbearance, act or omission on the part of the Government or any in· 
dulgence by the Government to the said Contractor or of any other matter 
or thing whatsoever which under the law relating to sureties would but 
for this provision have the effect of so releasing the Bank from its such 
liability. 

S. It shall not be necessary for the Government to proceed against 
the Contractor before proceeding against the Bank and the Guarantee 
herein contained shall be enforceab1e against the Bank, notwithstanding 
any security which the Government may have obtained or o~tain from the 
Contractor shall at the time when proceedings are taken agrunst the Bank 
hereunder be outstanding or unrealised. 

6. We, the said Bank lastly undertake not to revoke this Guarantee 
during its currency except with the previous consent of the Gove_rnment 
in writing and agree that any change in the Cons!itu_t~on of the sa1d Con· 
tractor or the said Bank shall not discharge our hab1hty hereunder 

Dated this ........................ day of .................. 196 .. . 

for and on behalf of the Bank 

The above Guarantee is accepted by the President of india/Governor 

of the State of .................................. .. 

for and on behalf of the President of Indiaf 
Governor of the State of ................ ·············· 

Sd/- ...................... dated .......... .. 
(Name & Designation) 
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Note:-

•For Proprietory coneems 

Shri .............................. son of ................. , ............ resident 
of .................................... Carrying on business under· the name and 
style of ............................ at ........................... (hereinafter 
called .. the said Contractor" which expression shall unless the context 
requires otherwise include his heirs, executors, administrators and legal 
representatives). 

For Partnership eoueerns 

(1) Shri ...•........................... son of ............................. resident 
of.................................... · 

(2) Shri. ............................. son of ........................... resident 
of .............................. carrying on business in co-partnership under 
the nrune and style of ........................... at .......................... .. 
(hereinafter collectively called .. the said Contractor" which expression 
shall unless the context requires otherwise include each of them and 
their respective heirs, executors, administrators and legal representatives). 

For Companies 

S/Shri.. ................................. & company under the Companies 
Act 1956 and having its registered office at ................................ .. 
in the State of .................................... (hereinafter called .. the said 
Contractor .. which expression shall unless the context requires otherwise 
include its successors and assigns). 



ANNEXURE F-5 

(Form of Hypothecation Deed-General Condition No. 57b.) 

THIS INDENTURE made this ........................ day of ........... . 
196 ... between* .............................. of the one part and the President 
of India/Governor of the State of ........................ hereinafter called 
"the Government" which expression shall unless the context requires 
otherwise include his successors and assigns of the other part; 

WHEREAS under Condition 57(b) of the General Conditions of 
Contract relating to the Contract No ............. entered into between the 
Government and the Contractor, the Contractor has applied to the 
Government for a loan of Rs ................... (Rupees ....................... ) 
for plant and equipment described in the Schedule hereto specifically 
acquired by the Contractor for the works and brought to Site; 

AND WHEREAS one of the conditions upon which the said loan 
ofRs •.................. is to be granted by the Government to the Contractor 
is that the Contractor shall hypothecate the plant and equipment described 
in the Schedule hereto in favour of the Government as security for the 
due repayment of the said loan: 

AND WHEREAS the Contractor has represented that he is the 
owner of the plant and equipment described in the Schedule hereto. 

NOW THIS INDENTURE WITNESSETH THAT in pursuance of 
the said agreement and in consideration of the premises the Contractor 
doth hereby hypothecate, assign and transfer to the Government the plant 
and equipment described in the Schedule hereto to the intent that the same 
shall remain and fonn security for repayment to the Government of the 
said loan ofRs ................... together with the interest thereon at ...... % 
per annum. 

I. The Contractor hereby agrees, declares and covenants with the 
Government as follows : 

(a) 

(b) 

The Contractor shall repay to the Government the said 
loan of Rs ................... (Rupees .............................. ) 
together with interest thereon as aforesaid by , . , ........... , .. . 
and agrees that the said Joan be recovered by the Govern
ment by making deductions in the manner provided in 
Condition 57 of the General Conditions of Contract and 
other conditions of the contract from the claims made by 
the Contractor against the Government for on account 
of payment. 

The Contractor has paid in full the purchase price of the 
plant and equipment described in the Schedule hereto and 
each and every one of them and that the same are the 
absolute property of the Contractor and that the same have 
not been sold, pledged, mortgaged or transferred or in 
any way dealt with by the Contractor. 
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(c) So long as any amount remains payable to the Government 
by the Contractor in respect of the said loan ofRs •............ 
the Contractor shall not sell. pledge, hypothecate, transfer, 
part with or in any way deal with the plant and equipment 
described in the Schedule hereto. 

(d) If the said loan of Rs .•.•.............. shall not be repaid by 
the Contractor or recovered in the manner described above 

(e) 

(f) 

by the said ................. day of .................. due to any 
reason whatsoever or the said Contract has been determined 
earlier or cancelled or if the Contractor shall sell, pledge, 
mortgage, transfer part with or in any way deal with the 
said plant and equipment or any part thereof or the Con
tractor or any of the partners is adjudged insolvent or the 
contract is to be wound up or makes any composition or 
arrangement with its creditors or the Contractor shall 
commit breach of any of the terms and conditions or co
venants as herein contained or if any of the said plant and 
equipment or if any other property whatsoever belonging to 
the Contractor bas been sold or attached for a period of not 
less than 21 days in execution of the decree of any court for 
payment of money, the whole of the said loan ofRs ........ . 
or such part thereof as may have remained unpaid or un
recovered together with interest thereon shall forthwith 
become due and payable. 

The Government may on the happening of any of the events 
mentioned in the preceding clause (d) or in the event of the 
said loan or any part thereof becoming due and payable 
and has not been paid or recovered or cannot be recovered 
as provided in the said conditions, seize and take possession 
of the said pJant and equipment (and either remain in 
possession thereof without removing the same or else may 
remove the same) and sell the said plant and equipment or 
any of them either by public auction or private contract 
and may out of the sale proceeds retain the balance of the 
said loan and interest then remaining unpaid and unre
covered and all costs, charges and expenses and payments 
incurred or made in maintaining, defending or protecting 
the rights of the Government hereunder and shall pay over 
the surplus, if any, to the Contractor. 

The Contractor shall at all times during the continuance of 
the security and at the expense of the Contractor insure 
and keep insured the plant and equipment described in the 
Schedule hereto for the full value thereof in the joint names 
of the Contractor and the Government with an insurance 
comt;mny to be approved by the Engineer-in~Charge against 
the nsk of loss or damage from whatever cause arising other 
than the Excepted Risks. During the continuance of the 
security the Contractor shall pay all premia and sums of 
money necessary for keeping such insurance on foot and the 
insurance poticy and receipts in original for premia paid 
shall be deposi~ed with_ th.e En~ineer-in~Charge. The Con
tractor shall ass1gn all his nght t1tle and interest in the policy 
to the Government. 
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The Contractor shall not permit or suffer the said plant and 
equipment or any part thereof to be destroyed or damaged 
or used or to be used or to deteriorate in a greater degree 
than it would deteriorate by reasonable wear and tear there
of in the performance of the Contract. 

In the event of any damage or loss happening to the said 
plant and equipment or any part thereof from whatever 
cause other than the Excepted Risk the Contractor shall 
forthwith have the same repaired or replaced as the case 
may be or arrange for payment of the entire amount re· 
covered or to be recovered from the insurance company to 
the Government towards the payment of the said loan of 
Rs ........................ . 

2. Upon repayment or recovery in full of the amount secured on 
account of this hypothecation deed the said plant and equipment secured 
hereunder shall stand released from hypothecation but this is without 
prejudice to the right of the Government under any other Conditions of 
the Contract, 

SCHEDULE ABOVE REFERRED TO 

Particulars of Purchase price/price \ AdvMOC s. No. Plant and Nos. considered reasonable Total (75% of 
Equipment. by B-in·Charge. price. col. 5) 

I. 2. 3. 4. s. •• 

IN WITNESS WHEREOF the parties hereto have executed these 
presents on the day and year first above written. 
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Signed and delivered by the 
. . .........•.. (Contractor) 

mthm named ............... ··· 

in the presence of 

(I) 

(2) 

Signed by Shri ..•..... ;:;~;,;~··j;~~;~~;;~~j······· 

for and on behalf of the President of India/ 

Governor of the State of.······················· 

in the presence of 

Note."-

(I) 

(2) 

•For Proprietory concerns 

Shri . . . .. . . . .•. . . .. . . . .. . .. .•. .•.. son of · · · ··: ··· ······ ............... resident 
of .................................... carrying on busmess under the name and 
style of .............................. at ··········:··················· (hereinafter 
called .. the said Contractor" which expression shall unJess the context 
requires otherwise include his heirs, executors, administrators and legal 
representatives). 

For Partnership concerns 

(I) Shri. ............................. son of .............................. resident 
of ................................... . 

(2) Shri. ............................ son of ........................... resident 
of .............................. carrying on business in co-partnership under 
the name and style of ............................... at .............................. . 
(hereinafter collectively caUed .. the said Contractor" which expression 
shall unless the context requires otherwise include each of them and 
their respective heirs. executors. administrators and legal representatives). 

For Companies 

8/Shri.. ......... _ ..... ; .................... a company under the Companies 
Act 1956 and havmg Its reg1stered office at ................................... . 
in the State of .................................. (hereinafter called .. the said 
Contractor .. which expression shall unless the context requires otherwise 
include its successors and assigns). 


