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NOTE.-Final Report of the Special Advisory Committee on the Industrial Housing 
Scheme on the reference _made to it by Government in leUer No. S.D.-t313. 
dated 25th August 1924, from the Acting Secretary to. Government, Develop­
ment Department (Appenftix B). 

Under the terms of reference the Committee are to enquire into the activities 
of the Development Department and to report to Government as to how far, and 
in what directions, such activities should be continued or eliminated. The report 
now submitted deals with the Industrial Housing Scheme. 

The Committee for the pu:r.pose of this inquirY, hereafter referred to as the 
Special Committee, consists of the Advisory Coinmittees for Bombay City and the 
Bombay Suburban Division (Appendix C) with the Addition of Mr. A. N. Surve, 
who wall.."appointed an additional member under Government Resolution 
No. S. D.-9, dated the 5th January 1925, for the special purpOSllS of this 
investigation. ' 

THE INDUSTRIAL HOUSING SCHEME 

The 'programme for the construction of 50,000 single-roomed tenements for 
the working classes was baSlld on a report of the Municipal Commissioner to the 
Corporation in 1919. It:was estimated that in July of that year there was an 
actual shortage of some 49,000 one-roomed tenements in the City. The figure 
was arrived at by takiag the then population at 11,76,000 deducting 60,000 for 

'persons returned as homeless under the heads, docks, harbours and rai ways, and 
assuming that 80 per cent. of the balance lived in one-roomed tenements. The 
actual number of one-roomed tenements was calculated'to be 1,74,20). 

2. The census figures of 1921 now available enable these calculations to b 
checked. Taking the figures in table VI-A in Volume IX, Part II, the followin, 
comparison may be made;-
--.---- - - -- ,- _._-. ~- -------- --- - - -.-------

Pereent&$re Average I Total Dumber bome by Dumber 
Total popu~ Total number of oc(l.upa.nte them to of oceu. y..." of one-roomed of one-roomed total lation tenements tenements popula. panto po 

tion room 

1 B 3 4 6 8 

------- I 

19t1~ actu.1 '. .. 11,75,914 1,76.001 7.05,732 86 4·03 

1919, ttltimated .. .. 11,76,000 1,74,200 8,92.800 80 .. 
The number of persons, 8,92,800 entered in column 4 for 1919, is 80 per cent. 

of the total population (column 2), after deducting 60,000 as "homeless." Taking 
the standard of occupation per room as four persons, the number of one-roomed 
tenements required for 8,92,800 persons is 2,23,200 or 49,000 more than'the number 
shown in column 3. 

3, The census figure for 1921 for total population (11,75,914) is practically 
identical with the estimate made of populatin in 1919 j also the number of 
one-roomed tenements estimated in 1919 is close to the actual ascertained number 
in 1921. 

4, It will be seen that the ouly discrepancy between the estimates of 1919 
and the oensus figures of 1921 related to the tot!!.l nymber of occupants of one­
roomed tenements, It has to be borne in mind, however, that the figures in columns 
4 and 5 for 1921 are not normal. There was in that year serious overcrowding as 
was proved by the fact that wherever Dire.£torate chawls were opened for the 
first time, there was, even in 1923, a rush to secure accommodation. In 1921 large 
numbers of the class which normally reside in one-roomed tenements were living 
in two and three-roomed tenements, that is to say, two or more families were living 
in a two-roomed tenement and three or more families in a three-roomed tenement. 
All that the census of 1921 showed was that the percentage of the population 
requiring one-roomed tenement was something more than 66 per cent. Whether 
it was as much as 80 per c.ent. is open to discussion. It was satisfactory, however, 
that even during the overcrowding of 1921 the census showed that the average 
number of occupants per room was not higher than 4'03, 

IIOW II-I 



5. The census figures suggested caution, however, and as, after a certain 
point, the rush of tenants ceased, Government decided in 1924 that it WB8 necessary 
to gain further experience when the 211 chawls (16,864 rooms) then under construc­
tion were completed, before fresh schemes were embarked on. 

The chawls now finished and ready for occupation are as follows :-
Locality eba,,1to 

Naigaum 42 
DeLisle Road 32 
Worli 121 

- Sewri 12 

207 

6. More than one member of our Committee, in dissenting minutes to our 
• i-.terim report, had advocated a reduction in the rent of the tenements, and Govern­

ment introduced the following revised scale with effect from the 1st 1\1ay 1925 at 
DeLisle Road, Naigaum and Worli, and with effect from the 1st October 1925 
at Sewri:-
-,~-'--. ,-- -~---- .~. 

_. __ .-- _._--_. ---.---- . --- ---

D.LisI. Road Naigaum Worli Sewri 

Rio a. RIo a. R .. a. &0. ... 

Ground Boor rooma 9 8 8 8 6 8 8 8 

First Hoor roOJll8 10 0 9 0 7 0 8 8 

Seoond and third floor rooms 10 8 9 8 7 8 8 8 

An extra rental of Re. I per room is charged for certain comer rOoms. 
7. Two subsequent reductions of rent have since been made, the most recent 

scale, which came into effect on 1st October 1926, being as follows :-
Ground. tint a.nd 

IJ8COJ1d floo1'8 Third 800r 

Ra. a. Ra. a. 
DeLisle Road 9 8 9 0 
Naigaum 8 8 8 0 
Sewri 7 0 6 8 
Worli .. 6 0 5 8 . ' 

At these rents the annual revenue is calculated as follows, allowing 10 per cent. 
for vacancies and bad debts -:- ' 

Rs. 
Income from rents 12,49,388 
Cotton c.... ,16,33,700 

Toml 28,83,088 

No allowance is made in these figures for extra revenue from shop rents and 
other rents above concession rents. 

8. The expenditure is estimated as follows :­
Expenditure 

Interest 
Sinking Fund 
Manageme,nt and establish ment 
Accounts establisbment 
Repairs, etc. 
Engineer's establishment 
Stores, sanitary, etc. 
Rent at Sewri 
Secretariat and Audit 
Commiasion to rent collectors 
Mlmicipal taxes 

yesulting in an annual deficit of Rs. 64,458. 
Total 

R •. 
21,25,062 

1,43,792 
1,62,000 

12,000 
2,07,000 

40,400 
20,000 
14,000 
12,000 
12,500 

1,98,792 

29,47,546 
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9. A statement showing the progress of the letting of the tenements, current 
demand, recoveries and arrears is attached to this report as Appendix A. It will 
be seen that the result of the reduction in the rents in 1925 was disappointing, 
for although a few hundred more tenants were obtained, the asse.'!Sed rent roll 
increased only slightly. In April 1925 the rent roll for 3,192 tenants was Rs. 37,510, 
whilst in August the rent roll for 3.794 room.~ was Rs. 39,746. The position 
subsequently became worse as a result of the mill-strike and in December 1925 the 
number of rooms let had fallen to 2,707 with a rent roll of Rs. 28,642. During 
1926 the position has steadily improved and the total number of tenants in Septem­
ber 1926 was 5,060 with a rent roll of Rs. 43,457 and the number of rooms let seems 
likely to increase by the end of t'he year. Assuming 6,000 rooms let, there will be 
a loss of about Rs. 9,45,650 per annum if rents remain on the acale brought into 
force on 1st October 1926. In other words the share of the cost of the scheme 
borne by taxation will meantime be Rs. 11\ llakhs from the cotton cess and abou~ 
Rs: 9,45,650 from other sources. 

10. It remains 00 consider what prospects there are of the chawla being filled 
up. The greatest number of vacancies is at Worli, which is by far the largest scheme 
comprising 121 chawla, and was for a time noticeably deficient in the matter of 
communications, lighting, and police protection. Communications still require 
improvement. 

11. We have considered a proposal that, as an experiment, one chawl in 
each scheme should be converted into two and three-roomed tenements, with 
separate water taps for each tenement, and connecting doors between the rooms. 
The cost is estimated at about Rs. 3,700 per chawl and at the rents proposed, viz., 
Rs. 12 per room at DeLisle Road, Rs. 11 pet room at Naigaum and Rs. 9 per room 
at Worli, the cost of conversion will be recovered"in two .years. The idea is to 
attract, if possible, the better paid members of the working classes who require 
more accommodation than a single room. We have approved of the prop!1sed 
limited experiment, but consider that the converted tenements should be let only 
to paid workers or employees. Since the experiment was approved, rents have 
been reduced from 1st October 1926 as under;-

RI. 9-4'{) for top floor room at DeLisle Road. 
" ~4'{) for top floor room at Naigaum. 
" 9-12'{) for other floors at Delisle Road. 
" 9-4.{) for other floors at N aigaum. 

The rents for two and three-roomed tenements will be these units multiplied by 
the number of rooms in the tenement. 

12. Within the last year lighting arrangements have considerably improved 
the chawl areas, but police protection is still inadequate, especially'at Worli. The 
Committee recommend to Government that they should proceed without delay 
with the police accommodation scheme at Worli, for which they had obtained a 
plot from the City Improvement Trust, which was subsequently surrendered. 
Communications with Worli require to be improved by an extension of the Tramway 
system from Jacob's Circle via Haines Road and the new overbridge at Mahaluxmi. 
The Committee trust that no consideration will be allowed to delay the provision 
of this necessary facility. The recent opening of more schools by the Municipality 
at Worli, DeLisle Road and Naigaum will tend to make these areas more popular. 
Shops in all areas and a market at Worli have alao improved the local conveniences. 

13. Whilst we approve of the policy of progressive reduction of rent adopted 
by Government we urge strongly that measures should be devised in order that 
rents may be further brought down below the rates given in paragraph 7 above. 
According to the rent returns included in the working class budgets published by 
the Labour Office in 1923, at least 80 per cent. of working class families paid in 
1920-21 and 1921-22 a rent not exceedmg Rs. 5-8-0 per mense-m. Although rents 
have risen since 1920-21-22, these figures have a bearing on the rental question. 
The crux of the problem is at Worli, where there are at present only 1,281 tenants 
for 9,680 rooms. If the number of rooms in this area is far in excess of the present 
day requirements of the locality, then even a substantial reduction in rents may 
not greatly modify the position. We recommend that an effort should be made 
to lease blocks of chawla on maintenance leases to large employers of ·labour like 
the railways. This course would eliminate overhead charges and losses from 



vacancies and bad debts, and thus enable Government to lease whole chawla at 
Worli at a rent below Rs. 4 per room per mcnsem and possibly as low as Rs. 3-8-0. 
It is understood that Government have recently approved of an offer of whole 
chawla at Worli and Naigaum to employers of labour at lump sum rents which 
work out to a fiat rate of Rs. 4-14-9 per room. per month, at Worli and Rs. 7 at 
Naigaum. Such terms might prove attractive.' In any event, we are of opinion 
that measures should be taken to make possible a further reduction of rents for 
ordinary tenants. The dominant items in the financial statement in paragraphs 
7 and 8 are the interest charges, and the receipta from the town duty on raw cotton. 
The interest charges are taken at 6·21 per cent. which is the average rate now paid 
on all the Development Department loans. This is a very high rate at the present 
time and conversion to a lower rate would make practicable a further reduction 
of renta. For example, a reduction of 1 per cent. in the rate of interest would 
effect a reduction of Rs. 1-12-0 per room per mensem in all areas or, if the Worli 
~rea alone were dealt with, a reduction of nearly Rs. 3 per room per mensem for 
all the 9,680 rooms in that area. 

14. As regards the town duty on raw cotton, we are opposed to its increase 
as a measure for the further reduction of rents. We are indeed apprehensive of 
the effect which the cotton cess is having on the trade of Bombar, Including the 
mill industry. As the cess has now been in force for five years and It seems possible 
to estimate its effects, the Committee suggest for the consideration of Government 
that an investigation of these effects should be made by a competent and representa­
tive committee. 

15. The earlier chawla erected evoked some criticism on account of the fixed 
sunshades which rendered the rooms rather dark, and all the later chawla were, 
in consequence, provided witJi windows of ndrmal shuttered type. The blocks 
firet built have alao been altered to the same design. All rooms are provided with 
nahanis. We have inspected the chawla and are of opinion that as now modified 
they afford exceedingly good accommodation for the class for which they are 
intended. We are alao of opinion that, except for the initial dampness common 
to all new buildings, there is no foundation for the allegations that the buildings 
are unhealthy by reason of their design or the materials used in construction. On 
the contrary, the areas are unusually healthy and we think that, on the whole, no 
better locations could have been selected. At the same time the proximity of the 
so-called storm-water drain, which is really an open sewer, to the east of the WorIi 
chawla constitutes a serious nuisance, and the Committee would urge that very 
early steps should be taken to improve matters. The map which accomJ;>anies 
this report shows the position of the chawl sites in relation to the milia and It will 
be seen that the g~t majority of the latter are within a mile of one or other of 
the chawl sites. 

16. The cause of the present lack of tenants appears to be "decrease in the 
population of Bombay City. Even before the exodus due to the mill-strike in 
September 1925, the mortality statistics for the preceding eight months indicate 
a fall, which may be as much as 1,50,000 in the numbers of population since 1921. 
H the census figures of 1921 are followed, at least two-thirds of those who have 
left the city must have lived normally in one-roomed tenements. Their return 
would call into demand 25,000 rooms, whereas the vacancies in the Development 
chawla ~t the present date are under 11,484. We advocate letting out of a certain 
number of chawla on the contract system. Contractors are familiar with the needs' 
of the tenants and have means of attracting 'them, which are not open to a Govern­
ment Department, by catering for their tastes by thejroviaion of such amenities 
as" Hari Kirtans, .. Akhadas, "etc., . We think it woul be advisable to experiment 
with a few chawls on the contract system, side by side with the departmental 
system, with a view to test the practical effects of the two methods. 

17. We desire to call attention to the difference between the final cost 
according to the revised project estimate of Rs. 2,084 pet room and the original 
estimate of Rs. 1,100 per room given in,1920, when the Bill for the levy of the town 
duty on raw cotton was introduced in the Legislative Council. We do not comp­
rehend why, when Government found that the original estimates were certain to 
be largely exceeded, the facts were not fully described and the financial effects on 
the housing scheme .explained to the public, as should be the normal procedure 
in launching a scheme of this magnitude. The original estimate of the loss to be 
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covered on 50,000 tenements w3s Rs. 13! lakhs, whereas on the figures given in 
paragraph 7 above, the sum of Rs. 161lakhs is required to cover the 1088 on 16,544 
tenements and even this figure will be exceeded till the losses due to vacancies 
and bad debts arc reduced to 10 per cent. of the gross rental. 

18. We invite attention to appendix A showing the progressive increase in 
alTears, which now amount to Rs. 1,15,808 exclusive of the amount of Rs. 1,55,745 
written off or believed to be irrecoverable. We .are aware that the operation of 
the Rent Act and the mill strikes of 1924 and 1925 were important factors in the 
accumulation of these arrears, bnt we desire to emphasise the fact that unless the 
rate of increase of arrears is checked, the allowance of 10 per cent. for vacancies 
and bad debts in the financial statement in paragraph 7 must be raised. 

19. We recognise that housing conditions in Bombay are to some extent 
artificial at present, and that a return to normal conditions to supply and deman<l 
may cause a change in the outlook. In view, however, of the annual loss being 
incu~d on the chawla already built, we agree with Government that the'construc-
tion of further cbawls should not be undertaken. . 

(Signed) H. A. L. HEPPER. 
( ., ) W. H. NEILSON. 
( .. ) G. C. RICHARDSON. 
( 

" 
) R. H. A. DELVES. 

( .. ) FAZAL I. RAHIMTOOLA. 
( .. ) C. J. HANSOTI. 
( " ) JANMAYJAY CHUBILDAS. 
( .. ) V. A. DABHOLKAR. 
( " ) D. D. RODRIGUES. 
( .. ) S. K. BOLE (subject to a minute 

of dissent). 
( " ) L. U. MONGINI. 
( .. ) . Ig. D'MONTE. 
( .. ) A. N. SURVE (subject to a 

minute of dissent). 
( .. ) JEHANGIR B. PETIT (subject 

to a minute of dissent). 
( .. ) J. BAPTISTA (subject 

minute of dissent). 
to a. 

{Signed} H. ST. C. SMITH, 
Secretary to the Directorate of Development. 

• 11th December 1926. 

110,,11-1 
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APPEXDIX A 

Stalement showing number of Imants. cu"em dNllund, Io/a/ rfrotma and arrears nf rent 
since the opening of lhe Directorate chowls ill December 1922 

J nnuary 
'ebruary 
arch .. • l A pril .. 

May .. 
Jnne .. 
ttly 
ngUl~t 

J 
A 
S 
o 
N 

eptemvcr 
ctober 

?ovember 
December 

J annary .. 
Feb.Tuary 
l\larch 
April 
May 
June 

u1y J 
A ugust 

.. .. .. 

.. .. .. 
September 
Oct,ober " 
N 
D 

overuber 
ecemLer 

J anuary .. 
February 
Mu.rch .. 
April .. 
)Iay .. 
.June .. 
.July .. 
August .. 
Sf'ptembEir 
October 
NO\'ember 
December 

January .. 
FehruRry 
March .. 
April .. 
May .. 
June .. 
July .. 
August .. 
September 

I Number 
Month of 

i tenant. 

I 2 

-

1923 

.. .. 282 
-. .. 587 
- . .. 1.(J4() 
.. .. ),294 
.. .. 1.447 .. .. 1.755 
.. .. 1.966 .. .. 2.W5 .. .. 2.303 .. ::, 2,346 .. 2.:n2 .. I 2,396 "I 

1924 

I .. .. 2.S63 .. .. 2,609 
.. .. 2,707 
.. .. 2,8116 
.. .. 3,208 .. .. . 3.617 .. .. 3.770 .. .. 3,945 .. .. 3.fl91 .. .. 4,101 .. .. 3~922 .. .. 3,635 

1925 

.. .. 3,478 .. .. 3,U6 .. .. 3,198 .. .. 3,19.2 

.. .. 3,249 .. .. 3,616 .. .. 3,741 .. .. 3.794 .. .. 3,918 
, . .. 3,257 .. .. 2,8:11 .. .. 2,707 

1928 

.. .. 3,OS5 .. .. 3.238 .. .. 3,396 .. .. 3,602 .. .. 3.S61 .. .. 4,216 .. .. 4,453 .. .. ·4,-842 .. .. 6,060 

CufTt"ut Total --l-P~~ .. :':.~-I- .-.----
demand rt"{'overiPB of coluDln I /t~"rft I 
of the durinllthe (4)00 a IPI'IH 

month month ,column (3) i of fhe month 
, I 

3 4 I 6 I 6 

---- -_ .. _____ 1 --I I i 
1 

4.0i9 2.~7D 85'89 1.7-10 
6.828 4.~fla 63'89 4.2(13 

Itl.8:lO 9.6116 6j'u7 ,7."40 
11,876 12.053 10907 6,l'ii2 
14.919 16,366 102'02 o ... -:!·~ 
17.UU9 16.163 89'74 ti.l iO 
20.066 US.O~l 89'80 IfI,21 i\ 
21.1126 21,250 

1 
po·@ 1:I,mm 

23.:!55 18.385 7{l'UIS 17,vt)4 
23,U21 2(),914 87'42 !W,UHv 
24.033 10,623 «-to 2i.:I:!:! 
24,456 12,720 62'01 3Ut lJ2 

, 
25,058 2;j,ffl3 OQ'86 30.421 
27,545 1::!,:!:l5 «'78 4)1(,153 
21.2fl-l I2.flns 60'P;1 70.lall 
30.465 - 18.753 61 -65 81.5:!1 
33,SH6 27,:W7 81'60 87,730 
37,000 31.496 83'10 94,O:i:J 
40,964 29,:1:!O 7:!'OK 1.06,683 
42,U59 34,489 80'28 1,17,2U:? 
43,958 3::!,211 73'27 l,!W,013 
44,707 30,927 69'03 l,4:?9H2 
42,265 29.5416 69'81 1,55,773 
40,814 34,1-29 84'36 1,62,1-07 

39,291 20,662 7~'49 1,72,811 
36.651 3'2.557 ~S'83 1,7M,::frtJ 
36,797 37.~R2 101'31 1,77,616 
37,510 33,639 80'68 1,81,340 
34,928 33,889 97'03 1.M!J,173 
37,959 36,349 95-75 1,84,U35 
38,010 3:!.714 84'08 1,~9.7HU 
39.746 39.S02 100'27 1,'9,735 
39,206 23,~"9 60'7.2 2.03,3fl~ 
32,465 10,669 60-68 2.11).646 
2P,420 18,8"2 63'90 2,211,1'HR 
28,642 17,519 61'18 2,38,01;9 

3\,089 26.782 82'93 2,43,4117 
32,457 32,23' 90'32 2,4:1,455 
33,21:6 33,5(13 100-71 2.":~.6(16 
34,206 31,n24 00'60" 2.47.{){)4-
36,153 33,380 92'33- 1.77.4:Rf'-
3K,746 , 33,699 R6'OS- ) .1iW.26o-
39,474 40,16~ 101'7S" 1.7U.afW-
41,722 38,3S1 01'99* 1,22.:")3-
43,457 37.629 86'68" 1,15,80'!1:· 

Note.-Outofthe total arreara of R8, 1.15.808 (exclu81ve of the amuunt of RH. 1,66,7-13 wr.tten oft or 
believed to be irrecoverable) at the end ~ September 1926. it is estimated that Ra. 53."70 are il'recovt.,TaW. and 
Ra. 62,338 "'" recoverable. 
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APPKNDIX B 

Copy of letter No. S.D.·I3I3, datd the 25th August 1924,/rom tM Acting Secretary,to 
Government, Devewpme'l\/ Department, lo the Acting Direewr 0/ Devewpme'l\t. 

" In the last session ofthe Legislative Council there were 8 numbez of resolutions regarding 
the operations of the Development Directorate wbich were not discussed for want of time. 
The principal of these resolutions stood in the name of Mr. Lalji Naranji and the first part of it 
was to the following effect :-

• That in view of the conclusions arrived at during the period of war boom that the land 
available in Bombay was inadequate having proved erroneous, this Council tecommends 
to Government that a committee, with a non-official majority, be forthwith appointed 
to enquire into the activities of the Development Department as to how far and in 
what directions such activities should be continued or eliminated. ' 

2. I am directed to inform you that Government see no objection to the part of· the resolu­
tion quoted above being considered and reported on by a committee. Mr. Lalji Naranji ha! 
suggested a committee with a non-official majority. The Advisory Committee appointed in 
connection with the Development Department is a very representative body and Government 
are of the opinion that this committee should be entrusted with the investigation of this very 
important question. I am directed to request that the matter should be placed before the 
committee and that they should be asked to report upon it. For this purpose the committee 
should be supplied with all the nece888ry facts and figures. 

3. The whole position ofthe Development Department has had the very serious considera­
tion of Government and Government have already reached conclusions and taken action in 
several matters. It would be most useful to know how far the Advisory Committee agree with 
Government in the views which they have already formed and whether the Committee would 
propose that Government should further curtail their activities." 
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APPE~~IX C 

N~'ES OP THE MEMBERS 011' THE ADVISORY COI4MITTEES POB BOMBAY fur .L'I1D THB 
BOIdBAY SUBuimAN DIVISION 

Bombay Oily 

1. Sir Lawless Hepper, Kt. Director of Development (Chairman). 
Na..me of Member Co~ituEl-n~y 

2. Sir Vasantrao A. Dabholkar, 
O.B.E. 

Kt., Municipal CorporatioB for the City of Bombay 

3. Fazal Ibrahim ,Rahimtoola, Esq uire •• 
4. R. H. A. Delves, Esquire, F .S.I. 

5. Mail'r G. C. Richardson 
6. Jehangir Bomanii Petit, Esquire 
7. Manu Subedar, Esquire 
8. L. U. Mongini, Esquire 
9. W. H. Neilaon, Esquire, O.B.E. 

10. Sitaram Keshav Bole, Esquire 
11. Joseph Bapt,ista, Esq., L.C.E. (Born.), 

B.A., LL.B. (Can tab.), Bar.-at-Law. 

Do. do. 
Chief Officer, City of Bombay Improvemenl 

Trust. 
Chamber of Commerce, Bombay. 
Millowners' Association, Bombay. 
Indian Merchants' Chamber. 
Bombay Presidency Trades' Association. 
Chairman, Bombay Port Trust. 
Working Classes in Bombay. 

Do. 

Bombay Suburban DivisiOfr 

12. Ig. D'Monte, Esquire 
13. D. D. Rodrigues, Esquire 
14. C. J. Hansoti, Esquire 
15. Janmayjay Chubildas, Esquire, M.A. 

(Cantab.). 

Bandra Municipality. 
Kurla Municipality. 
Ghatkopar-Kirol Municipality. 
Notified Area Committees. 

Added as per Government Resolution No. S.D.-9, dated the 15th January 1925. 

16. A. N. Surve, Esquire, B.A., LL.B. 
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Minute of diss/lfIt by Mr. Joseph Baptista' 

I agree generally with the report. I am afraid that the first four paragraphs 
are calculated to convey an erroneous impression concerning the shortage of one 
room tenements and the resulting overcrowding. Seven years ago the Municipal 
Commissioner for the City of Bombay in a letter to the Standing Committee of the 
Corporation of Bombay submitted" a rough estimate of the shortage of one room 
tenements in Bombay." He anticipated a shortage oi49,000 one-room tenements in 
1919. He was of opinion thatiq 1.919 Bombay would have a population of 11,76,000, 
and 1,74,200 one-room tenements. Though this over shot the mark for 1919, 
it turned out to be remarkably approximate for 1921. The census of 1921 disclosed 
a population of 11,75,914 and 1,75,001 one-room tenements. In arriving at a 
shortage of 49,000 the Commissioner deducted 60,000 as non-residents-under the 
heading of "Docks, Railways, Harbours and Homeless, " and allowed 4 perso:lls • 
per room for 80 per cent. of the total population, minu8 60,000. Upon the same 
bases the shortage for 1921 according to the census statistics would be 48,182. It 
must, however, be observed that the deduction ot 60,000 is not justified by the 
census of 1921. Only 38,072 can be classified as non-resident. There would 
therefore be 21,928 persons requiring housing. -At the rate of 4 persons per room 
an additional provision of 5,482 one-room tenements must be made. But this 
does not exhaust the demand. The Commissioner specifies "6,000 huts which 
ought to be repla.ced by more permanent structures, " a.nd 9,000 reoms "for re­
plaring tenements unfit jor human hab'itation." Instead of the Commissioner's 
6,000 huts in 1919 the census records 9,084 huts in 1921. Under the circumstances 
the rea.l shortage in 1921 was 48,182 plus 5,482 pi-us 9,084 for huts, plus 9,000 for 
unfit rooms, making a. total shortage of 71,748 one-room tenements. This repre­
sented the housing problem in 1921. What has been done ~ It may be conceded 

, that the nermal rate of increase has been ma.intained independent of the activities 
of the Development Department. According to the Commissioner's ca.lcula.tion 
based on known figures,the increase tak~e place at the rate of nearly 980 one-room 
tenements per aunum. In five years this would give us 4,900 rooms. Add the 
number of tenements provided by the Directorate namely 16,544 rooms. This 
makes an increase of 22,026 one-room tenements by 1926 against a tota.l deficit 
of 71,748 rooms in 1921. The present population has doubtlessly gone down due 
to the migration caused by trade depression, but this can only be a temporary fall. 
It does not justify any cessation of building activity. It affords more time for 
solving the problem and furnishes a.n excellent opportunity for reducing existing 
overcrowding and encouraging a higher standard of housing by lowering rents in 
the chawla of the Devel9pment Directorate. 

The overcrowding is a deplorable feature of the state of affairs in the City. The 
Commissioner examined 238 houses in 1919 and found them occupied by 51,525 
persons, whereas the maximum number of persons ought not to have exceeded 
27,307. In the B Ward there were 10,200 occupying 36 tenements against the 
allowable number of 4,400, i.e., nearly 21 times the allowable number. According 
to the census ot 1921 the a.verage number of persons per room was 4'03. This is 
better than 4'20 of 1901 or 4 '47 of 1911, but it compares unfavourably with 3 '39 
of Ahmedabad and 1 '92 of London (1911). As a matter of fact there were 3,121 
one-room tenements containing more than one family. Table VI B shows that 
there were 1,955 one-room tenements containing two families, 658 with 3 families, 
242 with 4 families, 136 with 5 families, 43 with 6 families, 34 with 7 families, and 
58 with 8 families and over. No doubt in some of these cases the overcrowding is 
only technical, e.g., a dharmasala containing a large number of persons in one large 
hall. The census report says :-" There are 21 oases of railway properties in which 
there are one-room tenements with more than five families in a room. Probably 
most, if not ali, of these are technical only". Nevertheless the figures quoted 
above clearly demonstrate the deplorable overcrowding. 

The poverty of the people is revealed by the number of people occupying 
one-room tenements. No less than 7,05,732 persons out of 11,75,914 occupy 
one-room tenements. The percentage has fa.llen from 81 of 1901, and 69 of 1911 
to 66 of 1921, but it comlla.res unfa.vourably with 52 of Ahmedabad and 6 of London 
(1911). The fall is gratifying, but it is a mistake to suppose that the standard of 
occupation has improved_ '1'he truth is that persons were driven to occupy two-

110 w 21--3 
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room tenements for want of one-room tenements. Two or more families shared 
one tenement. This is admitted in paragraph 4 of the report :-

"In 1921 large numbers of the class which normally reside in one-room tene­
ments were living in two or three-room tenements, that is to say, two or more 
families were living in a two-room tenement, and three or more families in a three­
room tenement." This explains the phenomenon that only 66 per cent. instead 
of 80 per cent. occupied one-room tenements. Unfortunately the census does not 
tell us the number of such co-occupation in two-room tenements as it tells us in 
the case of one-room tenements. I will not speculate upon the evils of co-occupa­
tion without privacy. It is prejudicial both to the health and morals of the occu­
pants. It is evident that the housing conditions in Bombay are deplorable J;lerhaps 
a little less deplorable than when Sir Thomas Holland was moved to exclalIIl that 
he wonld rather see the mill industry of Bombay wiped out of existence than suffer 

• tile continuance of such conditions. I am, therefore, of opinion that every advan­
tage should be taken of the present fall in population, and the vacancies in the 
Development Directorate chawls and every effort made to encourage and stimulate 
a higher standard of occupation. There are 9,680 rooms in the Worli chawls, of 
which 1,281 are occupied. At the rate of Rs. 4 per room these empty 
rooms would fetch Rs. 4,03,152 against nil. Allowing for municipal taxes and_ 
cost of collection, it seems to me more profitable to let the rooms at Rs. 4 per 
room than to let them remain vacant. I suggest the reduction of rent to Rs. 4 
(four) per mensem to attract tenants from unfit and overcrowded rooms. When 
these tenants have appreciated the benefit in health from the well-ventilated Worli 
chawls facing the occean on the western shore, they will be more willing to pay a 
higher rent. Then the rent can be gradually increased to Rs. 5-8 per mensem and 
thus bring it within the means of the working class of whom 80 per cent. according 
to the Labour Office, pay a rent of Rs. 5-8 only (vide paragraph 13·of the 
.report). 

More money is required for solving the housing problem. The present rate of 
interest is 6·21 per cent. This is very high. The rate is falling, but I strongly 
advocate the raising of loans at low rates of interest on the system of premium 
bonds. This could yield double the amount for the same amount of interest. 
Moreover, I strongly advocate the conversion of loans with high rate of interest 
to loans with low rates of interest. Legal powers should be obtained as a drastic 
measure for the exceptional cases of high interest which became obligatory 
under war conditions. 

I am not satisfied that the cost of management and establishment (Rs. 1,62,000) 
and repaixs (Rs. 2,07,000) cannot be considerably reduced. A better system of 
vigilance ought to bring the cost of repaixs under one lac of rupees. 

I do not like this irrelevant excursion into the effect of the cotton cess on the 
trade of Bombay contained in paragraph 14. The merchants and milJowners are 
quite capable of taking care of themselves without the intrusive solicitude of the 
committee. Evidently the capitalists leave no stone unturned. 

Minute of dissent by Mr. J. B. Petit 

I have signed the report subject to a minute of disRent. I wish specially to 
draw the attention of the Government to paragraph 14 of the report regarding the 
continuance of the Town Duty on raw cotton, which is, as mentioned in the 
paragraph under reference, having a harmful effect on the trade of Bombay, 
including the mill industry. I further wish to give expression to the views of the 
MilJowners' Association whom I represent on the Development Board, that the 
time has now come when the Duty should be altogether abolished or at least 
substantially reduced for the following amongst other reasons. 

When it was imposed, the cotton trade and industry were assured that the 
income thereof was to be applied towards the erection in Bombay of 50,000 one­
room tenements for the use of the labouring population of the City. The number 
of these tenements has now been reduced to about a third of the original number, 
owing to reasons with which the industry and the trade have nothing to do ; and 
it is not faix to call upon them to go on contributing in the same proportion when 
only a thixd of the programme has been completed. Under these altered conditions, 
1 think the cotton trade and industry are justified in demanding that the tax should 
be altogether abolished or at least substantially reduced. 
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Minute of dissent by Mr. S. K. Bole 

I am in general agreement with the report excepting several statements made 
in paragraph 15 thereof. It states that the chawla "afford exceedingly good 
accommodation for the classes for which they are intended". I do not agree with 
this statement. As in the beginning the chawla were let indiscriminately. The 
working classes in their native country live in separate houses and each caste lives 
in a particular locality. Thus the Marathas will be found to live in one part of 
-the village and the Mahomedans in the other. This arrangement helps them to 
live in the manner of life which'their religious notions dictate and without offending 
the susceptibilities of their neighbours of another religion. But in the Develop­
ment chawla there was no restriction as to the caste or creed of the occupants. It 
is only the other day that I am given to \IDderstand that rooms on the same floor 
are lot to tenants of the same religion whose modes of living approximate 'tIr· 
harmonise. If this is so and c{)ntinued in future it will remove one of the causes 
that prevented people from occupying these chawla. 

The Ct>mmittee express their satisfaction at the design and the material used 
in construction of these chawla. It is true that bitter and severe criticism has 
led to certain improvements but what is fundamentally wrong cannot be corrected 
by subsequent additions and alterations, The barrack type of the chawla is open 
to criticism. Those huge piles which are supposed to accommodate people of 
different castes, religions, languages and of different parts of the country are bound 
to affect the occupants' freedom of action and happiness of life. I am of opinion 
that separate cottages and not these mammoth edifices would have met the require­
ments of the working classes. 

My opinion on the location of the chawla is that in the present state of 
oommunication and amenities they are inconveniently located. 

I am glad that Government have reduced the rents which were very prohibitive 
in the beginning. They also intend to reduce the rents still further if the chawla 
are taken by employers of labour on lease. But I humbly submit that whilst 
letting the chawla to employers Government should see that they will remain strike-
free chawls. -

Minute of dissent by Mr. A. N. Surve 

I venture to write this minute of dissent because my views on some points 
are different from those held by the majority of the Joint Advisory Committee. 
These points refer to matters of principle and relate to the vital interests of the 
labouring classes for whose benefit the Industrial Housing Scheme was undertaken. 
With due respect to my colleagues on the committee I beg to differ from them on 
the following main points, viz. :-

(1) The object of the Industrial Housing Scheme; 
(2) Scale of rents ; 
(3) Leases of chawls to Employers of Labour; and 
(4) Other minor points. 
2. With reference to the first poin t, viz. :-the object of the Industrial Housing 

Scheme-in paragraphs 1 to 5 of the report the majority appear to suggest, that the 
shortage of tenements and consequent congestion drove Government to undertake 
the Industrial Housing Scheme, that the shortage was NOT REAL, therefore the 
decision taken by Government in 1924 in respect of suspension of construction of 
further chawla was justified. I differ from them. 

3. When the draft of the report was under discussion before the committee 
I had submitted two notes for consideration, urging the elimination of these 
paragrar.hs on the grounds that they do not lead to definite conclusions and 
unhappily they suggest wrong inferences. 

4. The Majority assume that the object of the Housing Scheme was to 
SUPPLY THE DEFICIENCY OF A PARTICULAR ]);lJMBER OF TENEMENTS 
and with that idea in view they embark upon an inquiry to test the correctness 
of the report submitted by the Municipal Commissioner to the Corporation in 1919. 
Why they have been imposing this duty upon themselves will beoome apparent 
if the recommendations which they made or proposed to make at different times 
are read together. 
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Recommendation No. I 

.. It haa not been laid down tkat no furtMr 1f("1Iemu are to ~ "'"" up, but -.,Iy tltal lUCk 
are not to be started until the Mawi, now in hand an finished and rtady for OCCIlJAIlion • .. 

(Interim Repolt-1925-·Paragraph 23.) 

Recommendation No.2 

.. In view, however, of the annual lOllS being incurred on the chawls alrl'&dy built, we 
agree with Government. t.hat the conotruction of further chawlo 6hotJld ~ pDftpaned Jor­
Ike pre8ent . .. 

(First Droft of the present repolt-Unpubliahed.) 

Filial recommendation 
• • .. In view, however, of the annual 1088 being incurred on the chawl. already built, we 

agree with Government that the etmstruction of further chawls sJundt/, fIOt he und",'akm, .. 

(Present Report, paragraph 19, last sentence.) 

5. Paragraph 14 of the present report which refers to the Town-duty on raw­
cottonsuppliesanexplanation about the unsympathetic-not tosay hostile attitude 
of some of the members to the Housing Scheme, and their anxiety to see that it 
is ABANDO~TED. They will perhaps make their position clear in their dissenting 
minutes, therefore I forbear from making further comments. But I note down 
that in addition to the causes enumerated by the majority for abandoning the 
hous'ng scheme the eagerness on the part of some of the members to have the 
Town-duty on raw cotton removed is also one. 

6. The grounds on which the Majority base their recommendation of not 
undertaking construction of further chawls are two, viz. :-

A. that even during the over-crowding of 1921 the cenoll8 showed that the average 
number of occupants per room was not higher than 4 '03. 

a.nd 

B. that the annual 1088 is being incurred on chawls already built, as a result of their 
non-occupation by tenants. 

7. As w ground A.-The satisfaction expressed by the majority that the 
average number of occupants per room is not higher than 4'03 is Ill-founded. It 
will be noted that the figure given by the Census report is an AVERAGE FIGURE 
and bears no relation to the real condition as it exists in the City. The following. 
table will make my meaning quite clear. 

In rooms with 

10 persons and over 
6 to 9 persons 
5 persons and under 

Percentage of persons in Bombay 

13'7 
22'1 
64'2 

(Labour Gazette-October 1922, page Hi.) 

The fact that 35' 8 (13'7 plUB 22'1) per cent. of the popula.ton resides in single 
room tenements with six persons and over is certainly no matter to be satisfied with. 
I leave it to be considered by Government what effect such over-crowding must 
be having on the health, moral and social well-being, and industrial efficiency of 
the occupiers of these one room tenements in the city. 

8. If the averages and percentages are left aside and typical examples are 
examined a HORRIBLE STATE OF AFFAIRS is revealed, as will appear from 
the following extract taken from the report of the Lady Doctor appointed in 
connection with maternity benefits to women workem :-

" In outside chawls, I have several times verified the over-crowding of rooms. In one 
room on the second floor of a chawl measurin~ 15 feet X 12 feet, I found six families living. 
Six separate ovens on the floor proved this statement. On inquiry, I ascertained that the 
actual number of adults a·nd cbildren living in tbis room was 30. Bamboos bung from the 
ceiling. over wbich at nigbt clothes and sacking were hung helped to allot each family allotment. 
Three out of tbe six women lived in tbis room were sbort.ly expecting to be delivered. All 
three said they would have the deliveries in Bombay. When I questioned the district nurse, 
who accompanied me, as to how she would arrange for privacy in this room I was shown a small 
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space BOme 3 feet X " feet-which was actually ecreened oft for the purpose. The atmosphere 
at night of that room filled with smoke from six ovens and other impurities won4l certainly 
handicap any wOllum and infant, both before and after delivery. This was many of such 
rooms I aaw. In the rooms of the basement of a hOIl88 conditions were far worse. Here day 
light with difficulty penetrated and sun light never and sun light we know is inimical to the 
life of most pathogenic organisms." 

(Labour Gawte September 1922, page 31.) 

9. The following extract from the report of the Industrial Disputes Committee 
further emphasises OVER·CROWDING· and recommends provision of sanitary 

•• rooms:-
.. In the chawls attached to the Spring Mills a monthly rent of Rs. 3 per room is charged. 

Inquiry showed that BOme of the lessees were making BS much as ten rupees B month profit 
by subletting. The Municipality gives HaIalkhores rooms Bt the low rent of rupee one Bnd 
anoas three per couple per month. The profit of subletting is said to be as high . as twentJi 
rupees per month. Until an adequate supply of sanitary rooms first at rent within the means 
of the ordinary wage earner, is available every effort really to improve the conditions of the 
operative classes i. pursuing a wiII-o'·the Wisp ... 

(Labotw Gazette-April 1922, page 27.) 

10. The subjoined table will show how far'cOnditions in Bombay are worse 
than in London, where the average number of persons per tenement is l' 78 as 
compared with 4'03 in Bombay. 

, 
! Claas of tenement by P ...... tag. of .... h olasa Percentage of each cla.ss Average number of per~ 

number of pereona of tenement to total of tenements to total sons per room in each 
tenements population considered claaa of tenement 

I • o. 

I 
. 

1911 1921 1911 1921 , 1911 1921 

I 0 

{BombaY .. 83 70 69 66 

I 
'·47 4'03 

Onomom 
London .. 13 ... , .... 6 1·92 1·78 

(Labour Gazette-October 1922, page 15.) 

11. Therefore, even if it is assumed that the Census figure of 4'03 is a trust­
worthy indication-which it is not as the extracts quoted in paragraphs 8 and 9 
above show of the actual condition of housing in Bombay, still it will be plain to 
anybody that the figure (i.e., 4' 03), does not warrant the majority to express their 
satisfaction-as they do-at the state of affairs. The duty, which we owe to Labour 
should dictate the adoption of 1me standard disclosed by the London figure of l' 78. 
The majority have not adopted it, but on the contrary they have deluded themselves 
with the complacent beliefs:- • 

a. that the figure 4 '03 represents the condition during over-erowding, 

and 
b. that there was over-erowding in 1921. 

That; both these assumptions are incorrect will be apparent from the following 
extract taken from the report of the Commissioner of Census, in which he makes 
the following statement in reference to the City of Bombay. . 

.. TI!e figures of the last two· censuses are disturbed by the prevalence, in the city, of 
plague, whioh caused considerable temporary emigration ... 

(Paragraph 55, page 74, Census of Indis, Vol. I, Pt. 1) 

The extract conclusively proves, that far from there being over-crowding in the 
city, Bombay was deserted to such an extent owing to "considerable temporary 
mi~ration " as to cause disturbance in census figures, i.e., to say if the temporary 
ellligration due to the prevalence of plague had not taken place, then the average 
number of occupants per room would have been higher than 4'03 and owing to 
the same cause, i.e., emigration, there was no over-crowding in the city-which the 
majority assume-in the year 1921. It is therefore plain that as the basic assumptions 
are erroneous, therefore the recommendations which are made pursuant to them will 
also be equally erroneous, and therefore they should not weigh with Government. 

*1911 ODd 1921. * 
KO w21--& 



12. As to ground B.-The majority urge that annual loss is being incurred on 
chawls already built as a result of their non-<pupation by tenants. So far the 
majority is correct but from the non-occupation of chawla they try to deduce that 
the present chawls are not occupied because there is no demand for rOOIUB owing to 
a decrease in the population of Bombay City. (Paragraph 16 of the report.} I 
am of opinion that the non-occupation of chawls is not the result of a decrease 
in the population, but of some other causes. The rate of rents, site of chawls, 
lack or unsatisfactory means of communications, absence of amenities are some of 
the causes which ~ve led to the non-occupation of these chawls. 

13. The housing project was undertsken not to supply a particular number 
of tenements but to provide improved dwellings to the working classes as will 
appear from the following extracts :-

.. Ita main objecta are firstly to secure funds with which to carry out the scheme for the 
• 'i>romion of improved dwellings for the worl<ing classes." 

(His Excellency the Governor's speech in Council'in introducing Bill No. VII of 1920 
(Bombay Government Gazette, 1920, Part V, page 685) 

And again 
" The Development Department is not seeking to provide palaces, but only cI"an and 

airy dwellings of the simplest and cheapest type possihle in which plenty of light and air will 
be admitted, protection from sun and rain provided, and privacy secured ... 

(His Excellency the Governor's speech at the Municipal Banquet on the 
12th March 1923.) 

14. To conclude, therefore, I submit that the object of the Industrial Housing 
Scheme was not to supply a particular number of rooms but to provide improved 
dwellings to the working classes. For this reason, the statistics which the majority 
have produced are irrelevant and I think, they should not have found a place in 
this report. 

15. 'The scale of rents.-Even the latest reduction in rents is likely to prove 
unsuccessful in achieving the desired result because it is still beyond the means 
of the working classes. 

Pr'lflommant working class rents in Bombay 

Peroenta.ge of tenements in which the 
rentie 

Number of -
tenements Predominant within tho I Below tbe Above the Number of rooms per tenement to which range of monthly limits of ' limite of Umitaof the figures rents the pre- the prodo- the predo-relate dominant minant minant . range range range 

.. 
! 

Ro .... Ra. a. i i • I 0A. Family Budget. (single room) .. 2,408 3 8 .'I 8 51'5 36·0 ! 12·6 
tB Statistics o'olleoted. from m11DicipaJ 9,703 8 8 5 8 57·8 I 21'8 

I 
20'6 

records (smgle room). i 
Whether you rely on group A or B, one fact emerges out clearly, mz. :-That over 86 
per cent. of the working classes live in rooms fetching a rent between RB. 3-8-0 and 
Rs. 5-8-0. Whereas the lowest rent charged by the Development Directorate is 
Es. 6-0-0, 7-0-0, 8-8-0 and 9-8-0 in different centres respectively. That clearly 
shows how heavy even the present reduced rents are. The city rents carry with 
them greater security of person and property and more amenities, e.g., bazaar, 
temples, schools, places of recreation; whereas in the chawls of the Development 
Department comparatively speakingthere is utter lack of these and in addition the 
rent charged for the rooms, is beyond the range which an ordinary labourer can pay. 

16. What the working cla88es can pay may be gathered from the resolution 
passed in last January by the Bombay Provincial Trade Union, which is to the 
efiect :-

" Called upon local authorities to provide better accommodation for working class families, 
rent not to exceed ten per cent. of the monthly wages of the worker, and the loss to be borne 
by Government." 

(Labour G~anuary 1926, page 434.) 

o A. ",late. to tho year 1921.22. t B ... I&too to tho year 1920-21. 
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17. My views on this question were embodied in the resolutions Nos. 1 and 9 
of which I had given notice for J uiy-1926-ses8ion of the Legislative Council. They 
recommended that the rents for the Worli, Sewri-Naigaum and DeLisle Road 
chawls be fixed at Rs. 3, 5 and 6 respectively per month. 

18. Leases of chmols to employers of Labour.-Notwithstanding the 
recommendation of maintenance leases made by the majority in paragraph 13 
and its approval about the intention of Government to lease whole chawls to 
employers of labour, I humbly beg to sound a note of warning. Such leases will 
deprive labour of what are called "Strike free" houses The following extract 
from the report of the IndustQ~ Disputes Committee is worthy of consideration. 
It is as follows ;- . 

" The employer is not the ideal hOWle builder, if for no other reason because it makes bis 
employee doubly dependent on him-dependent on him for his wages and for his home; in 
case of dismissal he los .. hoth. If therefore equally good accommodation is provided by 
an outside agency like the Development Directorate on equally easy terms, the opers~e» 
will prefer to be housed in .. building which is not owned by hi. employer; he wants what 
h .... been described .... a ' strike free' house. If ever there is " surplus of houses the mill chawl 
is the one which will he first emptied. " 

(Labour Gazett<>-April 1922, page 28.) 

Moreover, there is the fear of an employer of labour profiteering. He may pay 
Government Rs. 3 and receive Rs. 5 from his employee and thus pocket the 
difference as his profit, at the cost of the tax-payer on whose shoulder the loss 
arising out of tpe housing scheme is thrown. An assurance was given to me in 
the committee by the chairman that Government will take care not to allow the 
lessee to profiteer. But as the assurance was only verbal, I have taken this 
opportunity of putting it on record. 

19. While yet on the question of leases of chawls to employers of labour, I 
feel it necessary to express my thorough disapproval of the proposal on principle; 
because the workman is thrown upon the tender mercies of his employer and is 
deprived of his lodgings on dismissal or during a strike; it also deprives him of his 
freedom of , settling the conditions and terms of his service. Again it may take 
several years to find em.ployers, who will take the chawls on maintenance or any 
other kind of leases. Are the chawls to remain vacant until they are found t I 
would therefore suggest the adoption of that procedure-for filling up these chawla­
which Governmel't follow in the case of Reclamation Leases of Salt or waste lands. 
Let the chawls be occupied at the lowest rent-even if it means rent free occupation. 
And when they are occupied, gradually raise the rent. This suggestion has the 
double advantage, mz. :-That it fulfils the object with which the chawls were built, 
i.e., that labour gets healthy and "strike free" houses; and again the chawls will 
be almost immedistely filled up. There would be no need to go in search of 
prospective lessees from the ranks of the employers of labour. 

20. Instead of approving Government proposal of leasing the chawls to 
employers of labour, I would recommend to Government to open negotiations 
through the agency of the Labour Bureau with the Trade Unions in the City of 
Bombay. The September 1926-i8sue of the Labour Gazette-at pages 82 to 85 
gives a list of 22 trade unions with a membership of 43,746 persons. If even a 
third of this numbe .. is offered attractive terms and is induced to come and 
occupy the chawls, they will all be occupied in no time. 

21. Other minor points.-{I) I am at a loss to understand the relevancy of 
paragraph 14 of the report, or how it falls within the terms of reference to the 
committee. I am not in favour of its being made a part of the report. 

(2) About location, type and materials used in constmction of chawls, I do 
not offer any remarks, because as the chawla are already built, my remarks will 
be worse than useless now, in respect of them. I only record my dissatisfaction 
on these points. But when the time for undertaking further programme arrives 
let the re9uirements and mode of living of the working classes be well studied, 
and a deSIgn be adopted after consulting the real representatives of labour. In 
the present chawla the idea seems to be that the labourer was made for the chawl 
and not the chawl for the labourer. Let the repetition of this sorry mistake be 
avoided in future. Concrete is not an ideal material for building, because it gets 
heated during the day t;me and makes the occupation of rooms imposaible. 
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(3) Referring to the non-occupation of chawla, I should like to make the 
following remark. Paragraph 19 of the report states :-

"19. We recognise that housing conditions in Bombay are to some extent artificial at 
present and that a return to normal conditiollll-to supply and demand-may cause a change 
in the outlook ; " 

and 
"In other words the share of the cost of the scheme home by taxation will meantime 

be Rs. 161lakhs from the cotton ceas and about Rs. 9,45,650 from other sources. (Paragraph 
9 of the report.)" ' 

I humbly request Government to consider if the suggestion about the Decontrol 
of Rents below Rs. 8 which I made on 25th July 1925 in the Legislative Council, 
had been adopted by them at that time, then would it not have been in the interest 
of all, i.e., the Government, the tenants of the labouring classes and the tax-payer t 
The chawla would have been occupied, the working classes would have obtained 

• sa\ritary dwellings, the burden on the provincial exchequer would have been lightened 
and the Government would have been freed from the obligation of providing healthy 
homes to labour. Nonacceptance of my suggestion has forced labour to remain in 
insanitary houses, taxpayer is bearing the burden of interest and other charges 
amounting to nearly 25 lakhs annually and the Government has remained 
undischarged from the fulfilment of the representation which they made to the 
public and the cotton trade of building 50,000 single-room tenements. 

(4) "In view, however, of the annual loss being incurred on the chawla already 
built, we agree with Government that the construction of further chawla should not 
be undertaken." This is the reco=endation which the majority of the committee 
make. Contrast this with the discussion in the Legislative Council which has taken 
place on 28th July 1925. 

"Mr, A. N. Surve : llll- • • •• Another point is that Government are under a statutory 
obligation, under Act.XX oN 920, to build 50,000 single-room tenements for the working classes_ 
If the rooms remain vacant, Government might think t,hat there is no demand for these rooms. 
The Development Department Advisory Committee'. report on this point is that we should 
wait and obtain further experience, and the Honourable the Genetal Member has .tated that 
the Government deliberately keep these rooms vacant. So, perhaps it may not be used &8 an 
argument in future that because there is no demand for these rooms, therefore, let us abandon 

_ the housing scheme. To have 50,000 single-room tenements is in the interest of the working 
classes, For these reasons, I put my amendment before the house and request that it may 
be accepted, 

Question proposed. 
Mr. D, B. Adwani: I want information from the Honourable the Genel'lll Member whether 

the Honourable Member from Bombay (Mr. Surve) is correet in stating that Government 
deliberately keep the rooms vacant, 

The Honourable Mr. Cowasji Jehangir: I am not responsible for any statement made 
by any Honourable Member, 

Mr, D. B. Adwani: What I want to know is: Is tbat a fact 1 
The Honourable Mr. Cowasji Jehsngir: Certainly. 

(Council Debates, Vol. XV, part VIII, page 6347.) 

The fears, which I then entertained, have come true. 
It wilt be instructive, if I quote here the opinion of tae Industrial Disputes 

Committee on the occurrence of a surplus of houses. In paragraph 14 of its report 
it states:-

" If ever there is a surplus of houses, the mill chawl is the one which will be first emptied. 
But that corisummation is so far away, if it ever can be attained, that it need not hamper aetivities 
now; if every possible agency for the provision of working class bomes is enlisted and works 
at the maximUIll efficiency, the present shortage will Dot be overcome for a generation, It 
must also be kept in mind that as the standard of living riaes the operative will require a 
two-roomed tenement instead of a one-roomed tenement and will be in a position to pay for it. " 
Therefore to make an unqualified reco=endation of the nature made in the 
quotation given at the beginning of this paragraph is unjustifiable, I will therefore 
modify it by the addition of the following words, viz. :-" Until the return of better 
times ", so that it may.read as follows:-

" In view of the annual 1088 being incurred on the chawla already built, we agree with 
Government that the construction of further chawla should not be undertaken until the return 
of better times, " 
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This is the recommendation which the state of affairs as it exist& to-day compels 
me to make; but my own vi~w is that it is necessary to make further enquir)f 
before accepting the Government view of not embarking on fresh schemes. 

22. Excepting what is stated above, I have much pleasure in saying that I 
am in general agreement with my colleagues on the comInlttee. I also thank them 
for incorporating in the report the urgency of removing the nuisance caused by 
the storm water drain near the Worli chawls, for which I had pressed . 

. 23. To sum up, I would humbly urge that the majority have erred in suppos­
ing that, there was overcrowdi!J~ in the city in the year 1921 : that their belief 
that the figure 4' 03 represents a state during a period of abnormal overcrowding 
is equally erroneous. Therefore what is stated in paragraphs I to 5 of the report is 
incorrect and they should have been deleted from the report. Paragraph 14, 
relates to a matter which does not form' part of the Terms of Reference to the • 
Committee. Therefore that paragraph also should be deleted from the report. I 
thoroughly disapprove the proposals about maintenance leases and leases to 
employers of labour, as fundamentally opposed to the object with which the 
Housing Bcheme was undertaken. 

24. My recommendations are :-.. 
(a) Fill up chawls by lowering the rents to the lowest limit imaginable; 
(b) Open negotiations with the Trade unions in the city of Bombay with 

a view to inducing them to occupy the chawls. 
(el Do not abandon further housing schemes tinally. 

25. If the statement that Government have decided that the construction 
of further chawls should not be undertaken, is correct, then 1 would humbly request 
them to consider the following points, viz. :-

1. That the Development loan was obtained and the cotton cess was 
introduced and levied on the representation to the public that a part of the 
lQan and the cess was to be appropriated for building 50,000 l'ooms; Govern­
ment have undertaken this obligation, and it will have to be fulfilled. 

2. That this obligation is not merely moral but it is statutory-see 
Born. Act XX of 01.920. 

3. Government owe a duty to labour to supply them with sanitary 
dwellings. 

4. That the Housing condition of the working classes is most 
deplorable. 
26. I cannot conclude this note better than 'by quoting the following para­

graph on the importance of housing, from the working class buogets-Bombay-
1923, page 25. It is singularly appropriate, ill AS much as it is from tI,e pen 
of His Excelleney Sir George Lloyd, at whose instance the Industrisl Housing 
Scheme was inaugurat~d. . 

" The importance of Housing c .. nnot be over-stated. It is the main c .. use of drink and vice, 
according to Mr. Charles Booth; it is of all causes the mo,t potent in the creation of morally 
.. nd phy.ically degenerate types. As the authors of "The great opportunity" point out, 
.. Good houses mean the possibility of home life, h.rrinrs .... nd health; bad houses spell squ.lor, 
drink, disease, immorality and crime, and in the end dEmand hospitals, prisons, and asyh1ms in 
which we seek to hide aw .. y the human derelicts of society that .. reiargely the result of society's 
own neglect. In 1917 an inquiry was made by a RoyaJ Ccmmission into the c .. uses of Industri .. l 
Unrest, and no less th .. n seven out of the eight sub-ccmmittres by which the enquiry was con­
ducted recorded the.ir opinion that insufficient and bad houring was one of the f .. ctors respon­
sible for unrest ... 

Minority Report* 
Report by Mr. Manu SuberIar on the Housin.q Scheme 

1. I regret that I have to make a separate report as the differences with my 
eolleagues on the Committee are serious. The main difference is that they decline 
to go into the origin and progress of the housing activities of the Develorm~nt 
Directorate. I feel it necessary to examine this, because, this section of the 
Development Direetorate is likely to present acute and imrortant problems, whose 
solution can be only found if all the difficulties are analysed and traced to their 
origin. Thus my colleagues have chosen to ignore altogether the numerous com­
plaillts which are heard with regard to the type, location anrl lack of amenities 

-lhe atatement of Government on the miDorit~- ftport ia appeD :ed. 

1110 w 21--6 
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about these chawls. They have not tried to find the reason why the origmal 
estimate of Rs. 1,100 per tenement rOile to the figure of Rs. 2,071 admitted by the 
Department, or, in fact to Rs. 2,587 allowing for interest and other charges which 
have not been added. Further though they are recommend' ng a reduct:on of existing 
rents, yet their recommenda tion does not go far enough with the result that 12,000 to 
13,000 habitable homes are locked up and the slums in Bombay are as bad as ever. 

2. The first time that the public of Bombay heard about the proposed pro­
grsmme of housing at the hands of the Government of Bombay was on 3rd August 
1920 when Sir George Lloyd introduced the bill for the levy of the cotton cess, 
from which the losses on the housing scheme were to be met. It appears that the 
housing scheme was a vital part of the entire development programme. In the 
Bpeech of the Governor it was made the principal justification for launching out 

• libe development activity and for the creation of the Department. 
The Governor said in the Council on 3rd August 1920:-
"The problem of improving the housing conditions for labouring classes has been 80 con­

tinuously before this Government and the public during the last twenty year. that it will hardly 
be necessary for me to ref.r in any detail to its hi.tory. Briefly, however, it begins with 
the passing of the Bombay Improvement Trust Act, 21 years ago. Ita object WM partly to 
open up and improve lines of communication to the large vacant areas in the north of the island, 
and aiso,-and chiefly 80,-to provide housing for the poorer classes of the people. For various 
reasons, the merita of which I will not here discuss, the latter policy was not fully 
carried out. " -

" As against this, however, the rapid increase of the population, the industrial prosperity 
attraoting to the city ever increaBing quantities of labour makes it c~rtain that even with the 
addition .. 1 accommodation so far provided, the Bupply of houses in the ('er.tml • nd southern 
parts of the island is still very much below the demand for them. But the creation of the 
Improvement Trust and the policy I hav. just outlined was further followed by the renewal 
careful consideration of the whole housing question by the Bombay Development Committee, 
which met under the preside!!cy of Sir Claude Hill in 1913. Various recommendations were made 
then by thi. committee, and amongst them the principle was enunciated that it was the duty 
of the employer of labour to provide accommodation for a part of his operatives." 

"They concluded by saying-
, If the existing resources of these.-bodies, together with suclr assistance a. Government 

may be able to spare, are not sufficient for this purpose, then further taxation should be 
imposed in such a way as to fall mainly on the employers whose co-operation may most 
suitably be obtained in this form.' 
"10 July 1919 the Municipal CommisBioner reported that out of a population then estimated 

ronghly at 12,00,000, nearly 892,000 resided in one-room tenements. 
" Consequently as a last resort Government have beeD driven to the conclusion that there is 

no alternative to direct Government action. " 

3. The Housing Scheme was not an independent affair, but was a vital part 
of ' the entire development progra=e. In the speech of the Governor it was the 
main justification for the development activity and the creation of the Department. 
Descriptions of the life of the workmen overcrowded in slums were evoked at each 
stage. 

The Governor rejeeted the use of the Improvement Trust machinery in the 
following words :-

"Further consideration, however, showed that the provision of housing accommodation 
for the working classes on this very large scale was never intended to be the duty of the Trust. 
Nor was the Trust equipped with resources enabling it to undertake such a great task ..•.•. 
A further alternative was considered, namely, of erecting accommodation through the agency of 
the municipality of Bombay. But for reasons which will be amply apparent from the remarks 
which I shall make hereafter, this also was rejected. " 

The remarks, which he made thereafter, were carefully scanned and nothing 
was found to give valid reason for rejecting the municipality. 

" I have dealt so far with schemes of which the object is to improve the housing of the 
lower classes and increase the efficiency of m'unicipal administration. They arc schemes of very 
great magnitude involving large expenditure, but the Government is convinced that they do 
not exhaust the possibilities of direct action aad that the time has come to take 8 very much 
wider view of the position. . .• . . •• I will not disCUBS that reorganization in close detail, bot 
for the control of this reorganization as well as for the elaboration of the schemes tending to the 
rapid, businesslike and orderly expansion of our policy, Government propose to constitute 8 

special Department of Government working directly under Government, but hampered by .1 
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few red tape rules and aelittle trammelled by old fashioned metbods as possible ...••. The Right 
Honourable the Secretary of State has throughout taken a very keen perB<>nal interest in our 
housing proposals, and. we have similarly received the co.operation and support of the Govern­
ment of India on this question. The result is that my Government has obtained permission 
to raise a loan for the purposes of development and for financing such specified local bodies as 
.may desire our assistance." 

4. Whoever reads through the debate, which took place, will find that notbing 
is said with regard to the design or the location of these 50,000 tenement.~. The 
scheme, which was justified by a description of the city as a city of dearth and death, 
was launched out much too suddenly. Very respectful complaints were made with 
regard to this suddenness as well as with regard to the rejection of the Bombay 
Municipality, which is the normal machinery whenever the state undertakes 
housing employed in western countries. Mr. (now Sir) C. V. Mehta, representing 
the Bombay Municip'ality, made a protest during the debate on the 3rd Augnrl i 
1920, which in the light of subsequent events must be regarded as feeble. He 
said :-

" I conf .. ,s that I should have liked some notice of the very large and very comprehensive 
schemes that have now been adumbrated. I must say, Your ExceIlency, that I should have 
also liked 80me words of appreciation for the work that the Municipality and the Improvement 
Trust have done in the past, even though the city may still be caIled by Your Excellency a city 
of dearth and death . 

.. In some part of your speech Your Excellency rejected the alternative of the agency of 
the Bombay Municipality fo~ reasons that were to follow later on. I am afraid I could not 
find the reasons specially 8tated. " 

The same sentiment was expressed by the Honourable Mr. P. C. Sethna in the 
following words :-

" So far as I !mow whenever the Bombay Municipality offers any amendments, or whenever 
Government choose to amend the Municipal Act, the draft of the bill showing the amendment 
is invambly sent in advance to the corporation for itlr opinion, before the bill is presented for 
the first reading. 

"I am in the asme position 8S my friend the Honourable JlIr. Chunilal Mehta, namely, 
that the entire scheme has come upon us as " perfect surprise and we are not in a position, on 
the spur of the moment, to offer any considered remarks as we would like to do so. " 

5. The Council, composed on the old plan and therefore less r;presentative 
than the Council exi~ting to-day, was frightened into sanctioning the programme 
by holding up administrative difficulties, if there were any delays. The Governor 
on 3rd August 1920 said :- . 

" He also said that he woulcllike Government to consult varioWl local bodies before intro­
ducing this bill. I cannot entirely agree with the honourable member there. In any case it 
would not have been practicable. I am sure the honourable member will realise the great 
difficulty there i. in dealing with so many authorities as a local Government has to deal with, 
first of all, with itself, then with the Government of India, then with the Secretary of State, 
and finally with the Treasury. He will then realise that to get a scheme of this magnitude and 
80 much of detail pa.ssed through these four authorities with the intervening series of delays, 
is a much bigger task and requires a great deal more of telegraphy than 80me honourable members 
are aware of. The result of all this was that we received the necesasry sanction only a very few 
days ago, just in time to introduce this measure in the Council, 80 that we might not be delayed 
for the whole of another year, or, in practical working, a year and a half. If the sanction had 
been delayed by a few hours, the Bombay Housing Scheme would have been held up for a year 
and a half. Therefore, I hope the honourable member will recognise that we could not consult 
any local authorities until we had obtained the asnction. " 

The Governor tried to placa.te the Council by taking a share of the blame for 
bad housing conditions in Bombay on the Gilvernment th~mselves :-

"When I asid, as I do say, that I thought this problem has not in the past been tackled m 
sufficiently bold and courageous lines, I referred not to the municipality o.nIy, but to every 
other authority that has had to do with it. My Government is, to some extent, to blame. I 
think, everybody has been unable for various reasons,-I do not say it is impossible to do it, 
but I think it i. now necessary,-to redress the evil by taking bolder measures than it has been 
possible to take in the past." . 

6. I am showing that sufficient consultation did not take place with public 
bodies or with representative men before the whole programme was launched out, 
because I feel certain that many of the errors, which happened afterwards in 
connection with the housing programme, would have been prevented had such 
eonsultations taken place. Apart from that, as a matter of principle it seeDlI' 
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scandalous that a programme involving the outlay of several crores of {luhlic mon~y 
should be launchetl out by the executive government without receivmg . vil'ws of 
the commwlity whose money is being spent and for whose benefit ostensibly thl' 
activities are being conducted. This is all the more 80 where the outlay of funds i~ 
not for re!!Ular administrative purposes, but for a programme which would be 
regarded ~ ordinary parlance a.~ social reform. Irresponsibility even when it is 
for a benevolent purpose is objectionable and has been at the root of the failure 
of Government to achieve the result which they set out to secure. 

HOW THE SHORTAGE OF FIFTY THOUSAND TENEMENTS WAS 
CALCULATED 

7. Sir George Lloyd, speakin~ on 3rd August 1920, said :-
• • .. The problem to be faced is the direct colIBtruction of additional housing accommod­

ation' sufficient to supply the deficiency reported by the Municipal Commissioner in July 1919. 
That deficiency, as I have already mentioned, amounted to 64,000 tenements. Of this number, 
it is believed that 14,000 tenements can be supplied by the conversion and improvement of 
tenements now considered unfit for human habitation, and also by vacancies due to the 
migration of members of the middle classes to the new houses which are being built in 
the northern part of the island. The balance of 50,000 rooms represents a minimum, for which 
arrangements will have to be made. " 

The majority report recognises that these conclusions of the Municipal f'ommis­
sioner in July 1919 were wrong, but have not stated so explicitly. The mistake 
arose out of the assumption that there was 80 per cent. of the population living in 
one-room tenements whereas the census of 1921 di~closed that the populat.ion 
living in one-room tenements was not 80 per cent. but 66. In other words, it was 
assu;Ued that there was serious overcrowding and that per room the nnmber of 
people was 5 ·12. The ideal to be achieved was to secure the reduction per room 
from 5 '12 to 4. The figures given by the census of 1921 approximated very closely 
to this result. On the basis, on which the Government calculated the deficit in 
1919 at 50,000 tenements, the actual deficit aecording to the census of 1921 of one­
room tenements would be 1,340. While the existence of slums and overcro"ding in 
Bombay is not denied, this method of calculating deficit and meeting the problem 
stands condemned by the facts now in possession of the public. 

S. It is not quite clear whether the 50,000 tenements were being provided 
for for the estimated ~hortsge of housing in Bombay or for anticipated increase in 
population. Mr. St. Nihal Singh, writing on the subject, said:-

" The industrial housing schemes, on which work is now going on or is shortly to begin, will 
altogether provide 50,000 tenements which, allowing five occupants, including children, for 
each, will afford accommodation for 250,000 persollB. " 

The Department now tries to defend the vacancies by the suggestion that 
population has left Bombay. This defence of their miscalculation would be regarded 
as tllsatisfactory, because, though population may hav!' left Bombay the slums are 
still wibn us. It is a pity that a scheme of this magnitude was launched out on a 
mistaken calculation. It was only on a represl'ntation that this was an ur"ent 
matter the Council was induc.ed to Mnction the duty. The Honourable Mr. (~ow 
Sir) Phiroze C. Sethna, speaking on 3rd August 1920, said :-

" Your Excellency quoted figures giving the number of tbe citizellB cf Bombay who occupy 
one-room tenements which works out at nearly 80 per cent. of the total population. The 
conditions of these one-room tenements are such that 80 per cent. of the population live 
in filth and squalor, and what you are now proposing will give to the poorer classes better 
habitatiollB than what they have been accustomed to. " 

Mr. (now Sir) Purshotamdas Thakoredas, having opposed the principle of tax-
ing cotton in the interests of the cotton cultivator, said :- . 

"But I do wish, and I beg Your Excellency's permission to repeat it, that if this is 
sanctioned by this Council, it is only being sanctioned as a very exceptional8tep ..•.. . After all 
it is a raw produce of the country and the return to the cultivators on it is not always uniform, 
nor has it been anything very big so far. If the end is not taken to justify the meallB, then in 
spite of the usefulness of the scheme, to finance which this town duty is being put on, I submit 
that it is not quite correct. At the same time for colIBiderations, which 1 have just referred to, 
I would be quite satisfied with a record on the Council minutes of my humble views in this 
connection. n 

9. I am sorry that tbe Government have not acknowledged directly the 
error of their calculations and the over-statement with regard to the immediat& 
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need for improvement, on the strength of which they secured the consent of the 
Council. Really in their Administrative Report for the period ending 31st March 
1924, it is said :--

"The Industrial Housing Scheme of 50,000 tenemente was conceived during the boom 
period when labour conditions in Bombay were probably abnormal. It is beginning to b. 
doubted whether there existe at present any such shortage and in order to avoid the risk of 
overbuilding, Government have decided not to take up any more land for housing until the 
chawls now under construction (16,880 tenemente) have been completed. This involvee a 
modification of the original programme to construct 50,000 tenemente in eight years but in view 
of preeent conditions, it is undoubtedly a prudent policy to test the demand for housing in 
actual practice before proceeding fu111ler." 

If the calculations of deficit were made in a boom period, why was not 
allowance made for the fact that it was a boom period to be followed with a period 
of comparative slackness? The overbuilding feared has been, it would appear. 
realised. - .• • 

10. If there has been miscalculation, the tax, which was levied on the strength 
of this miscalculation, ought to be removed. The majority report themselves say 
that the highest expectation that can be made is that 4,000 out of HI,544 rooms 
would be occupied during the next year. In other words, there is a visible excess 
on hand of 12,000 rooms. Except by a special enquiry I do not think it would be 
possible to ascertain if there is any shortage, and, if so, of which particular kind 
of houses in Bombay. Rut I will show in dealing with the cost that the wrong' 
estimate of requirements led to misplaced zeal in securing quicker results and this 
led to the increase of cost which has resulted in 12,000 rocms being ready but not 
available to the working population, for whose benefit they are constructed, and in 
the loss to the state more than five times what. it was originally expected to be. 

TYPE OF BUILDINGS 

II. As I am not an engirieer and have not lived in one room tenement, I am 
unable to say much as from myself with regard to the design and type of tenements 
built by the Department, but I think it is impossible to congratulate the Govern­
ment on the ~ype of the tenements which th~y ~ave Eut up for the wor1:ing classes. 
A revolt agamst the cha.wl type had been uIIlversaI and a very successful model 
existed in the cottage type in the Antop Village "belonging to the Port Trust. The 
Government themselves appear to have recQgnised the general desire of. the public 
of Bombay to see more cottages. The Governor said on 6th December 1922:-

" The criticism fails to recognise the fact, of which these critics are perhaps unaware, that 
the Directorate are already inveetigating the possibility of putting up cottagee in those areas 
when sufficient land is available at a reasonable price ... 

I find that the Government were not at all clear about the design on which they 
were going to build when they started. Mr. Han'ey, the Executive Engineer, in 
charge of the Housing Scheme, in a departmentsl note, said :-

.. In oonnection with this information I would report that no fair comparison can be made 
hetween the ooste of departmental and contract chawls since the departmental chawls were 
constructed wholly with the object of bringing down prices and of making taeee8sary revisions 
, .. Ike duig .. leading to economy and speed of production. which at the outset was of prime 
importanoe . 

.. Many alterations and experimente were made from time to time and although the 
departmental ohawls were admittedly more expensive than the contract chawls, they had 
ultimately the deeired eflect. " 

12. In the departmental report for the .period ending 31st March 1923 it is 
admitted when it was already too late to mend matters that" the question of the 
details of the design is still being decided with the help of the Advisory Committee 
and of the tenants themselves". In other words, it would appear that, starting 
with unsettled ideas right until the moment when the final contracts were given 
out, their ideas remained unsettled. 

13. After two years of efiorts in this novef field of buildinll; activities with an 
organization, which was based on military pattern of project division andmateriab! 
division, the Director of Development, reported the following position. Speaking 
on 6th of December 1922, he said:- . 

.. It is, however, in the method of construction of the blocks that the principal innovation. 
have been introduced with a view to economy and speed of aecutioD ..... The cost of each blo<,k 

.0_11-8 



22 

of 80 tenements haa been brought down by Rs. 25,000 88 compared with the original d ... ign ; 
the present estimate, including sanitary fittings, but exclusive of land, road. and drainage, 
being Rs. 99,500 per block. " 

The public of Bombay have objected to cement concrete. Speaking on 6th 
of December 1922, Sir Lawless Hepper said :-

"The reinforced concrete type of construotion has been adopted in Bombay, prior to 1920, 
and the Directorate decided to commence its programme by erecting tenement b100ka of .. 
similar kind. But as several failures of such buildings had occurred, and doubts had been 
expressed in some quarters as to the suitability of thi. type of construction. Government decided 
to appoint a strong committee of engineers to investigate the utility of reinforced conorete for 
structures in,Bombay City, by examining such buildings as had been in existence for more than 
eight years and reporting on their condition, as well as on the probable reasons f'lr the corrosion 
of the &teel in any structures which were found defective. The conclusion arrived at by the 
committee was that the deterioration was traceable in every oase either to bad deAign, inferior 
materials or indifferent workmanship. " • • " As a result of this enquiry, and having regard to the fact that any other kind of permanent 
building would be more expensive. the reinforced conorete type of construction will no doubt be 
definitely adopted. and a programme has been prepared, on that &lll!UlD.ption, for the 
completion, in eight years of the whole Bcheme of 625 -blocks of 80 single-roomed 
tenements each. " 

14. The passage of a few years now has not still reconciled public opinion 
to the type chosen by the Department. The Indinln Daily ilfail of 19th April 
1926, writes:-
. " Mr. Joshi ha. carefully studied the causes which deter the working cl&.ses from availing 
themselves of the facilities provided by the Development Department chawlB. It is 'the chill 
produced by the concrete walls'. Reinforced concrete, however, suitable from the engineer'. 
point of view, has never struck us as being an attractive material for a home, and Mr. Joahi'. 
remark seems to confirm our feeling_ .. 

Mr. Mancherji E. Joshi, said on 17th April 1926 :-
"The non-occupation of theAe chawlB by the working classes for whom they have been built 

seems to be due to various reasons such as absence of windows and separate nahanis, the 
distance of the chawlB from the workiug quarters and the rent ... 

Because the Department decided upon the cement concrete type, they met with 
" the difficulty of organizing immediately, on a sufficient Bcale, the supply of the 
necessary materials and the provision of an adequately trained supervising staff ". 
Had masonry work been decided upon, this difficulty would not have been felt. 

15. Dealing with materials, Sir Lawless Hepper on the 6th of December 
1922, said :-

, "We must look to a cheapening of the price of building materials, mainly cement, BBnd and 
shingle. So far as the cement is cOncerned the Directorate haa entered into a long term 
contract with a group of four Indian Cement Companies on favourable terms. The coat of 
sand and shingle has already been reduced and will, it is hoped, be brought down further when 
certain dredging and grading plant on order has been put into use. Finally the question of 
transport is being constantly studied, among the latest developments in this direction being 
the completion of a siding whioh, with the approval of the Municipal Corporation has been 
laid to give direct access on the 5' 6" gauge to the Worli site. " 

16. On the result achieved I can only quote the views of various parties who 
can speak with great authority. On the question of design, Mr. S. K. Bole, in a 
letter to the Times of. India ofthe 7th June 1923, says :--

" They may be defective in one respect or another but they are far superior to the 
present dwellings of workmen ....... The design of these chawlB may not meet with univel'llBl 
approval. " 

Mr: Bole then deals +vith the defect with regard to nahanis, which the 
Department promised to put right. About the nahanis, Sir Lawless Hepper had· 
on 6th December 1922 actually claimed meriVor the Department in the following 
words:-

" Amongst the ohanges which affect the tenants I may mention that the nahania or 
washing places, formerly provided in each tenement have been replaced by a central block of 
nahanis on.each floor. opposite the main stair ease aooording to the municipal pattern, a plaa 
which has advantage of being more sanitary aa well as more economiea.L" 

With regard to shutters, Mr. Bole says:--
.. Sir Lawless Hepper is aIso right when he atatea that it was decided to await the 

experience of the eoming monsoon regarding the concrete abutters. " 
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Mr. J. A. Macdonald, engineer of the Port Trust, wrote to the Bombay 
Chronicle of the 4th June 1925, as follows :-

" This (the ch .. wl method) ill in my opinion the wrong w .. y to house the Indian labourer 
wh.o has been ~ccustomed to open air village life and shady trees. Being an absolute necessity 
we.call upon hIm to help us develop our large city and in return herd him in huge ugly reinforced 
concrete erections .. nd then pretend to ourselves that he is happy." 

Mr. Macdonald calls it" Arch-Hectic-Tecture ". 

Mr. Jamshedji P. Mistri, a very eminent architect in Bombay, whose outstandc 
ing reputation has been recogni.&e.P. by the Government of Bombay recently by his 
inclusion in the committee of local engineers over the Back Bay, saia in a letter 
to the Bombay Chronicle of 25th May 1923 :-

, "According to the present design rooms in the chawls are not better than mere cells .... 
As for four feet six inches. width of verandah, Sir Lawless Hepper says that it was added to tl>l' • 
room to give more floor space. This is also most undesirable. In India .. house or .. chawl 
is not perfectly designed if there is no verandah .... To remove a verandah from the dwelling 
pl .. ce of a poor man is to remove all amenities of his dwelling. To throw that space into hi. 
room i. to allure, him to keep more boarders." 

The Bomooy Chronicle, writillg on 10th May 1923, said :-
" The public have fiercely criticised them, and as one critic said they smack more of 

'warehousing than housing'. Every impartial critic who knows anything of housing of 
labour has unequivocally condemned them, and the latest critic is Professor H. Stanley J evons, 
who, if anything, must have a bias in favour of Gove=ent. He condemns the chawls 
altogether and says he was greatly disappointed, as the plana must have been drawn by an 
engineer ' without suffioient consideration or knowledge of the human needs of labollr '." 

Professor .Tevons' condemnation was the most outspoken. Writing to the 
Times of India of the 8th :May 1923, he said :-

" I cannot sufficiently condemn the practice of going on building block after block of these 
chawls of exactly similar design, without paying any attention to the ascertained needs of the 
people living in those first construoted. An engineer who is quite ignorant of the needs of the 
working classes and of principles approved by all housing reformers, may be forgiven for making 
mistakes in the first one or two blocks erected. He cannot possibly be forgiven for going on 
repeating those mistakes, without .. ny app .. "'nt attempt to meet the needs .. nd wishts of the 
unwilling inhabitante. Permitting such a travesty of housing reform appears to me to refiect 
the greatest discredit on the Government of Bombay." 

Even the autocratic government of the late Governor was obliged to recognise 
this, because, we find that later the Developme'nt Department tried to defend the 
desigu by comparing it with that of private chawls and claiming that it was 
hetter. 

• 
17. In dealing with the question of windows the Department said in the 

report ior the period ending 31st March 1923 :--
" The windows of the Directorate chawls have been designed especially to meet the wishes 

of the tenante in this respect." 

If this was so, it is not clear why the_ Department subsequently decided at 
great expense to remove the shuttered window and to make all open one. 
~r. St. Nihal Singh, the official pubJici.~t of the Department, deals with this 
point, all follows :--

.. Cement bal"8 placed in the window frames to ensure privacy without intercepting light 
and air have oaused much criticism; this has been met by improvementa in design in the 
buildings under construction." 

18. The Department tried to refute the criticism against the type of tenement 
selected in the following words :-

.. The criticism of persons other than tenants has partly been directed against the tenement 
building in general. The chawls have been referred to as ' mere boxes for the herding of handa 
oonoeived ae means of production' and as 'a mere mechanical repetition of a single plan'. It may 
he conoeded at onae that the provision of 'cottage homes' would h .. ve been far preferable, had it 
been eooaomically possible .. But unfortunately the cost of land in Bombay, and the amount 
of land available, render such an idea impraeticable; and for yeara the single-room tenement 
building hae been accepted as the only practical solution of the housing of the poorer el ....... 
ia Bombay." (Administration Report for period ending 31st March 1923). 



And in conclusion the Department complained of " difficult conditiolls inlposed 
by financial limitations .. and said ;-

.. If money were no object, there are many improvements which ~ht be made, the most 
important of which is perhaps the provision of electric light. It i. at night that the buildin~ 
are fully occupied and the absence of lighting in p88!l&ges, staire88es, latrines, etc., undoubtedly 
lends much of the squalor which Beems inseparable from the tenement block of oroinarv 
type." ~ 

This defect has not yet been remedied. 
19. Mr. Canell hom his place as Finance Minister, defended the position of 

the Government in the following words ;-
.. So far I have Baidnothing about the housing Bcheme, which is linked up with tbe Back Bay 

RecInm'ltion. That is intended to provide 50,000 tenements for the working cl88Bes. 3,000 
tenements had been completed by the 15th January out of which nearly £0 percent. bave beeD 
already let, thus illustrating once more the ill-judged basis of the outcry, wbich W88 set on foot 
~ainst these tenements. Some minor improvements have been found necessary, and bave 
been introduced and it BeeIll!' pOBBibla that the full 50,000 tenements will not be required and 
that the builcling programme can be curtailed, but the principle of the schEme Btand. good and 
confirmed by public opinion." 

But, as will be seen subsequently, Mr. Cadell was misinformed with regard 
to the percentage of rooms which were filled up when he -was speaking, and the 
fact that the criticism of the designs of these rooms is still frequently reappsaring 
from critics, who could have no sinister motive, proves that as they have finally 
emerged, they still lack amenities which could have been provided without 
increasing the cost. 

20. The points, on which the designs of the rooms were criticised, may be 
summarised as follows ;-

1. Absence of an open verandah. 
2. Shuttered windows. 
3. Absence of nahanis_ 
4. Collection of smoke in the paBBages through want of ventilation. 
5. DampneBB and cold of the walla and floors making the tenants lisble 

to illneBB. 
Some of these have been remedied at a heavy cost; others have not been 

remedied and therefore lead to the inconvenience complained .of. 
LOCATION OF CRAWLS 

21. It is nowhere stated why the Government chose the particular places 
to locate the chawla, but the explanation may be found from the following extract 
in the departmentalreport for the period ending March 31st, 1922 :-

" It was originally contemplated that of the 50,000 tenements to be constructed, about 
35,000 could be built on land in p088e88ion of the Improvement Trust or easily obtainable and 
that for the remainder it would probably be necesaary to reclaim part of the salt works in the 
North East of the Island." 

The Improvement Trust land availabie is then described in 8 table, "leaving 
land for 200 chawla of 16,000 tenements to be contained elsewhere ". "So far the 
only land it has been possible to acquire outside the Improvement Trust Schemes 
is that at DeLisle Road, which provides for 33 chawla, or 2,640 tenements, and cost 
Rs. 21 per square yard, a rate which it would not be economically pOBBible to pay, 
except for an insignificant proportion of the total area required." 

Mr. M. E. Joshi, an architect, who has studied the housing problem of Bombay 
with care, said on the subject of location in hL~ lecture on 17th April 1926, 
as follows :-

" It is not known on what principleB tbe distribution of theee chawls is made in the clifterent 
localitiee that have been selected by the DeveloI ment Department. It would be inter..-ting 
to know whether the number of chawls in each locality is regulated according to tbe labour 
employed in each centre. If tbiB iB so, the question of transit facilities does not ..rue, but looking 
to the number of chawls 88 compared to the labour employed in that centre, it se.ms tbat the 
fonner exceeds the demands of the latter and in that case tramit facilities for distant centres 
ard neceesary. The question is who is going to pay for the transit facilities." 

22. The location of the chawls iIi certain places has been very unfortunate. 
From the point of view of the cost, apart from the reference to the price of land 
above, the land at Worli has proved too costly because of the expenses for levelling 
and filling and also pile foundations which it was found necessary to put. 

One section of the Worli chawla all along the line abuts on an open drain where 
it is impossible for an ordinary layman to stand for two minutes on account of the 
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stench. Apart from the unpleasantness of smell, the surroundings could hardly 
be regarded as healthy or clean. I am told that this open drain would go away 
after some years, but in the meanwhile it could not do any good to those who 
dwell in the place. ' 

23. At almost every place where the chawls have been located, heavy costs 
had to be incurred on account of the difficulties of water and sewers and drainage. 
The departmental report for the period ending 31st March 1923, says :-

" Owing to lack of pressure in the Municipal mains, and to the want of low level sewers 
of adequate capacity in the neighbourhood of the chawl aress, it has been found necessary to 
instsl temporary arrangements for. pumping water to chawl roofs, as well as those necessary 
for the drainage and disposal of the sewage of the areas under occupation. The conditions 
referred to are not likely to be rectified for some years, and must entail considerable additional 
work and expense to admit of the huildings being occupied." 

Further difficulties were shortage of water, about which I understand ther~ • 
were many complaints. This was due to the fact that very heavy rate for water 
was being charged to the Department by the municipality. "'by public bodies 
could not get these points settled much quicker, I have never been able to 
discover. 

24. Amongst the other difficulties of location must be mentioned the difficul­
ties of tran.~port, which are acknowledged to be serious with regard to Worli, which 
comprises 60 per cent. of the housing scheme. These were mentioned frequently 
in discussions with labour leaders as a serious deterrant to prospective tenants. 

There has been the difficulty of ligh ting as will be illustrated from the 
following question :-

" Mr. A. N. Surve (Bombay City, North): (a) Have, the approaches to the inhabited 
chawla of the Development Department at Naigaum been provided with proper lighting 
arrangements 1 

(b) If not, is the provision of such arrangements under consideration of Government t 
The Honourable Mr. Cowasji Jehangir: (a) No. 

(b) The matter has already been taken up with the city of Bombay Improvement Trust, 
who have been asked to make the necessary lighting arrangements in the area. " 

(Bombay Council, 19th February 1924.) 

Even now I understand that, apart from the roads and the approaches, which 
in some cases have been provided with lights, there is the grievance with regard 
to the passages and staircases of the chawls not being lighted. 

25. The other difficulty, which was brought to our notice, was that of police 
protection. The idea that all working men are loafers and badmashes is ridiculous. 
There is a tiny section of badmashes of whom the working classes are as much in 
terror as the propertied classes and this section has much greater facility for their 
operations in the working districts than in the districts inhabited by wealthier 
citizens. Mr. Surve raised this point with great emphasis in the course of the 
discussion about the facilities which the Department claimed to have made, and I 
think there is room for improvement in the police protection provided round about 
these chawls. Had the chawls been located in the midst of older habitstions, 
there could not have been any grievance on this score. 

The other shortcoming in the matter of location is the absence of temples and 
places of worship generally and markets, for the provision of which I understand 
the Department is now stirring. There is also lack of schools and other Rocial 
amenities usually enjoyed'even by this section of the community. 

26. The Department appears to have realised when it was too late that there 
was something very wrong with regard to the location. Mr. Cowasji Jehangir on 
11th March 1924 said :-

.. I may tell the Honourable Houae that before they suggested delay in the construction 
of the chawla. I went into the question my>elf 80me time ago to see whether we could not 
remove some ohawla to other localities for the sake of convenience, and I found that it was not 
possible unless Government were prepared to sacrifice a large amount of money_ Government 
were not prepared to make the sacrifioe." 

UNDUE HURRY IN PUSHING FORTH WORK 

27. At the root of the whole difficulty appears to be the hurry with which the 
work was intended to be done. I must say that there was more haste than speed 

110" 11-7 
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in pushing forward the programme of housing. The Governor of Bombay, speakmg 
on the 6th of December 1922, said :-

.. Accordingly I nen endeavoured to ascertain how the conditions of the daily life of the 
working classee could beet be ameliorated within the slIorlest po8sible ti""" and in August 1920 I 
introduced in the Legislative Council certain amendments of the law which were necessary to 
enable my Government to proceed to tackle this difficult problem on bold and comprehensive 
lines." 

" The scheme ill still far from complete; but two important stages have been successfully 
negotiated, the stagee of examination and preparation, and we have come here today to receive 
ocular proof of the commencement of the last and to my mind the most satisfactory stage, the 
stage of construction." 

Mr. St. Nihal Singh, the official propagandist, speaking on ilie same subject, 
said :-

• • .. The work of building theee tenements has'been 80 systematised that the rate of progreee 
ill equivalent to an output of one block of 80 tenements in 6 days. Efforts are now being made 
-even to beat that record." 

Sir Lawless Hepper, speaking on 6th December 1922, said :-

.. The rate of progrees has now reached the equivalent of an output of one chawl every five 
working days." 
The public of Bombay was amazed at the stolid indifIerence of the Develop­
ment Department to what was being thought and said about their activities. 
Mr. J amsethji P. Mistry expressed the following representative comment on the 
matter :-

.. What one cannot understand ill the rapidity and persistence with which construction 
of such chawls is advanced on the face of such rigid and valid objections. It is high time that 
further construction should be stopped and ways should be found out to prepare better designs, 
and to work them cheaper than at present." 

(U Bombay Chronicle," dated 25th May 1923.) 

METHOD OF CONSTRUCTION 

28. Havmg decided to provide an additional number of one-room tenements 
in Bombay and having determined to find the finance for it from the provincial 
loan and the cotton cess, in order to achieve these results quickly and if possible 
within the period of his office, the late Governor, who was fond of impressive mea­
sures, determined to cut the gordian knot by creating a department .. new and up­
to-date" for the purpose of carrying out this programme. I am convinced that 
if the Public Works Department had been entrusted with this work, they would 
not have done so badly, because there was a nucleus of experience and of tradition 
with them, and it is for the public to judge what has been the achievement of this 
, ad hoc' authority created for the purpose. Sir George Lloyd said on 3rd August 
1920, in introducing the City of Bombay Improvement Bill:-

.. But, for the control of this reorganization as well as for the elaboration of the schemes 
tending to the rapid, businesslike and orderly expansion of our policy, Government propose 
to constitute a special department of Government working directly under Government, but 
hampered by a few red tape rules and as little trammelled by old-fashioned methods as 
possible." 

In the light of what has occurred it is deplorable that an attempt was made 
to disparage the work of the Improvement Trust who have according to 
Mr. Cadell 

.. succeeded in rebuilding almost all the 26,000 tenements which they have demolished." 

His Excellency further said on the 3rd August 1920;-

" What I have stated ill that we merely desire our own authority to be as expeditioue and 
efficient as possible. Instead of dealing with any over-worked and highly-charged department, 

. we are cre&. ting a department of our own, new and up-to-date, to deal so.lely with these matters, 
with no additional powers of any kind." 

29. It is wellknown that the request from 80 many quarters to make this 
Department a transferred subject as the Public Works Department of the Govern­
ment of Bombay is uuder a Minister, was disallowed. It is also wellknown that 
the status of the Advisory Committee attached to the Department was not altered 
to that of a controlling or executive board in spite of frequent requests to that 
e:IIect from the beginning. The following from the Honourable Mr. P. C. Sethna 
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will be read with interest. Speaking in the Council at the final reading of the 
bill on the 29th September 1920, he said :-

.. In ordinary circumstances, the Bombay Municipality would have perhaps felt it a griev­
ance, and considered it an encroachment upon ite privileges, that the work of constructing 
80 many thousande of tenemente, particularly-with the help of the duty to be specially levied 
on cotton bales arriving in Bombay City, should not have been entrusted to it. But, under 
existing conditions, the ~unicipality realises that ite bands are full at the moment with several 
large schemes which it has in iew, and also the Municipality, within a few months, will ha-.e 
thrown on ite shoulders the work of the Improvement Trust. In view 'of this we endorse your 
action in appointing a special and a ~'Warate department of Government for carrying out the 
scheme, although as the Honourable Mr. Chunilal Mehta and the Honourable Sir Dinahaw Petit 
have said, I think, perhaps the task might have bet~r been entrusted to a newly created 
executive body on the lines of the Improvement Trust or the Port Trust." 

30. Having created the Department, .it does not appear that all the methods 
of securing economic constmction were probed into. Writing to the Government: • 
of India on 30th September 1919, the Government of Bombay said :-

.. It is proposed to carry out the work by contract and Government have good reaeons to 
believe that when they are in a position to announce their schemes they will be able to induce 
contractors of great experience and resources to establish themselves in Bombay in order to 
undertake work in this and other schemes as proposed." 

I have not been able to trace any such attempt and the departmental records, 
for which I asked, were not made available to me. 

31. While the reasons for doing the construction work departmentally were 
obscure, a certain amount of mystery also hangs over the costs to the Department 
of the chawla constructed departmentally. In a note on this subject by Mr. IIarvey, 
the Executive Engineer, I find that the first estimate of the departmental chawl 
was Rs. 1,27,150, i.e., about Rs. 1,590 a tenement. This was the estimate, but the 
Department is unable to give the actual cost of the chawla built by them. In 
response to a request for these figures I have received the following :--

.. It is not possible from the ahstract of works register to show the cost of departmental 
ohawls at each of the centres where chawls werlW'onstructed departmentally . 

.. Departmental chawls were constructed at two oentres only,-Worli and Naigaum, 
plot A . 

.. At Worli the twenty chawls of plot A were started departmentally and when in various 
stages of completion the finishing of same was given out on contract at the rates tendered for 
similar works on new chawls, only seven chawls were completed departmentally. The accounts 
were maintained for the chawls as a whole and not for individual chawls or blocks of chawls. 
It is not possible therefore to differentiate between costs . 

.. Regarding Naigaum, plot A, the accounta were originally maintained separately for the 
departmental and contract ohawls, but subsequently many common charges to the two 
systems were added with the result that the registers do not give the required information." 

It is obvious that the Department does not know wha.t it cost to construct 
the chawl, but they must have had a vague general notion that it was costing them 
very heavily. Some time before March 1923 and after December 1922 it appears 
that decision was taken to go over to contract system. Speaking on 6th of 
December 1922, Sir Lawless Hepper ~d:-

"In these three areas (Naigaum, Worli and Delisle Road) 196 blocks, or 15,680 tenemente, 
are either under construction by departmental agency, or have been let out on contract." 

32. The costliness of departmental activity in contrast with contract work 
is an accepted fact as applied to construction everywhere and no papers have been 
placed before the Committee to indicate that contract work could not have been 
undertaken at the start. 

33. The Department did not deny that the departmental work was very 
costly, but what the cost was has never been indicated. Therefore what the saving 
was by going over to contract system is alao somewhat obscure. In any case Jot 
of money appears to have been spent when the work was being done departmentally. 
Any reasonable business query by a public man was disliked as an attack on the 
rights and privileges of the DeJ>artment. 

Mr. Lalji Nara.nji, writing to the" Times of India. ", dated the 9th June 1923, 
made the foUowmg public enquiry :-

.. How much money haa been .pent on experimental work on Worli chawl OODlltmc­
tiOD' 
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(2) Is it true that S.E. No.1 permitted Major Gammon and Co. to take their own design. 
and increased the tender ratee when the tenders had been called for and accepted on the old 
deeigns and at much lower ratee and whether any teet w ... applied to the old designs before they 
wera rejected in favour of Messrs. Gammon and Co.'s designs while some of the chawls were 
built on the old designs 1 What h ... been the 1088 to. the Government owing to this , .. 

These enquiries he also submitted to the Department from his place in the 
Advisory Committee. The fate of these enquiries 18 described by Mr. Bole, in his 
letter, dated 5th June 1923, to the" Times of India" :-

" The Director is simply an executive officer and ... such he h ... to execute the orders of 
Government and the members are simply to give advice on matters which are referred to them. 
They are not to interfere with the internal management. n. 

34. While the departmental activity did not do any good to Government, 
who incurred heavy costs,-a fact which is now admitted,-it did a lot to retard 

• building work generally in the city by raising prices. Mr. Jamshedji P. Mistri, 
writing to the" Bombay Chronicle" of 25th May 1923, says :-

" By Government undertaking to build these chawls, prices of materials and workmen have 
been 80 much raised for ordinary builders, that they cannot build buildings now a8 cheap ... 
they were doing before the ~vernment interfered." 

In any case a costly legacy of departmental work was left over in the onerous 
contract of cement and other materials, which all contractors were asked to accept 
at Government's fixed rates. 

35. A lot of material was ordered out in a hurry in ~ater quantity than was 
required and to wrong specification. This fact was elicited in the Legislative 
Council with regard to steel bars of certain sections that had to be sold after­
wards at a great loss. 

Particulars of the total cost per tenement during the departmental activity 
were asked for and were not made available. The inference is, therefore, un­
avoidable that full and proper records were not kept during this period of rush work 
and the cost per tenemellt was not ascertained for the period during which work 
was being carried on departmentally .• 

36. When the contract system was adopted, it was understood that contracts 
were going to be placed on the basis of cost plus 10 per cent., the basis that was 
adopted for the purchase of cement. The Indian Merchants' Chamber, in a letter 
dated 8th November 1920, protested against the adoption of tbis system when 
contractors were ready to quote full inclusive rates. Mr. P. W. Monie, Secretary 
to the Development Department, in a letter, dated 19th November 1920, could not 
give the assurance that this would not be done, but promist'd that the matter 
would be considered. Fortunately the timely protest of the Chamber prevented· 
contracts being placed on this ruinous basis. 

37. A complaint was heard about this time that contracts were not being 
given to Indian firms and to lowest tenderers. This complaint had been reiterated 
frequently and the last expression of it was in the speech of Mr. K. F. Nariman at 
the Congress House on 27th March 1926 in thc following words:-

" There had been cases in which tenders, which were lower by thirty or forty thousand 
rupees for the chawls, were rejected and the higher tenders accepted by the Department." 

On enquiry I find that while it is true that the lowest tenders were rejected, 
the difference between the lowest and the successful tenders was at, no time as 
great as Mr. Nariman mentioned. At the same time the reasons for these rejections 
do not appear to be satisfactory. Messrs. Pallonji Edulji and Sons were not given 
a contract because they "were not willing to accept the inclusive rates for these 
items as tendered by Messrs. J. C. Gammon and Co." Messrs. Marsland Price and 
Co. were not given a contract, because their "reputation for reinforced concrete 
work in this City was not all to be desired and also their programme of construction 
was unsuitable." Amongst the Indian firms of contractors these two firms are 
well-known in Bombay and have the rel?utation of being enterprising and efficient. 
That neither of these, though they put m their appearance at the time of tenders, 
were successful is significant and speaks volumes to my mind for the foroos, which 
determined who the successful tenderers were. The fact that some of the successful 
tenderers were absolutely new firms and t·hat in one firm at all events the main force 
was an old employee of a Government Department itself is also to be noted. 
There is, besides, the other reason given for rejecting lowest tenders and that was, 
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that .. work of good quality could not have been t11rned out at these rates". 
I have not known of any case where if a reputable party puts up a quotation, his 
quotation would be turned away as too low! The other reasons for rejecting some 
tenderers were that--

(a) U Many of the ratee for main items of work were too low and it WIIS not possible to 'do 
good work on them; had reasonable ratee been substituted, their tender would have 
been very much higher; 

(b) .. They had really no competent engineer to place on the work; 

(0) U They could only find a capital of 1. lakhs of rupees which was not sufficient for a 
work of this magnitude." . 

38. The concern of the Department as to the organisation which the contractor 
had, was laudable, but, in practice, wherever there is a slightest uncertainty about 
the contractor being unable to csrry out his work, a larger deposit is askE!d • 
for. On enquiry as to what. deposits were asked, I "'Was given the following 
table :-

l. 

2. 

S. 

4.. 
Ii. 

6. 

7. 

8. 

81a1emet1l shtJWifIfJ the security deposits laTeen from the van0U8 successful tenderer. fur the 
COflBtrocticm of the Development Directorate chawla 

No. of I Amount of earnest I Serial No. and Name of Eite chawla money converted 
Total 

contractors allotted into security 
deposit per chawl 

Messrs. The Indian Con-
Naigauin plot 

Es. Rs. 
struction Co., Ltd. .. 10 20,000 for all 20,000 

A. chawla. 
Messrs. J. C. Gammon, 

Limited . .. Do. 10 500 5,000 

Do. DeLisle Road Co 500 10,000 .. 6· 500 3,000 Messrs. Oodey Singh and 
Brothers .. Do. 6t . ... . ... 

Mr. V. M. Hasaan .. Do. 7 500 3,500 
Messrs. Chottani and 

Company .. Naigaum 
B. 

1'101 23 500 11,500 

Messrs. Bombay Concrete 
Construction Co., Ltd. .. Wodi .. 80 500 4,0,000 

Mess ... C. a. Gaya and 
Company .. .. Do. .. 26 500 13,000 

Messrs. The Ferro-Con-
orete Construction Co. .. Sewn .. 16 500 8,000 

, , 
.. . . • JSdd.tional R .. 3,000 were t,a! en from these oontraotors lor allotting (urther 6 chawla oWing to the NVWOD 

of the oontracta of Mi.un. Oodey HU!.h and .brothe1'l and Mr. V. M. Hauan. 
t No aeourity deposit was paid by thel!l8 oontraotora. but I) per oent. of the va1ue of work done was withheld 

from their Lills by way of their 880urity deposit. 1bia was beoauae they commenoed the work on labour 
oontraot only. 

The actual deposits asked for were therefore too low being something between 
1 and 1 per cent. and if a system of larger deposits had been introduced, the 
Department would have felt greater safety in accepting the lower tenders, which 
they rejected. 

39. In one case the reason given for not accepting the lowest tender was that 
on the basis of the programme given by the lowest tenderer, "the amount of loss 
that would have acerued through loss of rent,-assuming that the chawls would be 
occupied immediately on completion,-" had to be taken into account and the lowest 
tender has to be rejected." This refers to the contract for 16 chaw Is (since reduced 
to 12) at Sewri. But the rooms were at no time very full at any centre. At Sewri 
itself the position is as follows :-

No. of rooma at Sewri Peroentage of ncanoy 

9(0 62'8 (as at March 1926). 

I do not wish to draw any other adverse inference out of this, but even the best 
friends of the Department must admit that such a procedure was unbusinesslike 
and the anxiety to rush building was not justified by the conditions prevailing . 

• 0,,11-8 
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'COST enr CONSTRUCTION 

·'0. The cumulative effect of these errors committed by the Department as 
pointed out above, has increased the cost of construction. The original cost' for 
-50,000 tenements mentioned by Sir George Lloyd on 3ni August 1920 to the 
Bombay Council was &.6,60,00,000. Mr. Bell in a letter dated 10th January 1926 
indicated that the programme of construction of the chawls was as follows:- • 

Pro:rramme of OOnl. 
tnwtioo put forward 

R.te per ttonecmen' AmOUD.' ~ ~ir f.awleae I epper on 6th 'rom (,O~llDUll3 and 3 

December l!122 

Ra. Lakh.1 

--_ .. -
ChawIs Re. 

1921-22 51 15 4,250 
1922-23 80 45 2,222 
1923-24 102 75 1,700 
1924-25 123 90 1,708 
1925-26 136 100 1,700 
1926-27 136 100 1,700 
1927-28 136 100 1,700 
1928-29 136 100 1,700 

Mr. R. D. Bell, writing on 17th February 1926. said about the housing 
1Icheme:-

" The total expenditure incurred by the Department to end of the current financial year 
including payment of interest charges will approximately be as follows:-

Industrial Housing Be. 428lakh .... 

Taking the number of erected at 16,644, the total cost of 60,000 tenements OD 

this basiB would be Rs. 12,93,50,000 as against Rs. 5,50,00,000. The cost per 
tenement has, therefore, been as follows :-

Original Actual 
3rd Augu.t 1920 17th February 1926 

Rs. 1,100 Re. 2,587 

41. The Department must have been aware before they ever started OD the 
oonstruction that the cost was going to be high. According to a note by 
Mr. Harvey, the original estimates were apparently based on a model wbich had 
-cost Rs. 1,27,150 for a chawl of 80 rooms. Besides this, there was the cost of land. 
Therefore, the increase from five crores to at least nine crores if not 121 was knoWD 
to Government, but was never indicated at any place or in any of the reports 
published by the Department. 

42. Mr. Bell, writing further, in ms note dat~d 17th February 1926, said:­
" The capital account remains, however, at 3! crore •• ince the interest charges up-to-date 

have been written off against receipts from the town duty on raw cotton." 

Why this should have been written off from the toWD d\l.ty, i.e., the cotton eeBS, 
has not been ststed. The cotton cess wa.q instituted to meet los~es which may be 
incurred on the housing scheme. The losses in ordiroary parlance are revenue 
deficits. Interest during construction is clearly an item, which must fall on the 
capital. The report of the Audit Officer of the Development Scheme as well aR 

the general audit report of the Bombay Presidency have been asked for by me and 
the Department has been reminded sever'll times about this request. I am told 
that the Audit Officer of the Development Scheme has made no report of any kind, 
but has only prepared the Capital and Revenue Accounts, which were made 
available to members of the Committee. I was ultimately given the general audit 
reports of the Bombay Preside.lcy, but these reports contain refere.aces on only 
one or two isolated issues about the Development. Department expenditure. 
With regard to the reports of the Auditor on the Development Department, I was 
told thai no such reports existed. I cannot think that allY auditor would permiL 

. the writing doWD of the interest during cODstruction from cotton ceBS, which was 
• intended to be a subsidy to the poor man, to make lIP the difference between what 
he can afiord and the more healthy housing which is conceived by the community 
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to be the minimum standard of existence. The cotton ceBI1 was not meant for 
Covering-up departmental extravagance and increased cost.· 

43. The statement of capital cost amounting to Rs. 3,42,72,000 is as follow Ii :­
Actual for 16,644 roolllJO- Letter of Department dated 25th J un~. 1926. 

• 
Land 
Chawl construction' 
Sewerage conneoting drains .. 
Temporary Pumping arrangements •• 
Water supply distribution system 
Storm water drains .. 

· Paving round chawls .. 
Temporary shedding for stores .. 
Earth filling 
Cleaning and Levelliog grounds, ete. 
Coolie Lines 

· Lighting of plota 
Roads including footpaths 

. Repairs and Maintenance 
Tools and Plant (net) 
Railway sidings (net) .' . 
Expenses such as 1088 in working machinery, inoreased 

cost of cement, ete' 
MisceUaneous 
Establishment 

Per tenempnt Rs . 

326'70 
1,378'02 

49'33 
00'48 
40'13 
26'59 
23'63 
9'55 
3'88 
8'46 
O'SO 
2'17 

19'41 
1'51 

22'24 
10'SO 

37'83 
8'50 

101'30 

54,05,000 
2,28,00,000 

8,i6,000 
8,000 

6,64,000 
4,40,000 
3,91,000 
'1,58,000 

63,000 • 
1,40,000 

14,000 
36,000 

3,21,000 . 
• 25,000 
3.68.000 
1,79,000 

6,26,000 
1,42,000 

16,76,000 

2,070'70 3,42,72,000 
Interest and other charges during construction 516'0 85,28,000 

· 44. The reasons for the increase from the original estimate of Rs. 1,100 per 
tenement have not been analysed by the majority report, but I consider it necessary 
to do so. 

The outlay of Rs. 326'7 per tenement for land seems to me to be too heavy. 
· With regard to the land at DeLisle Road, the Department says in the report dated 
31st March 1922, as follows:-

.. So far, the only land it has been possible to acquire outside' Improvement Trust &hemes 
is that at DeLisle Road, which provides for 33 chawls or 2,640 tenemente, and cost RH. 21 per 
square yard a rate which it would not be economically possible to pay except for an inSignificant 
proportion of the tetal area required." . 

It is presumed that the rest of the land was taken from the Improvement Trust 
and I am inclined to think that owing to delays in acquisition the departmental 
organisation was lying idle for some time. This must have increased the cost on 
items other than land. With regard to the land at Worli the site chosen could not 
be regarded as satisfactory as it involved pile foundations, which also raised the 
cost. The departmental report for the period ending 31st March 1922, said :-

.. In the case of chawls at Worll pile foundations have been found necessary &8 the ground 
baa recently been filled in by the Improvement Trust." . 

45. The Department themselves became conscious of this when it was already 
too late. In their report for the period ending 31st March 1923, they said :-

.. Owing te the lack of pressure in the municipal mains, and to the want of low level sewers 
of adequate capacity in the neighbourhood of the chawl areas, it has been found necessary to 
instal temporary arrangements for pumping water te chawl roofs, as well as those necessary for 
the drainage and disposal of the sewage of the areas under occupation. The conditions referred 
to are not likely te be rectified for Bome y''I", and must entail coDBiderable additional work 

· and expense te admit of the buildings being occupied." 

An expenditure of Rs. 60,00,000 has been incurred on the housing scheme apart 
from outlay on land and actual construction of chawh<. If 5 per cent. is allowed 

·88 reasonable overhead charges on these outlays, it would account for a sum of 
Rs. 14,10,000 leaving a sum of Rs. 45,90,000, i.e., about Rs. 277'5 per tenement 
which has been expended. The need for this expenditure h88 not been. clearly 
shown and much of it was due to the selection of the sites, because, if sites had 
been selected where drainage and water supply provided by the Municipality was 

· available, a large bulk of the expenditure need not have been incurred.' The 
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heaviest items accounting for this expenditure are tools and plant, roads including 
footpaths and lighting, pavement round chawls, storm water drains and water 
supply. 

. 46. Taking the difference between the outlay of 342 lakhs and 428 lakhs the 
total outlay including interest, i.e., a sum of 86 lakhs or about &s. 516 per tenement 
is accounted for by interest, sinking fund and similar charges durin~ construe· 
tion. This also is an unduly heavy burden and could have been aVOided if the 
type of building chosen was not that of cement and if the total requirements had 
not been miscalculated and if the progress of buildings were adjusted to the actual 
demand. 

47. If the need for all these charges, which account for the increase of cost 
and therefore the increased economic rent, which must be either secured from 

• $enants or made good from the tax-payers, was there, it is surprising that it was 
never definitely stated. I do not know whether the Government clearly realised 
that sodl.e of these charges would be incurred. In the original estimate as it was 
put forward at the time the City of Bombay Improvement Trust (Cotton Cess Duty) 
Bill was introduced. no mention was made of any of these items. Had it been then 
given out that a tenement was then estimated to cost Rs. 2,000 and had it been 
known that it might actually cost as much as &S. 2,587 those who were aware of the 
resources of the working classes would have immediately called halt and would 
have given it as their elJlphatic opinion that such a tenement was going to be toe> 
costly to be useful and in order to get it occupied at all by the working classes, the 
subsidy from the general taxpayer would have to be very much greater than what 
was indicated by Government. . 

48. There was public apprehension that the cost was going up and there 
was an outcry that there was waste, if not corruption. The Governor of Bombay 
in his inauguration speech on the 6th of December thought it necessary to give 
an assurance in the following words:-

" They are being provided moreover at a price which closely approximates the eetimatea 
made by the Directorate no leas than two years ago, and we are confident that their bulk 
production is going to reduce coste very considerably." 

This assurance was repeated in the departmental report for the period ending 31st 
March 1923:-

" It is likely, however, that further reductions will be effected in future and that the average 
cost per tenement over the scheme will be reascnable." 

49. It would have been much more straightforward if the Government had 
said what was the original estimate and what was going to be the cost. I venture 
to think that they did not know. The tax-payer of Bombay has a right to ask 
why Government launched out on the scheme on this scale under these conditione 
of uncertainty and why when they discovered that the cost per tenement was 
becoming very heavy and that, therefore, the possibility of letting out tenements 
at economic rents was becoming more remote, why they did not make these matters 
public, why they did not slacken their activities and take the Council further 
into their confidence 1 As against Rs. 1,100 originally estimated the Government 
knew that for land they wcre putting out something like Rs. 326'7 per tenement. 
They further knew that the basic cost of construction was over Rs.l,590(videnote 
No. W-I-2904 dated lOth May from the Superintending Engineer, Housing and 
Suburban Circle). This gives the figure of Rs. 1.916'7 per tenement exclusive 
of lighting and all other extras. This must have been known to Government 
before a single chawl was built. There is no doubt that the Government could have 
saved a large amount of public money by reducing their programme at an earlier 
date than when they did. Further they reduced their programme not because 
of the cost, but because of the impossibility of finding tenants as will be seell 
from the table given in paragraph 72 of vacancies in the chawls. This could have 
been foreseen, because after all there is a verY severe limitation to the amount 
of outlay on rent which the tenants, who were expected to occupy these tenements • 
. could make from their income. 

ESTIMATED LOSS ON THE: HOUSING SCHEME 

50. The Government must have known that the estimated loss on the housing 
Bcheme was going to be increased very far beyond what it was expected. 



In introducing the City of Bombay Improvement Bill on 3rd August 1920, the 
Governor said:-

.. I will confine myself to saying that our rough estimate of the cost of theee 50,000 
tenements is some Re. 5,60,00,000. According to our estimate, the annual loss entailed by the 
scheme will amount to Ro. 13,60,000." 

Sir George Curtis before the Royal Society of .Arts on 15th July 1921 was 
equally confident and said :-

.. The 1088 expeoted on the housing scheme, i.e., the diHerenee between rent received on the 
one hand and interest charged on the oVl,er, is expeoted to be 13lakhs per year. It is calculated 
that the appropriation of this sum of 13 lakhs from the cotton duty will render it possible to 
meet the 1088 on the housing scheme and provide a sinking fund for the repayment of the 
loan in 50 years. " 

During the whole interval apprehenaion was being felt that more taxa­
tion would be necessary to meet the losses from the extravagant activities. • 
of the Department. Attempt was made as late as February 1924 to allay 
these apprehensions; at a time when the Government should have had all 
the facts in their possession, Mr. Cadell as Finance Member of the Government of 
Bombay, speaking in the Council on the 19th February 1924, said :-

.. And if it be found eventuaUy that they cannot be built at remunerative rates, we have 
the share of cotton ce88 levied on cotton used in or exported from Bomhay of Ro. 15 1I>khs a 
year, together with the profits which I have above indicated are inevitable nom the Back Bay 
Reclamation as our solid guarantee fund. Mr. President, we can proceed with this great work 
in full and certain confidenee that we are building up the prosperity of Bombay on the solid 
basis of the improved health and happiness ot the labouring classes." 

The same assurance wa~ reiterated by Mr. Cawasji Jehangir speaking in the 
following month in the following words :-

.. There will be no 1088 as the deficit resulting from the letting of rooms below economic 
rents is made good from the cotton cess revenue allotted for the Industrial Housing Scheme." 

51. These two gentlemen were speaking when out of 3,920 rooms declared 
ready for occupation, only 2,707 were filled up, that is, there was a vacancy in the 
housing scheme of 31 per cent. I am told that in order not to show the proportion 
of vacancy as particularly heavy, chawIs of construction that were completed, 
were Dot always handed o~r. This must have been so &8 will be seen from the 
following table:-

Yeu rndWg 3ltt Maroh 

1923 
1924 
1925 
1926 

Number 01 TOODI8 &v.u.b1e for 
occupation 

• 
1,365 
3,920 
6,224 
7,016 

Number 01 rooms occupied 

1,040 
2,707 
3,lSO 
3,238 

If on 31st March 1'926 the number of rooms ready for occupation was 7,m6; how 
is it that the actual number completed is 16,544 according to the letter from the 
Secretary to Department, dated the 25th June 1926, and the percentage of vacancies 
calculated accordingly ¥ 

If they had given any thought they would have seen that the provision made 
from the cotton oeSEI towards the housing programme would not be enough to 
make up the deficit. The exact figure of loss as it is going to be borne by the 
taxpayer in future could only be seen from a careful analysis of the accounts. 

ACCOUNTS 

52. On the accounts side the wealmess of the Department has been frelJUently 
remarked upon. A statement of receipts and expenditure, which was given in 
the administrative report during the year 1920-21, seems to have been omitted 
from all subsequent reports for reasons which have never been explained. 
Particulars of repairs and maintenance charges, which have been given in 
paragraph 60 would indicate that there was a considerable divergence and the 
same headings were not, therefore, uniformly given for instituting a comparison. 

The Capital snd Revenue Accounts had to be cast several times and in fact 
have been recast over snd over again. This was mentioned by the Audit Officer in 

1I0w!1-a 
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his note giving a further set of Capital and Revenue Accounts. Calculations of 
interest were sometimes made and sometimes not made and they were made at 
different rates. Whatever the system of accounts was originally, it was found 
necessary from time to time to strengthen it and the Government of India, who 
had lent out money considered it necessary to attach a Financial Adviser to the 
Department. Reports made 1.0, or by, t.his Officer have not been made a.vailable 
to the Committee. 

53. The a.uditing of the accounts must have been very unsatisfactory. As 
the Audit Officer only prepared Capital and Revenue Accounts, some relevant 
comments from the Accountant General, Bombay, in his audit report of the 
province bearing on the Development Department's housing activities are given in 
Appendix A. 

An extraordinary departure with regard to pre-a.udit system was made in 
.connection with the Development Department. Such a method is contrary to the 
established practice of all other Government Departments and there was no reason 
to adopt an absolutely new system,-a system which has not been applied to the 
Public Works Department of the Government of Bombay. 

From the Capital and Revenue Accounts which have been prepared, it is 
obvious that uniform estimates were never put up and almost every estimate for 
chawls was revised. 

54. The following tables are instructive:-

E,timale of receIpt. 

-
Original (111th S.plemb .. 

1926) 
Revioed (Majority 

Roport) 

Rents at revised fates allowing for 10 per cent. Ra. Ra. 
vacancies .. .. .. 14,85,480 13,26,936 (also 

allowing 
bad 

Cotton cess (a.verage for last four yea.rs) .. 1/),70,000 
debts). 

16,33,700 (actual 
for 

1924-25) 
-

Total .. 30,55,480 29,60,636 

Eo<timAle of npendltD1'8 
• -

Original (19th September Revt.o.d (Majority 
1925) Report) 

Ra. - Ra. 
Interest and Sinking Fund .. .. 23,76,000 22,68,854 
Municipal Taxes .. · . .. 3,34,000 1,98,792 
Management and establishment · . .. 1,33,000 1,62,000 
Engineer's establishment .. .. 36,000 40,400 
Accounts establishment · . .. · ... 12,000 
Audit establishment .. · . .. 12,000 12,000 
CommiHsion to Rent Collectors · . .. · ... 12,500 
Repairs . . .. · . .. 1,50,000 2,07,000 
Sanitary stores, etc. .. .. .. 20,000 20,000 
Pumping .. . . .. .. 80,000 I .... 
Rent at Sewri .. .. .. · ... 14,000 

Total .. 31,41,000 29,47,546 

These figures appear to me to be deceptiv~ and misleading. On the revenue side 
the figure of rent is put down at Rs. 13,26,936 allowing only 10 per cent. for vacan­
cies and bad debts; in other words, it gives a monthly collection from the 
chawIs by way of rents at Re. 1,10,578. The maximum monthly collection 
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hitherto has not been more than Rs. 31,213. In Worli, where over 60 per cent. 
of the chawls are located, over 95 per cent. of the rooms are vacant as against the 
10 per cent. assumed in the estimates. The percentage of vacancies in other 
centres ia as follows ;- , 

Per cent. 

Naigaum 65 
Sewri •. . 62'S 
Delisle Road 46'8 

The Majority Report, drafted by the Director, expressed the. following hope;-
.. The total number of tenants is now 3,600 and seems likely to reacb 4,000 in the course 

of the year." 

This would be well under 25 per cent. occupation and therefore OVllr 75 per cent. 
vacancy. What ia the nBe of estimates based on a 10 per cent. vacancy basis"u' 
the actual position is something like this ~ It can only give an exaggerated idea 
of the revenue and therefore divert attentiOll from the heavy loss, which the 
Department must incur and which must be made good from general revenues 
during the next year. 

5/). As for the receipts of the cotton cess, the original estimate was based on 
Ii. four years' average, which I consider to be sounder. The revised estimate at an 
increased is the actual for the last year. I do not know whether the cotton trade 
may not be diverted from Bombay to other ports, but I share the apprehension, 

, which has been expressed, that the cotton trade may be so diverted. This was 
foreseen by shrewd men as early as 1920. Mr. Manmohandas Ramji, speaking 
in the Council on 3rd August 1920, said ;-

«I am afraid that perhaps this R •. 2 may act as a means of diverting the trade of Bombay 
t<l another port, and if that should happen we shan have to be very careful about it, and I think, 
due consider .. tion will have to be paid to tbis point. " 

An inquiry into the effect of the cotton cess on the cotton trade of Bombay ought 
to be held. If it is then found that the trade is being diverted elsewhere, the 
revenue from cotton cess would tend to go down and it is just as well to be prepared 
for such a contingency. 

1i6. On the expenditure side the Department has revised the position and 
shown the expenditure as nearly two lakhs less as the result of tha t revision. The 
rate of inter~t, which was originally reckoned in the departmental conclusion, 
was 7 per cent. ('IIide Appendix B). It is now reckoned at a lower rate, which would 
be in order if the Department is paying a lower rate. So far as the rate of interest 
is concerned, the Government choose a wrong moment fol' constructing the chawls. 
6! per cent. free of income tax, which was given for the first Development Loan, 
is the heaviest rate ever given by Government. Borrowing at such a rate will be 
justified for an emergency, but not for social reform. It is so obvious that in the 
matter of housing, interest is a serious charge. Housing by public authorities. 
should not be therefore undertaken except when they can borrow at very low rates. 
COllversion of old loans is desirable, but is only possible for the short period loans 
as it is difficult to induce the holder of Government Security to give up the advantage 
of a higher rate of interest if he can hold on to it. 

SINKING FUND AND DEPRECIATION 

57. The sinking fund on housing schemes was originslly reckoned at 28 years. 
It was deliberately altered in 1920 by an act as applied to the Improvement Trust 
to enable them to reckon sinkin~ fund for 1i0 years instead of 28. Fifty years was 
the period also mentioned by Sir George Curtis . 

.. The loss expected on the housing scheme, i. e., the difterenee between rent received on the 
one h .. nd and inttrest cbarged on t10 other, is e>.pedcd to be 13lakhs pet year. It is calculated 
that the approp";ation oftJllssum of 13 lakhs fr'lm the Cotton Cess will render it possible to 
meet the loss on the housing Bcheme and pro'\ide a sinking fund for the repayment of the loan 
in 50 years. " 

(SirOeorgo Curtis before the Royal Society of Am on the 15th July of 1921). 

The sinking fund is now reckoned at sixty years. The Department must 
have had justification for this. A question was raised in the Committee, but it 
did not appear that any reputed architect's opinion was taken as to the life of the 
chawla and whether they will survive sixty years. 
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DEPRBClATIOl'I' 

58. I was surprised to see that no depreciation was provided for in the accounts 
as it should be before either profit or 1088 is reckoned. The justification for this 
was found in the practice of the Public Works Department where no depreciation 
is provided for on Government buildings, but Government buildings are coIllltructed 
out of revenue. In the case of irrigation and other works, the works are practically 
perpetual if they are kept under proper repairs, but buildings are not perpetual. 
A careful system of accounts would involve the setting aside of depreciation. 
Such provision is now being made for railways and other commercial departments 
of Government. Tb depreciation on buildings is usually reckoned by private 
owners at 21 per cent., thus giving a life of 40 years. Whatever the ascertained 
life of a concrete building may be, depreciation ought to be provided on that basis, 

• because, otherwise the sinking fund, which merely provides for the repayment 
of the loans, would enable the loans to be paid oft, but new loans will have to be 
incurred for rebuilding. I made enquiries as to whether there were any rulings 
under the Accounts Code or any special orders of Government why depreciation 
should not be provided, but no reply was vouchsafed. The provision of depreciation 
would increase the deficit and place the burden on the present taxpayer, and if 
it is not provided it should be clearly understood that this is transferring a portion 
of the burden on the next generation. If there had been a surplus out of the housing 
scheme, the argument for the provision of depreciation would be unanswerable. 
As it is, I merely draw attention to the fact as an illuRtration of the lax practice of 
public bodies. In a note (without date) prepared by Mr. S. M. Lahey-Bean, the 
Audit and Accounts Officer of the Development Scheme, I read 

" the question of charging depreciation on all the buildings of the Directorate is .till under 
the consideration of the Government. Orders are, however, expected very shortly ... 

It is evident, therefore, that the problem of depreciation did come under review 
and it will be interesting to know if the considered opinion on this subject was given 
out to the public indicating reasons why DO depreCIation is provided. 

59. The reduction in municipal taxes of about Rs. 1,35,208 is the result of 
negotiations and must be regarded as a direct subsidy from the Municipality towards 
the housing scheme. This is a laudable step on the part of the Corporation provided 
they realise the good which they are doing. 

60. Mr. Baptista regards the ·expenses for ma.o.agement and for repairs as too 
high. The Department c011ld be trusted to have revised this figurJl down to the 
minimum, as they could not be anxious to show a great deficit. Both these charges 
must appear heavy in comparison with the actual rents collected last year, viz., 
Rs. 3,46,749. Both these charges appear to me very low if account is taken of 
the total capital cost. The repairs provided a.re about Rs. 1,000 per chawl of 80 
rooms a year. In a wood and masonry chawl, this figure would not be regarded 
at all as extravagant having regard to the cost even of common whitewash once a 
year. Experience alone can. show whether the maintenance and repair charges 
provided are, or, are not too low. The figure of maintenance charges actually 
spent during the last three or four years is quite eloquent. The figures are ;-

REPAIRS AND MAlNTENANCE 

1922-23 
Housing- Rs. 

Naigaum . . . . .. 61,000 
Worli 
DeLisle Road •• 
Sewri 

61,000 

1923-24 
Naigaum 2,47,500 
DeLisle Road .. •• 4,000 
Worli .. 3,500 
Sewri .. . . 

2,53,000 



Housing­
Naigaum 
DeLisle Road .. 
Worli 
Sewri 

Naigaum .. 
DeLisle Road .. 
Worli 
Sewrj 

•• 
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1924-25 

1925-26 

Provision of repairs in future according to 

ns. Rs. 
33,500 
33,500 
69,000 
29,000 

1,65,000 

6,83,000 • • 

Majority 2,07,000 
Contrast this with the amount estimaied by the 

Director of Development in note, dated 20th 
August 1923 . 3,97,056 

61. In a departmental note, dated 19th September 1925, when the expenditure 
was calculated at Rs. 31,41,000, it was said that" the annual loss at present shown 
as RH. 85,000 would be therefore wiped out before long and it may be possible 
to maintain the present scale of rents, but it depends on 90 per cent. 'of the rooms 
being occupied, of which there seems little prospect at prea:ent." This was the. 
note prepared for the benefit of the Advisory Committee. As a result of discUBBion. 
which happened in the Committee, the Department is reconciled now to the following. 
position :-

" At this figure there will be a loss of between five and fi ve and a quarter lakhs per annum 
on the whole scheme, it rents are fixed 88 recommended in the preceding paragraph; in other 
words, the share of the coat of the scheme borne by taxation will meantime be per annum, 
Re. 16llakhs from the cotton cess and over Rs. 5 lakhs from other sources, total, .. y Rs. 211. 
lalli. " 

Unless a miracle were to haJ.lpen; I think this figure will be considerably exceeded/,. 
though it is always.possible m times of stress to suspend incurring repair and other 
charges. 

62. At 4,000 rooms at an average rent as provided in Majority Report the 
position will be something like the following :-

Rent not allowing for bad debts 
Cottone ... 

Re. Re. 
3,60,000 

.. 15,00,000 
-,----- 18,60,000 

The expenditure on the other hand is shown as RH. 29,47,546 and the deficit 
calculated is on t!J.e basis that if all the rooms are not oQPupied the payment to 
the Municipality and other charges will be less. But the question is, will they be 
less by Rs. 9,66,936 a year! At the rents suggested by me I expect 95 per cent. 
recoveries of rents on the following basis :- . 

Total rent on 207 chawla'per month .. 
la. live per cent. 

Re. Re. 
66,960 
3,348 

63,612 

Total rent per year 7.63,344 

If the general tax'p'ayer is to pay a sum of RH. 211lakhs in any case according to the 
majority but pOSSibly a sum nearer RH. 25,69,546, then I think it is better to get the 
rooms occupied by fixing rents within the reach of the working classes as I have 
suggested. 

63. Having gone on merrily spending and breaking almost every principle 
of political economy, the Department tried to fix an "~conomic rent." This 
economic rent had little or no reference to t,he prevailing rents in Bombay for 

110 "'1-10 
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the same class of accommodation &8 borne by the working cla.sses. The method of 
determining the economio rent adopted by the Department will be indicated in 
Appendix B and the result reached W&8 RH. 14-8-0. It w,ill be seen that the contribu­
tion from the cotton cess was taken at RH. 54 per room, i. e., RH. 4-8-0 per room per 
month. The actual contribution fr~m the cotton cess of 16,544 rooms would be 
RH. 7-14-0 per tenement per month. It is a pity that with a contribution of this 
size which falls on the cotton cultivators of Bombay and of further parts whose 
cotton pa.ssesthrough the port of Bombay, the Department is still unable to reduce 
the rent so &8 to bring it within the reach of the working classes. 

64. The fact that rents fixed by Government were very high would be seen 
from the following comments:-

Mr. G. B. Trivedi, writing in the Bombay Chronicle, dated 15th September 
• e1924, says:-

" The rea80n why Development rooms are not filled up quickly is that their rents are still 
beyond the capacity of ordinary mill-hands . ., 

• 0!l the question of rents, Mr. Jamsetji P. Mistri, writing to the Bombay 
Chronwle of 25th May 1923, says:-

" It is said that the rent of the room works up to fourteen rupees. At that rent these 
chawls would not be for working c1a88 at all. They would be chawls for artisans; common 
labourers cannot afford to pay even the reduced rent of ten rupees per room. " 

The Bombay Chronicle, on 16th May 1923, said :-
" What the discussion on chawl rents particularly lacked was the point about the co-relation 

between the abilit.y to pay and the rent charged. Is Ea. 10 at all commensurate with the ability 
of the workers to pay! .... Taking, however, the official statement of Mr. Shirras that' three­
fourths of the budgets fall within Ea. 40 and below Ea. 70 per mensem ' and his average family 
income at Rs. 52-4-6 per month, Ea. 10 is nearly 20 per cent. At present they pay a rent 
averaging 7'7 per cent. of their earnings, and it varies between Ea. 3-8-0 and Rs. 5 for the most 
part. Is it wise, is it fair, is it economic to ask for a sudden rise of from 100 to 200 per cent.? 
No one, indeed compels the worker to go into these tenements. But then for whom were these 
chawls built? " 

/ 

In the light of this the bombastic claim of the Department through the mouth 
()f St. Nihal Singh will be very much disputed :-

" Government has fixed the rent at about 25 per ~ent. below the rate which would be 
charged if only a moderate return on the capital sunk was expected. If the tenements had 
been put up in the ordinary commercial way, the occupants would have to pay at least 110 per 
·cent. more for the same accommodation." 

65. The following table is instructive :-

WorIi 
Naigaom 
DeLisle Road 
Se~ 

._--_ .. _------_. __ . -, _._.----

Original rent" fixed by the Departmrnt 

NfOwrent. i 
propooed by I Ren.. pro· 

the majority pOl'led by 
at the in. ! me in the 

stance of the
l
, Committee 

Department 

------~------~------~-------I--------I------.-
[dI'OUDd 800r\ lst floor 2nd 800r 3rd 800r 

Rs. a. p. R •••• p. u.s. Bo. p. I Rs. a. p. R •• a. p. Rs ••. p. 
• ,I 9 8 0 \0 0 0 10 8 0 10 8 0 6 8 0 3 0 0 
.. 9 8 0 I 10 0 0 10 8 0 10 8 0 8 8 0 Ii 0 0 
.. 9 8 0 I 10 0 0 10 8 0 10 8 0 9 8 0 6 0 0 

980 . 10 0 0 10 8 0 10 8 0 8 8 0 6 0 0 
I . 

66. My object in proposing these rents was to begin at the other end. The 
standard, which.induced me to propose these rents, was the standard ascertained 
by Government machinery. The Bombay Labour Office after very careful 
enquiry had stated that the rents paid by the workmen in Bombay were from 
Rs. 3-8 to Rs. 5 and it was on the basis of these rents that most of the calculations 
as to cost of living were made by them. 

67. Apart from that, it was clear that the higher rents were tried and could 
not attract a sufficient number of tenants. The idea that the population of the 
City has been diminishing since the last census, is one which I share, but it cannot 
explain the enormous number of vacancies in the Development chaw!. If the claim 
that the chawla of the Development Department provide better housing in every 
respect than the slums 'at present in occupation is true, then these chawla should 
have been filled up, and if the population had gone down, it would have been the 
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orthodox chawls under private ownership, which woulq have remained vacant. 
In order to ascertain correctly what is wrong with the chawls, the only remedy 
is to reduce the rents to the level which I have suggested. 

68. Mr; Baptista in 1;he Committee has charged me with being a capitalist 
and therefore incapable of understanding the labour's standpoint~ I am, therefore, 
disappointed that Mr. Baptista has not championed the cause of labour by coming 
with me or writing separately a minute recommending the reduction of rents as 
low as I could. I think it is better to have a 95 per cent. occupation than 8 

95 per cent. vacancy. It is better that houses, which have been' erected at such a 
large outlay of public funds, should be used by humall beings than that they should 
remain locked up. The standard of environment is going up everywhere in the 
world and PQl!terity will never be able to understand or forgive any authority in 
Bombay who, having built these tenements on a plan, which they have claimed to 
be superior, have closed them up against occupation by the artificial barrier of high 
rents. • 

69. At the same time in making this suggestion for lower rents, I have in 
mind that if the rents on the scale proposed by me are found unduly low, then after 
there has been full occupation for twelve months, it would be possible to gauge how 
far the rents can be increased witlwut driving away the tenants. The more 
important thing in the housing enterprise of the Government is that people should 
occupy these houses. The deficit is already being made up from taxation to the 
extent of Rs. 15,00,000 a year. The Majority Committee suggest that the deficit 
will increase and further funds involving an additional sum of Rs. 6,50,000 would 
have to be found. It is possibl~ that fuller occupation may reduce the .amount 
of deficit, but should the deficit increase, a~ I fear it will, by a few lakhs, the problem 
has got to be faced. If the Government of Bombay decline to face it in 1926, the 
Government of Bombay will have to face it in 1928 and it is not right for the 
Committee to ignore this aspect of rent fixation. The rent should be fixed with the 
idea of achieving maximum public good of realising the humanitarian aspirations 
of the Government·of Bombay when they launched out on this project. Sir Henry 
Lawrence has poohpoohed the accountant's standpoint in doing large things for 
public welfare, and yet the Government of Bombay in their policy in fixing rents 
for these Development chawls is sticking on to the accountant's standpoint and 
I must say that they are doing that also very badly. What they are doing is, in 
order to show on paper a smaller deficit and thus save their prestige, they are fixing 
up higher rents and by doing so they are now directly responsible for the continuance 
of slums in the city. 

70. If 16,544 rooma were fully occupied at the rate of four persons per room 
.as it i~ desired, but at the rate of five per room as the Government originally 
calculated, about sixty-six thousand human beings could move into these chawla 
from where they are at present, presumably inferior and overcrowded locations with 
all the attendant evils of slums. . 

MANAGEMENT OF THE CHAWLS 

71. The record of the last three and a half years of the management of the 
chawls at the hands of the Development Department makes very dismal reading. 
It would appear at first that the Government of Bombay agreed with the public 
view that the chawls should not be managed by Government after they we're ready. 
This view was expressed by the Honourable Mr. P. C. Sethns, speaking in the 
Council in the following words :-

"When the Improvement Trust was started in 1897, we were distinctly given to understand 
that that Trust would last for about 20 to 25 years, and Your ExceUency's Government haa 
now promised to transfer it to the Bombay Municipality. I would like 10 know, Sir, if it .. 
possible 10 ira/,?,m me w/wlher there is aray iraleral"", that some day tAis Directorate wiU cease 10 
nisI 01' b. lra"slerrttl 10 lhe M ... raicipality and whether there is any time limit fixed or that 
Government desire that this Direetorate shaU continue as long as everything that is contem­
plated has been completed by it. With these few remarks, Sir, I support the first reading of 
the bill." 

Sir George Curtis on 29th September 1920 said in the L0Q81 Council:-
. .. As His ExceUency explained in hi. opening speech, Government have taken up the 

oon.truction of the industrial tenement .. themselves, because they were convinced of the need 
for direet action, for prompt and vigorous measures for the removal of what is a very greae 
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public evil, and they were satisfied that no II>c61 body had the staft or the land or the credit to 
carry out the neceosary work, "'" they hat>e 110 wit 10 Jigvre ~II IJI landlord.t 
of _king class residencu. When the tenements are co~ructed aDd the rents etsbili&ed, 
there is every reason why they should be tr&D8ferred to a local body. Accordingly provision is 
made for the tr&D8fer to the Municipality, at theirOptiOD, on 1st April 1936, or 00 a 8ubst-quent 
date, of the tenements in question on the Corporation indemnifying or recouping Government 
against their liabilities in respect of existing or future loana raiaed by Government with a -gew 
to the provision of theae teDements. In order to enable this to be done, the amendments now 
propoaed by the Committee provide for separate accounts being kept and for reference to 
arbitration in the event of dispute as regarda the form and amount of indemnity." 

The above quotation shows that the Government of Bombay have recognised 
that a local authority has greater competence in managing tenements than the 
Central Government working through " a department of their own new and up-
to-date." ' 

•.• 72. But the ideas of the Government of Bombay must have undergone 
considerable change thereafter to enable Sir Lawless Hepper on the 6th of December 
1922 declare that these chawls. 

" Will be taken over by the Estate Branch of the Directorate under the Land Manager, 
who will thereafter be responaible for the management of the property." 

As the chawls became ready they were offered for occupation and the method 
adopted by the Department for attracting tenants was by means of the extension 
of circulars and vernacular leaflets amongst the millbands. The response was very 
poor as will be seen from the following table :-

1923 
1924 
1925 
1926 

Year ending 31st 
March 

No. of rooms available for 
occupation on 31~ March 

No. of rOOmB occupied on 3lat 
M .... h --1--- -- ----------------

1,365 1,040 
3,920 2,707 
6,224 3,180 
7,016 3,238 

73. An attempt was made in the beginning to show that chawls were filled 
up as soon as they were offered for occupation. Mr. P. R. Cadell, speaking on 19th 
February 1924, in the Council on behalf of Government said that 90 per cent. of 
the chawls were occupied. It will be seen from the above table that this was not 
true at any time. The present vacancies 'are more than 75 per cent. on the whole 
estate and more than 95 per cent. on the Worli estate. 

74. It is possible to argue that the Department cannot prevent the vacancies. 
But the amount of arrears in rent collection was also heavy. If the arrearB' 
indicated merely a temporary relief to tenants, it would not be so serious, but 
large amounts had to be written down as irrecoverable. 

" Of the total arrears of &S. 2,43,606 accumulsted at the end of March 1926, Ra. 1,44,225 
have beeD written off. Of the remainder it is estimated that Ra. 69,651 are irrecoverable and 
Ra. 29,730 are recoverable." 

(Departmental Note, dated May 1926.) 

75. The exact idea of arrears can be had from the following table :-

Year ending alit Maroh! Rent demand during tho year 

------1-
1923 
1924 
1925 
1926 

Rs. 
22,657 

2,62,093 
4,73,401 
4,15,083 

Colleotione for the wbole year 

Ra. 
13,970 

2,02,185 
3,74,561 
3,46,749 

76. This was in spite of the fact that the Government have extraordinary 
powers, which no landlord possesses. These powers were further increased in 1924 
by the application of section 6 of the Bombay City Land Revenue Act, 1876. 

" It was arranged to appoint the Junior Assistant Land Manager to be an assistant to the 
Collector of Bombay under section 6 of the Bombay City Land Revenue Act, 1876, and for the 
Collector of Bombay to delegate to him his powers ofrecovety of rents in respect of the Directorat.e 
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chawla. The powen 80 delegated included, inter alia, authority .to se~e n~ices of d~mand, 
and attach the goods of defaulting tenants and sell them by public auction WIthout havmg to 
resort to Court proceedings." (Departmental note.) 

Aily one would agree ~t these are very drastic powers to be exercised 
by any landlord. Irrecoverable arrears in spite of this reflect no credit on the 
management. - .. .-

77. Very late in the day the Department. did realise th~t everything w~ not 
right with the management of the chawla, which wanted qUlte a difierent kind of 
ability than that possessed .11y the various officers of the Department. On the 
20th November 1925 we find that the Audit and Accounts Officer ofthe D.evelopment 
Scheme reported serious remissness and laxity on the part of the AssIStant Land 
Manager . 

.. The vacancies are mainly due to' the unpopularity of. the ch.&wla, for want of 
"""y access especially at Worli and to some extent to the falli:ng 01I m the demand ~t;, 
aocommodation. Inefficient supervision on the part of t~e Ass18tant Land. Man~ger and 
his stalI has alao contributed a great deal to the accumulation of arrears which will never 
be recovered. n 

.. On the above inefficiency being brought to notice, Government have taken ~ps .to 
improve matters by the appointment of a special Officer who ~k ove~ charge of his. duties 
on the 24th January 1925 and since then there has been a CODBlderable tmprovement m the 
state of affairs." 

The Department have appointed chawl superinten~~nts and supervisors 
and sanitary visitors and considerable stafi, but the pOSitIOn has not shown 
improvement except during the last three or four months. I now understand 
that Governmenb are about to transfer the management of these chawla into the 
hands of the Collector of Bombay. It seems an undue duplication of management 
machinery to have certain chawla belonging to the Improvement .Trust (now the 
Bombay Municipality) to be looked after by that body and certam. other c~wla 
also erected from borrowed public funds being looked after by a speClal ~chi~ery 
of the Government. In the comparison as far as I have been able to mstltute 
between these bodies, the Improvement Trust have invariab~y. ap~eared.as more 
efficient managers of their estate than Government. The onglMl mtentIon was. 
also that the management of the chawla should be transferred to the 
Municipality. 

78. I think the time has therefore come when this management should bEl' 
transferred subject, of course, to financial adjustment as the municipality cannot 
take them over at what they have cost. There is no reason, however, why they 
should not take them over at ascertained replacement value as of to-day. The 
figure of this replacement value is not available, but the Executive Engineer has 

. estimated that to build similar chawls now would cost Rs. 88,000 each. Another 
method of arriving at present valuation would be to capitalise the possible receipt 
of nett rent. If the Government of Bombay have thought it proper to write 
down the ascertained losses in connection with the Back Bay Reclamation Scheme 
as from to-day to the extent of three crores of rupees, I think it will be better for 
the taxpayer to know exactly what he has let himself in for from the housing 
programme. I consider that for an estate, which has actually cost 41 crores 
and whose capital cost is written in the books of Government at 31 crores, the 
present value would be somewhere between 2 crores and 2t crores. The rest 
amounting to about two crores must therefore be written down and the method 
for securing rents, which would be economic in the true sense of the word, i.e.. 
well inside the reach of the working classes or the amount which they can J;lossibly 
spare for the rent every month, is not to secure merely a reduction of mterest 
charges from conversion, but to remove the load of uneconomic expenditure as 
dead loss and to meet it in the only way in which the Government of Bombay 
have met the ascertained losses on the Back Bay Reclamation and to leave the 
rest of the estate to be then run on a business basis. In effect my suggestion comes 
to th.e same as the suggestion of the majority report, who estimate an additional 
defiClte of 61 lakhs of rupees at least during the next few years. This deficit 
would be met by further taxation in addition to the cotton cesa realisation to 
Government. I have already shown that the additional deficit would not be si.x 
lakhs, but nearer ten lakhs. If two crores were therefore written down as dead 
loss on this scheme and the interest and sinking fund charges were made the first 
charge on the cotton cess, about 14 lakhsof rupees a year would go away from 

KO .. 21-11 
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the revenue figure as well as the expenditure figures. This would, besides making 
the position clear to the taxpayer and the community, take away the ridiculous 
position in which the Government find themselves, viz., of having realised le§8 than 
1 per cent. gross on their estate last year. The tot" rent collection during a year 
was Re. 3,46,749, which therefore gives them well under 1 per cent. on the total 
outlay. Sixteen lakhs of rupees a year from the cotton cess provide about" J>er 
cent. on the total outlay. With a 4 per cent. subsidy if the additional loss IS 2 
per cent., the results of the Development enterprise on housing may be said to 
give minus 6 per cent., a very deplorable position indeed. 

e.. • 
79. 
1. 

2. 

3. 

4. 

5. 

6. 
7. 

CONCLUSION 

I summarise the conclusions drawn by me, as under :-
The method of calculating deficits for one room tenements was faulty 
and the next census proved it to be wrong. 
It was on this wrong representation that the Council sanctioned the 
cotton cess duty. 
Government created a brand new Department without any tradition, 
instead of using existing machinery or local bodies. 
Departmental work by the Development in their building chawls must 
have been very costly, but no figures appear to have been kept. 
There were various errors in arrangin~ work of building and the procedure 
in placing contracts was open to critICism. 
The design was unsatisfactory and unpopular. 
The location of the chawla was to suit the areas which were available 
from the Improvement Trust and not the actual needs of the people. It 
was fixed regardless of considerations either of cost or of facilities of 
transport. 

8. The cost per tenement rose from Re. 1,100 to Rs. 2,587, raising the rent 
which would cover this cost, to a point far beyond the capacity of the 
working class in spite of the subsidy of about eight rupees per month 
per room from the cotton cess. 

9. The total expenditure on tenements, which should have been according 
to the old estimate Re. 1,81,98,400, rose to Rs. 4,28,00,000, but the 
Department has written down the interest charges during construction 
from the cotton cess and has shown the capital cost at Rs. 3,42,72,000. 

10. The deficit reckoned on the old estimate for 50,000 tenements w~ 
Rs. 13,00,000, i.e., for 16,544 tenements it should be Re. 4,30,144. The 
actual deficit during the last year accepted by the Department has been 
21! lakhs and as shown by me in paragraph 62 this 21! lakhs is an 
under-estimate. 

11. The rent should be fixed within the reach of the working classes and so 
as to induce them to leave the slums and occupy the better houses. 
They should be for-

Worli 
Naigaum 
DeLisle Road 
Sewri 

.. 

Rs. 
3 
5 
6 
6 

12. The management of the chawls at the hands of the Department was not 
efficient. The vacancies were from 46'S to 94'7 per cent. and arrears of 
rent actually due exceeded 16 per cent. which must be regarded as verY 
unsatisfactory. 

13. The management of the chawls should be taken away from the Develop­
ment Department and should be given over to the Improvement Trust 
now working under the Bombay Municipality. 

14. An expert estimate should be secured giving the replacement value 
of the chawls on present basis and interest and other charges should 
be reckoned only on this figure. The balance estimated by me, which 
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would be 21 cruree, should be written down in the same way as losses 
from the Back Bay Reclamation Scheme have been written down by 
the provision of. 80 many lakhs a year for siXty years. My estimate 
is that this would amC!lunt to something between ten to fifteen lakhs a 
year from taxation for the next sixty years and this contribution would 
be towards the dead loss in addition to the contribution, which Govern­
ment would still make in order to bring in the rents within the reach of 
the working classes. 

MANU SUBEDAR. 
19th July 1926. 



APPE~"'DIX A 

In addition to the Back Bay Reclamation Schem~, the Directorate have undertaken 8 
City Schemes and 20 Suburban Schemes. Expenditure hall actually been incurred on several 
of those Schemes but without a regular sanctioned project estimate, though individual workB 
forming part of the scheme have received proper sanction. This wae specially brought to the 
notice of Government who have promised that the approximate figures adopted for each 8cheme 
will be communicated shortly. 

2. It may be pcinted out that the eight sanctioned schemes including the Back Bay 
Reclamation Scheme, which is expected to be sanctioned &hortly, are all considered to be 
financially sound. 

Bombay DetJelopment Work. 
, The following irregu1arities are brought to notice. 

• InsttJficient attention to financial intere.IB.-While submitting certain revised estimates for 
the sanction of Government, a Superintending Engineer reported that in one case the ex""sa 
was due to the collapse of a structure already built. A further enquiry into the matter brougM 
to light the following facts :-

(I) The collapse was due to carelessness and neglect of the Assistant Engineer in charge, as 
(a) Excavation wae carried out for foundations without regard to the nature of the­

soil. 
(b) The maximum amount of excavation was 1 foot only and there were only 6 inches 

of lime concrete underneath the walls. 
(c) The plinth masonry wae built in mud instead of in lime. 

(II) The work was not supervised by any Senior Officer as there wae no Executive Engineer 
and the Superintending Engineer in charge of the Division considered that a senior 
Aesistant Engineer should be able to CarTY out the coDBtruction of ordinary 
bungalows without superior supervision. 

Pay of establishment charged to work •. -With a view to effect economy, the menial staft 
in ali Executive office was reduced by three. The Executive Engineer however engaged four 
men instead by charge to " works" and the irregularity was noticed when the Muster roll was 
received in the Audit. office for audit before payment. The Executive Engineer on being asked 
to explain the same stated that he had done it under instructions from the Superintending 
Engineer. The matter was brought to the notice of Government who agreed that the action 
was irregular and in contravention of the Code of Rules but merely directed that the services of 
the men engaged should be dispensed with at once. 

Paragraph 30.-Here an irregular procedure wae adopted in order to frustrate the economy 
intended by the higher authority. I see no hope of any regard for financial rule if orders issued 
by superior authority in the interest of economy are deliberately defied by an officer of the 
status of a Superintending Engineer. 

Purchase of mAJterials in anticipation of requirements.-A Superintending Engineer in charge 
of the general stores of the depot purchased teakwood costing Re. 5,917-5-0 in anticipation of 
requirements by debit to " Stock" and failed to take necessary action for its utilisation with the 
result that the same kind of wood.was purchased by other officers of the Department in spite 
of the quantity in stock. Eventuall~ after two years, the Superintending Engineer found this 
stock of wood surplus and unnecessary and sold it for Re. 2,206-13-0, thus incurring a loss of 
Re. 3,710-8-0 in addition to the interest charges on the unnecessary expenditure. 

Manipulation of account. to awid audit objediona.-An Execl1tive Engineer incurred in 
Fehruary 1923 expenditure amounting to Re. 9,179-1-0 on a work knowing that there were 
no funds to cover the eame and with a view to avoid an audit objection debited it in the first. 
instance to another work where there were savings. Subsequently when the funds were found 
available the expenditure was written back to the work for which it was actually incurred. 

Misappropriation of public money.-While checking the bill books of Chawl rents, on transfer· 
of the maintenance ofthe accounts in.respect thereof to the Development audit office in November 
1924 it was noticed that rents collected by the rent collectors were not credited to the 
Government accounts in some cases. The matter was promptly repcrted to Government and 
on a detailed investigation it was found that a sum of Re. 1,033-15-6 had been misappropriated­
Out of this amount a sum of Re. 141-11-6 was misappropriated by persons who were no longer 
in the service of Government, and for the balanbe, viz., Rs. 892-4-0 the persons concerned admit­
ted their respcnsibility for Rs. 143-8-0 only and this amount was under the orders of Government. 
recovered from their dues. The recovery of the remainder had to be foregone. 
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APPENDIX B 

(As calculated by the D*,partment) 

Bombay I11dUBtrial Hmm"!/ &heme 

r;~~ Naigaum 
Particula.. pi'" A plot B 

Number of chaw" 
Number 01 teD.emeoili 

, . 
-1---

::1 
I 

19 
1,620 

23 
1.840 

a.. 

DeLial", - : 
Wadi 

---1-
33 183 

2,840 13,0t0 

as, 11& 

14,23,000 39,21,000 a 
4 
a 
8 

:;:::~in'I.:::'fi"inga~ .:' 
4,22,799 

".5!.OOO 
1.94.000 

8,52,220 
20,24,000 

2,18,630 
33,81,000 1.441,84,000 .I 
5,40,948 30,90,77' 

7 

8 

9 

10 
11 

u 

13 

14 

I. 

RORda. drainage. water mpply. etc. .. 
7, per cent. on items " and 6 f 
_tablbohment . . . • 1,88.460 

i----

Tot.Iuutlay .. ., ~. 28,37,249 I 

i..wul4ori"l1"'-'-"" at 7,... <HI. r 
oa Ue .. 7. lor OM w-r. alIovri,.. 
,.,.._/or """1'1",-",. pH dawI . . 1,98,807 1 

1.68.197 

30.63.0.7 

2,14,418 

32.77,_ Total .. pil4l.... . .\--30,35,858 -1-
----- 1----1 

2.94.144 13,33,107 

66,39,092 2,30,28,877 

3,94,736 18,12,021 

80,33,828 2,46.40.898 

3.62,029 14.18.4I.if lotereet at 8 per MDt. on item. 9 1,82,Un 1,96,647 8inkins !DOd at 0'35 per oent. .;.; I ••• 
item 4 7,182 7,084· 11,_ 

Tot.I in_ and BinkiD8 !and 
1Vd .... 

Nett monthly reot to oover aOB1 
item 12/12 

Nett; monthly rent I*' tenemen' 
item 13.! 

00Ig0i..,. 

Find o~ 'OJ' repain and ma_ 
ment (see Dote U • ") 

---i-----J- --
, I 

1,89,333 2,03,731 3,73,862 
i I ------;----;----

la,778 
I 

--I 

10'38 

2'00 

18,9'18 

• 

2'00 

31,156 I 
I 

/I'SO 

1,!'1,487 

9'78 

2~ "00 
,------, 

13'80 I /1'78 

I 

16'43 M·. 

(a) Peading actual experience, the figure has bet-n arrived at by taking repairs at ] per ceDI. 
of works costs, items • and 5 of the table, for repairs, to which has been added the estimafied 
eoat of management, '.e., establishment and sanitary stores. The resu1t is RB. 2 per tenement 
per mensem very nearly. 

(1)) YMiahle cMrgt.I.-
11M .. 

General $u 8/1Oths* of 11 per ceDI. 
FinT .... 
Water tax 
HaIalk.hore Tu: 

'fl*IIJrf e118'00 per _1.=]4'446 peroeut. «_y 
V-.n.., had' deb .. &lid DmrraDee 

• IIeot.ica 1" (3~ IIUDicipoi A ... 
_ ... II-It 

Total 

Per-. 

8'8 
'6 

'·76 
3'00 

111.(1) 

](.4lJ 
r'M 

16'00 

• 
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APPENDIX B-dOfIId. 

Average economic rent 

19 x U'74 
23 X 13'37 
33 X 16'43 

163 x 14'02 

238 

3,415'02 

280'06 
307'51 
542'19 

2,285'26 

3,415'02 

= Ra. 14'39 
238 

STATEMENT ON THE PRINCIPAL STATEMENTS MADE IN THE 
MINORITY REPORT BY MD. MANU SUBEDAR 

(Mr. Mauu Subedar's report is very long and only the principal statements in it, which 
are erroneous and are likely to cause serious misapprehension, are dealt with.) 

U nslJitability of Ihe DetJeWpment chawls 

2. Mr. Manu Subedar alleges that the chawla are unsatisfactory in design, generally 
unsuitable for the housing of the industrial classes and therefore unpopular. He has sum· 
marised, in paragraph 20 of his report, the points on which the design of the rooms h&ll been 
criticised. The earlier chawls erected evoked 80me criticism on account of the fixed sunshades 
which rendered the rooms rather dark, but these have, long since, been removed and all the 
chawIs are now provided with windows of normal shuttered type. All rooms are aIso now pro· 
vided with nahanis. As regards the suitability generally of the chawIs, it is sufficient to quote 
the opinion of the majority of the Special Adviaory Committee &8 recorded in paragraph 16 of 
their report. :-" We have inspected the chawla and are of opinion that as now modified they 
afford exoeedingly good accommodation for the class for which they are intended. We are aiso 
of opinion that, except for the initial dampness common to all new buildings, there is 
no foundation for the allegations that the buildings are unhealthy by reason of their 

• design or the mat..,riaIs used in ctfnstruction ..... " That these facts are becoming better 
understood and known is shown by the increase of tenants in all chawl areas from 2,800 to 
D,200 during the year 1926. Mr. Subedar's criticisms must be read in the light of the anxious 
desire which he expresses in paragraphs 68-70 of his report to get all the chawIs completely 
filled. 

Accessibility of chawls 
3. The OQmments of Mr. Manu Subedar as regards the location and accessibility of the 

ohawls contained in paragraphs 21 and 24 of his report, appear to ignore the actual facts. 
Sites were selected in the best a,eas where land was aooilahle. The plan appended to the report 
shows the position of the chawl sites in relation to the ruiIIs. The great majority of the mills 
are within a mile of one or other of the chawl sites. The majority of the Committee stat<>, in 
psragraph 15 of their report, that tbe areas are unusually healthy and that, on the whole, no 
better locp.tiona could have been selected. 

Storm-water drain at WorU 
4. With regard to Mr. Manu Subedar's referenoe in paragraph 22 of his report to t·he 

proximity of the storm-water drain near the Worli chawl area and the nuisance caused thereby 
Government propose to take up the question with the Bombay Municipality for taking ete"" 
to mitigate the puisance. It is, however, a faL-t that ohawIs have been voluntarily occupied in 
the immediate vicinity of the storm-water drain by tenants who for various reasons prefer to 
reside in thie locality. 

Waur-mpp/y 
5. The difficulties regarding water-supply to the chawla, mentioned in paragraphs 23 and 

45 of Mr. Manu Subedar's report, have since disappeared and pumping is no longer required at 
Naigaum, Worll and Sewri chawl areas' whioh get direct water from the Municipal mains. At 
DeLisle Road pumping is still done owing to low pressure in the municipal main there, but it is 
expected that from April next the pressure will inorease sufficiently to provide an adequate 
water-supply and permit of pumping being stopped there also. The water-supply is everywhere 
I18tiefactory" . . . 
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A meniliu genfflJl/y 

6. Mr. Manu Subedar refers, in paragraph 25 of his report, to the lack of schooIa and other 
social amenities in the ohawl areas. It may be pointed out that an area cannot be created with 
all amenitiea ready made. Amenities generally are being provided very fast, and at Worli, 
the area moet oomplained of, all the most urgent, namely, roads, water· supply, lighting, schools, 
infants welfare oentre, shops and police protection are already in existence. A market is ready 
to be opened and only awaits a license f.:om the Municipality. The Municipality have promised 
" dispensary in due COUlSe at Worli and when the Mahalaxmi ovetbrirlge, now under 
oonetructiop, is complete, commnnioations will I>e greatly improved. 

The Advieory Committee have~ in paragnlph 12 of their report, brought the queation of 
providing better police protection to the notice of Government and the question of proceeding 
with the police accommodation scheme at Worli will receive further oonsideration. 

Alteration in the QNgiro4l tJea;gn oj the chaw18 

7. Mr. Manu Subedar's insinuations in paragraph 33 of his report are calculated to mislead· 
the public. Government gave a full reply to Mr. G. B. Trivedi in the Legislative Council on 
5th March 1923 on the question of the acceptance of Major Gammon and Company's tender, 
which will be found on pagea 661 and 662, Volume VIII, Part III, Bombay Legislative Council 
Debates, 1923. As stated in the Government reply, it is not true that Major Gammon and Com­
pany were permitted to make their own desigtl!l in place of old ones on which tenders were 
invited. The designs were alte .... ed in the interests of economy under the Superintending 
Engineer's orde ... and supervision. The tiOOI beams, et<l., were re-designed to withstand a 
total load of 851bs. per square foot as against the 1201bs. per square foot as allowed up to then 
for other ohawls in Bombay. This resulted in a colblidelable saving in steel. 

MM8rs. Gammon and Company offered to make the plans of 1I00r and beam reinforce­
melita since the Superintending Engineer's office was full up with work and th~y did not want 
their operations delayed. This they were allowed to do after all calculations, spacing of bars, 
etc., Were passed by the Superintending Engineer. 

A few tenders were aocepted on the old design; . the difference between the lowest tenden 
on old and new designs showed approximately a sum of RI. 4,500 per chawl in favour of the new 
d.sign. 

W riling off oj interest during IlO7I8truction oj tM chaw18 against tM Cotton Ces, 

8. With referenoe to Mr. Subedar's remarks in pa.·agraph 42 on the above subject, the 
Audit and Accounta Officer, Bombay Development Scheme, originally wrote off interest during 
the construction of the .hawls against the cotton ce .. on his own initiative. As the question 
is one of audit-whether it is a revenue charge or capital charge-the course adopted is not 
questioned by Government, since the operation was fully approved by the Audit and Accounts 
Offioer. 

Deficit 

9. As regards Mr. Manu Subedar's references in paragraphs 51,61,78 and 79 of his report 
to the deficit on the ohawls, the position is as Ul\der ;-

(i) The actuailoBB (which was met from the accumulated balanoes from ootten 00B8 

receipts) for the year 1925-26 was Re. 5,42,000 as shown below;-

Rer<Iipt. 

Receipts from rent of the 
. chawls .. 

Receipts from cotton c .... 

Defioit 

Re. 
3,50,371 

17,33,433 

20,83,804 
5,42,281 

Total 26,26,085 

Rzpendi'ur. 

Interest and general oharges Re. 
(repairs, management, ete.) 
excluding sinking fund 
charges 26,26,085 

(li) The present rate of 1088 is eatimated to be Re. 4,34,000 annually on the basis of 
the reduced rents in force and will be met from the acoumulated balanoes of cotton cess 
receipts. 

(iii) If all the chawls were in full use, then, allowing 10 per cent. for vacancies and 4 per 
<lent. for bad debts, the annualloas wonld amount to Re. 1,05;000. But till aU the 
chswls are practically filled, the annual 1088 will bs more than this [see sub-paragraphs (i) 
and (ii) above]. . 



The 1088 is diminishing and meantime pm...u..ial ,",venues are not affected aa thpnl it a· 
balance at credit of the cotoon C088 &COOunt. 

Pre-Mit ay.a...... 
16. The pre-audit ,,... ... Janowed in th_ awiitUog of tile Developmellt Depaortm_ 

IMJOOIlDtB, wlWh Mr. M.- Subedar oriticiaea in panof!1'aph /ill of IUa I8pori, baa beaD inUodueM 
nod .. ihe inBmI.ruODll mm tae Gover--m of India .. lui deeiteG 1hat all tile upenditue of th80 
Development Depanment ahoWd H pa-audited. This ia the finIt time that the ,.......udA By&­
tern be been criticised. 'J;.he ea.ly eritieiam _Ife by MI. Subedar ia ~t it .. 8Ome\IUng _. It 
bas been adopted in oonnection with the aooounte of the IJoyd Barrage and Canale Construction 
Scheme (SukIrur Barrage Scheme). Under thie eyetem elaima upon Government are audited 
bejOf'e payment by the local Audit OtIice in accordance with rules harned by the Auditor Geneml 
in India and sanctioned by the Government of India. The pre-audit ill supplemellted by a 
final poet-auditofthepaymentewhen additional checks are imposed. The advantages of the 

'pre-audit system sre undoubted. It enabl •• the Audit Office to detect fraud, technical em>lB, 
011 enolll of principle bef6f". payment ill made. It also ensures double elleek over cIaima prefer,-ed 
egaiut GoveJ'Jllllelll;, since it is 8.0$ Gonsidered aa fi-I audit, and a )106t-alldit has also to he 
conducted in the regular way after payment JIaa been made. Farther, tile pre-audit system 
eneWes diBcrepeDAliea to be aetbled hefore paymeat and thorougit and aatisfactory inVestigatiODll 
caB be _de into cmcrepancies, if any, ensuring titereby a BBfpguard apinst fralKl or 0".' 
paymeata. 

Absence 0/ provision lor deprecUuicm 

ll. Wit. regard to Mr. Manu Subedsr'. olleervatioD8 in pBl'IIoppA 58 of u re.,..mreganl­
ing the absence of ploviaion fo.r depreciation., provision fflO! a "inking fund... heeD made. 
When there is a sinking fund to extinguish tbe whole debt, a further provision fOl depreciation 
iB not defensible, and is not made by otller puhlic bO'lies like the Port'l'ntBt artha Bombay 
Municipali,y in· similar circumstance •. 

Repairs and Mamtt'fl4nce 

12. Mr. Subedar has, in parag .. aph 60 of his report, compared the provision leqnired for 
repairs according to the majority report, viz., Ita. 2,07',000 with an amouJlt estimated by the 
Director of Development, viz., Ra. 3.97,056, while he gives the expenditure in 1925-26 .. 
Ra. 6,83,000. The actual faete are tbat Ra. 2,07,000 is the estimated cost of repair. tmly, 
when all chawlil are occupied, wnile the figure of Ra. 3,97,056 is based on an estimate made in 
1923 wlrioh covereoil a.Iso ~her expenditure, w.., the cestl of the officer ia charge of the chawla, 
hi~ esliablialunent, lent eol:lectou, sanitary inspe<rto ... sweep8l8, mncadama and ~ store&. 
WhlIe ihe ella will are paztIy vacant, the expead.due is. of oou.""', much Ie ... than these eetimat.e&. 
The :&gw!e. Ill! It&. 6,83,000-, gi'Ven by Mr. Snbedar fOIl 1925-26, app ..... to include,. ia additioo 
IIct all tha expenditure just eumnerated, the coet of municipal taxes whe,. ..a c"""'l8 .... tit _. 
This figure has, of course, never been reached, the actual figures in the paet having been 

1923·24 ., 
1924-21} ., 
1925·26 ., 

l,ffOegula,itiNI 

Ra. 
75,813 

2,96,619 
3.25,28'1 

13. Out of the irreglllarities mentioned by Mr. Manu Subedar in Appendix A to his repori, 
only one-the last under the heading "Misappropriation of public money "---oocurred in 
connection with the J.ndustria1. Housing Scheme. 

R. D. BELL, • 

Secreta.ty to the Government of Bombay, 
Development Department. 
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